WBSNo: 1FCAOA Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1F21000A10 . . . WBSFilter 1FCA
Baseline Cost and Basis of Estimate Activity Filter  * SQartslnEy | *
WBS No: 1FCAQA Title: SECURITY SUPPORT SERVICES
Activitv ID:  1F21000A10 Description: Securitv Manaaement 1 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SSSOIS&S Safeaquards & Securitv Division 1.00lea EE 5.650 5.650 218.997 4,450 (0] 223.447 106.871 330,318
Total for Activity 1F21000A10: 5.650 218.997 4.450 0 223.447 106.871 330.318

Line ltem SSSOIS&S - Safeguards & Security Division

BOE Esti mators Experience: The estimators experience consists of 6+ years previous budget experience at Rocky Flats. Figures are based on data received fromthe
Manager of the Security Division. This is Division was set up under the newy inplenmented K-H contractual agreement of March 2000, which structured the site
closure into six major closure projects. This activity supports the Material Stewardship Project. Previous FTE hourly averages for the Safeguards &
Security Programwere utilized.

Experience Item Description: This estimate is for the Manager of the Safeguards & Security Division, Admnistrative Support, Adm nistrative Support for PATS,
and the four topic Program Managers in this organization.

Br eakdown of Cost Data: Units: Unit Cost:
Item 1) Security Division Manager 1 Lot 1, 845 Hours
2) Admi nistrative Support 1 Lot 1, 845 Hours
3) Four topic Program Managers (4 FTE) 1845 hrs. Ea. 7,380 Hours
4) Ofice Supplies - 7 FTE $750 per FTE $750 Ea. $5, 250. 00
5) Travel & Training - 4/trips (1 per FTE) $2, 000 Ea. $8, 000. 00
6) PATS Admi nistrative Support 1 Lot 1, 845 Hours

7) Include Hours for Repack/Transport Be contaminated classified waste 3,910 Hours

Unit Cost Adjustnent Factor: This is an annual BOE calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line itens for the
tinme periods of nore or less than one year.

Revised Unit Cost: NA
Basis for Adjustnent: NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS K275S |Security Linear 619.60
Factors 1845 Hours 1 FTE 0.35965
0.93376 [SYS 0621001 0.933760889 MZ'EJ:I
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K275S |security Linear | 247840
Factors 1845  Hours 4 FTE 0.35965
0.93376 [SYS 0621001 0.933760889 - Fi
[ 750 [STRAIGHT TIME BASE [ M020 IMANAGERS (GRADE 69 - 72) [ k2755 Isecurity | Linear | 619.60/Ho E
Factors 1845 Hours 1 FTE 0.35965
0.93376 [SYS 0621001 0.933760889 - Fi
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K275S |Security Linear | 619.60 HQUIZ
Factors 1845 Hours 1 FTE 0.35965

0.93376 [SYS 0621001 0.933760889 - Final
i 1.313 08|Hours

Factors 3910 hours 1 FTE 0.35965

0.93376 [SYS 0621001 0.933760889 - Fi
[_asc_ISUPPLIES [ 0000 INONE [ k2755 Isecurity | Linear | 1.763.00Do ;i
Factors 7 FTE 750 Dollars 0.35965
0.93376__[SYS 0621001 0.933760889 - Fi
|_AsM [TRAVEL/TRAIN/RELOCAT | 0000 INONE [ k2755 Isecurity | Linear 2.686.61/Dol ;i
Factors 2000 Dollars 4 Trios 0.35965
0.93376 [SYS 0621001 0.933760889 - Final
Activity ID:  1F21000A12 Description: Security Manaaement FY01 Cost Risk 2 Schedule Risk 2
Line Item | Description | Quantity ‘ Units ‘ BOE | Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime ‘ Burden Cost ‘ Total Cost ‘
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WBS No: 1FCAOQA Rockv Elats Closure Proiect Proiect Baseline Devl
Acivity 1D: 1F21000A12 Baseline Cost and Basis of Estimate \A'B.S.Fme.r 1FCA
Activity Filter  * SartsInFY *
1ype nuvuL YUl 1uLal 1uLal LUSL &L CSldiauulntl LUSL
SSSOIS&S Safequards & Securitv Division 1.00lea EE 13.751 13.751 532.955 10.829 Q0 543,784 254,219 798.003
SYS Continaencv And Escalation 1.00lea EE 0 0] 0] Q 42.215 42215 0 42215
Total for Activity 1F21000A12: 13.751 532.955 10.829 42,215 585.998 254,219 840.218

Line ltem SSSOIS&S - Safeguards & Security Division

BOE Esti mators Experience: The estimators experience consists of 6+ years previous budget experience at Rocky Flats. Figures are based on data received fromthe
Manager of the Security Division. This is Division was set up under the newy inplenmented K-H contractual agreement of March 2000, which structured the site
closure into six major closure projects. This activity supports the Material Stewardship Project. Previous FTE hourly averages for the Safeguards &
Security Programwere utilized.

Experience Item Description: This estimate is for the Manager of the Safeguards & Security Division, Admnistrative Support, Adm nistrative Support for PATS,
and the four topic Program Managers in this organization.
Br eakdown of Cost Data: Units: Unit Cost:
Item 1) Security Division Manager 1 Lot 1, 845 Hours
2) Admi nistrative Support 1 Lot 1, 845 Hours
3) Four topic Program Managers (4 FTE) 1845 hrs. Ea. 7,380 Hours
4) Ofice Supplies - 7 FTE $750 per FTE $750 Ea. $5, 250. 00
5) Travel & Training - 4/trips (1 per FTE) $2, 000 Ea. $8, 000. 00
6) PATS Administrative Support 1 Lot 1, 845 Hours
7) Include Hours for Repack/Transport Be contaminated classified waste 3,910 Hours
Unit Cost Adjustnent Factor: This is an annual BOE calculated in FYO0 Dollars and will be adjusted by the use of factoring in individual line itens for the
time periods of nore or |less than one year.
Revised Unit Cost: NA
Basis for Adjustnent: NA
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantitv Units
750 |STRAIGHTTIME BASE G010 |ADMINISTRATIVEASSISTANTS K275S |‘%pruritv Linear 1.507.87IHours
Factors 1845 Hours 1 FTE

0.81727

[SYS 0601001 .9285 - T i
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K275S |security Linear \ 6.031.46Hours

Factors 1845 Hours 4 FTE
0.81727 ISYS 0601001 .9285 - Taraet Adi
Factors 1845  Hours 1 FTE
0.81727 _[SYS 0601001.9285 - Taraet Adi
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K275S |Security | Linear \ 1.507.87Hours |
Factors 1845 Hours 1 FTE
0.81727 ISYS 0601001 .9285 - T. i
RA inea | 3 mf?ff[ﬁi;l
Factors 3910 hours 1 FTE
0.81727 ISYS 0601001 .9285 - T. i
[ asc IsuppLIES | 0000 INONE [ k2755 Isecurity | Linear 4 295 gg Sﬁ ;E;
Factors 7 FTE 750 Dollars
0.81727 _[SYS 0601001.9285 - Taraet Adi
[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ k2755 Isecurity | Linear 6.538.17|Dollars
Factors 2000 Dollars 4 Trins
0.81727 [SYS 0601001.9285 - Tardet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element dll Department Curve Quantity Units
CON_|CONTINGENCY 0000 |NONE ZDEPT INo Department Linear 25.434.29|Dollars
Factors 25434.3 Dollars
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WBS No: 1FCADA Rockv Flats Closure Proiect Proiect Baseline Devi
Activity I D: 1F21000A12 . . . WBSFilter 1FCA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

[ Esc_|EscALATION [ 0000 INONE [ zDEPT INo Department Linear [ 16.780.22IDollars

Factors 16780.2 Dollars
Activity ID:  1F21001A10 Description: Security Manaaement 2 Cost Risk 2 Schedule Risk 2

Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
SSSOIS&S Safeauards & Securitv Division 1.00ea EE 11.339 11.339 501.644 15.365 [0] 517.009 175.325 692.334
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 137.193 137.193 0 137.193
Total for Activity 1F21001A10: 11.339 501.644 15.365 137.193 654.202 175.325 829.527

Line ltem SSSOIS&S - Safeguards & Security Division

BOE Esti mators Experience: The estimators experience consists of 6+ years previous budget experience at Rocky Flats. Figures are based on data received fromthe
Manager of the Security Division. This is Division was set up under the newy inplenmented K-H contractual agreement of March 2000, which structured the site
closure into six major closure projects. This activity supports the Material Stewardship Project. Previous FTE hourly averages for the Safeguards &
Security Programwere utilized.

Experience Item Description: This estimate is for the Adm nistrative Support and the three topic Program Managers in this organization.
Br eakdown of Cost Data: Units: Unit Cost:
Item 1) Security Division Manager 1 Lot -0- Hours

2) Admi nistrative Support 1 Lot 1, 845 Hours

3) Three topic Program Managers (3 FTE) 1845 hrs. Ea. 5,536 Hours

4) Ofice Supplies - 4 FTE $1,000 per FTE $1, 000 Ea. $4, 000. 00

5) Travel & Training - 3/trips (1 per FTE) $2, 000 Ea. $6, 000. 00
Unit Cost Adjustnent Factor: This is an annual BOE calculated in FYO0 Dollars and will be adjusted by the use of factoring in individual line itens for the
tinme periods of nore or |less than one year.
There is a 6% reduction per year as directed from Program nmanagenent inplenented through the use of factoring.
Revised Unit Cost: NA
Basis for Adjustnent: NA
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHTTIME BASE G010 |ADMINISTRATIVEASSISTANTS K275S |‘§Pruritv Linear 2.834.79
Factors 1845 Hours 1 FTE 2 0.94
[SYS 0601001.9285 - Taraet Adi

0.81727

Factors 1845 Hours 3 FTE 2 0.94
0.81727 [SYS 0601001.9285 - Taraget Adi
[_asc_ISUPPLIES [ 0000 INONE [ k2755 Isecurity | Linear | 61458
Factors 4 FTE 1000 Dollars 2 0.94
0.81727 [SYS 0601001.9285 - Taraget Adi
[ A5M_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ ko755 Isecurity | Linear | 9218.82Dollars
Factors 2000 Dollars 3 Trins 2 0.94
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 94.496.63|Dollars
S
Egé Eizﬁ 55 0000 INONE ZDEPT INo Department | Linear 42.696.46|Dollars
Factors 42696.5 Dollars
Activity ID:  1F21002A10 Description: Security Manaaement 3 Cost Risk 2 Schedule Risk 2
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WBS No: 1FCADA Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1F21002A10 . . . WBSFilter 1FCA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
SSSOIS&S Safeauards & Securitv Division 1.00ea EE 6.266 6.266 334.934 10.189 [0] 345.123 119.395 464.518
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 224.461 224.461 0 224.461
Total for Activity 1F21002A10: 6.266 334.934 10.189 224.461 569.584 119.395 688.979

Line ltem SSSOIS&S - Safeguards & Security Division

BOE Esti mators Experience: The estimators experience consists of 6+ years previous budget experience at Rocky Flats. Figures are based on data received fromthe
Manager of the Security Division. This is Division was set up under the newy inplenmented K-H contractual agreement of March 2000, which structured the site
closure into six major closure projects. This activity supports the Material Stewardship Project. Previous FTE hourly averages for the Safeguards &
Security Programwere utilized.

Experience Item Description: This estimate is for the Adm nistrative Support and the two topic Program Managers in this organization.
Br eakdown of Cost Data: Units: Unit Cost:
Item 1) Security Division Manager 1 Lot -0- Hours
2) Admi nistrative Support 1 Lot -0- Hours
3) Two topic Program Managers (2 FTE) 1845 hrs. Ea. 3,690 Hours
4) Ofice Supplies - 2 FTE $1,000 per FTE $1, 000 Ea. $2, 000. 00
5) Travel & Training - 2/trips (1 per FTE) $2, 000 Ea. $4, 000. 00
Unit Cost Adjustnent Factor: This is an annual BOE calculated in FYO0 Dollars and will be adjusted by the use of factoring in individual line itens for the
tinme periods of nore or |less than one year.
There is a 6% reduction per year as directed from Program nmanagenent inplinented through the use of factoring.
Revised Unit Cost: NA
Basis for Adjustnent: NA
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K275S |'§Pmritv Linear 6.266.30
Factors 1845 Hours 2 FTE 2.2105 0.94
0.81727 [SYS 0601001.9285 - Taraet Adi
|_asc lsuppLIES | o000 INONE [ k2755 Isecurity | Line
Factors 2 FTE 1000 Dollars 2.2105 0.94
0.81727 [SYS 0601001.9285 - Taraet Adi
[ AsM_[TRAVEL/TRAIN/RELOCAT [ o000 INONE [ k2755 Isecurity | Linear | 6.792.74D
Factors 2000 Dollars 2 Trins 2.2105 0.94
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 150.129.90|Dollars
E r S
rtment | Linear ‘ 74.330 RR'”OllaLS_I
Factors 74330.9 Dollars
Activity ID:  1F21101A10 Description: Technical Services 1 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 Contracts and Procurement 1.00leach HC 1.212 1.212 32.642 2.082 0 34,724 15.929 50.654
2 Administrative Support 1.00/each VO 0 0 0 24.247 0 24.247 0 24.247
3 Finance and Accountina 1.00|each VO 0 0 0 133.541 0 133.541 0 133.541
4 Non-labor 1.00leach EE 0 0 0 3.462 0 3.462 0 3.462
Total for Activity 1F21101A10: 1.212 32.642 163.332 0 195.975 15.929 211.904
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WBSNo: 1FCAOA Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1F21101A10 Baseline Cost and Basis of Estimate WBSFilter  1FCA

Activity Filter  * SartsInFY *
Line Item 1 - Contracts and Procurement

BOE SOURCE OF HI STORI CAL DATA:
The historical data is the FY99 Actual Cost Report 002 dated Septenber 1999.

DESCRI PTI ONS OF | TEM ESTI MATED

The historical data is for the Security and Support Contracts and Procurenent activities, which provides for a dedicated Contracts and Procurenent Departnent.
A5C- Suppl i es - $400 per enployee ( 2 x $400 = $800)

AS5M Travel - $5, 400

The following costs are projected to be incurred.

1. Professional Dues ($1,400)

Subscriptions and nmenberships are required to keep Senior Contract Administrator abreast of current regulatory requirenents. Commerce O earing House
($1, 250), National Contract Managenent Association ($60), Federal Acquisition Report ($90)

2. Registration Fees ($1, 000)

Practical Negotiation of Government Contract $500

Basi ¢ Subcontract Negotiation $500

3. Travel and Training to the above courses will enable the buyers to obtain contract training that has not been available through KH. The training is
essential for conpliance in purchasing ($3,000)

Airfare $800

Per Diem (5 Days x $100)

Rental Car (5 Days x $40)

Total 2 Trips x $1,500

This is an annual Basis of Estinmate calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the time periods of
nore or |ess than one year.

BREAKDOWN OF HI STORI CAL DATA UNITS: UNIT COST:

ITEM 1) Procurenent and Subcontract Admin. 1 Lot 2,713 Hours (Labor)

4,536 Dol lars (Supplies)
0 Dollars (Travel)
47,728 Dol l ars (Subcontract)

UNI T COST ADJUSTMENT FACTOR: REVI SED UNI TS: REVI SED UNI T COST:

ITEM 1) Procurenent hours increased 1 Lot 3,610 Hours (Labor/ Procurenent)
hours by 897, supplies 800 Dol l ars (Supplies)
decreased by $3,736, travel 5,400 Dol lars (Travel)

increased by $5, 400.

JUSTI FI CATI ON FOR ADJUSTMENT:

ITEM 1) WSLLC average hours per FTE.
2) Decrease in supplies due to conputers already purchased in FY99.
3) Subcontract services is covered in line 2
4) Travel required for procurenment requlatory requirenents.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE P030 |BUYERS PROCUREMENT AND CON | W104S |Fxf=m|tive Services & Admin Linear 606.17[Hours
Factors 1 Emplovee 1805 Hours 0.35965

0.93376 [SYS 0621001 0.933760889 - Fina
| Linear ‘ 606 17|Hours

Factors 1 Emplovee 1805 Hours 0.35965
0.93376 [SYS 0621001 0.933760889 - FiZE
A5C |SUPPLIES 0000 INONE W104S |Executive Services & Admin | Line
Factors 2 Emplovees 400 Dollars Each 0.35965
0.93376 [SYS 0621001 0.933760889 - Fi
[ asuv_[TRAVEL/TRAINRELOCAT | 0000 INoNE [ w104s [Executive Services & Admin | Linear | 1813.46lD0
Factors 5400 Dollars. See Line Item BOE. 0.35965

0.93376 [SYS 0621001 0.933760889 - Final
Line ltem 2 - Administrative Support

BOE Vendor Nane - Corporate Allocation Services, Inc. Date of Quote: April 12, 2000
Vendor Quote - Firm Fixed Price subcontract = $72,200
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WBS No:
Activitv | D:

Resources

Line Item 3 - Fi
BOE

Resources

Lineltem 4-N
BOE

1FCAOA Rockv Flats Closure Proiect Proiect Baseline Devl

1F21101A10 : : . WBSFilter 1FCA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Quot e Received by - Mchelle Hernandez (WBLLC)

The followi ng estimate is based upon a review of past activities and the hours required to provide the functions as described in the line item scope
section. This includes subcontract services for administrative support, which provides for coordinated and tinely response to routine administrative tasks
and functions. Primary administrative support is to the Director, Internal Security and Busi ness Managenent; but the position also supports Finance &
Accounting, and Contract Adm nistration, Procurenent.

Item being quoted - Provision of administrative support services for WBLLC, to include adm nistrative support for Executive Services.

G her Info - This quote is being provided as a whole for the entire Accounting/ Finance Process. This is an annual Basis of Estimate calculated in FYOO
dollars and will be adjusted by the use of factoring in individual line itens for the tine periods of nore or |ess than one year.

Avail ability: Upon acceptance of signed contract.
Assunptions: The |evel of guidance support will remain constant in FYOL.

Unit Cost Adjustment Factor: This is an annual BOE cal culated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the
time periods of nore or |ess than one year.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
ASH |SUBCONTRACTED SRVS 0000 |NONE W104Ss |FXPrurive Services & Admin Linear 24.246.66IDollars
Factors 72200 1 Subcontract 0.35965

0.93376 [SYS 0621001 0.933760889 - Final
inance and Accounting

Vendor Nane - Corporate Allocation Services, |nc. Date of Quote: April 12, 2000
Vendor Quote - Firm Fixed Price subcontract = $397, 650
Quot e Received by - Mchelle Hernandez (WBLLC)

I tem bei ng quoted - Provision of Accounting and Finance Services for WBLLC, to include support for Payroll validation and distribution of tinmecards and
paychecks; support supervision for WBLLC Accounting and Fi nance.

G her Info - This quote is being provided as a whole for the entire Accounting/ Finance Process.

Description of ItemBeing Quoted: Fixed price subcontract for Technical Services activities includes providing Esti mates of cards based on nunber of
enpl oyees, use of daily Vs weekly tinmecards. Review, Validate and distribute paychecks and tinecards. Process year old (690 tinmecards to Federal Records
Center. Review, Validate and send Vendor Paynents. Provide support to audit agencies. Provide Supervisory Duties/Assist and performany of the duties
identified in the Finance and Accounting Activity. These duties include performng floor checks, assisting with payroll functions, sending wires, witing
journal entries, assisting with budget functions and devel oping forecasts. Collect, review, validate and analyze financial infornmation. Review and
reconciliation of invoices. Provide information and reports to benefit providers and actuarial's. Analyze nonthly costs and devel op required financial
reports. Devel op special forecasts/analysis. Mnthly validation and review of financial flat files using various database and spreadsheet applications.
Prepare and validate all fiscal year rebaselines and budget process. Preparation and presentati on of change proposals, funded/unfunded |ists, special
requests for analysis, estinmates/forecasts and Project Authorization Directive Support. On-goi ng anal ysis and preparati on of nonthly budget-vs-actual
anal ysis of cost accounts.

Avail ability: Upon acceptance of signed contract.

Assunptions: The |evel of guidance support will remain constant in FYOL.

Unit Cost Adjustment Factor: This is an annual BOE cal culated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the
time periods of nore or |ess than one year.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE W104S |Fxpm|tive Services & Admin Linear 133.541.30|Dollars
Factors 397650 Subcontract services 0.35965

0.93376 [SYS 0621001 0.933760889 - Final
on-labor

Esti mators Experience - Both the activity manager and budget analyst for this activity for the last three years.
Experience Item Desc - O fice Supplies and associated State Use Tax, Union Payroll front-end progranmm ng support, Bank service charges, Registration Fee for
change in Payroll regulations Training.
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WBS No: LFCADA Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1F21101A10 . . . WBSFilter 1FCA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
6 enpl oyees x $150 = $900 supplies
3.8% State Use Tax = $35 State Use Tax
$8, 475 Subcontract Service
Regi stration Fees = $900
Unit Cost Adjustment Factor: This is an annual BOE cal culated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the
time periods of nore or |ess than one year.
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE w1045 [Executive Services & Admin Linear 302.24|Dollars
Factors 900 Office Supplies 0.35965
0.93376 _[SYS 0621001 0.933760889 - Fir;i
A5H |SUBCONTRACTED SRVS 0000 INONE W104S |Executive Services & Admin | Line
Factors 8475 Mtce of P/R 0.35965
0.93376 [SYS 0621001 0.933760889 - Fi
A5M |TRAVEL/TRAIN/RELOCA 0000 INONE W104S |Executive Services & Admin | Linear ‘ 302 ?4|Dn
Factors 900 Reaistration Fees 0.35965
0.93376__[SYS 0621001 0.933760889 - Fi
L asT l1axes | 0000 INONE | w104s |Executive Services & Admin | Linear 11750 ;i
Factors 35 State Use Tax 0.35965
0.93376 [SYS 0621001 0.933760889 - Final
Activity ID:  1F21101A12 Description: Technical Services FY01 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 Contracts and Procurement 1.00/each HC 1.410 1.410 37.977 2.422 [0] 40.399 18.115 58.514
2 Administrative Support 1.00/each VO 0 0 0] 30.382 0] 30,382 0 30.382
3 Finance and Accountina 1.00/each VO 0 0 [0] 167.331 [0] 167.331 0 167.331
4 Non-labor 1.00/each EE 0 0 0] 4.338 0 4,338 0 4.338
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 13.784 13.784 0 13.784
Total for Activity 1F21101A12: 1.410 37.977 204.474 13.784 256.235 18.115 274.350

Line Item 1 - Contracts and Procurement
BOE

SOURCE OF HI STORI CAL DATA:
The historical data is the FY99 Actual Cost Report 002 dated Septenber 1999.

DESCRI PTI ONS OF | TEM ESTI MATED

The historical data is for the Security and Support Contracts and Procurenent activities, which provides for a dedicated Contracts and Procurenent Departnent.
A5C- Suppl i es - $400 per enployee ( 2 x $400 = $800)

AS5M Travel - $5, 400

The following costs are projected to be incurred.

1. Professional Dues ($1,400)

Subscriptions and nmenberships are required to keep Senior Contract Administrator abreast of current regulatory requirenents. Commerce C earing House
($1,250), National Contract Managenent Association ($60), Federal Acquisition Report ($90)

2. Registration Fees ($1, 000)

Practical Negotiation of Government Contract $500

Basi ¢ Subcontract Negotiation $500

3. Travel and Training to the above courses will enable the buyers to obtain contract training that has not been available through KH. The training is
essential for conpliance in purchasing ($3,000)

Airfare $800

Per Diem (5 Days x $100)

Rental Car (5 Days x $40)

Total 2 Trips x $1,500

This is an annual Basis of Estinmate calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the time periods of
nore or |ess than one year.

BREAKDOWN OF HI STORI CAL DATA UNITS: UNIT COST:

ITEM 1) Procurenent and Subcontract Admin. 1 Lot 2,713 Hours (Labor)
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WBS No: LFCADA Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1F21101A12 . . . WBSFilter 1FCA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
4,536 Dol lars (Supplies)
0 Dol lars (Travel)
47,728 Dol l ars (Subcontract)
UNI T COST ADJUSTMENT FACTOR: REVI SED UNI TS: REVI SED UNI T COST:
ITEM 1) Procurenent hours increased 1 Lot 3,610 Hours (Labor/ Procurenent)
hours by 897, supplies 800 Dol l ars (Supplies)
decreased by $3,736, travel 5,400 Dol lars (Travel)
increased by $5, 400.
JUSTI FI CATI ON FOR ADJUSTMENT:
ITEM 1) WSLLC average hours per FTE.
2) Decrease in supplies due to conputers already purchased in FY99.
3) Subcontract services is covered in line 2
4) Travel required for procurenment requlatory requirenents.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P030 |BUYERS PROCUREMENT AND CON [ W104S |errurive Services & Admin Linear 705.24[Hours
Factors 1 Emplovee 1805 Hours 0.47807
0.81727 [SYS 0601001.9285 - Taraet Adi
R A xecuti | Linear ‘ 705 ?4|Hours
Factors 1 Emblovee 1805 Hours 0.47807
0.81727 [SYS 0601001.9285 - Taraet Adi
[ asc IsuppLIES [ o000 INONE [ w104s [Executive Services & Admin | Linear \ 312.57|Dollars
Factors 2 Emplovees 400 Dollars Each 0.47807
0.81727 [SYS 0601001.9285 - T; i
A5M_|ITRAVEL/TRAIN/RELOCA 0000 INONE W104S |Executive Services & Admin | Line
Factors 5400 Dollars. See Line Item BOE. 0.47807
0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem 2 - Administrative Support
BOE Vendor Nane - Corporate Allocation Services, Inc. Date of Quote: April 12, 2000
Vendor Quote - Firm Fixed Price subcontract = $72,200
Quote Received by - Mchelle Hernandez (WBLLC)
The following estinate is based upon a review of past activities and the hours required to provide the functions as described in the line item scope
section. This includes subcontract services for admnistrative support, which provides for coordinated and tinely response to routine adm nistrative tasks
and functions. Primary admnistrative support is to the Director, Internal Security and Business Managenent; but the position also supports Finance &
Accounting, and Contract Admi nistration, Procurenent.
Item being quoted - Provision of administrative support services for WBLLC, to include adm nistrative support for Executive Services.
OQher Info - This quote is being provided as a whole for the entire Accounting/ Finance Process. This is an annual Basis of Estinmate cal culated in FYOO
dollars and will be adjusted by the use of factoring in individual line itens for the tine periods of nore or less than one year.
Avai l ability: Upon acceptance of signed contract.
Assunptions: The | evel of guidance support will renmin constant in FYOL.
Unit Cost Adjustnent Factor: This is an annual BOE calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line itens for the
time periods of nore or |less than one year.
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
A5SH |SUBCONTRACTED SRVS 0000 |NONE W104S |Fx¢=m|tive Services & Admin Linear 30.381.79IDollars
Factors 72200 1 Subcontract 0.47807
0.88021 [SYS 0614001.87987200 - Svstem

Line Iltem 3 - Finance and Accounting

BOE
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WBS No:
Activitv | D:

Resources

LFCADA Rockv Flats Closure Proiect Proiect Baseline Devi
1F21101A12 . . . WBSFilter 1FCA

Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Vendor Nane - Corporate Allocation Services, |nc. Date of Quote: April 12, 2000

Vendor Quote - Firm Fixed Price subcontract = $397, 650
Quot e Received by - Mchelle Hernandez (WBLLC)

I tem bei ng quoted - Provision of Accounting and Finance Services for WBLLC, to include support for Payroll validation and distribution of tinmecards and
paychecks; support supervision for WBLLC Accounting and Fi nance.

G her Info - This quote is being provided as a whole for the entire Accounting/ Finance Process.

Description of ItemBeing Quoted: Fixed price subcontract for Technical Services activities includes providing Esti mates of cards based on nunber of
enpl oyees, use of daily Vs weekly tinmecards. Review, Validate and distribute paychecks and tinecards. Process year old (690 tinmecards to Federal Records
Center. Review, Validate and send Vendor Paynents. Provide support to audit agencies. Provide Supervisory Duties/Assist and performany of the duties
identified in the Finance and Accounting Activity. These duties include performng floor checks, assisting with payroll functions, sending wires, witing
journal entries, assisting with budget functions and devel oping forecasts. Collect, review, validate and analyze financial infornmation. Review and
reconciliation of invoices. Provide information and reports to benefit providers and actuarial's. Analyze nonthly costs and devel op required financial
reports. Devel op special forecasts/analysis. Mnthly validation and review of financial flat files using various database and spreadsheet applications.
Prepare and validate all fiscal year rebaselines and budget process. Preparation and presentati on of change proposals, funded/unfunded lists, special
requests for analysis, estinmates/forecasts and Project Authorization Directive Support. On-goi ng anal ysis and preparati on of nonthly budget-vs-actual
anal ysis of cost accounts.

Avail ability: Upon acceptance of signed contract.

Avail ability: Upon acceptance of signed contract.
Assunptions: The |evel of guidance support will remain constant in FYOL.

Unit Cost Adjustment Factor: This is an annual BCE cal culated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the
time periods of nore or |ess than one year.

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE W104S |FXPrurive Services & Admin Linear 167.331.30IDollars
Factors 397650 Subcontract services 0.47807

0.88021 [SYS 0614001 .87987200 - Svstem

Line Item 4 - Non-labor

BOE

Resources

Esti mators Experience - Both the activity manager and budget analyst for this activity for the last three years.

Experience Item Desc - O fice Supplies and associated State Use Tax, Union Payroll front-end progranmm ng support, Bank service charges, Registration Fee for
change in Payroll regulations Training.

6 enpl oyees x $150 = $900 supplies

3.8% State Use Tax = $35 State Use Tax

$8, 475 Subcontract Service

Regi stration Fees = $900

Unit Cost Adjustnent Factor: This is an annual BOE calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line itens for the
tinme periods of nore or |less than one year.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element dll Department Curve Quantity Units
A5SC_|SUPPLIES 0000 _[NONE w1045 [Executive Services & Admin Linear 378.72IDollars
Factors 900 Office Supplies 0.47807

0.88021 [SYS 0614001 .87987200 -HJ-SD\ZOS_JEE
[ asH ISUBCONTRACTEDSRVS | o000 INonE [ wi104s [Executive Services & Admin | Linear | 35662
Factors 8475 Mtce of P/R 0.47807

0.88021 [SYS 061%?}? ?l%ﬁﬂ%@m@l
A5M_|ITRAVEL/TRAIN/RELOCA 0000 INONE W104S |Executive Services & Admin | Line

Factors 900 Reaistration Fees 0.47807

0.88021 [SYS 0614001 87987200 - SVS_ED]LS:I
Last raxes T oooo INoNE [ w104s |Executive Services & Admin | Linear \ 14.73Da

Factors 35 State Use Tax 0.47807

0.88021 [SYS 0614001 .87987200 - Svstem
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WBS No: LFCADA Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1F21101A12 . . . WBSFilter 1FCA
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 8.304.87|Dollars
E r S
rtment | Linear 5.479.12|Dollars
Factors 5479.12 Dollars
Activity ID:  1F21101D10 Description: Leaal. Labor & Benefits 1 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 Salaried Compensation/Emplovment 1.00lea VO 0 0 0 24.247 (0] 24.247 (0] 24.247
2 HRIS/Records Management 1.00/ea VO 0 0 [0] 24.247 [0] 24.247 0 24247
3 Benefits/Emplovment/POC Securitv Clearance 1.00lea VO 0 0 0 29.902 0 29.902 0 29.902
4 Labor Relations 1.00/each HC 606 606 15.888 0 0 15.888 7.753 23.641
5 Non-Labor 1.00/each HC 0 0 Q 10.721 Q0 10.721 0 10.721
6 Office Services 1.00/ea VO 0 0 0 18.269 0 18.269 0 18.269
Total for Activity 1F21101D10: 606 15.888 107.385 0 123.273 7.753 131.026

Lineltem1-S
BOE

alaried Compensation/Employment

The followi ng estimate is based upon a review of past activities and the hours required to provide the functions as described in the line item scope
section. This includes subcontract services for annual nerit and perfornmance appraisal cycle, pronotion process, interface with auditors on pension and
401(k), Vol untary Separation Progranm outsourcing/ downsi zi ng, unenpl oynment clains, Site Posting Programto include interview ng, hiring and reduction, salary
surveys, job evaluations, maintain job descriptions for all positions, strength report and quarterly reporting, adm nister applicable |aws (Fam |y Medical
Leave, ADA, FLSA, etc.) to ensure conpliance, adm nister enployee awards and recognition programs, interface with Kaiser-H |l Human Resources through
nmeetings, etc., life Insurance clains/changes, administer pension for Protective Force, process Sickness and Accident reports, process Protective Force
401(k) includes enrollnents, withdrawals, changes, etc., support for |egal actions, Equal Enploynent Opportunity Conmi ssion (EEOCC) and sexual harassnent

cl aims, and Enpl oyee Assistance Program adm ni stration.

Vendor Nane - Corporate Allocation Services, |nc.

Vendor Quote - $72,200

Quot e Received by - Mchelle Hernandez

I tem bei ng quoted - Provision of Human Resources services for WBLLC, to include 1805 hours of support for salaried conpensation/enpl oynent.
G her Info - This quote is being provided as a whole for the entire Accounting/ Finance Process.

This is an annual Basis of Estimate calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the time periods of
nore or |ess than one year.

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS P110 |PERSONNEL AND LABOR RELATIO | W103S |Human£gsources Linear 24.246.66|Dollars
Factors 72200 Dollars 0.35965

Line ltem 2 -H
BOE

0.93376 [SYS 0621001 0.933760889 - Final
RIS/Records Management

The followi ng estimate is based upon a review of past activities and the hours required to provide the functions as described in the line item scope
section. Human Resource Information Systens (HRIS) is responsible for nuintaining the Human Resource Databases, Peopl eSoft, WSLLC history system and
generation of all reports for all current and former enployees, providing conpensation histories to consultants for pension valuations for Protective Force
personnel of 231, devel oping, inplenmenting and nonitoring the Affirmative Action Plan and reporting to agencies and corporate, for conpensation history
reporting to facilitate IRS 401(k) testing, and to interface outside audit agencies as required by law. It also includes the Adm nistration of the Records
Managenent Program specified in Oder 1324, 5A

- Analysis of Records for inclusion in KH records managenent system

- Records mmnagenent inventory of active records with WSLLC

- ldentify WBLLC records and prepare for shipping offsite as specified in DOE Order 1324.5A

- Daily records managenent issues and activities

Vendor Nane - Corporate Allocation Services, |nc.

Vendor Quote - $72,200

Quot e Received by - Mchelle Hernandez

I tem bei ng quoted - Provision of Human Resources services for WBLLC, to include 1805 hours of support for HRI'S.
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WBSNo: 1FCAOA Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1F21101D10 . . . WBSFilter 1FCA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
G her Info - This quote is being provided as a whole for the entire Accounting/ Finance Process. This is an annual Basis of Estimate calculated in FYOO
dollars and will be adjusted by the use of factoring in individual line itens for the tine periods of nore or |ess than one year.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
ASH |SUBCONTRACTED SRVS P110 |PERSONNEL AND LABOR RELATIO | W103S |Human£gsources Linear 24.246.66|Dollars
Factors 72200 1 subcontractor 0.35965

0.93376 [SYS 0621001 0.933760889 - Final
Line ltem 3 - Benefits/Employment/POC Security Clearance

BOE The following estinate is based upon a review of past activities and the hours required to provide the functions as described in the line item scope
section. Benefits is responsible for adm nistration of the Annual Census Report, nedical and dental plans to the Protective Force, open enrollnent for the
medi cal and dental plans (270) for the Protective Force and Retirees, tuition reinbursenent, administrative duties related to the new hire/term nation/|eave
of absence procedures, nedical/dental, life insurance, Voluntary Accident Insurance billing statenent reconciliation fromKaiser-HIl, hourly and sal aried
active/inactive workforce (monthly), maintenance of personnel records for current and forner enployees and interface with OPMs, providing Wrknen's
Conpensation interface with enpl oyees and carrier, mscellaneous duties to include enploynent verification, applicant tracking. WSLLC clearance point of
contact for distributing and processing QNSP/submt requests for clearance for reinvestigation of clearances and presentation at the weekly CRC neetings.
Vendor Nane - Corporate Allocation Services, Inc.

Vendor Quote - $89, 040

Quote Received by - Mchell e Hernandez

Item bei ng quoted - Provision of Human Resources services for WBLLC, to include 2226 hours of support for benefits.

O her Info - This quote is being provided as a whole for the entire Hunan Resource Process.

This is an annual Basis of Estinate calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the time periods of
nore or |ess than one year.

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFE | W103S |Huma.nJ3&sQuLc_es Linear 29.901.97|Dollars
Factors 89040 1 subcontract 0.35965

0.93376 [SYS 0621001 0.933760889 - Final
Line Item 4 - Labor Relations

BOE SOURCE OF HI STORI CAL DATA:
The historical data is the FY99 actual year end cost report 002 through Septenber 1999.

DESCRI PTI ONS OF | TEM ESTI MATED:

The historical data is for Labor Relations. The following estimate is based upon a review of past activities and the hours required to provide the functions
as described in the line item scope section. Labor/Enployee Relations is responsible for supporting the effort to maintain conpany and union relations. The
scope of work includes providing support to the grievance process, providing support to the arbitration process, admnistration support for conpany
litigations, support of National Labor Relations Board.

This is an annual Basis of Estimate calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the time periods of
nore or |ess than one year.

BREAKDOMN OF THE HI STORI CAL COST DATA UNITS: UNI T COSTS:

ITEM 1) Labor Relations 1 Lot 1,902 Hours (Labor)

UNI T COST ADJUSTMENT FACTOR: REVI SED UNI TS: REVI SED UNI T COSTS:

ITEM 1) Labor Relations was 1 Lot 1,805 Hours (Labor)

decreased by 97 hours.

BASI S FOR ADJUSTMENT:
ITEM 1) Adjusted to WSLLC actual average hours.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P110 |PERSONNEL AND LABOR RELATIO [ W103S |Huma.n£gs_ources Linear 606.17|Hours
Factors 1805 Hours. See Line Item BOE. 0.35965

0.93376 [SYS 0621001 0.933760889 - Final
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Line Item 5 - Non-Labor

BOE SOURCE OF HI STORI CAL DATA:
The historical data is the FY99 actual year end cost report 002 through Septenber 1999.

DESCRI PTI ONS OF | TEM ESTI MATED:
The historical data is for Non-Labor. The following estinate is based upon a review of past activities and the hours required to provide the functions as
described in the line item scope section. Non-Labor includes the follow ng:

Travel and Professional Organization Dues

Aneri can Conpensation Association (ACA) is highly regarded as the | eader in the conpensation and benefits arena. Many conpanies now require this
certification as a condition of enploynment, because it offers the highest quality professional education which deals with current practices and issues
related to enpl oyee conpensati on and benefits. These prograns are held in various cities throughout the country and are | ed by nationally recogni zed
practitioners and educators. The courses are designed to devel op professional conpetencies and prepare participants for the battery of exami nations |eading
to designations as a Certified Conpensation professional and to maintain certification. Menbership fees are $165, Registration fees are $695/course, and
travel costs are $1500 (Airfare $800, Per Diem (5 Days X $100) = $500, Rental Car (5 Days X $40) = $200)

Menbership to Muntain States Enployer's Council (MSEC). MSEC provides the Conpany with a very cost effective resource for a nyriad of HR rel ated needs,
the least of which is access to library resource naterials and research personnel essential to discharging our responsibilities. The nmenbership and its
associ ated materials are used as an aid for job descriptions, conpensation, benefits infornation, and perfornance appraisals. Publications and/or training
on new and changing | egislative issues is a necessary tool to keep us current in such laws as Fanmily Medical Leave Act, Anericans with Disabilities Act,
etc. Menbership fee are $3,500.

Mermber ship in Society for Human Resources Managenent (SHRM) $185

DOE HR Contractor's Conference is $820 travel (Airfare $400, Per Diem (3 Days X $100) = $300, Rental Car (3 Days X $40) = $120)

The maxi mum annual tuition reinbursenent is $3,500. This activity will fund 3 enployees. (3@x $3,500 = $10, 500)

Subcontract Services (A5H)
Nicolletti contract for required psychol ogi cal evaluations ($7,000)

M scel | aneous Expense (A5R): The Coin of Excellence Programis a nethod of recognizing enpl oyees who have made a special contribution toward neeting the
site mission. An enployee who receives an award receives a $25 gift certificate to a | ocal department store ($3,500).

Office Supplies (A5C): $3,930 x 3.8% State Use Tax = $4, 079
4 Enpl oyees x $150/ enpl oyee $600
Subscri pti ons:
Bureau of National Affairs (BNA) $3,000
Cobra Newsletter for updates to benefits |aws $180
Hi ppa Newsletter for salary benefits/pensions $150

This is an annual Basis of Estimate calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the tinme periods of
nore or |ess than one year.

BREAKDOMN OF THE HI STORI CAL COST DATA UNI TS: UNI T COSTS:

ITEM 1) Hunen Resources non-| abor 1 Lot 4,425 Dol lars (Travel)

1,000 Dol lars (M sc. Expense)
5,665 Dol I ars (Supplies)
14,016 Dol | ars (Subcontract)

UNI T COST ADJUSTMENT FACTOR: REVI SED UNITS: REVI SED UNI T COSTS:

ITEM 1) Hunman Resources non-| abor 1 Lot 17,345 Dol | ars (Travel)
travel decreased by $12, 920, 3,500 Dollars (M sc. Expense)
M sc. Expense increased by 3,930 Dol lars (Supplies)
$2,500, Supplies decreased 7,000 Dol lars (Subcontract)
by $1, 735, and subcontract 150 Dol lars (State Use Tax)

services decreased by $7, 016.

BASI S FOR ADJUSTMENT:

ITEM 1) Hunmen Resources non-labor travel decreased due to cut in nunmber of enployees taking courses and a decrease in nunber of days for conferences.

M sc. Expense increased due to nunber of awards estimated to be given out in FY00, and supplies decreased due to Y2K upgrades already in place. Subcontract
services decreased due to decrease in enployee eval uation testing.

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources| Cost Element ‘ ill ‘ Department ‘ Curve | Quantity | Units |
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[ asc IsuppLIES [ o000 INONE [ w103s [Human Resources Linear [ 131980
Factors 3930 Dollars. See Line Item BOE 0.35965
0.93376 [SYS 0621001 0.933760889 - Final
[ A5H [SUBCONTRACTED SRVS [ o000 INONE [ w103s [Human Resources | Linear | 23507
Factors 7000 Dollars 0.35965
0.93376 [SYS 0621001 0.933760889 - FiZE
A5M_|ITRAVEL/TRAIN/RELOCA 0000 INONE W103S |Human Resources | Line
Factors 17345 Dollars. See Line ltem BOE 0.35965
0.93376 [SYS 0621001 0.933760889 - Fi
[ asR_Imisc EXPENSES [ o000 INONE [ w103s [Human Resources | Linear | 1175.30lDo ;i
Factors 3500 Dollars. See Line Item BOE. 0.35965
0.93376 [SYS 0621001 0.933760889 - Final
[ asT [1axes [ o000 INONE [ w103s [Human Resources | Linear \ 50.37ID
Factors 150 Dollars 0.35965
0.93376 [SYS 0621001 0.933760889 - Final
Line Item 6 - Office Services
BOE The followi ng estimate is based upon a review of past activities and the hours required to provide the functions as described in the line item scope
section. The following Ofice Services sub-tasks identify the duties for one subcontractor:
- Issue enployee bulletins and witten directives
- Training to other staff and subcontractors on preparation and nai ntenance of records
- Copying procedures for distribution; distributing procedures
- Preparation of Managenent performance Indicators and nonthly presentation for General Mnager's Ofice
- Mil sorting duties
- Correspondence Control/logging and assigning nunber to all correspondence
- Oher administrative/clerical duties in support of Administrative Services
Vendor Nane - Corporate Allocation Services, |nc.
Vendor Quote - $54, 400
Quot e Received by - Mchelle Hernandez
I tem bei ng quoted - Provision of Human Resources services for WBLLC, to include 1360 hours of support for office services.
G her Info - This is an annual Basis of Estimate calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line itens for the
time periods of nore or |ess than one year.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5H _|SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFE | W103S |Human£gsources Linear 18.268.95|Dollars
Factors 54400 1 subcontract 0.35965
0.93376 [SYS 0621001 0.933760889 - Final
Activitv ID:  1F21101D12 Description: Leaal. Labor & Benefits FYO1 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 Salaried Compensation/Emplovment 1.00lea VO 0 0 0 59.007 0 59.007 0 59.007
2 HRIS/Records Management 1.00/ea VO 0 0 0 63.551 0 63.551 0 63.551
3 Benefits/Emplovment/POC Security Clearance 1.00lea VO 0 0 0 78.374 0 78.374 0 78.374
4 Labor Relations 1.00leach HC 1.589 1.589 41.642 0 0 41.642 19.863 61.505
5 Non-Labor 1.00leach HC 0 0 0 28.101 0 28.101 0 28.101
6 Office Services 1.00lea VO 0 0 0 47.883 0 47.883 0 47.883
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 17.902 17.902 0 17.902
Total for Activity 1F21101D12: 1.589 41.642 276.915 17.902 336.460 19.863 356.323

Line Item 1 - Salaried Compensation/Employment

BOE The followi ng estimate is based upon a review of past activities and the hours required to provide the functions as
section. This includes subcontract services for annual nerit and perfornmance appraisal cycle, pronotion process, i
401(k), Vol untary Separation Program outsourcing/ downsi zi ng, unenpl oynment clains, Site Posting Programto include i
surveys, job evaluations, maintain job descriptions for all positions, strength report and quarterly reporting,
Leave, ADA, FLSA, etc.) to ensure conpliance, adm nister enployee awards and recognition prograns,

nmeetings, etc., life Insurance clains/changes, administer pension for Protective Force, process Sickness and Accide

described in the line item scope
nterface with auditors on pension and
nterviewi ng, hiring and reduction, salary

admi ni ster applicable laws (Fam |y Medical
interface with Kaiser-Hill

Human Resour ces through

nt reports, process Protective Force
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Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
401(k) includes enrollnents, withdrawals, changes, etc., support for |egal actions, Equal Enploynent Opportunity Conmi ssion (EEOCC) and sexual harassnent
cl aims, and Enpl oyee Assistance Program adm ni stration.

Vendor Nane - Corporate Allocation Services, |nc.

Vendor Quote - $72,200

Quot e Received by - Mchelle Hernandez

I tem being quoted - Provision of Human Resources services for WBLLC, to include 1805 hours of support for salaried conpensation/enpl oynent.
G her Info - This quote is being provided as a whole for the entire Accounting/ Finance Process.

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS P110 |PERSONNEL AND LABOR RELATIO | W103S |Human£gsources Linear 59.007.01IDollars
Factors 72200 Dollars

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 2 - HRIS/Records Management

BOE The followi ng estimate is based upon a review of past activities and the hours required to provide the functions as described in the line item scope
section. Human Resource Information Systens (HRI'S) is responsible for nuintaining the Human Resource Databases, Peopl eSoft, WSLLC history system and
generation of all reports for all current and former enployees, providing conpensation histories to consultants for pension valuations for Protective Force
personnel of 231, devel oping, inplenmenting and nonitoring the Affirmative Action Plan and reporting to agencies and corporate, for conpensation history
reporting to facilitate I RS 401(k) testing, and to interface outside audit agencies as required by law. It also includes the Adm nistration of the Records
Managenent Program specified in Oder 1324, 5A
- Analysis of Records for inclusion in KH records managenent system
- Records mmnagenent inventory of active records with WSLLC
- ldentify WBLLC records and prepare for shipping offsite as specified in DOE Order 1324.5A
- Daily records managenent issues and activities

Vendor Nane - Corporate Allocation Services, |nc.

Vendor Quote - $72,200

Quot e Received by - Mchelle Hernandez

I tem bei ng quoted - Provision of Human Resources services for WSLLC, to include 1805 hours of support for HRI'S.

G her Info - This quote is being provided as a whole for the entire Accounting/ Finance Process. This is an annual Basis of Estimate calculated in FYOO
dollars and will be adjusted by the use of factoring in individual line itens for the tine periods of nore or |ess than one year.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS P110 |PERSONNEL AND L ABOR RELATIO | W103S |Human£gsources Linear 63.550.90
Factors 72200 1 subcontractor

0.88021 [SYS 0614001.87987200 - Svstem
Line ltem 3 - Benefits/Employment/POC Security Clearance

BOE The following estinate is based upon a review of past activities and the hours required to provide the functions as described in the line item scope
section. Benefits is responsible for admi nistration of the Annual Census Report, nedical and dental plans to the Protective Force, open enrollnent for the
medi cal and dental plans (270) for the Protective Force and Retirees, tuition reinbursenent, administrative duties related to the new hire/term nation/|eave
of absence procedures, nedical/dental, life insurance, Voluntary Accident Insurance billing statenent reconciliation fromKaiser-HIl, hourly and sal aried
activel/inactive workforce (monthly), maintenance of personnel records for current and forner enployees and interface with OPMs, providing Wrknmen's
Conpensation interface with enpl oyees and carrier, mscellaneous duties to include enploynent verification, applicant tracking. WSLLC clearance point of
contact for distributing and processing QNSP/submt requests for clearance for reinvestigation of clearances and presentation at the weekly CRC neetings.
Vendor Nane - Corporate Allocation Services, Inc.
Vendor Quote - $89, 040
Quote Received by - Mchell e Hernandez
Item bei ng quoted - Provision of Human Resources services for WBLLC, to include 2226 hours of support for benefits.
O her Info - This quote is being provided as a whole for the entire Hunan Resource Process.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFE | W103S |HumanJ2Qsources Linear 78.373.58IDollars
Factors 89040 1 subcontract

0.88021 [SYS 0614001.87987200 - Svstem
Line Item 4 - Labor Relations
BOE | ‘
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SOURCE OF HI STORI CAL DATA:
The historical data is the FY98 actual year end cost report 002, 002a and Peopl eSoft query through Septenber 1998.

DESCRI PTI ONS OF | TEM ESTI MATED:

The historical data is for Labor Relations. The following estimate is based upon a review of past activities and the hours required to provide the functions
as described in the line item scope section. Labor/Enployee Relations is responsible for supporting the effort to maintain conpany and union relations. The
scope of work includes providing support to the grievance process, providing support to the arbitration process, admnistration support for conpany
litigations, support of National Labor Relations Board.

BREAKDOMN OF THE HI STORI CAL COST DATA UNITS: UNI T COSTS:
ITEM 1) Labor Relations 1 Lot 1,826 Hours (Labor)
UNI T COST ADJUSTMENT FACTOR: REVI SED UNI TS: REVI SED UNI T COSTS:
ITEM 1) Labor Relations was 1 Lot 1,805 Hours (Labor)

decreased by 21 hours.

BASI S FOR ADJUSTMENT:
ITEM 1) Adjusted to WSLLC actual average hours.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P110 |PERSONNEL AND LABOR RELATIO | W103S |Human£gsources Linear 1.588.77IHours
Factors 1805 Hours. See Line Item BOE.

0.88021 [SYS 0614001.87987200 - Svstem
on-Labor

BOE

SOURCE OF HI STORI CAL DATA:
The historical data is the FY98 actual year end cost report 002, 002a and Peopl eSoft query through Septenber 1998.

DESCRI PTI ONS OF | TEM ESTI MATED:
The historical data is for Non-Labor. The following estimate is based upon a review of past activities and the hours required to provide the functions as
described in the line item scope section. Non-Labor includes the follow ng:

Travel and Professional Organization Dues

Areri can Conpensation Association (ACA) is highly regarded as the | eader in the conpensation and benefits arena. Many conpanies now require this
certification as a condition of enploynent, because it offers the highest quality professional education which deals with current practices and issues
rel ated to enpl oyee conpensation and benefits. These progranms are held in various cities throughout the country and are |ed by nationally recognized
practitioners and educators. The courses are designed to devel op professional conpetencies and prepare participants for the battery of exam nations |eading
to designations as a Certified Conpensation professional and to maintain certification. Menbership fees are $165, Registration fees are $695/course, and
travel costs are $1500 (Airfare $800, Per Diem (5 Days X $100) = $500, Rental Car (5 Days X $40) = $200)

Mermbership to Mountain States Enployer's Council (MSEC). MSEC provides the Conpany with a very cost effective resource for a nyriad of HR rel ated needs,
the | east of which is access to library resource materials and research personnel essential to discharging our responsibilities. The nenbership and its
associ ated materials are used as an aid for job descriptions, conpensation, benefits information, and performance appraisals. Publications and/or training
on new and changing |l egislative issues is a necessary tool to keep us current in such laws as Fam |y Medical Leave Act, Americans with Disabilities Act,
etc. Menbership fee are $3,500.

Menbership in Society for Human Resources Management (SHRM) $185

DOE HR Contractor's Conference is $820 travel (Airfare $400, Per Diem (3 Days X $100) = $300, Rental Car (3 Days X $40) = $120)

The maxi num annual tuition reinbursenent is $3,500. This activity will fund 3 enployees. (3@x $3,500 = $10, 500)

Subcontract Services (A5H)
Nicolletti contract for required psychol ogi cal evaluations ($7,000)

M scel | aneous Expense (A5R): The Coin of Excellence Programis a nmethod of recognizing enpl oyees who have nmade a special contribution toward neeting the
site mission. An enployee who receives an award receives a $25 gift certificate to a |l ocal departnent store ($3,500).

O fice Supplies (A5C): $3,930 x 3.8% State Use Tax = $4, 079
4 Enpl oyees x $150/ enpl oyee $600
Subscri ptions:
Bureau of National Affairs (BNA) $3,000
Cobra Newsletter for updates to benefits |aws $180
Hi ppa Newsletter for salary benefits/pensions $150

BREAKDOMN OF THE HI STORI CAL COST DATA UNI TS: UNI T COSTS:
ITEM 1) Hunen Resources non-| abor 1 Lot 9,649 Dol lars (Travel)

Page 15 of 320 6/23/00 9:59:28 AM OFFICIAL USE ONLY




WBS No:
Activitv | D:

Resources

iigﬁozﬁmz Rockv Flats Closure Proiect \jgisq;n Esée:“e Devl
. . . liter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

2,000 Dol lars (M sc. Expense)
7,040 Dol I ars (Supplies)

UNI T COST ADJUSTMENT FACTOR: REVI SED UNITS: REVI SED UNI T COSTS:

ITEM 1) Hunman Resources non-| abor 1 Lot 17,345 Dol | ars (Travel)
travel decreased by $1, 814, 3,500 Dollars (M sc. Expense)
M sc. Expense increased by 3,930 Dol lars (Supplies)
$1,500, Supplies decreased 7,000 Dol lars (Subcontract)
by $2,961, and added subcontract 150 Dol lars (State Use Tax)
services.

BASI S FOR ADJUSTMENT:

ITEM 1) Hunmen Resources non-labor travel decreased due to cut in nunber of enployees taking courses (ACA was for 4 enployees, now for one) and decrease in
nunber of days for conferences. Msc. Expense increased due to nunber of awards estimated to be given out in FY99, and supplies decreased due to Y2K upgrades
already in place. Subcontract services added to include required enpl oyee eval uation testing.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units

A5C_|SUPPLIES 0000 _INONE w103s [Human Resources Linear 3.459.21]Dallars
Factors 3930 Dollars. See Line Item BOE

0.88021 [SYS 0614001.87987200 - SVSJJJ.szS:|
6.161 44|I')0

[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ w103s [Human Resources | Linear
Factors 7000 Dollars
0.88021 [SYS 061 -
[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ w103s [Human Resources | Linear 15.267.18 ;Sj 232

Factors 17345 Dollars. See Line Item BOE

0.88021 [SYS 061. -
[ asrR ImiscexpEnseEs [ oooo INone [ w3103S |Human Resources | Linear 3.080.72IDal gii

Factors 3500 Dollars. See Line Item BOE.

0.88021 [SYS 0614001 .87987200 - Sv
[ asT [TAXES [ 0000 INONE [ w103s [Human Resources | Linear \ 132.03Do Eﬂi
Factors 150 Dollars

0.88021 [SYS 0614001.87987200 - Svstem

Line Item 6 - Office Services

BOE

Resources

The following estinate is based upon a review of past activities and the hours required to provide the functions as described in the line item scope
section. The following Ofice Services sub-tasks identify the duties for one subcontractor:

- Issue enployee bulletins and witten directives

- Training to other staff and subcontractors on preparati on and mai ntenance of records

- Copying procedures for distribution; distributing procedures

- Preparation of Managenment performance Indicators and nonthly presentation for General Manager's O fice

- Mail sorting duties

- Correspondence Control /Il oggi ng and assigning nunber to all correspondence

- Oher admnistrative/clerical duties in support of Adm nistrative Services

Vendor Nane - Corporate Allocation Services, Inc.

Vendor Quote - $54, 400

Quote Received by - Mchell e Hernandez

Item being quoted - Provision of Human Resources services for WBLLC, to include 1360 hours of support for office services.
G her Info -

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFE | W103S |Human£gsources Linear 47.883.23|Dollars
Factors 54400 1 subcontract

0.88021 [SYS 0614001 .87987200 - Svstem

Line Item SYS - Contingency And Escalation

BOE
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Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 10.786.271Dollars

Factors IS
ESC_|ESCALATION [ 0000 INONE [ ZDEPT INo Department | Linear \ 7.116.22lDollars

Factors 7116.22 Dollars

Activitv ID:  1F21101E10 Description: ESH&O 1 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 Radiation Protection 1.00leach HC 633 633 21.416 0 0 21.416 10.451 31.868
2 Occupational Safety 1.00leach HC 633 633 16.126 0 0 16.126 7.869 23.995
3 Firearms Review 1.00/each HC 633 633 21.416 226 0] 21.642 10.451 32.093
4 Union Safetvy 1.00leach HC 868 868 18.946 140 0 19.086 9.314 28.400 |

5 Provide Secretarv 1.00/each VO 0 0 0 25.315 0 25.315 0 25.315
6 Non-Labor 1.00leach HC 0 0 0] 12.224 0 12.224 0 12.224
Total for Activity 1F21101E10: 2.767 77.904 37.905 0 115.809 38.086 153.895

Line Item 1 - Radiation Protection

BOE SOURCE OF HI STORI CAL DATA:
The historical data is the FY99 Actual Cost Report 002 dated Septenber 1999, and Labor Actuals (Hrs) from Cct 1998 - Sep 1999.

DESCRI PTI ONS OF | TEM ESTI MATED:
The historical data is for the Radiation Protection. The following estinmate is based upon a review of past activities and the hours required to provide the
functions as described in the line item scope section. Radiation Protection includes the follow ng:
1. Adnministering the As Low As Reasonably Achi evabl e (ALARA) Program (Ref. 10 CFR 835, Occupational Radiation Protection) for a total of 570 hours.
- Reviewi ng dosineter data quarterly (300 dosineters assigned to WSLLC and WAS X .1 hour) X 4 quarters = 120 hours
Est abl i shing annual radiati on exposure goals = 50 Hours
Tracking and reporting radiation exposure data to Kaiser H Il (4 reports X 20 Hours) = 80 Hours
Radi ation report presentation to KH (4 Reports X 8 hours) = 32 hours
Probl em exposure investigation, case resolution, and corrective action (8 cases per quarter X 8 hours X 4 quarters) = 256 hours
ALARA action commttee, which is the internal quarterly radiation status review (4 neetings X 8 hours ) = 32 hours

2. Surveillance of radiation generating devices for a total of 252 hours. (Four (4) x-ray scanners at the PACS).
- Sem -annual radiation inspection (4 scanners X 8 hours) = 32 hours

Internal conpliance review (4 scanners X 13.5 hours) = 54 hours

KH audit to verify conpliance (4 scanners X 20 hours) = 80 hours Surveillance of radioactive sources:

Sem -annual radiation inspection (4 sources X 8 hours) = 32 hours

Internal conpliance review (4 sources X 13.5 hours) = 54 hours

3. Conpliance with the site radiation control manual requirenents for a total of 280 hours.
- Investigation of Radiological Deficiency Reports (RDRs) (10 RDRs X 8 hours) = 80 hours
Corrective actions and resolutions of RDRs (10 RDRs X 20 hours) = 200 hours

4. Training Instruction for a total of 424 hours:
Radi ati on Worker Specialized Training:
Instruction (12 sessions X 8 hours) = 96 hours
Preparation and set-up = 40 hours
Bui I di ng I ndoctrination:
- Instruction (12 sessions X 4 hours) = 48 hours
Bui I ding Tours (5 Bldg. X 4 hours X 12 sessions) = 240 hours

5. Investigation and resolution of 14 projected enpl oyee safety concerns.
- Investigation (14 concerns X 8 hours) = 112 hours
Resol utions and Corrective Actions (14 concerns X 8 hours) = 112 hours
Verification and followup (14 concerns X 4 hours) = 56 hours

This is an annual Basis of Estinmate calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the time periods of
nore or |ess than one year.

BREAKDOWN OF THE HI STORI CAL COST DATA UNI TS: UNI T COSTS:

ITEM 1) Radiation protection services 1 Lot 1, 866 Hours
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UNI T COST ADJUSTMENT FACTOR: REVI SED UNI TS: REVI SED UNI T COSTS:
ITEM 1) Radiation protection services

hours increased by 61 hours 1 Lot 1,805 Hours

BASI S FOR ADJUSTMENT:
ITEM 1) Hours adjusted to reflect WSLLC actual average hours.

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P090 |INDUSTRIAL HYGIENISTS W105S |Env Safetv Health & Oualitv Linear 632.87|Hours
Factors 1805 Hours. See Line Item BOE 0.37549

0.93376 [SYS 0621001 0.933760889 - Final

Line Item 2 - Occupational Safety

BOE SOURCE OF HI STOR| CAL DATA:

2.
(50 Protective Force Posts X 4 reviews per year X 1 hour)

3.
total of 577 hours.

The historical data is the FY99 Actual Cost Report 002 dated Septenber 1999, and Labor Actuals (Hrs) from Cct 1998 - Sep 1999.

DESCRI PTI ONS OF | TEM ESTI MATED:

The historical data is for the OQccupational Safety. The following estinate is based upon a review of past activities and the hours required to provide the
functions as described in the line itemscope section. QOccupational Safety includes the follow ng:

1.
(Ref. DCE order 5484.3 |ndividual Accident/Incident Report). Estimate is based on 36 OSHA reportabl e incidents per year for a total of 900 hours.

Conduct tracking, trending and reporting of Cccupational Safety and Health Act (OSHA) reportable accidents, injuries, first aid cases and ill nesses.

Tracking and trending (50 cases X 9 hours)
Reporting data to KH weekly, nmonthly, and quarterly (50 cases X 9 hours per case)
Revi ew al | workpl aces for safe working conditions for a total of 328 hours.

Revi ew of Firing Range, B-121, B T-119B, B-119 (4 Bldg.. 4 hours X 4 revi ews)
Submit report of findings, corrective actions, etc. Reports on Posts: (4 Reports X 8 hours) Report on Buildings (4 Reports X 8 hours)
Provi de technical expertise and coordination of environnental, waste nmanagenent and Resource Conservation and Recovery Act (RCRA) requirenents for a

Envi ronnental Meeting (52 neetings X 2 hours)
Spill response investigations (2 spills per year X 8 hours)

Spi Il response:

clean-up (2 spills per year X 8 hours)
reporting and docunentation (2 spills per year X 8 hours)

Envi ronnental Conpl i ance:

Procedure review (10 procedures X 4 hours)
National Environmental Policy Act (NEPA) review of Force on Force

Exercises (1 review X 40 hours)

NEPA review of firing range (1 review X 40 hours)
Sanitary Waste Disposal review (50 reviews X 5 buildings X 1 hour)

Wast e Managemnent :

Coor di nat e packagi ng and di sposal of hazardous waste such as Ni-Cad batteries from Pro-Force radi os and spent rounds fromthe firing range(55 hours)

This is an annual Basis of Estimate calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the time periods of
nore or |ess than one year.

BREAKDOMN OF THE HI STORI CAL COST DATA UNI TS: UNI T COST:

ITEM 1) Cccupational Health Services 1 Lot 1,759 Hours

UNI T COST ADJUSTMENT FACTOR: REVI SED UNITS: REVI SED UNI T COST:

ITEM 1) Cccupational Health Services

decreased 46 hours. 1 Lot 1, 805 Hours

BASI S FOR ADJUSTMENT:
ITEM 1) Hours adjusted to reflect WSLLC average actual hours.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE P050 |COMPLIANCE INSPECTORS W105S |Env Safetv Health & Oualitv Linear 632.87|Hours
Factors 1805 Hours. See Line Item BOE 0.37549

0.93376 [SYS 0621001 0.933760889 - Final
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Line Item 3 - Firearms Review

*

SartsIn FY

BOE SOURCE OF HI STORI CAL DATA:
The historical data is the FY99 Actual Cost Report 002 dated Septenber 1999, and Labor Actuals (Hrs) from Cct 1998 - Sep 1999.
DESCRI PTI ONS OF | TEM ESTI MATED:
The historical data is for the Firearns Review. The followi ng estimate is based upon a review of past activities and the hours required to provide the
functions as described in the line item scope section. Firearns Review includes the follow ng:
1. Reviewof all firearms activities for conpliance with requirenments (DOE Order 5480.16A Firearns Safety) for a total of 674 hours.
Revi ew of semi -annual Pro-force weapons qualifications training plan (2 qualifications X 60 hours)
Oversi ght of sem -annual Pro-force weapons qualifications (2 qualifications X 8 sessions X 8 hours)
Maintain SPO 111 certification including all ES&H and security training required of Security Police Oficers Il and IIl. = 154 hours (per the WSLLC
Trai ning Pl an)
- Develop Self Assessnents of the Firearns Safety Program (2 Assessnents X 20 hours)
Devel op agendas, prepare issues, interact with union prior to Firearns Safety Committee (FSC) neetings (8 nmeetings X 3 hours)
Serve as Co-Chair of the FSC (8 neetings X 3)
Conpil e findings and assign action items from FSC (8 neetings X 3 hours)
2. Review of all high risk Protective Force activities, including force-on-Force (FOF)exercises for a total of 415 hours.
- Risk analysis reviews of FOF scenarios (5 FOF exercises X 3 scenarios each X 9 hours)
Random over si ght weapons issue and turn-in (5 Pro-Force shifts X 2 reviews X 4 hours)
Docunent finding and i ssue report on weapons issuance findings (5 shifts X 2 reviews X 4 hours)
Revi ew of analysis of SRT's interaction with the Local Law Enforcenment Agencies (LLEA) (5 agencies X 2 training exercises X 10 hours)
Participate in LLEA training exercises (5 agencies X 2 training exercises X 10 hours)
3. Review and recommend safety inprovenents for all aspects of training, primarily for Special Response Team (SRT) activities for a total of 600 hours.
Ri sk analysis reviews of all Linmted Scope Performance Tests (LSPTs) (200 LSPTs X 3 hours)
4. Review all uses of explosives and nunitions for conpliance with requirenents, including transportation and storage (DOE/ EV/ 06196, DCE Expl osive Safety
Manual )for a total of 116 hours.
Annual audit of the transportation and storage of nunitions and expl osives
Pre-audit research (1 audit X 20 hours)
Conducting Audit (1 audit X 60 hours)
Report Witing (1 audit X 21 hours)
Track and Verify Corrective Actions (5 Corrective Actions X 3 hours)
5. Analytical Lab analysis of air filter sanpling at the firing range for various substances |.e. |ead, asbestos, etc. (approximtely 20 sanpl es/year).
Col l ect air sanples for analysis (20 Sanples X 8 hours/sanple)
This is an annual Basis of Estimate calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the time periods of
nore or |ess than one year.
BREAKDOMWN OF THE HI STORI CAL COST DATA  UNITS: UNI T COSTS:
ITEM 1) Firearns review 1 Lot 1,873 Hours
1 Lot 516 Dol lars
UNI T COST ADJUSTMENT FACTOR: REVI SED UNI TS: REVI SED UNI T COSTS:
ITEM 1) Firearns review decreased 1 lot 1, 805 Hours
by 68 hours. Anal ytical 644 Dol l ars
lab anal ysis increased $128.
BASI S FOR ADJUSTMENT:
ITEM 1) Hours adjusted to reflect WSLLC average actual hours. Analytical |ab analysis required for air filter sanpling at the firing range.
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHTTIME BASE P090 |INDUSTRIALHYGIENISTS W105S |Env5a1etLI:|aa.I1h_&_Qualj1v Linear 632.87|Hours
Factors 1805 Hours. See Line Item BOE 0.37549
0.93376 [SYS 0621001 0.933760889 - Final
ASH_|SUBCONTRACTED SRVS [ o000 INONE [ k267S |Analvtical Laboratory Services [ Linear \ 225.80
Factors 20 Sambles 32.2 Dollars/sample 0.37549
0.93376 [SYS 0621001 0.933760889 - Final
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nion Safety

BOE

SOURCE OF HI STORI CAL DATA:
The historical data is the FY99 Actual Cost Report 002 dated Septenber 1999, and Labor Actuals (Hrs) from Cct 1998 - Sep 1999.

DESCRI PTI ONS OF | TEM ESTI MATED:

The historical data is for the Union Safety. The following estinmate is based upon a review of past activities and the hours required to provide the
functions as described in the line item scope section. Union Safety includes a UGSOA Safety Representative, which is an hourly enpl oyee whose terms of

enpl oynment are governed by the Collective Bargai ning Agreenment (CBA). The CBA should be consulted in conjunction with this estinate. The representative is
SPO trained and qualified. Shift premunms are paid to all hourly enployees per the Collective Bargai ning Agreenent (CBA). The annual hours are 2200 strai ght
time hours and 650 over time hours.

The CBA requires that enployees who work between 11:45 p.m and 7:45 a.m will receive 47 cents per hour. Overtine premumalso applies to these shift
prem unms after an enpl oyee has worked eight (8) hours on one shift. Hourly enployees also receive 45 cents per hour premiumfor all straight tine hours

wor ked on Saturday and 70 cents per hour for all straight tine hours worked on Sunday. Unlike shift differential, Saturday/Sunday prem uns are not applied
to overtime hours. This activity funds 1 SPCs of the shift premium (Shift 2: ($.40 x 1.5 OT) x .8 Hrs/day x 260 work days/yr. x 1 SPGs + Shift 3: ($.47 x
1.5 OT) x 1.5 Hrs/day x 260 work days/yr. x 1 SPGCs which equals 400 hours.

This is an annual Basis of Estinmate calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the tinme periods of
nmore or |ess than one year.

BREAKDOAN OF THE HI STORI CAL COST DATA  UNITS: UNI T COST:

ITEM 1) Union Safety Representative 1 Lot 1,388 Hours (Straight tine)

467 Hours (over tinme)
506 Dollars (Shift Prem um

UNI T COST ADJUSTMENT FACTOR: REVI SED UNI TS: REVI SED UNI T COSTS:

ITEM 1) Union Safety Representative
i ncreased by 438 straight 1 Lot 1,826 Hours (Straight tine)
tinme hours, 183 over tine 650 Hours (Over tine)
hours and added $400 for 400 Dol lars (Shift Prem um

shift prem um
BASI S FOR ADJUSTMENT:
ITEM 1) Hours adjusted to reflect WSLLC average actual hours and to include shift premum required by the CBA. Over tine hours increased due to
addi ti onal exercises to inplenment new procedures in the field.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE L080 |SECURITY GUARDS W105H |Env Safetv Health & Oualitv Linear 640.24|Hours
Factors 1826 Hours. See Line Item BOE 0.37549

0.93376 [SYS 0621001 0.933760889 - Fi
751 _|OVERTIME BASE & PRE 080 ISECURITY GUARDS W105H |Env Safety Health & Ouality | Linear | 227.90lHo :E

Factors 650 Hours. See Line Item BOE 0.37549
0.93376 [SYS 0621001 0.933760889 - Fi
| 754 lotHerprEmums [ oooo none | wi05H |Eny Safetv Health & Ouality | Linear \ 140.25/Do
Factors 400 Dollars 0.37549
0.93376 [SYS 0621001 0.933760889 - Final
Line Item 5 - Provide Secretary
BOE The followi ng estimate is based upon a review of past activities and the hours required to provide the functions as described in the line item scope
section. This line itemfunds one full tine secretary to conduct the line itemscope of work (1,805 Hours).
Vendor Nane - Corporate Allocation Services, |nc.
Vendor Quote - $72,200
I tem being quoted - Provision of Environmental, Safety, Health and Quality for WSLLC, to include support for one secretary.
G her Info - This is an annual Basis of Estimate calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line itens for the
time periods of nore or |ess than one year.
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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Linear ‘ 25.314.8

Factors 72200 Dollars 0.37549

0.93376 [SYS 0621001 0.933760889 - Final
Line Item 6 - Non-Labor

BOE SOURCE OF HI STORI CAL DATA:
The historical data is the FY99 Actual Cost Report 002 dated Septenber 1999.

DESCRI PTI ONS OF | TEM ESTI MATED:
The historical data is for the non-labor. The followi ng estimate is based upon a review of past activities and the hours required to provide the functions
as described in the line itemscope section. Non-labor includes the follow ng:
Office Supplies at a total of $1,315
State Use tax @.8% = $ 50
($107 x 7 Enpl oyees = $750)
I ndustrial Hygiene Supplies (Vendor Quotes & Previous Experience) for a total of $565.
Suppl i es necessary to sanple for airborne particulate | ead (DOE 5480. 16A, Firearns Safety), Carbon Mnoxide and to performair quality neasurenents. These
sanpling activities are in support of Pro Force functions.
a. Carbon Monoxide Sensors $375
b. Whatman 41 Filter Paper $10
c. Carbon Dioxide Detector Tubes (Passive) $120
d. Ear Protection $60

Subcontracted Services at a total of $21,500.

I ndustrial Hygi ene Sanple Analysis (Vendor Quotes & Previous Experience) $2,500, Lead Analysis (30 Sanples X $50/ Sanpl e= $1,500), Organic Analysis (10
Sanpl es X $60/ Sanpl e =$600), M sc. Analysis (10 Sanples X $40/ Sanpl e = $400), Industrial Hygi ene Equi pnent Calibration (Vendor Quotes & Previous
Experience) $1,000. Total cost $6, 000.

Envi ronnmental Conpliance (Previous Experience) |In past years, WSLLC has experienced environmental spills requiring sanpling, analysis and cl eanup
activities which, because of technical, legal or |abor contracts, nust be perforned by others. In addition, ESH&Q nmay require technical support from other
subcontractors to assure conpliance with applicable | aws. Estimted Cost $15,500.

A5M Tr avel

Heal t h Physics Society Conference provides professional growh for ESH&Q technical staff, particularly associated with the Price Anderson Anendnent Act.
Travel is for one enployee for a total of $1,950. Airfare $800; Per Diem (5 Days X $100) = $500; Rental Car (5 Days X $50) = $250; and Registration Fees
$400.

Envi ronnmental Professional Certification Training is to obtain a professional certification that will provide WSLLC with a docunented Environnental
Manager as recommended by K-H Environnmental Conpliance Plan. Training will be held in Denver and is for one enployee. Estimated Cost of registration fees
is $1, 000.

Safety Officer Practical Training Orientation is to provide professional growh, understanding and appreciation of safety activities and quality
requirenents as they pertain to the DOE Security Community. Training orientation is for one enployee for a total of 1,450. Airfare $700; Per Diem (5 Days
X  $100) = $500; and Rental Car (5 Days X $50) = $250.

VPP Site Interface with Savannah River Site is to further support the DOE VPP. This includes travel for two enployees to the Savannah River Site, GA. for
a total of $2,850. Airfare (800 X 2 = $1,600); Per Diem (5 Days X $100) X 2 = $1,000; and Rental Car (5 Days X $50)= $250

Firearns Basic Instructor Training to be held at the Central Training Acadeny (ACA)in Al buquerque, NM for a total of $1,450. Training is for oversight
purposes, to attain advanced firearminstructor certification. Travel is for one enployee. Airfare $700; Per Diem (5 Days X $100) = $500; and Rental Car (5
Days X $50) = $250; Registration fees $450.

Industrial Hygi ene Conference provides continuing education units to maintain professional certification. Travel for one enployee for a total of $2,850:
(Airfare $800; per diem (7 days x $100) $700; rental car (7 days x $50/day) $350; and registration fee $1, 000.

This is an annual Basis of Estinmate calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the time periods of
nore or |ess than one year.

BREAKDOWN OF THE HI STORI CAL COST DATA UNITS:  UNIT COSTS:
ITEM 1) ESH&Q Non-| abor 1 Lot 3,339 Dollars (Supplies)
15, 834 Dol l ars (Subcontract Services)
386 Dol l ars(Travel)

UNI'T COST ADJUSTMENT FACTOR: REVISED UNITS: REVISED UNIT COSTS:

ITEM 1) ESH&Q Non-labor increased 1 Lot 2,024 Dol lars (Supplies)
subcontract service by 5,666 Dol lars (Subcontract Services)
$10, 168, travel by $11,228 12,000 Dol l ars (Travel)
and decreased supplies by
$1, 315.
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BASI S FOR ADJUSTMENT:
ITEM 1) Elimnated subcontract support supporting assessnment for the DOE Voluntary Protection Program (VPP).
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE w105S [Env Safetv Health & Ouality Linear 461.07|Dollars
Factors 1315 Dollars. See Line ltem BOE 0.37549
0.93376 [SYS 0621001 0.933760889 - Fi
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ w105s [Env Safety Health & Ouality | Linear | 753837IDo ;ii
Factors 21500 Dollars. See Line Item BOE 0.37549
0.93376_[SYS 0621001 0.933760889 - Fi
[ AsM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE | wi10ss |Env Safetv Health & Oualit | Linear | 4207.46lD0
Factors 12000 Dollars. See Line Item BOE 0.37549
0.93376 [SYS 06210010 93376088Ql‘;)_zliIr;a_lLs:I
AST _|TAXES 0000 |NONE W105S |Env Safety Health & Ouality | Linear \ 17.53
Factors 50 Dollars 0.37549
0.93376 [SYS 0621001 0.933760889 - Final
Activitv ID:  1F21102A10 Description: Technical Services 2 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 Contracts and Procurement 1.00/each HC 2.910 2.910 82.520 9.396 0 91.916 31.887 123.803
2 Administrative Support 1.00/each VO 0 0 Q 109.419 Q 109.419 0 109.419
3 Finance and Accountina 1.00/each VO 0 0 [0] 549.339 [0] 549.339 0 549.339
4 Non-labor 1.00leach EE 0 0 0 15.352 0 15.352 0 15.352
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 109.396 109.396 0 109.396
Total for Activity 1F21102A10: 2.910 82.520 683.505 109.396 875.421 31.887 907.308

Line Item 1 - Contracts and Procurement

BOE

SOURCE OF HI STORI CAL DATA:
The historical data is the FY98 Actual Cost Report 002 and 002A dated Septenber 1998.

DESCRI PTI ONS OF | TEM ESTI MATED

The historical data is for the Security and Support Contracts and Procurenent activities, which provides for a dedicated Contracts and Procurenment Departnent.
ASM Travel - $5,400

The foll owing costs are projected to be incurred.

1. Professional Dues ($1,400)

Subscri ptions and nmenberships are required to keep Senior Contract Adm nistrator abreast of current regulatory requirenents. Comerce Cl earing House
($1,250), National Contract Managenent Association ($60), Federal Acquisition Report ($90)

2. Registration Fees ($1,000)

Practical Negotiation of Governnent Contract $500

Basi ¢ Subcontract Negotiation $500

3. Travel and Training to the above courses will enable the buyers to obtain contract training that has not been available through KH The training is
essential for conpliance in purchasing ($3, 000)

Airfare $800

Per Diem (5 Days x $100)

Rental Car (5 Days x $40)

Total 2 Trips x $1,500

BREAKDOAN OF HI STORI CAL DATA UNITS: UNIT COST:
ITEM 1) Procurenent and Subcontract Admin. 1 Lot 5,998 Hours (Labor)
12,680 Dol | ars (Supplies)
0 Dol lars (Travel)
51,833 Dol l ars (Subcontract)

UNI T COST ADJUSTMENT FACTOR: REVI SED UNI TS: REVI SED UNI T COST:

ITEM 1) Procurenent hours decreased 1 Lot 1,805 Hours (Procurenent)
hours by 2,388, supplies 800 Dol |l ars (Supplies)
decreased by $11,880, travel 5,400 Dol lars (Travel)
increased by $5, 400, and 80, 000 Dol | ars (Subcontract)
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subcontract support increased
by$28, 167.

JUSTI FI CATI ON FOR ADJUSTMENT:
ITEM 1) This work plan is based on 2006 CPB gui dance and assunptions as currently defined.

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P030 |BUYERS PROCUREMENT AND CON | W104S |Fx9rurive Services & Admin Linear 2.909.74|Hours
Factors 1 Emplovee 1920 Hours 1.85433
0.81727 [SYS 0601001.9285 - Taraget Adi
[_asc_ISUPPLIES [ 0000 INONE [ w104s |Executive Services & Admin | Linear | 1.212.39Dollars
Factors 2 Emplovees 400 Dollars Each 1.85433

0.81727 [SYS 0601001 .9285 - Taraet Adi
[ asMm [TRAVELTRAINRELOCAT [ oooo INone  [w104s [Executive Services & Admin | Linear | g183.66Dollars

Factors 5400 Dollars. See Line Item BOE. 1.85433

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Item 2 - Administrative Support

BOE

Resources

Line ltem 3 - Fi
BOE

Vendor Nane - Corporate Allocation Services, |nc. Date of Quote: April 12, 2000

Vendor Quote - Firm Fixed Price subcontract = $72, 200

Quot e Received by - Mchelle Hernandez (WBLLC)

The followi ng estimate is based upon a review of past activities and the hours required to provide the functions as described in the line item scope
section. This includes subcontract services for administrative support, which provides for coordinated and tinely response to routine administrative tasks
and functions. Primary administrative support is to the Director, Internal Security and Busi ness Managenent; but the position also supports Finance &
Accounting, and Contract Adm nistration, Procurenent.

Item being quoted - Provision of administrative support services for WBLLC, to include adm nistrative support for Executive Services.

G her Info - This quote is being provided as a whole for the entire Accounting/ Finance Process. This is an annual Basis of Estimate calculated in FYOO
dollars and will be adjusted by the use of factoring in individual line itens for the tine periods of nore or |ess than one year.

Avail ability: Upon acceptance of signed contract.
Assunpti ons:
Unit Cost Adjustment Factor: This is an annual BOCE cal culated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the

time periods of nore or |ess than one year.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE W104S |Fx¢=m|tive Services & Admin Linear 109.418.50(Dollars
Factors 72200 1 Subcontract 1.85433

0.81727 [SYS 0601001.9285 - Taraet Adi
inance and Accounting

Vendor Nane - Corporate Allocation Services, Inc. Date of Quote: April 12, 2000
Vendor Quote - Firm Fixed Price subcontract = $362, 482
Quote Received by - Mchelle Hernandez (WBLLC)

Item bei ng quoted - Provision of Accounting and Finance Services for WBLLC, to include support for Payroll validation and distribution of tinecards and
paychecks; support supervision for WBLLC Accounting and Finance; and coordi nation of site project control including the budget process/support for Mterial
Stewardship and is matrixed to WSLLC.

OQher Info - This quote is being provided as a whole for the entire Accounting/ Finance Process.

Description of Item Being Quoted: Fixed price subcontract for Technical Services activities includes providing Estimates of cards based on nunber of
enpl oyees, use of daily Vs weekly timecards. Review, Validate and distribute paychecks and tinecards. Process year old (690 tinecards to Federal Records
Center. Review, Validate and send Vendor Payments. Provide support to audit agencies. Provide Supervisory Duties/Assist and performany of the duties
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identified in the Finance and Accounting Activity. These duties include performng floor checks, assisting with payroll functions, sending wires, witing
journal entries, assisting with budget functions and devel oping forecasts. Collect, review, validate and analyze financial infornmation. Review and
reconciliation of invoices. Provide information and reports to benefit providers and actuarial's. Analyze nonthly costs and devel op required financial
reports. Devel op special forecasts/analysis. Mnthly validation and review of financial flat files using various database and spreadsheet applications.
Prepare and validate all fiscal year rebaselines and budget process. Preparation and presentati on of change proposals, funded/unfunded |ists, special
requests for analysis, estinmates/forecasts and Project Authorization Directive Support. On-goi ng anal ysis and preparati on of nonthly budget-vs-actual
anal ysis of cost accounts.

Avai l ability: Upon acceptance of signed contract.

Assunptions: The |evel of guidance support will remain constant in FYOL.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE W104S |Fx¢=rutive Services & Admin Linear 549.338.50IDollars |
Factors 362482 Subcontract services 1.85433

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Item 4 - Non-labor
BOE

Resources

Esti mators Experience - Both the activity manager and budget analyst for this activity for the last three years.

Experience Item Desc - O fice Supplies and associated State Use Tax, Union Payroll front-end progranm ng support, Bank service charges, Registration Fee for
change in Payroll regul ations Training.

5 enpl oyees x $150 = $750 supplies

3.8% State Use Tax = $35 State Use Tax

$8, 475 Subcontract Service

Regi stration Fees = $900

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
A5C |SUPPLIES 0000 |NONE W104S |Fx¢=m|tive Services & Admin Linear 1.091.15[Dollars
Factors 720 Office Supnplies 1.85433
a5t [SURCONTRACTED SRVS o000 Tone w045 [Executve Senvces & Aduin etz raolars ]
i i i | Line
Factors 8475 Mtce of P/R 1.85433
0.81727 [SYS 0601001 .9285 - Taraet Adi
ASM_|TRAVEL/TRAIN/RELOCAT 0000 |NONE W104S |Executive Services & Admin | Linear | 1.363.94Dollars
Factors 900 Reaistration Fees 1.85433
0.81727 [SYS 0601001.9285 - Taraet Adi
[ asT ITAXES [ 0000 INONE [ w104s [Executive Services & Admin | Linear \ 53.04]Dollars |
Factors 35 State Use Tax 1.85433

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 73.610.411Dollars
E r S
rtment | Linear 35.785.411Dallars
Factors 35785.4 Dollars
Activity ID:  1F21102D10 Description: Leaal. Labor & Benefits 2 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 Salaried Comp/Emplov/HRIS/Benefits/Labor Relations 1.00lea VO 0 0 0 172.560 0 172.560 0 172.560
2 Labor Relations 1.00/each HC 1.969 1.969 51.603 (0] (0] 51.603 18.126 69.729
3 Non-Labor 1.00/each HC 0 0 0] 34.823 0] 34.823 0 34.823
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 47.450 47.450 0 47.450
Total for Activity 1F21102D10: 1.969 51.603 207.382 47.450 306.436 18.126 324.561
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Line Iltem 1 - Salaried Comp/Employ/HRIS/Benefits/Labor Relations

BOE

Resources

The following estinate is based upon a review of past activities and the hours required to provide the functions as described in the line item scope

section. This includes subcontract services Sal ari ed Conpensati on/ Enpl oynent; Hunan Resource infornmation Systens (HRI S)/Records Managenent;

Benefits/ Enpl oynent/ POC Security Cl earances, and Labor Rel ations.

Sal ari ed Conpensati on/ Enpl oyment is responsible for the annual nerit and perfornmance appraisal cycle, pronotion process, interface with auditors on pension
and 401(k), Voluntary Separation Progranf outsourcing/ downsi zi ng, unenpl oynent clains, Site Posting Programto include interview ng, hiring and reductions,

sal ary surveys, job evaluations, maintain job descriptions for all positions, strength report and quarterly reporting, adm nister applicable |aws (Famly
Medi cal Leave, ADA, FLSA, etc.) to ensure conpliance, adm nister enployee awards and recognition programs, interface with Kaiser-H |l Hunman Resources through
nmeetings, etc., life Insurance clainms/changes, adm nister pension for Protective Force, process Sickness and Accident reports, process Protective Force
401(k) includes enrollnents, wthdrawals, changes, etc., support for |egal actions, Equal Enploynent OCpportunity Conmi ssion (EEOCC) and sexual harassnent
claims, and Enpl oyee Assistance Program adm ni stration.

Human Resource Information Systens (HRIS)/ Records Managenent is responsible for maintaining the Human Resource Dat abases, Peopl eSoft, WSLLC history system
and generation of all reports for all current and former enpl oyees, providing conpensation histories to consultants for pension valuations for Protective
Force personnel of 231, devel oping, inplenmenting and nonitoring the Affirmative Action Plan and reporting to agencies and corporate, for conpensation history
reporting to facilitate IRS 401(k) testing, and to interface outside audit agencies as required by law. It also includes the Adm nistration of the Records
Managenent Program specified in Oder 1324.5A

- Analysis of Records for inclusion in KH records nmanagenent system

- Records managenent inventory of active records with WSLLC

- ldentify WBLLC records and prepare for shipping offsite as specified in DOE Order 1324.5A

- Daily records managenent issues and activities

Benefits/ Enpl oynent/ POC Security Cl earances is responsible for adm nistration of the Annual Census Report, medical and dental plans to the Protective Force,
open enrollment for the medical and dental plans (270) for the Protective Force and Retirees, tuition reinbursenent, adm nistrative duties related to the new
hire/term nation/l eave of absence procedures, nedical/dental, life insurance, Voluntary Accident Insurance billing statenent reconciliation fromKaiser-HllI,
hourly and sal aried active/inactive workforce (rmonthly), maintenance of personnel records for current and forner enployees and interface with OPMs, providing
Wor knmen' s Conpensation interface with enployees and carrier, nmiscellaneous duties to include enploynment verification, applicant tracking. WBLLC cl earance
point of contact for distributing and processing QNSP/submit requests for clearance for reinvestigation of clearances and presentation at the weel ky CRC
nmeet i ngs.

Labor/ Enpl oyee Rel ations is responsible for supporting the effort to maintain conpany and union relations. The scope of work includes providing support to
the grievance process, providing support to the arbitration process, adm nistration support for conpany litigations, support of National Labor Relations

Boar d.

Vendor Nane - Corporate Allocation Services, |nc.

Vendor Quote - $158, 200

Quot e Received by - Mchelle Hernandez

I tem being quoted - Provision of Human Resources services for WBLLC, to include support for salaried conpensation/enploynment, HRI'S, Benefits and Labor
Rel ati ons.

G her Info - This work plan is based on gui dance and assunptions as currently defined.

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS P110 |PERSONNEL AND LABOR RELATIO | W103S |Human Resources Linear 172.559.50I|Dollars
Factors 158200 subcontract support 1.33465

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Item 2 - Labor Relations

BOE

SOURCE OF HI STORI CAL DATA:
The historical data is the FY98 actual year end cost report 002, 002a and Peopl eSoft query through Septenber 1998.

DESCRI PTI ONS OF | TEM ESTI MATED:

The historical data is for Labor Relations. The following estimate is based upon a review of past activities and the hours required to provide the functions
as described in the line item scope section. Labor/Enployee Relations is responsible for supporting the effort to maintain conpany and union relations. The
scope of work includes providing support to the grievance process, providing support to the arbitration process, admnistration support for conpany
litigations, support of National Labor Relations Board.

BREAKDOMN OF THE HI STORI CAL COST DATA UNITS: UNI T COSTS:
ITEM 1) Labor Relations 1 Lot 1,826 Hours (Labor)
UNI T COST ADJUSTMENT FACTOR: REVI SED UNI TS: REVI SED UNI T COSTS:
ITEM 1) Labor Relations was 1 Lot 1,805 Hours (Labor)

decreased by 21 hours.

BASI S FOR ADJUSTMENT:
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ITEM 1) Adjusted to WSLLC actual average hours.

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P110 |PERSONNEL AND LABOR RELATIO | W103S |Human£gsources Linear 1.968.84|Hours
Factors 1805 Hours. See Line Item BOE. 1.33465

0.81727 [SYS 0601001 .9285 - Taraet Adi
Line Item 3 - Non-Labor

BOE SOURCE OF HI STORI CAL DATA:
The historical data is the FY98 actual year end cost report 002, 002a and Peopl eSoft query through Septenber 1998.

DESCRI PTI ONS OF | TEM ESTI MATED:
The historical data is for Non-Labor. The following estinate is based upon a review of past activities and the hours required to provide the functions as
described in the line item scope section. Non-Labor includes the follow ng:

Travel and Professional Organization Dues

Anerican Conpensation Association (ACA) is highly regarded as the | eader in the conpensation and benefits arena. Many conpanies now require this
certification as a condition of enploynment, because it offers the highest quality professional education which deals with current practices and issues
related to enpl oyee conpensati on and benefits. These prograns are held in various cities throughout the country and are | ed by nationally recogni zed
practitioners and educators. The courses are designed to devel op professional conpetencies and prepare participants for the battery of examinations |eading
to designations as a Certified Conpensation professional and to maintain certification. Menbership fees are $185, Registration fees are $695/course, and
travel costs are $1500 (Airfare $800, Per Diem (5 Days X $100) = $500, Rental Car (5 Days X $40) = $200)

Menbership to Muntain States Enployer's Council (MSEC). MSEC provides the Conpany with a very cost effective resource for a nyriad of HR rel ated needs,
the least of which is access to library resource naterials and research personnel essential to discharging our responsibilities. The nmenbership and its
associated materials are as ab aid for job descriptions, conpensation, benefits information and performance appraisals. Publications and/or training on new
and changing legislative issues is a necessary tool to keep us current in such laws as Family Medical Leave Act, Anericans with Disabilities Act, etc.
Menbership fee are $3, 500.

Mermber ship in Society for Human Resources Managenent (SHRM) $145

DOE HR Contractor's Conference is $820 travel (Airfare $400, Per Diem (3 Days X $100) = $300, Rental Car (3 Days X $40) = $120)

The maxi mum annual tuition reinbursenent is $3,500. This activity will fund 3 enployees. (3 @x $3,500 = $10, 500)

Subcontract Services (A5H)
Nicolletti contract for required psychol ogi cal eval uations ($7,000)

M scel | aneous Expense (A5R): The Coin of Excellence Programis a nethod of recognizing enpl oyees who have made a special contribution toward neeting the
site mission. An enployee who receives an award receives a $25 gift certificate to a | ocal department store ($3,500).

Office Supplies (A5C): $3,930 x 3.8% State Use Tax = $4, 079
4 Enpl oyees x $150/ enpl oyee $600
Subscri ptions:
Bureau of National Affairs (BNA) $3,000
Cobra Newsletter for updates to benefits |aws $180
Hi ppa Newsletter for salary benefits/pensions $150

BREAKDOWN OF THE HI STORI CAL COST DATA UNI TS: UNI T COSTS:

ITEM 1) Human Resources non-| abor 1 Lot 9,649 Dollars (Travel)
2,000 Dollars (M sc. Expense)
7,040 Dol lars (Supplies)

UNI T COST ADJUSTMENT FACTOR: REVI SED UNITS: REVI SED UNI T COSTS:

ITEM 1) Human Resources non-| abor 1 Lot 7,835 Dollars (Travel)
travel decreased by $1, 814, 3,500 Dol lars (Msc. Expense)
M sc. Expense increased by 4,079 Dol I ars (Supplies)
$1,500, Supplies decreased 10, 500 Dol l ars (Subcontract)

by $2,961, and added subcontract
servi ces $10, 500.

This is an annual Basis of Estinmate calculated in FYOO dollars and will be adjusted by the use of factoring in individual line items for the time periods of
nore or |ess than one year.

This estinmate includes a project productivity/efficiency factor for conmitted but as yet undefined cost reductions.

Resources| Cost Element ‘ ill ‘ Department ‘ Curve | Quantity | Units |
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[_asc_ISUPPLIES [ 0000 INONE [ w103s [Human Resources Linear [ 4286.72Dollars
Factors 3930 Dollars. See Line Item BOE 1.33465
0.81727 [SYS 0601001.9285 - Target Adi
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ w103s [Human Resources | Linear | 76353
Factors 7000 Dollars 1.33465
0.81727 [SYS 060100].9285 - Ta[ﬂﬁl Aﬁ
A5M_|ITRAVEL/TRAIN/RELOCA 0000 INONE W103S |Human Resources | Linear ‘ 18.919.37|Da
Factors 17345 Dollars. See Line ltem BOE 1.33465
0.81727 [SYS 0601001.9285 - Taraget Adi
[ ASR_IMISC EXPENSES [ 0000 INONE [ w103s [Human Resources | Linear | 3817.60ID
Factors 3500 Dollars. See Line Item BOE. 1.33465
0.81727 [SYS 0601001.9285 - Target Adi
[ asT ITAXES [ 0000 INONE [ w103s [Human Resources | Linear \ 163.62IDollars
Factors 150 Dollars 1.33465
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 32.427.34|Dollars
E r S
ESC_|ESCALATION [ 0000 INONE | zpEPT INo Department | Linear | 15.022.91lDallars
Factors 15022.9 Dollars
Activitv ID:  1F21102E10 Description: ESH&O 2 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 Radiation Protection 1.00leach HC 1.475 1.475 49,920 Q0 Q 49,920 23.812 73.732
2 Qccupational Safety 1.00/each HC 1.475 1.475 37.587 0 0 37.587 17.929 55.517
3 Firearms Review 1.00leach HC 1.475 1.475 49,920 526 Q 50.446 23.812 74.258
5 Union Safetvy 1.00/each HC 2.024 2.024 44,161 327 0 44,488 21.221 65.708
6 Provide Secretarv 1.00/each VO 0 0 0 59.007 0 59.007 0 59.007
7 Non-Labor 1.00leach HC 0 0 Q 20.264 Q 20.264 0 20.264
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 18.435 18.435 0 18.435
Total for Activity 1F21102E10: 6.449 181.588 80.124 18.435 280,148 86.774 366.921

Line Item 1 - Radiation Protection

BOE

SOURCE OF HI STORI CAL DATA:
The historical

DESCRI PTI ONS OF | TEM ESTI MATED:
The historical

Est abl i shi ng annual
Probl em exposure investigation,

2. Surveillance of
- Semi - annual
I nt ernal

Semi - annual
I nt ernal

data is the FY98 Actual

data is for the Radiation Protection.

functions as described in the line item scope section.
1. Adnministering the As Low As Reasonably Achi evabl e (ALARA) Program (Ref.
- Review ng dosineter data quarterly (300 dosineters assigned to WSLLC and WAS X .1 hour) X 4 quarters = 120 hours

ALARA action conmttee, which is the internal

radi ati on generating devices for a total
radi ation inspection (4 scanners X 8 hours) = 32 hours
conpliance review (4 scanners X 13.5 hours)
KH audit to verify conpliance (4 scanners X 20 hours) = 80 hours Surveillance of
radi ation inspection (4 sources X 8 hours)
conpliance review (4 sources X 13.5 hours) = 54 hours

3. Conpliance with the site radiation control

Cost Report

radi ati on exposure goals = 50 Hours

Tracking and reporting radiation exposure data to Kaiser Hill
Radi ation report presentation to KH (4 Reports X 8 hours) = 32 hours
and corrective action (8 cases per quarter X 8 hours X 4 quarters) = 256 hours
quarterly radiation status review (4 nmeetings X 8 hours )

case resol ution,

= 54 hours
= 32 hours

nmanual

of 252 hours.

requirenents for a total

002 and 002A dated Septenber 1998.

(4 reports X 20 Hours) = 80 Hours

radi oacti ve sources:

of 280 hours.

= 32 hou

(Four (4) x-ray scanners at the PACS).

Radi ati on Protection) for a total

rs

The following estimate is based upon a review of past activities and the hours required to provide the
Radi ati on Protection includes the follow ng:
10 CFR 835, Cccupati onal

of 570 hours.
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WBS No:
Activitv | D:

Resources

iEgﬁOOAZElO Rockv Flats Closure Proiect \'j\gis‘*;',l
Baseline Cost and Basis of Estimate liter

Baseline Devl
1FCA

*

SartsIn FY

*

Activity Filter
I nvestigation of Radiol ogical Deficiency Reports (RDRs) (10 RDRs X 8 hours) = 80 hours
Corrective actions and resol utions of RDRs (10 RDRs X 20 hours) = 200 hours

4. Training Instruction for a total of 424 hours:
Radi ati on Worker Specialized Training:
Instruction (12 sessions X 8 hours) = 96 hours
Preparation and set-up = 40 hours
Bui | di ng I ndoctrination:
- Instruction (12 sessions X 4 hours) = 48 hours
Buil ding Tours (5 Bldg. X 4 hours X 12 sessions) = 240 hours

5. Investigation and resolution of 14 projected enpl oyee safety concerns.
- Investigation (14 concerns X 8 hours) = 112 hours
Resol utions and Corrective Actions (14 concerns X 8 hours) = 112 hours
Verification and followup (14 concerns X 4 hours) = 56 hours

BREAKDOMN OF THE HI STORI CAL COST DATA UNI TS: UNI T COSTS:
ITEM 1) Radiation protection services 1 Lot 1,754.5 Hours
UNI T COST ADJUSTMENT FACTOR: REVI SED UNI TS: REVI SED UNI T COSTS:
ITEM 1) Radiation protection services

hours increased by 50.5 hours 1 Lot 1,805 Hours

BASI S FOR ADJUSTMENT:

ITEM 1) This work plan is based on 2006 CPB gui dance and assunptions as currently defined. Hours adjusted to reflect WSLLC actual

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

average hours.

Cost Element ll Department

Curve

Quantity

| Units

750 |STRAIGHT TIME BASE P090 |INDUSTRIAL HYGIENISTS W105S |Env Safetv Health & Ouality

Linear

Factors 1805 Hours. See Line Item BOE

Line Item 2 - Occupational Safety

BOE

0.81727 [SYS 0601001 .9285 - Taraet Adi

SOURCE OF HI STORI CAL DATA:
The historical data is the FY98 Actual Cost Data Report 002 and 002A dated Septenber 1998.

DESCRI PTI ONS OF | TEM ESTI MATED:

The historical data is for the Cccupational Safety. The followi ng estimate is based upon a review of past activities and the hours required to provide the

functions as described in the line item scope section. COCccupational Safety includes the follow ng:
1. Conduct tracking, trending and reporting of COccupational Safety and Health Act (OSHA) reportabl e accidents,

(Ref. DOE order 5484.3 |Individual Accident/Incident Report). Estinmate is based on 36 OSHA reportable incidents per year for a total

- Tracking and trending (50 cases X 9 hours)

- Reporting data to KH weekly, nonthly, and quarterly (50 cases X 9 hours per case)
2. Review all workplaces for safe working conditions for a total of 328 hours.

(50 Protective Force Posts X 4 reviews per year X 1 hour)

- Review of Firing Range, B-121, B T-119B, B-119 (4 Bldg.. 4 hours X 4 reviews)

injuries, first aid cases and illnnesses.
of 900 hours.

- Submt report of findings, corrective actions, etc. Reports on Posts: (4 Reports X 8 hours) Report on Buildings (4 Reports X 8 hours)
requirenments for a

3. Provide technical expertise and coordination of environmental, waste managenent and Resource Conservation and Recovery Act (RCRA)

total of 577 hours.

- Environmental Meeting (52 nmeetings X 2 hours)

- Spill response investigations (2 spills per year X 8 hours)

Spill response:

- clean-up (2 spills per year X 8 hours)

- reporting and docunmentation (2 spills per year X 8 hours)

Envi ronnent al Conpl i ance:

- Procedure review (10 procedures X 4 hours)

- National Environmental Policy Act (NEPA) review of Force on Force
Exercises (1 review X 40 hours)

- NEPA review of firing range (1 review X 40 hours)

- Sanitary Waste Disposal review (50 reviews X 5 buildings X 1 hour)
Wast e Managenent :

- Coordinate packagi ng and di sposal of hazardous waste such as N -Cad batteries from Pro-Force radi os and spent

rounds fromthe firing range(55 hours)
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WBS No:
Activitv | D:

Resources

Line Item 3 - Fi
BOE

LFCAOA Rockv Flats Closure Proiect Proiect Baseline Devl
1F21102E10 . . . WBSFilter 1FCA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

BREAKDOMN OF THE HI STORI CAL COST DATA UNI TS: UNI T COST:
ITEM 1) Cccupational Health Services 1 Lot 2,052.5 Hours
UNI T COST ADJUSTMENT FACTOR: REVI SED UNITS: REVI SED UNI T COST:
ITEM 1) Cccupational Health Services

decreased 247.5 hours. 1 Lot 1,805 Hours
This is an annual Basis of Estimate calculated in FYOO dollars and will be adjusted by the use of factoring in individual line items for the time periods of

nore or |ess than one year.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P050 |COMPLIANCE INSPECTORS W105S |Env Safetv Health & Oualitv Linear
Factors 1805 Hours. See Line Item BOE

0.81727 [SYS 0601001.9285 - Taraet Adi
irearms Review

SOURCE OF HI STORI CAL DATA:
he historical data is the FY98 Actual Cost Report 002 and 002A dated Septenber 1998 and Peopl eSoft query dated Septenber 1998.

DESCRI PTI ONS OF | TEM ESTI MATED:
The historical data is for the Firearnms Review. The follow ng estimate is based upon a review of past activities and the hours required to provide the
functions as described in the line itemscope section. Firearnms Review includes the follow ng:
1. Review of all firearnms activities for conpliance with requirements (DOE Order 5480. 16A Firearns Safety) for a total of 674 hours.

Revi ew of semi-annual Pro-force weapons qualifications training plan (2 qualifications X 60 hours)

Oversi ght of semi -annual Pro-force weapons qualifications (2 qualifications X 8 sessions X 8 hours)

Maintain SPO Il certification including all ES&H and security training required of Security Police Oficers Il and Il11. = 154 hours (per the WBLLC
Trai ning Plan)
- Devel op Self Assessnments of the Firearns Safety Program (2 Assessnments X 20 hours)

Devel op agendas, prepare issues, interact with union prior to Firearns Safety Committee (FSC) neetings (8 neetings X 3 hours)

Serve as Co-Chair of the FSC (8 neetings X 3)

Conpi |l e findings and assign action itens fromFSC (8 neetings X 3 hours)

2. Review of all high risk Protective Force activities, including force-on-Force (FOF)exercises for a total of 415 hours.
- Risk analysis review of FOF scenarios (5 FOF exercises X 3 scenarios each X 9 hours)
Random over si ght weapons issue and turn-in (5 Pro-Force shifts X 2 reviews X 4 hours)
Docunent finding and issue report on weapons issuance findings (5 shifts X 2 reviews X 4 hours)
Revi ew of analysis of SRT's interaction with the Local Law Enforcenment Agencies (LLEA) (5 agencies X 2 training exercises X 10 hours)
Participate in LLEA training exercises (5 agencies X 2 training exercises X 10 hours)

3. Review and recommend safety inprovenents for all aspects of training, primarily for Special Response Team (SRT) activities for a total of 600 hours.
- Risk analysis reviews of all Limted Scope Performance Tests (LSPTs) (200 LSPTs X 3 hours)

4. Review all uses of explosives and nmunitions for conpliance with requirenments, including transportation and storage (DOE/ EV/ 06196, DCE Expl osive Safety
Manual )for a total of 116 hours.
Annual audit of the transportation and storage of munitions and expl osives

Pre-audit research (1 audit X 20 hours)

Conducting Audit (1 audit X 60 hours)

Report Witing (1 audit X 21 hours)

Track and Verify Corrective Actions (5 Corrective Actions X 3 hours)

5. Analytical Lab analysis of air filter sanpling at the firing range for various substances |.e. |ead, asbestos, etc. (approximtely 20 sanpl es/year).
Col I ect air sanples for analysis (20 Sanples X 8 hours/sanple)

BREAKDOMN OF THE HI STORI CAL COST DATA  UNITS: UNI T COSTS:
ITEM 1) Firearns review 1 Lot 1, 849 Hours
UNI T COST ADJUSTMENT FACTOR: REVI SED UNI TS: REVI SED UNI T COSTS:
ITEM 1) Firearns review decreased 1 lot 1, 805 Hours
by 44 hours. Added $644 for 644 Dol | ars

Anal ytical |ab analysis.

BASI S FOR ADJUSTMENT:
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WBS No: LFCAOA Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1F21102E10 : ' . WBSFilter 1FCA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

ITEM 1) This work plan is based on 2006 CPB gui dance and assunptions as currently defined. Hours adjusted to reflect WSLLC average actual hours.
Anal ytical lab analysis required for air filter sanpling at the firing range.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units

750 |STRAIGHT TIME BASE P090 |INDUSTRIAL HYGIENISTS W105S |Env Safetv Health & Ouality Linear
Factors 1805 Hours. See Line Item BOE

0.81727 [SYS 0601001.9285 - Taraet Adi

[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ k2675 lAnalvtical Laboratorv Services | Linear \ 526.321Dollars

Factors 20 Samples 32.2 Dollars/sample

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 5 - Union Safety

BOE SOURCE OF HI STORI CAL DATA:
dat ed January 1999.

DESCRI PTI ONS OF | TEM ESTI MATED:
The historical data is for the Union Safety. The following estinmate is based upon a review of past activities and the hours required to provide the

time hours and 650 over tine hours.

wor ked on Saturday and 70 cents per hour for all straight tine hours worked on Sunday. Unlike shift differential, Saturday/Sunday prem uns are not
to overtime hours. This activity funds 1 SPCs of the shift premium (Shift 2: ($.40 x 1.5 OT) x .8 Hrs/day x 260 work days/yr. x 1 SPGs + Shift 3:
1.5 OT) x 1.5 Hrs/day x 260 work days/yr. x 1 SPGCs which equals 400 hours.

BREAKDOAN OF THE HI STORI CAL COST DATA  UNITS: UNI T COST:

ITEM 1) Union Safety Representative 1 Lot 1,364 Hours (Straight tine)
369 Hours (over tine)
506 Dollars (Shift Prem um

UNI T COST ADJUSTMENT FACTOR: REVI SED UNI TS: REVI SED UNI T COSTS:

ITEM 1) Union Safety Representative
i ncreased by 462 straight 1 Lot 1,826 Hours (Straight tine)
tinme hours, 276 over tine 650 Hours (Over tine)
hours and added $400 for 400 Dol lars (Shift Prem um

shift prem um
BASI S FOR ADJUSTMENT:
include shift premum required by the CBA. Over tinme hours increased due to additional exercises to inplenent new procedures in the field.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

The historical data is the FY98 Actual Cost Report 002 and 002A dated Septenber 1998 and Peopl eSoft query dated Septenber 1998, and actual Cost Report 002A

functions as described in the line item scope section. Union Safety includes a UGSOA Safety Representative, which is an hourly enpl oyee whose terms of
enpl oynment are governed by the Collective Bargaining Agreement (CBA). The CBA should be consulted in conjunction with this estinate. The representative is
SPO trained and qualified. Shift premunms are paid to all hourly enployees per the Collective Bargaining Agreenent (CBA). The annual hours are 2200 strai ght

The CBA requires that enployees who work between 11:45 p.m and 7:45 a.m wll receive 47 cents per hour. Overtine premumalso applies to these shift
prem unms after an enpl oyee has worked eight (8) hours on one shift. Hourly enployees also receive 45 cents per hour premiumfor all straight tine hours

ITEM 1) This work plan is based on 2006 CPB gui dance and assunptions as currently defined. Hours adjusted to reflect WBLLC average actual hours and to

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE L080 |§F(‘URITY GUARDS W105H |Env Safetv Health & Ouality Linear 1.492.34[Hours
Factors 1826 Hours. See Line Item BOE
0.81727 [SYS 060100].9285 - T%
751 |OVERTIME BASE & PRE L080 [SECURITY GUARDS W105H [Env Safetvy Health & Ouality | Linear ‘ 531.23
Factors 650 Hours. See Line Item BOE
0.81727 [SYS 0601001.9285 - Taraget Adi
[ 754 |OTHER PREMIUMS [ 0000 INONE [ w105H [Env Safety Health & Ouality | Linear \ 326.91[Dollars
Factors 400 Dollars

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 6 - Provide Secretary

BOE The following estinate is based upon a review of past activities and the hours required to provide the functions as described in the line item scope
section. This line itemfunds one full time secretary to conduct the line item scope of work (1,805 Hours).
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WBSNo: 1FCAOA Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1F21102E10 : : . WBS Filter 1FCA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Vendor Nane - Corporate Allocation Services, |nc.

Vendor Quote - $72,200

I tem being quoted - Provision of Environnmental, Safety, Health and Quality for WSLLC, to include support for one secretary.
G her Info - This work plan is based on 2006 CPB gui dance and assunptions as currently defined.

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS G010 |ADMINISTRATIVE ASSISTANTS W105S |Env Safetv Health & Oualitv Linear 59.007.01IDollars
Factors 72200 Dollars

0.81727 [SYS 0601001 .9285 - Taraet Adi
Line Item 7 - Non-Labor

BOE SOURCE OF HI STORI CAL DATA:
The historical data is the FY98 Actual Cost Report 002 and 002A dated Septenber 1998 and Peopl eSoft query dated Septenber 1998.

DESCRI PTI ONS OF | TEM ESTI MATED:
The historical data is for the non-labor. The followi ng estimate is based upon a review of past activities and the hours required to provide the functions
as described in the line item scope section. Non-labor includes the foll ow ng:
O fice Supplies at a total of $1,315 x 3.8% State Use tax = $1, 365
- ($107 x 7 Enpl oyees = $749)
I ndustrial Hygiene Supplies (Vendor Quotes & Previous Experience) for a total of $565.
Suppl i es necessary to sanple for airborne particulate | ead (DOE 5480. 16A, Firearns Safety), Carbon Mnoxide and to performair quality nmeasurenents. These
sanpling activities are in support of Pro Force functions.
a. Carbon Monoxide Sensors $375
b. Whatman 41 Filter Paper $10
c. Carbon Dioxide Detector Tubes (Passive) $120
d. Ear Protection $60

Subcontracted Services at a total of $13,500.

Industrial Hygi ene Sanple Analysis (Vendor Quotes & Previous Experience) $2,500, Lead Analysis (30 Sanples X $50/ Sanpl e= $1,500), Organic Analysis (10
Sanpl es X $60/ Sanpl e =$600), M sc. Analysis (10 Sanples X $40/ Sanpl e = $400), Industrial Hygi ene Equi pment Calibration (Vendor Quotes & Previous
Experience) $1,000. Total cost $6,000.

Envi ronnent al Conpliance (Previous Experience) |n past years, WBLLC has experienced environnmental spills requiring sanpling, analysis and cl eanup
activities which, because of technical, legal or labor contracts, nmust be performed by others. In addition, ESH&Q may require technical support from other
subcontractors to assure conpliance with applicable |aws. Estimated Cost $7, 500.

A5M Tr avel

Heal t h Physics Society Conference provides professional growth for ESH&Q technical staff, particularly associated with the Price Anderson Arendnent Act.
Travel is for one enployee for a total of $1,500. Airfare $700; Per Diem (5 Days X $100) = $500; Rental Car (5 Days X $40) = $200; and Registration Fees
$100.

Environnental Professional Certification Training is to obtain a professional certification that will provide WSLLC with a docunmented Environnental
Manager as recomended by K-H Environnental Conpliance Plan. Training will be held in Denver and is for one enployee. Estinated Cost of registration fees
is $750.

Safety Officer Practical Training Orientation is to provide professional growth, understanding and appreciation of safety activities and quality
requirenents as they pertain to the DOE Security Conmunity. Training orientation is for one enployee for a total of 1,200. Airfare $500; Per Diem (5 Days
X  $100) = $500; and Rental Car (5 Days X $40) = $200.

VPP Site Interface with Savannah River Site is to further support the DOE VPP. This includes travel for two enpl oyees to the Savannah River Site, GA for
a total of $2,600. Airfare (700 X 2 = $1,400); Per Diem (5 Days X $100) X 2 = $1,000; and Rental Car (5 Days X $40)= $200

Firearns Basic Instructor Training to be held at the Central Training Acadeny (ACA)in Al buquerque, NM for a total of $1,200. Training is for oversight
purposes, to attain advanced firearminstructor certification. Travel is for one enployee. Airfare $500; Per Diem (5 Days X $100) = $500; and Rental Car (5
Days X $40) = $200

I ndustrial Hygi ene Conference provides continuing education units to maintain professional certification. Travel for one enployee for a total of $2,680:
(Airfare $700; per diem (7 days x $100) $700; rental car (7 days x $40/day) $280; and registration fee $1, 000.

BREAKDOMN OF THE HI STORI CAL COST DATA UNITS: UNIT COSTS:
ITEM 1) ESH&Q Non-| abor 1 Lot 1,365 Dol | ars (Supplies)
13,500 Dol | ars (Subcontract Services)
9,850 Dol | ars(Travel)

UNI T COST ADJUSTMENT FACTOR REVISED UNITS: REVI SED UNIT COSTS:
ITEM 1) ESH&Q Non-| abor increased
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Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
travel by
$80. 1 Lot 80 Dol | ars (Subcontract Services)

BASI S FOR ADJUSTMENT:

ITEM 1) This work plan is based on 2006 CPB gui dance and assunptions as currently defined. Elinminated subcontract support supporting assessment for the
DCE Vol untary Protection Program (VPP).

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units

A5C |SUPPLIES 0000 |NONE W105S |Env Safetv Health & Oualitv Linear 1.074.711Dollars
Factors 1315 Dollars. See Line ltem BOE

0.81727 [SYS 0601001.9285 - Taraet Adi
Linear ‘ 11.033 17|Do

Factors 13500 Dollars. See Line ltem BOE

0.81727 [SYS 0601001.9285 - Taraet Adi
[ A5M_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ w1055 [Eny Safety Health & Ouality | Linear | 8.11551/Dollars
Factors 9930 Dollars. See Line Item BOE

0.81727 [SYS 0601001.9285 - T i
[asT Itaxes  Joooolwvone [ waioss lEnv Safetv Health & Oualitv | Linear \ 20 86ID0lars
Factors 50 Dollars

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear
E r S
rtment | Linear 7.327.89IDollars
Factors 7327.89 Dollars
Activity ID:  1F21103A10 Description: Technical Services 3 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 Contractor Close-out 1.00/each HC 4,145 4,145 117.556 7.645 Q 125.202 37.838 163.039
2 Finance and Accountina 1.00/each VO 0 0 [0] 186.531 [0] 186.531 0 186.531
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 106.736 106.736 0 106.736
Total for Activity 1F21103A10: 4,145 117.556 194.177 106.736 418.469 37.838 456.307

Line Item 1 - Contractor Close-out
BOE SOURCE OF HI STORI CAL DATA:
The historical data is the FY98 Actual Cost Report 002 and 002A dated Septenber 1998.

DESCRI PTI ONS OF | TEM ESTI MATED

The historical data is for the Security and Support Contracts and Procurenent activities, which provides for a dedicated Contracts and Procurenent Departnent.
A5C- Suppl i es 1 enpl oyee @ $400

AS5M Travel - $3, 200

The following costs are projected to be incurred.

1. Professional Dues ($3,200)

Subscriptions and nmenberships are required to keep Senior Contract Adm nistrator abreast of current regulatory requirenents.

BREAKDOWN OF HI STORI CAL DATA UNITS: UNIT COST:
ITEM 1) Procurenent and Subcontract Admin. 1 Lot 5,998 Hours (Labor)
12,680 Dol Il ars (Suppli es)
0 Dollars (Travel)
51,833 Dol lars (Subcontract)

UNI'T COST ADJUSTMENT FACTOR: REVI SED UNI TS: REVI SED UNI T COST:
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WBS No: LFCADA Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1F21103A10 . . . WBSFilter 1FCA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
ITEM 1) Procurenent hours decreased 1 Lot 1,960 Hours (Procurenent)
hours by 4,118, supplies 400 Dol | ars (Suppli es)
decreased by $12,280, travel 3,200 Dollars (Travel)
increased by $3,200, and
subcontract support decreased
by $51, 833.
JUSTI FI CATI ON FOR ADJUSTMENT:
ITEM 1) This work plan is based on gui dance and assunptions as currently defined.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P030_|BUYERS PROCUREMENT AND CON | W104S [Executive Services & Admin Linear 4.145.14Hours
Factors 1 Emblovee 1960 Hours 2.58772
0.81727 [SYS 0601001.9285 - T; i
ASC_|SUPPLIES 0000 INONE w104s |Executive Services & Admin | Linear | 845,95 Dolars
Factors 1 Emplovees 400 Dollars Each 2.58772
0.81727 [SYS 0601001.9285 - Taraet Adi
ASM_[TRAVEL/TRAIN/RELOCAT 0000 [NONE w1045 [Executive Services & Admin | Linear | 67675
Factors 3200 Dollars. See Line Item BOE. 2.58772
0.81727 [SYS 0601001.9285 - T; i
L asT l1axes | o000 INONE | w104s [Executive Services & Admin | Linear 3£ gg Sg ars
Factors 15 Dollars 2.58772
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 2 - Finance and Accounting
BOE Vendor Name - Corporate Allocation Services, Inc. Date of Quote: April 12, 2000
Vendor Quote - Firm Fixed Price subcontract = $88, 200
Quot e Received by - Mchelle Hernandez (WBLLC)
I tem bei ng quoted - Provision of Accounting and Finance Services for WBLLC, to provide Finance and Accounting Support.
G her Info - This quote is being provided as a whole for the entire Accounting/ Finance Process.
Description of ItemBeing Quoted: Fixed price subcontract for Technical Services activities includesPerformany of the duties identified in the Finance and
Accounting activity to include processing invoices/Di sbursenent Authorizations, payroll functions, sending wires, witing journal entries, budget functions
and devel opi ng forecasts.
Avai l ability: Upon acceptance of signed contract. This is an annual Basis of Estimate calculated in FYOO dollars and will be adjusted by the use of
factoring in individual line items for the time periods of nore or |ess than one year.
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5SH |SUBCONTRACTED SRVS 0000 |NONE W104S |Fx¢=m|tive Services & Admin Linear 186.531.50|Dollars
Factors 88200  Subcontract services 2.58772
0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 67.568.8
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear | 39.167.05Dollars
Factors 39167.1 Dollars
Activitv ID:  1F21103D10 Description: Leaal. Labor & Benefits 3 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 Salaried Comp/Emplov/HRIS/Benefits/Labor Relations 1.00lea VO 0 0 0 189.319 0 189.319 0 189.319
2 Non-Labor 1.00leach HC 0 0 0 10.627 0 10.627 0 10.627

Page 33 of 320

6/23/00 9:59:33 AM

OFFICIAL USE ONLY




WBS No:
Activitv | D:

1FCAOA Rockv Flats Closure Proiect Proiect Baseline Devl

1F21103D10 : : . WBS Filter 1FCA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

sys Continaency And Escalation [ 100ka [ e | 0 0 Q ) 60.809 60.809 0 60.809

Lineltem1-S
BOE

Total for Activitv 1F21103D10: 0 0 199,946 60.809 260.755 0 260.755

alaried Comp/Employ/HRIS/Benefits/Labor Relations

The followi ng estimate is based upon a review of past activities and the hours required to provide the functions as described in the line item scope

section. This includes subcontract services Sal ari ed Conpensation/ Enpl oynent; Human Resource information Systems (HRI'S); Benefits and Labor Rel ations.

Sal ari ed Conpensation/ Enpl oynent is responsible for the annual nerit and performance appraisal cycle, pronption process, interface with auditors on pension
and 401(k), Voluntary Separation Progranm outsourcing/ downsi zi ng, unenploynment clains, Site Posting Programto include interview ng and hiring, salary
surveys, job evaluations, maintain job descriptions for all positions, strength report and quarterly reporting, admnister applicable laws (Fam |y Medical
Leave, ADA, FLSA, etc. to ensure conpliance, administer enployee awards and recognition progranms, interface with Kaiser-Hi |l Human Resources through
nmeetings, etc., life Insurance clains/changes, administer pension for Protective Force, process Sickness and Accident reports, process Protective Force
401(k) includes enrollnents, withdrawals, changes, etc., support for |egal actions, Equal Enploynent Opportunity Conmi ssion (EEOCC) and sexual harassnent

cl aims, and Enpl oyee Assistance Program adm ni stration.

Human Resource Information Systens (HRI'S) is responsible for nmintaining the Human Resource Databases, Peopl eSoft, WSLLC history system and generation of all
reports for all current and former enployees, providing conpensation histories to consultants for pension valuations for Protective Force personnel of 231,
devel oping, inplenmenting and nmonitoring the Affirmative Action Plan and reporting to agencies and corporate, for conpensation history reporting to facilitate
IRS 401(k) testing, and to interface outside audit agencies as required by law. It also includes the Administration of the Records Management Program
specified in Oder 1324.5A

- Analysis of Records |ocated B-060 for inclusion in KH records nanagenent system

- Records mmnagenent inventory of active records in Building T-119B

- RCT and boxes for Records Managenent

- Daily records managenent issues and activities

Benefits is responsible for administration of the Annual Census Report, nedical and dental plans to the Protective Force, open enrollnment for the medical and
dental plans (270) for the Protective Force and Retirees, tuition reinbursenent, administrative duties related to the new hire/term nation/leave of absence
procedures, nedical/dental, life insurance, Voluntary Accident Insurance billing statement reconciliation fromKaiser-H Il, hourly and sal aried
activel/inactive workforce (nonthly), maintenance of personnel records for current and forner enployees and interface with OPMs, providing Wrknmen's
Conpensation interface with enployees and carrier, miscellaneous duties to include enploynent verification, applicant tracking, WSLLC cl earance point of
contact for distributing and processing QNSP/ submit requests for clearance for reinvestigation of clearances, process badge requests through WA5 job
postings, log and job line.

Labor/ Enpl oyee Rel ations is responsible for supporting the effort to maintain conpany and union relations. The scope of work includes providing support to
the grievance process, providing support to the arbitration process, administration support for conpany litigations, support of National Labor Relations
Board, and providing support for Novenber 1999 |abor negotiation preparation.

Vendor Nane - Corporate Allocation Services, |nc.

Vendor Quote - $86, 400

Quot e Received by - Mchelle Hernandez

I tem being quoted - Provision of Human Resources services for WBLLC, to include support for salaried conpensation/enploynment, HRI'S, Benefits and Labor
Rel ati ons.

G her Info - This work plan is based on gui dance and assunptions as currently defined.

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources

Lineltem 2- N

Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS P110 |PERSONNEL AND LABOR RELATIO | W103S |Human Resources Linear 189.318.70|Dollars
Factors 86400  subcontract support 2.68110

0.81727 [SYS 0601001.9285 - Taraet Adi
on-Labor

BOE

SOURCE OF HI STORI CAL DATA:
The historical data is the FY98 actual year end cost report 002, 002a and Peopl eSoft query through Septenber 1998.

DESCRI PTI ONS OF | TEM ESTI MATED:
The historical data is for Non-Labor. The following estinate is based upon a review of past activities and the hours required to provide the functions as
described in the line item scope section. Non-Labor includes the follow ng:

Travel and Professional Organization Dues

Anerican Conpensation Association (ACA) is highly regarded as the | eader in the conpensation and benefits arena. Many conpanies now require this
certification as a condition of enploynment, because it offers the highest quality professional education which deals with current practices and issues
related to enpl oyee conpensati on and benefits. These prograns are held in various cities throughout the country and are | ed by nationally recogni zed
practitioners and educators. The courses are designed to devel op professional conpetencies and prepare participants for the battery of exami nations |eading
to designations as a Certified Conpensation professional and to maintain certification. Menbership fees are $165, Registration fees are $695/course, and
travel costs are $1500 (Airfare $800, Per Diem (5 Days X $100) = $500, Rental Car (5 Days X $40) = $200)
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Subcontract Services (A5H)
Nicolletti contract for required psychol ogi cal evaluations ($2,000)
O fice Supplies (A5C):
1 Enpl oyees x $150/ enpl oyee
Subscri ptions:
Cobra Newsletter for updates to benefits |aws $180
Hi ppa Newsletter for salary benefits/pensions $150
3.8% State Use Tax = $10
BREAKDOAN OF THE HI STORI CAL COST DATA UNI TS: UNI T COSTS:
ITEM 1) Hunman Resources non-| abor 1 Lot 9,649 Dol lars (Travel)
2,000 Dol lars (M sc. Expense)
7,040 Dol I ars (Supplies)
UNI T COST ADJUSTMENT FACTOR: REVI SED UNI TS: REVI SED UNI T COSTS:
ITEM 1) Hunan Resources non-| abor 1 Lot 2,360 Dol lars (Travel)
travel decreased by $1, 814, 0 Dollars (M sc. Expense)
M sc. Expense increased by 480 Dol | ars (Suppli es)
$1,500, Supplies decreased 2,000 Dol I ars (Subcontract)
by $2,961, and added subcontract 10 Dol lars (Use Tax)
services $10, 500.
This is an annual Basis of Estimate calculated in FYOO dollars and will be adjusted by the use of factoring in individual line items for the time periods of
nore or |ess than one year.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE W103s |Human Resources Linear 1.051.77|Dollars
Factors 480 Dollars. See Line ltem BOE 2.68110
0.81727 [SYS 0601001.9285 - Taraet Adi
[ A5H [SUBCONTRACTED SRVS [ o000 INONE [ w103s [Human Resources | Linear | 43823
Factors 2000 Dollars 2.68110
0.81727 [SYS 0601001.9285 - T i
[ asm_[TRAVEL/TRAIN/RELOCAT | o000 InoNE | w103s [Human Resources | Linear | 5171210 ;E;
Factors 2360 Dollars. See Line Item BOE 2.68110
ast_lraxes o000 Inone w1035 luman Res e s
ources | Line
Factors 10 Dollars 2.68110
0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 38.435.12|Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear | 22.374.03Dollars
Factors 22374.0 Dollars
Activitv ID:  1F21103E10 Description: ESH&O 3 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 Qccupational Safety 1.00/each HC 1.569 1.569 39.982 Q0 Q 39,982 14114 54,096
2 Firearms Review 1.00leach HC 1.569 1.569 53.100 526 0 53.627 18.744 72.371
3 Union Safetvy 1.00/each HC 2.024 2.024 44,161 327 (0] 44,488 15.704 60.192
4 Provide Secretarv 1.00/each VO 0 0 0] 59.007 0 59.007 0 59.007
5 Non-Labor 1.00leach HC 0 0 0 20.264 0 20.264 0 20.264
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 39.644 39.644 0 39.644
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Total for Activity 1F21103E10:
Line Item 1 - Occupational Safety

BOE SOURCE OF HI STORI CAL DATA:
The historical data is the FY98 Actual Cost Data Report 002 and 002A dated Septenber 1998.

DESCRI PTI ONS OF | TEM ESTI MATED:

The historical data is for the Cccupational Safety. The followi ng estimate is based upon a review of past activities and the hours required to provide the
functions as described in the line item scope section. COCccupational Safety includes the follow ng:

1. Conduct tracking, trending and reporting of Occupational Safety and Health Act (OSHA) reportable accidents, injuries, first aid cases and ill nesses.
(Ref. DOE order 5484.3 Individual Accident/Incident Report). Estinmate is based on 36 OSHA reportable incidents per year for a total of 900 hours.

- Tracking and trending (50 cases X 9 hours)

- Reporting data to KH weekly, nonthly, and quarterly (50 cases X 9 hours per case)

2. Review all workplaces for safe working conditions for a total of 328 hours.

(50 Protective Force Posts X 4 reviews per year X 1 hour)

- Review of Firing Range, B-121, B T-119B, B-119 (4 Bldg.. 4 hours X 4 reviews)

- Submt report of findings, corrective actions, etc. Reports on Posts: (4 Reports X 8 hours) Report on Buildings (4 Reports X 8 hours)

3. Provide technical expertise and coordination of environmental, waste managenent and Resource Conservation and Recovery Act (RCRA) requirenents for a
total of 577 hours.

- Environmental Meeting (52 nmeetings X 2 hours)

- Spill response investigations (2 spills per year X 8 hours)

Spill response:

- clean-up (2 spills per year X 8 hours)

- reporting and docunmentation (2 spills per year X 8 hours)

Envi ronnent al Conpl i ance:

- Procedure review (10 procedures X 4 hours)

- National Environmental Policy Act (NEPA) review of Force on Force

Exercises (1 review X 40 hours)

- NEPA review of firing range (1 review X 40 hours)

- Sanitary Waste Disposal review (50 reviews X 5 buildings X 1 hour)

Wast e Managenent :

- Coordinate packagi ng and di sposal of hazardous waste such as N -Cad batteries from Pro-Force radios and spent rounds fromthe firing range(55 hours)

BREAKDOAN OF THE HI STORI CAL COST DATA UNI TS: UNI T COST:
ITEM 1) Cccupational Health Services 1 Lot 2,052.5 Hours
UNI T COST ADJUSTMENT FACTOR: REVI SED UNI TS: REVI SED UNI T COST:
ITEM 1) Cccupational Health Services
decreased 247.5 hours. 1 Lot 1, 805 Hours
This is an annual Basis of Estinmate calculated in FYOO dollars and will be adjusted by the use of factoring in individual line items for the time periods of

nore or |ess than one year.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P050 |COMPLIANCE INSPECTORS W105S |Env Safetv Health & Oualitv Linear 1.569.16|Hours
Factors 1920 Hours. See Line Item BOE

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 2 - Firearms Review

BOE SOURCE OF HI STORI CAL DATA:
he historical data is the FY98 Actual Cost Report 002 and 002A dated Septenber 1998 and Peopl eSoft query dated Septenber 1998.

DESCRI PTI ONS OF | TEM ESTI MATED:
The historical data is for the Firearms Review. The follow ng estimate is based upon a review of past activities and the hours required to provide the
functions as described in the line itemscope section. Firearnms Review includes the follow ng:
1. Review of all firearnms activities for conpliance with requirements (DOE Order 5480. 16A Firearns Safety) for a total of 674 hours.

Revi ew of semi-annual Pro-force weapons qualifications training plan (2 qualifications X 60 hours)

Oversi ght of semi-annual Pro-force weapons qualifications (2 qualifications X 8 sessions X 8 hours)

Maintain SPO Il certification including all ES&H and security training required of Security Police Oficers Il and Il11. = 154 hours (per the WSLLC
Trai ning Plan)

Devel op Self Assessnents of the Firearns Safety Program (2 Assessnments X 20 hours)

Devel op agendas, prepare issues, interact with union prior to Firearns Safety Committee (FSC) neetings (8 neetings X 3 hours)

Serve as Co-Chair of the FSC (8 neetings X 3)
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Conpi |l e findings and assign action itens fromFSC (8 neetings X 3 hours)

2. Review of all high risk Protective Force activities, including force-on-Force (FOF)exercises for a total of 415 hours.
- Risk analysis review of FOF scenarios (5 FOF exercises X 3 scenarios each X 9 hours)
Random over si ght weapons issue and turn-in (5 Pro-Force shifts X 2 reviews X 4 hours)
Docunent finding and issue report on weapons issuance findings (5 shifts X 2 reviews X 4 hours)
Revi ew of analysis of SRT's interaction with the Local Law Enforcenment Agencies (LLEA) (5 agencies X 2 training exercises X 10 hours)
Participate in LLEA training exercises (5 agencies X 2 training exercises X 10 hours)

3. Review and recommend safety inprovenents for all aspects of training, primarily for Special Response Team (SRT) activities for a total of 600 hours.
- Risk analysis reviews of all Limted Scope Performance Tests (LSPTs) (200 LSPTs X 3 hours)

4. Review all uses of explosives and nmunitions for conpliance with requirenments, including transportation and storage (DOE/ EV/ 06196, DCE Expl osive Safety
Manual )for a total of 116 hours.
Annual audit of the transportation and storage of munitions and expl osives

Pre-audit research (1 audit X 20 hours)

Conducting Audit (1 audit X 60 hours)

Report Witing (1 audit X 21 hours)

Track and Verify Corrective Actions (5 Corrective Actions X 3 hours)

5. Analytical Lab analysis of air filter sanpling at the firing range for various substances |.e. |ead, asbestos, etc. (approximtely 20 sanpl es/year).
Col I ect air sanples for analysis (20 Sanples X 8 hours/sanple)

BREAKDOMN OF THE HI STORI CAL COST DATA UNITS: UNI T COSTS:
ITEM 1) Firearnms review 1 Lot 1, 849 Hours
UNI T COST ADJUSTMENT FACTOR: REVI SED UNI TS: REVI SED UNI T COSTS:
ITEM 1) Firearns review decreased 1 lot 1,805 Hours
by 44 hours. Added $644 for 644 Dol | ars

Anal ytical |ab analysis.

This is an annual Basis of Estimate calculated in FYOO dollars and will be adjusted by the use of factoring in individual line items for the time periods of
nore or |ess than one year.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE P090 |INDUSTRIAL HYGIENISTS W105S |Env Safetv Health & Ouality Linear 1.569.16[Hours
Factors 1920 Hours. See Line Item BOE
0.81727 [SYS 0601001.9285 - T i
ASH_|SUBCONTRACTED SRVS 0000 |NONE K267s_|Analvtical Laboratorv Services | Linear \ 526.32ID0 ;E;
Factors 20 Samples 32.2 Dollars/sample

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Item 3 - Union Safety

BOE

SOURCE OF HI STORI CAL DATA:

The historical data is the FY98 Actual Cost Report 002 and 002A dated Septenber 1998 and Peopl eSoft query dated Septenber 1998, and actual Cost Report 002A
dat ed January 1999.

DESCRI PTI ONS OF | TEM ESTI MATED:

The historical data is for the Union Safety. The following estinmate is based upon a review of past activities and the hours required to provide the
functions as described in the line item scope section. Union Safety includes a UGSOA Safety Representative, which is an hourly enpl oyee whose terms of

enpl oynment are governed by the Collective Bargai ning Agreenment (CBA). The CBA should be consulted in conjunction with this estinate. The representative is
SPO trained and qualified. Shift premunms are paid to all hourly enployees per the Collective Bargaining Agreenent (CBA). The annual hours are 2200 strai ght
time hours and 650 over time hours.

The CBA requires that enployees who work between 11:45 p.m and 7:45 a.m wll receive 47 cents per hour. Overtine premumalso applies to these shift
prem unms after an enpl oyee has worked eight (8) hours on one shift. Hourly enployees also receive 45 cents per hour premiumfor all straight tine hours

wor ked on Saturday and 70 cents per hour for all straight tine hours worked on Sunday. Unlike shift differential, Saturday/Sunday prem uns are not applied
to overtime hours. This activity funds 1 SPCs of the shift premium (Shift 2: ($.40 x 1.5 OT) x .8 Hrs/day x 260 work days/yr. x 1 SPGs + Shift 3: ($.47 x
1.5 OT) x 1.5 Hrs/day x 260 work days/yr. x 1 SPGCs which equals 400 hours.

BREAKDOAN OF THE HI STORI CAL COST DATA  UNITS: UNI T COST:
ITEM 1) Union Safety Representative 1 Lot 1,364 Hours (Straight tine)

369 Hours (over tine)
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506 Dol lars (Shift Prem um
UNI T COST ADJUSTMENT FACTOR: REVI SED UNI TS: REVI SED UNI T COSTS:
ITEM 1) Union Safety Representative
i ncreased by 462 strai ght 1 Lot 1,826 Hours (Straight tine)
time hours, 276 over tine 650 Hours (Over tinmne)
hours and added $400 for 400 Dol lars (Shift Premunm
shift prem um
This is an annual Basis of Estimate calculated in FYOO dollars and will be adjusted by the use of factoring in individual line items for the time periods of

nore or |ess than one year.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units

750 |STRAIGHT TIME BASE 1080 |QF(‘HR|TY GUARDS W105H |Env Safetv Health & Oualitv Linear 1.492.34|Hours

Factors 1826 Hours. See Line Item BOE
0.81727 [SYS 0601001.9285 - Taraet Adi

751 |OVERTIME BASE & PRE 080 |SECURITY GUARDS W105H [Env Safetv Health & Ouality | Linear ‘ 531 ?'%|Hours |
Factors 650 Hours. See Line Item BOE

754 loTHER PREMIMS o000 Inone w10t [Eny Safen Healt & Oualty e elalars ]

i | Line

Factors 400 Dollars

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Item 4 - Provide Secretary

BOE

Resources

The followi ng estimate is based upon a review of past activities and the hours required to provide the functions as described in the line item scope
section. This line itemfunds one full tine secretary to conduct the line itemscope of work (1,805 Hours).

Vendor Nane - Corporate Allocation Services, |nc.

Vendor Quote - $72,200

I tem being quoted - Provision of Environnmental, Safety, Health and Quality for WSLLC, to include support for one secretary.

G her Info - This work plan is based on 2006 CPB gui dance and assunptions as currently defined. This is an annual Basis of Estimate cal culated in FYOO
dollars and will be adjusted by the use of factoring in individual line itens for the tine periods of nore or |ess than one year.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units

ASH |SUBCONTRACTED SRVS G010 |ADMINISTRATIVE ASSISTANTS W105S |Env Safetv Health & Ouality Linear 59.007.011Dollars

Factors 72200 Dollars
0.81727 [SYS 0601001.9285 - Taraet Adi

Line Item 5 - Non-Labor

BOE

SOURCE OF HI STORI CAL DATA:
The historical data is the FY98 Actual Cost Report 002 and 002A dated Septenber 1998 and Peopl eSoft query dated Septenber 1998.

DESCRI PTI ONS OF | TEM ESTI MATED:
The historical data is for the non-labor. The followi ng estimate is based upon a review of past activities and the hours required to provide the functions
as described in the line itemscope section. Non-labor includes the follow ng:
O fice Supplies at a total of $1,315 x 3.8% State Use tax = $1, 365
($107 x 7 Enpl oyees = $749)
Industrial Hygiene Supplies (Vendor Quotes & Previous Experience) for a total of $565.
Suppl i es necessary to sanple for airborne particulate | ead (DOE 5480. 16A, Firearns Safety), Carbon Mnoxide and to performair quality neasurenents. These
sanpling activities are in support of Pro Force functions.
a. Carbon Monoxide Sensors $375
b. Whatman 41 Filter Paper $10
c. Carbon Dioxide Detector Tubes (Passive) $120
d. Ear Protection $60

Subcontracted Services at a total of $13,500.

I ndustrial Hygi ene Sanple Analysis (Vendor Quotes & Previous Experience) $2,500, Lead Analysis (30 Sanples X $50/ Sanpl e= $1,500), Organic Analysis (10
Sanpl es X $60/ Sanpl e =$600), M sc. Analysis (10 Sanples X $40/ Sanpl e = $400), Industrial Hygi ene Equi pnent Calibration (Vendor Quotes & Previous
Experience) $1,000. Total cost $6, 000.
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Envi ronnental Conpliance (Previous Experience) |n past years, WBLLC has experienced environnental
activities which, because of technical, legal or |abor contracts, nust be performed by others.
subcontractors to assure conpliance with applicable |aws. Estimated Cost $7, 500.

A5M Tr avel

spills requiring sanpling,
I'n addition,

Heal t h Physics Society Conference provides professional

growth for ESH&Q technical staff,

anal ysi s and cl eanup
ESH&Q may require technical support from other

Travel is for one enployee for a total

of $1,500.

particularly associated with the Price Anderson Amendment Act.

Airfare $700; Per Diem (5 Days X $100) = $500; Rental

$100.

Envi ronnent al Prof essi onal

is $750.
Safety Officer Practical

I ndustri al

ITEM 1) ESH&Q Non-| abor

UNI' T COST ADJUSTMENT FACTOR

Manager as recomended by K-H Environnent al

Certification Training is to obtain a professional
Conpl i ance Pl an.

Training Orientation is to provide professional
requirenents as they pertain to the DOE Security Conmunity.

certification that wll
Training will
and

growt h, under st andi ng

Car (5 Days X $40) = $200.

VPP Site Interface with Savannah River Site is to further support the DOE VPP.

Firearns Basic Instructor Training to be held at the Central

X $100) = $500; and Rental

a total of $2,600. Airfare (700 X 2 = $1, 400);
purposes, to attain advanced firearminstructor
Days X $40) = $200

Hygi ene Conference provides continuing education units to maintain professional
(Airfare $700; per diem (7 days x $100) $700;

BREAKDOMWN OF THE HI STORI CAL COST DATA UNITS:

1 Lot

REVI SED UNI TS:

This includes travel
Per Diem (5 Days X $100) X 2 = $1,000; and Rental
Trai ni ng Acadeny (ACA)in Al buquerque,

certification. Travel is for one enpl oyee.

rental car (7 days x $40/day) $280;
UNI T COSTS:
1,365 Dol | ars (Supplies)
13,500 Dol | ars (Subcontract
9,850 Dol | ars(Travel)

Ser vi ces)

REVI SED UNI T COSTS:

be held in Denver and is for one enpl oyee.

Training orientation is for one enployee for a total

certification.
and registration fee $1, 000.

Car (5 Days X $40) = $200; and Registration Fees

provi de WBLLC wi th a docunented Environnent al
Estimated Cost of registration fees

appreciation of safety activities and quality
of 1,200. Airfare $500; Per Diem (5 Days
GA.

for two enployees to the Savannah River Site, for

Car (5 Days X $40)= $200

NM for a total of $1,200. Training is for oversight
Airfare $500; Per Diem (5 Days X $100) = $500; and Rental Car (5
Travel for one enployee for a total of $2,680:

ITEM 1)
travel
$80.

by

This is an annual
nore or |ess than one year.

ESH&Q Non- | abor increased

1 Lot

Basis of Estimate calculated in FYOO dollars and will

80 Dol | ars (Subcontract Services)

be adjusted by the use of factoring in individual

line itens for the tinme periods of

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
A5SC_|SUPPLIES 0000 _INONE w105s [Env Safetv Health & Ouality Linear 1.074.711Dollars
Factors 1315 Dollars. See Line ltem BOE
0.81727 [SYS 0601001.9285 - Taraet Adi
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ w105s [Env Safety Health & Ouality | Linear 11.033.17IDollars
Factors 13500 Dollars. See Line Item BOE
0.81727 [SYS 0601001 .9285 - T%
ASM_|TRAVEL/TRAIN/RELOCAT 0000 |NONE W105S |Env Safety Health & Ouality | Linear 8.115.51|Dol
Factors 9930 Dollars. See Line ltem BOE
0.81727 [SYS 060100].9285 - T%
AST_|TAXES 0000 |NONE W105S |Env Safety Health & Ouality | Linear 40.86/Do
Factors 50 Dollars
0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation
Cost Element il Department Curve Quantity Units
CON_[CONTINGENCY 0000 _INONE ZDEPT INo Department Linear 27.217.15Dollars
Eactor ars
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear 12.427.31IDollars
Factors 12427.3 Dollars
1F21104E10 Description: ESH&O 4 Cost Risk 2 Schedule Risk 2

Activitv ID:
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WBS No: 1FCAOA

Activity 1D: 1F21104E10 Baseline Cost and Basis of Estimate WBSFilter 1F

Rockv Flats Closure Proiect Proiect Baseline Devl

CA

Activity Filter  * SartsInFY *
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 Occupational Safety 1.00leach HC 518 518 13.194 0 0 13.194 4.565 17.759
2 Firearms Review 1.00|each HC 518 518 17.523 174 0] 17.697 6.063 23.760
3 Union Safety 1.00leach HC 668 668 14,573 108 0 14.681 5.080 19.761
4 Non-Labor 1.00|each HC 0 0 0 6.604 0] 6.604 0 6.604
SYS Continaency And Escalation 1.00lea EE 0 0 [0] [0] 18.773 18.773 0 18.773
Total for Activity 1F21104E10: 1.703 45,290 6.885 18.773 70.949 15.708 86.657

Line Item 1 - Occupational Safety

BOE SOURCE OF HI STORI CAL DATA:
The historical data is the FY98 Actual Cost Data Report 002 and 002A dated Septenber 1998.

DESCRI PTI ONS OF | TEM ESTI MATED:

functions as described in the line itemscope section. QOccupational Safety includes the follow ng:
1. Conduct tracking, trending and reporting of Occupational Safety and Health Act (OSHA) reportable accidents, inj

- Tracking and trending (50 cases X 9 hours)

- Reporting data to KH weekly, nonthly, and quarterly (50 cases X 9 hours per case)
2. Review all workplaces for safe working conditions for a total of 328 hours.

(50 Protective Force Posts X 4 reviews per year X 1 hour)

- Review of Firing Range, B-121, B T-119B, B-119 (4 Bldg.. 4 hours X 4 revi ews)

total of 577 hours.

- Environmental Meeting (52 nmeetings X 2 hours)

- Spill response investigations (2 spills per year X 8 hours)

Spi Il response:

- clean-up (2 spills per year X 8 hours)

- reporting and docunentation (2 spills per year X 8 hours)

Envi ronnent al Conpl i ance:

- Procedure review (10 procedures X 4 hours)

- National Environmental Policy Act (NEPA) review of Force on Force
Exercises (1 review X 40 hours)

- NEPA review of firing range (1 review X 40 hours)

- Sanitary Waste Disposal review (50 reviews X 5 buildings X 1 hour)
Wast e Managemnent :

The historical data is for the OQccupational Safety. The following estinate is based upon a review of past activities and the hours required to provide the

uries, first aid cases and ill nesses.

(Ref. DCE order 5484.3 |ndividual Accident/Incident Report). Estimate is based on 36 OSHA reportabl e incidents per year for a total

- Submit report of findings, corrective actions, etc. Reports on Posts: (4 Reports X 8 hours) Report on Buildings (4 Reports X 8 hours)
3. Provide technical expertise and coordination of environmental, waste managenent and Resource Conservation and Recovery Act (RCRA)

of 900 hours.

requirenents for a

- Coordi nate packagi ng and di sposal of hazardous waste such as Ni-Cad batteries from Pro-Force radi os and spent rounds fromthe firing range(55 hours)

BREAKDOMN OF THE HI STORI CAL COST DATA UNI TS: UNI T COST:
ITEM 1) Cccupational Health Services 1 Lot 2,052.5 Hours
UNI T COST ADJUSTMENT FACTOR: REVI SED UNITS: REVI SED UNI T COST:
ITEM 1) Cccupational Health Services
decreased 247.5 hours. 1 Lot 1,805 Hours
This is an annual Basis of Estimate calculated in FYOO dollars and will be adjusted by the use of factoring in individual line items for the time periods of
nore or |ess than one year.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P050 |COMPLIANCE INSPECTORS W105S |Env Safetv Health & Ouality Linear 517.82[Hours
Factors 1920 Hours. See Line Item BOE 0.33

Line ltem 2 - Firearms Review

0.81727 [SYS 0601001 .9285 - Taraet Adi

BOE SOURCE OF HI STORI CAL DATA:
he historical data is the FY98 Actual Cost Report 002 and 002A dated Septenber 1998 and Peopl eSoft query dated Sept

DESCRI PTI ONS OF | TEM ESTI MATED:

enber 1998.

The historical data is for the Firearns Review. The followi ng estimate is based upon a review of past activities and the hours required to provide the
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WBS No:
Activitv | D:

Resources

1FCAOA Rockv Flats Closure Proiect Proiect Baseline Devl

1F21104E10 : : . WBSFilter 1FCA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

functions as described in the line itemscope section. Firearnms Review includes the follow ng:
1. Review of all firearnms activities for conpliance with requirements (DOE Order 5480. 16A Firearns Safety) for a total of 674 hours.
Revi ew of semi-annual Pro-force weapons qualifications training plan (2 qualifications X 60 hours)
Oversi ght of semi-annual Pro-force weapons qualifications (2 qualifications X 8 sessions X 8 hours)
Maintain SPO Il certification including all ES&H and security training required of Security Police Oficers Il and Il11. = 154 hours (per the WSLLC
Trai ning Plan)
- Devel op Self Assessnments of the Firearns Safety Program (2 Assessnments X 20 hours)
Devel op agendas, prepare issues, interact with union prior to Firearns Safety Committee (FSC) neetings (8 neetings X 3 hours)
Serve as Co-Chair of the FSC (8 neetings X 3)
Conpi |l e findings and assign action itens fromFSC (8 neetings X 3 hours)

2. Review of all high risk Protective Force activities, including force-on-Force (FOF)exercises for a total of 415 hours.
- Risk analysis review of FOF scenarios (5 FOF exercises X 3 scenarios each X 9 hours)
Random over si ght weapons issue and turn-in (5 Pro-Force shifts X 2 reviews X 4 hours)
Docunent finding and issue report on weapons issuance findings (5 shifts X 2 reviews X 4 hours)
Revi ew of analysis of SRT's interaction with the Local Law Enforcenment Agencies (LLEA) (5 agencies X 2 training exercises X 10 hours)
Participate in LLEA training exercises (5 agencies X 2 training exercises X 10 hours)

3. Review and recommend safety inprovenents for all aspects of training, primarily for Special Response Team (SRT) activities for a total of 600 hours.
- Risk analysis reviews of all Limted Scope Performance Tests (LSPTs) (200 LSPTs X 3 hours)

4. Review all uses of explosives and nmunitions for conpliance with requirenments, including transportation and storage (DOE/ EV/ 06196, DCE Expl osive Safety
Manual )for a total of 116 hours.
Annual audit of the transportation and storage of munitions and expl osives

Pre-audit research (1 audit X 20 hours)

Conducting Audit (1 audit X 60 hours)

Report Witing (1 audit X 21 hours)

Track and Verify Corrective Actions (5 Corrective Actions X 3 hours)

5. Analytical Lab analysis of air filter sanpling at the firing range for various substances |.e. |ead, asbestos, etc. (approximtely 20 sanpl es/year).
Col I ect air sanples for analysis (20 Sanples X 8 hours/sanple)

BREAKDOMN OF THE HI STORI CAL COST DATA  UNITS: UNI T COSTS:
ITEM 1) Firearns review 1 Lot 1, 849 Hours
UNI T COST ADJUSTMENT FACTOR: REVI SED UNI TS: REVI SED UNI T COSTS:
ITEM 1) Firearns review decreased 1 lot 1, 805 Hours
by 44 hours. Added $644 for 644 Dol | ars

Anal ytical |ab analysis.

This is an annual Basis of Estimate calculated in FYOO dollars and will be adjusted by the use of factoring in individual line items for the tinme periods of
nore or |ess than one year.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P090 |INDUSTRIAL HYGIENISTS W105S |Env Safetv Health & Oualitv Linear 517.82|Hours
Factors 1920 Hours. See Line Item BOE 1 0.33
0.81727 [SYS 0601001 .9285 - Taraet Adi
A5H |SUBCONTRACTED SRVS 0000 INONE K267S |Analvtical Laboratorv Services | Line
Factors 20 samples 32.2 dollars/sample 0.33

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Iltem 3 - Union Safety

BOE

SOURCE OF HI STORI CAL DATA:
The historical data is the FY98 Actual Cost Report 002 and 002A dated Septenber 1998 and Peopl eSoft query dated Septenber 1998, and actual Cost Report 002A
dat ed January 1999.

DESCRI PTI ONS OF | TEM ESTI MATED:

The historical data is for the Union Safety. The following estinmate is based upon a review of past activities and the hours required to provide the
functions as described in the line item scope section. Union Safety includes a UGSOA Safety Representative, which is an hourly enpl oyee whose terms of

enpl oynment are governed by the Collective Bargaining Agreement (CBA). The CBA should be consulted in conjunction with this estinate. The representative is
SPO trained and qualified. Shift premuns are paid to all hourly enployees per the Collective Bargai ning Agreenent (CBA). The annual hours are 2,200
straight time hours 650 over time hours.
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1F21104E10 : : . WBSFilter 1FCA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

The CBA requires that enpl oyees who work between 11:45 p.m and 7:45 a.m w |l receive 47 cents per hour. Overtime premumalso applies to these shift
prem uns after an enpl oyee has worked eight (8) hours on one shift. Hourly enployees also receive 45 cents per hour premiumfor all straight tine hours
wor ked on Saturday and 70 cents per hour for all straight tinme hours worked on Sunday. Unlike shift differential, Saturday/Sunday prem unms are not applied
to overtime hours. This activity funds 1 SPCs of the shift premium (Shift 2: ($.40 x 1.5 OT) x .8 Hrs/day x 260 work days/yr. x 1 SPGs + Shift 3: ($.47 x
1.5 OT) x 1.5 Hrs/day x 260 work days/yr. x 1 SPCs which equal s 400 hours.

BREAKDOMN OF THE HI STORI CAL COST DATA  UNITS: UNI T COST:

ITEM 1) Union Safety Representative 1 Lot 1,364 Hours (Straight tine)
369 Hours (over tine)
506 Dol lars (Shift Prem um

UNI T COST ADJUSTMENT FACTOR: REVI SED UNI TS: REVI SED UNI T COSTS:

ITEM 1) Union Safety Representative
i ncreased by 462 strai ght 1 Lot 1,826 Hours (Straight tine)
time hours, 276 over tine 650 Hours (Over tine)
hours and added $400 for 400 Dol lars (Shift Premun

shift prem um

This is an annual Basis of Estimate calculated in FYOO dollars and will be adjusted by the use of factoring in individual line items for the time periods of
nore or |ess than one year.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE L080 |SECURITY GUARDS w105H |Env Safety Health & Ouality Linear 492.47|Hours
Factors 1826 Hours. See Line Item BOE 0.33
0.81727 ISYS 0601001.9285 - T%
751 |OVERTIME BASE & PRE L080_|SECURITY GUARDS W105H |Env Safetv Health & Ouality | Linear \ 175.30
Factors 650  Hours. See Line Item BOE 0.33
0.81727 _[SYS 0601001.9285 - Taraet Adi
[ 754 [OTHER PREMIUMS [ 0000 INONE [ w105H [Env Safety Health & Ouality | Linear \ 107.8
Factors 400 Dollars 0.33

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Item 4 - Non-Labor

BOE

SOURCE OF HI STORI CAL DATA:
The historical data is the FY98 Actual Cost Report 002 and 002A dated Septenber 1998 and Peopl eSoft query dated Septenber 1998.

DESCRI PTI ONS OF | TEM ESTI MATED:
The historical data is for the non-labor. The followi ng estimate is based upon a review of past activities and the hours required to provide the functions
as described in the line item scope section. Non-labor includes the foll ow ng:
O fice Supplies
3.8% State Use tax = $40
($150 x 3 Enpl oyees = $450)
I ndustrial Hygiene Supplies (Vendor Quotes & Previous Experience) for a total of $565.
Suppl i es necessary to sanple for airborne particulate | ead (DOE 5480. 16A, Firearns Safety), Carbon Mnoxide and to performair quality nmeasurenents. These
sanpling activities are in support of Pro Force functions.
a. Carbon Monoxide Sensors $375
b. Whatman 41 Filter Paper $10
c. Carbon Dioxide Detector Tubes (Passive) $120
d. Ear Protection $60

Subcontracted Services at a total of $13,500.

I ndustrial Hygi ene Sanple Analysis (Vendor Quotes & Previous Experience) $2,500, Lead Analysis (30 Sanples X $50/ Sanpl e= $1,500), Organic Analysis (10
Sanpl es X $60/ Sanpl e =$600), M sc. Analysis (10 Sanples X $40/ Sanpl e = $400), Industrial Hygi ene Equi pnent Calibration (Vendor Quotes & Previous
Experience) $1,000. Total cost $6, 000.

Envi ronnmental Conpliance (Previous Experience) |In past years, WSLLC has experienced environmental spills requiring sanpling, analysis and cl eanup
activities which, because of technical, legal or |abor contracts, nust be perforned by others. In addition, ESH&Q nmay require technical support from other
subcontractors to assure conpliance with applicable | aws. Estimted Cost $7,500.

A5M Tr avel
Heal t h Physics Society Conference provides professional growh for ESH&Q technical staff, particularly associated with the Price Anderson Anendnent Act.
Travel is for one enployee for a total of $1,500. Airfare $700; Per Diem (5 Days X $100) = $500; Rental Car (5 Days X $40) = $200; and Registration Fees
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$100.
Environnental Professional Certification Training is to obtain a professional certification that will provide WSLLC with a docunmented Environnental
Mangggg as recommended by K-H Environmental Conpliance Plan. Training will be held in Denver and is for one enployee. Estimted Cost of registration fees
is .
Safety Officer Practical Training Orientation is to provide professional growth, understanding and appreciation of safety activities and quality
requirenents as they pertain to the DOE Security Conmunity. Training orientation is for one enployee for a total of 1,200. Airfare $500; Per Diem (5 Days
X $100) = $500; and Rental Car (5 Days X $40) = $200.
VPP Site Interface with Savannah River Site is to further support the DOE VPP. This includes travel for two enployees to the Savannah River Site, GA for
a total of $2,600. Airfare (700 X 2 = $1,400); Per Diem (5 Days X $100) X 2 = $1,000; and Rental Car (5 Days X $40)= $200
Firearns Basic Instructor Training to be held at the Central Training Acadeny (ACA)in Al buquerque, NM for a total of $1,200. Training is for oversight
purposes, to attain advanced firearminstructor certification. Travel is for one enployee. Airfare $500; Per Diem (5 Days X $100) = $500; and Rental Car (5
Days X $40) = $200
I ndustrial Hygi ene Conference provides continuing education units to maintain professional certification. Travel for one enployee for a total of $2,680:
(Airfare $700; per diem (7 days x $100) $700; rental car (7 days x $40/day) $280; and registration fee $1, 000.
BREAKDOMN OF THE HI STORI CAL COST DATA UNITS: UNIT COSTS:
ITEM 1) ESH&Q Non-| abor 1 Lot 1,365 Dol lars (Supplies)
13,500 Dol | ars (Subcontract Services)
9,850 Dol | ars(Travel)
UNI T COST ADJUSTMENT FACTOR REVISED UNITS: REVI SED UNIT COSTS:
ITEM 1) ESH&Q Non-| abor increased
travel by
$80. 1 Lot 80 Dol | ars (Subcontract Services)
This is an annual Basis of Estimate calculated in FYOO dollars and will be adjusted by the use of factoring in individual line items for the time periods of
nore or |ess than one year.
This estimate includes a project productivity/efficiency factor for conmitted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
AsC_ISUPPLIES 0000 INONE W105S |Env Safetv Health & Ouality Linear 273.75Dollars
Factors 1015 Dollars. See Line Item BOE 0.33
0.81727 [SYS 0601001.9285 - Taraet Adi
[ A5H [SUBCONTRACTED SRVS [ o000 INONE [ w105s [Env Safetv Health & Ouality | Linear | 3.640.95/Dollars
Factors 13500 Dollars. See Line Item BOE 0.33
0.81727 [SYS 0601001.9285 - Taraet Adi
[ AsM [TRAVEL/TRAIN/RELOCAT [ o000 INONE [ w105s [Env Safetv Health & Ouality | Linear | 2678.12/Dollars
Factors 9930 Dollars. See Line Item BOE 0.33
0.81727 [SYS 0601001.9285 - T; i
AST [TAXES 0000 INONE w105S |Env Safety Health & Ouality | Linear | 10.79Ib0lars
Factors 40 Dollars 0.33
0.81727 [SYS 0601001 .9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Debartment Linear 13.567.69[Dollars
E r S
rtment | Linear ‘ 5.205, 65|D0 ars
Factors 5205.65 Dollars
Activity ID:  1F21105E10 Description: ESH&O 5 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 Firearms Review 1.00/each HC 4.207 4.207 142.368 1411 0 143.779 45,824 189.602
2 Union Safety 1.00leach HC 5.425 5.425 118.400 876 0 119.276 38.391 157.668
3 Non-Labor 1.00|each HC 0 0 0 2.971 0 2.971 0 2.971
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 107.457 107.457 0 107.457
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WBS No:
Activitv | D:

1FCAOA Rockv Flats Closure Proiect Proiect Baseline Devl

1F21105E10 ) : . WBSFilter  1FCA
Baseline Cost and Basis of Estimate Adtivity Eilter QarsinEy | *
Total for Activity 1F21105E10: | 0632] 260768 5250  107.457] 373483 84.215 457.698

Line Item 1 - Firearms Review

BOE

Resources

SOURCE OF HI STORI CAL DATA:
he historical data is the FY98 Actual Cost Report 002 and 002A dated Septenber 1998 and Peopl eSoft query dated Septenber 1998.

DESCRI PTI ONS OF | TEM ESTI MATED:

functions as described in the line item scope section. Firearns Review includes the follow ng:

1. Reviewof all firearms activities for conpliance with requirements (DOE Order 5480.16A Firearns Safety) for a total of 674 hours.
Revi ew of semi -annual Pro-force weapons qualifications training plan (2 qualifications X 60 hours)
Oversi ght of sem -annual Pro-force weapons qualifications (2 qualifications X 8 sessions X 8 hours)

Trai ning Pl an)

- Develop Self Assessnents of the Firearns Safety Program (2 Assessnents X 20 hours)
Devel op agendas, prepare issues, interact with union prior to Firearns Safety Committee (FSC) neetings (8 neetings X 3 hours)
Serve as Co-Chair of the FSC (8 neetings X 3)
Conpil e findings and assign action items from FSC (8 neetings X 3 hours)

2. Review of all high risk Protective Force activities, including force-on-Force (FOF)exercises for a total of 415 hours.
- Risk analysis reviews of FOF scenarios (5 FOF exercises X 3 scenarios each X 9 hours)
Random over si ght weapons issue and turn-in (5 Pro-Force shifts X 2 reviews X 4 hours)
Docunent finding and i ssue report on weapons issuance findings (5 shifts X 2 reviews X 4 hours)
Revi ew of analysis of SRT's interaction with the Local Law Enforcenment Agencies (LLEA) (5 agencies X 2 training exercises X 10 hours)
Participate in LLEA training exercises (5 agencies X 2 training exercises X 10 hours)

3. Review and recommend safety inprovenents for all aspects of training, primarily for Special Response Team (SRT) activities for a tot
Ri sk analysis reviews of all Linmted Scope Performance Tests (LSPTs) (200 LSPTs X 3 hours)

Manual )for a total of 116 hours.
Annual audit of the transportation and storage of nunitions and expl osives
Pre-audit research (1 audit X 20 hours)
Conducting Audit (1 audit X 60 hours)
Report Witing (1 audit X 21 hours)
Track and Verify Corrective Actions (5 Corrective Actions X 3 hours)

Coll ect air sanples for analysis (20 Sanples X 8 hours/sanple)

BREAKDOWMN OF THE HI STORI CAL COST DATA UNITS: UNI T COSTS:
ITEM 1) Firearns review 1 Lot 1, 849 Hours
UNI T COST ADJUSTMENT FACTOR: REVI SED UNI TS: REVI SED UNI T COSTS:
ITEM 1) Firearns review decreased 1 1ot 1, 805 Hours
by 44 hours. Added $644 for 644 Dol lars

Anal ytical |ab analysis.

nore or |ess than one year.

This estimate includes a project productivity/efficiency factor for conmitted but as yet undefined cost reductions.

The historical data is for the Firearns Review. The followi ng estimate is based upon a review of past activities and the hours required to provide the

Maintain SPO 111 certification including all ES&H and security training required of Security Police Oficers Il and IIl. = 154 hours (per the WSBLLC

al of 600 hours.

4. Review all uses of explosives and nunitions for conpliance with requirenents, including transportation and storage (DOE/ EV/ 06196, DCE Expl osive Safety

5. Analytical Lab analysis of air filter sanpling at the firing range for various substances |.e. |ead, asbestos, etc. (approxinately 20 sanpl es/year).

This is an annual Basis of Estinmate calculated in FYOO dollars and will be adjusted by the use of factoring in individual line items for the time periods of

Quantity | Units

Cost Element ll Department Curve
750 |STRAIGHT TIME BASE P090 |INDUSTRIAL HYGIENISTS W105S |Env Safetv Health & Oualitv Linear 4.207.08
Factors 1920 Hours. See Line Item BOE 1 2.68110

0.81727 [SYS 0601001.9285 - Taraet Adi

[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ k2675 lAnalvtical Laboratorv Services | Linear \

1.411.13]Dollars

Factors 20 sambples 32.2 dollars/sample 2.68110

0.81727 [SYS 0601001.9285 - Taraet Adi

Line Iltem 2 - Union Safety

BOE

SOURCE OF HI STORI CAL DATA:

The historical data is the FY98 Actual Cost Report 002 and 002A dated Septenber 1998 and Peopl eSoft query dated Septenber 1998, and actual Cost Report 002A
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dated January 1999.

DESCRI PTI ONS OF | TEM ESTI MATED:

The historical data is for the Union Safety. The following estimate is based upon a review of past activities and the hours required to provide the
functions as described in the line itemscope section. Union Safety includes a UGSOA Safety Representative, which is an hourly enpl oyee whose terns of
enpl oyment are governed by the Col | ective Bargai ning Agreenent (CBA). The CBA should be consulted in conjunction with this estimate. The representative is
SPO trained and qualified. Shift premuns are paid to all hourly enployees per the Collective Bargai ning Agreenent (CBA). The annual hours are 2,200
straight tinme hours 650 over time hours.

The CBA requires that enpl oyees who work between 11:45 p.m and 7:45 a.m w |l receive 47 cents per hour. Overtime prenmiumalso applies to these shift
prem uns after an enpl oyee has worked eight (8) hours on one shift. Hourly enployees also receive 45 cents per hour premiumfor all straight tine hours
wor ked on Saturday and 70 cents per hour for all straight tinme hours worked on Sunday. Unlike shift differential, Saturday/Sunday prem uns are not applied
to overtime hours. This activity funds 1 SPCs of the shift premium (Shift 2: ($.40 x 1.5 OT) x .8 Hrs/day x 260 work days/yr. x 1 SPGs + Shift 3: ($.47 x
1.5 OT) x 1.5 Hrs/day x 260 work days/yr. x 1 SPCs which equal s 400 hours.

BREAKDOMN OF THE HI STORI CAL COST DATA  UNITS: UNI T COST:

ITEM 1) Union Safety Representative 1 Lot 1,364 Hours (Straight tine)
369 Hours (over tine)
506 Dol lars (Shift Prem um

UNI T COST ADJUSTMENT FACTOR: REVI SED UNI TS: REVI SED UNI T COSTS:

ITEM 1) Union Safety Representative
i ncreased by 462 strai ght 1 Lot 1,826 Hours (Straight tinme)
time hours, 276 over tine 650 Hours (Over tine)
hours and added $400 for 400 Dol lars (Shift Premunm

shift prem um

This is an annual Basis of Estimate calculated in FYOO dollars and will be adjusted by the use of factoring in individual line items for the time periods of
nore or |ess than one year.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE L080 |SECURITY GUARDS W105H |Env Safetv Health & Oualitv Linear 4.001.111Hours
Factors 1826 Hours. See Line Item BOE 2.68110
0.81727 [SYS 0601001.9285 - Taraget Adi
751 |OVERTIME BASE & PRE 080 |SECURITY GUARDS W105H [Env Safetv Health & Ouality | Linear ‘ 1.424 ?7|Hours |
Factors 650 Hours. See Line Item BOE 2.68110
0.81727 [SYS 0601001.9285 - Taraget Adi
[ 754 |OTHER PREMIUMS [ 0000 INONE [ w105H [Env Safety Health & Ouality | Linear \ 876.4
Factors 400 Dollars 2.68110

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 3 - Non-Labor

BOE SOURCE OF HI STORI CAL DATA:
The historical data is the FY98 Actual Cost Report 002 and 002A dated Septenber 1998 and Peopl eSoft query dated Septenber 1998.

DESCRI PTI ONS OF | TEM ESTI MATED:
The historical data is for the non-labor. The followi ng estimate is based upon a review of past activities and the hours required to provide the functions
as described in the line item scope section.
Non- | abor includes the follow ng:
O fice Supplies
3.8% State Use tax = $6
($150 x 1 Enpl oyees = $150)

A5M Tr avel

Firearns Basic Instructor Training to be held at the Central Training Acadeny (ACA)in Al buquerque, NM for a total of $1,200. Training is for oversight
purposes, to attain advanced firearminstructor certification. Travel is for one enployee. Airfare $500; Per Diem (5 Days X $100) = $500; and Rental Car (5
Days X $40) = $200

BREAKDOMN OF THE HI STORI CAL COST DATA UNITS: UNIT COSTS:
ITEM 1) ESH&Q Non-| abor 1 Lot 1,365 Dol | ars (Supplies)
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13,500 Dol | ars (Subcontract Services)
9, 850 Dol | ars(Travel)
This is an annual Basis of Estimate calculated in FYOO dollars and will be adjusted by the use of factoring in individual line items for the time periods of
nore or |ess than one year.

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity | Units
A5SC_|SUPPLIES 0000 _INONE W105S |Env Safetv Health & Ouality Linear 328.68
Factors 150 Dollars. See Line Item BOE 2.68110
0.81727 ISYS 0601001.9285 - Tizji ﬁﬁ'
A5M RAVEL/TRAIN/RELOCA 0000 [INONE W105S |Env Safetv Health & Ouality | Line
Factors 1200 Dollars. See Line Item BOE 2.68110
0.81727 _[SYS 0601001.9285 - Taraet Adi
[ A5T [TAXES [ 0000 INONE [ w1055 [Eny Safety Health & Ouality | Linear \ 13.15D
Factors 6 Dollars 2.68110

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 68.153.49Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 39.303.33Dollars
Factors 39303.3 Dollars
Activitv ID:  1FXXX03A10 Description: Technical Services end Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 Contractor Close-out 0.34each HC 4,145 1.405 39.850 2.592 Q 42,441 13.868 56.309
2 Finance and Accountina 0.34each VO 0 0 0] 63.231 0] 63.231 0 63.231
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 91.954 91.954 0 91.954
Total for Activity IFXXX03A10: 1.405 39.850 65.823 91.954 197.626 13.868 211.494

Line Item 1 - Contractor Close-out
BOE SOURCE OF HI STORI CAL DATA:
The historical data is the FY98 Actual Cost Report 002 and 002A dated Septenber 1998.

DESCRI PTI ONS OF | TEM ESTI MATED

The historical data is for the Security and Support Contracts and Procurenent activities, which provides for a dedicated Contracts and Procurenment Departnent.
A5C- Suppl i es 1 enpl oyee @ $400

ASM Travel - $3,200

The foll owing costs are projected to be incurred.

1. Professional Dues ($3,200)

Subscri ptions and nmenberships are required to keep Senior Contract Administrator abreast of current regulatory requirenents.

BREAKDOAN OF HI STORI CAL DATA UNITS: UNIT COST:
ITEM 1) Procurenent and Subcontract Admin. 1 Lot 5,998 Hours (Labor)
12,680 Dol | ars (Supplies)
0 Dol lars (Travel)
51, 833 Dol l ars (Subcontract)

UNI T COST ADJUSTMENT FACTOR: REVI SED UNI TS: REVI SED UNI T COST:
ITEM 1) Procurenent hours decreased 1 Lot 1,960 Hours (Procurenent)
hours by 4,118, supplies 400 Dol | ars (Suppli es)
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decreased by $12,280, travel 3,200 Dollars (Travel)

increased by $3,200, and
subcontract support decreased
by $51, 833.

JUSTI FI CATI ON FOR ADJUSTMENT:
ITEM 1) This work plan is based on gui dance and assunptions as currently defined.

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P030 |BUYERS PROCUREMENT AND CON | W104S |Fx9rurive Services & Admin Linear 4.145.14|Hours
Factors 1 Emplovee 1960 Hours 2.58772
0.81727 [SYS 0601001 .9285 - Taraet Adi
ASC_|SUPPLIES 0000 |NONE W104S |Executive Services & Admin | Linear \ 845.95|Dollars
Factors 1 Emplovees 400 Dollars Each 2.58772
0.81727 [SYS 0601001.9285 - Taraget Adi
ASM |ITRAVEL/TRAIN/RELOCA 0000 INONE W104S |Executive Services & Admin | Linear ‘ 6.767 SSlD_o.lLa.Ls_,
Factors 3200 Dollars. See Line Item BOE. 2.58772
0.81727 [SYS 0601001.9285 - T i
[ asT l1axes | o000 InoNE | w1oas [Executive Services & Admin | Linear 3£ gg Sg ;E;
Factors 15 Dollars 2.58772

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Item 2 - Finance and Accounting

BOE

Resources

Vendor Nane - Corporate Allocation Services, |nc. Date of Quote: April 12, 2000
Vendor Quote - Firm Fixed Price subcontract = $88, 200
Quot e Received by - Mchelle Hernandez (WBLLC)

I tem bei ng quoted - Provision of Accounting and Finance Services for WBLLC, to provide Finance and Accounting Support.
G her Info - This quote is being provided as a whole for the entire Accounting/ Finance Process.

Description of ItemBeing Quoted: Fixed price subcontract for Technical Services activities includesPerformany of the duties identified in the Finance and
Accounting activity to include processing invoices/Di sbursenent Authorizations, payroll functions, sending wires, witing journal entries, budget functions
and devel opi ng forecasts.

Avail ability: Upon acceptance of signed contract. This is an annual Basis of Estimate calculated in FYOO dollars and will be adjusted by the use of
factoring in individual line items for the time periods of nore or |ess than one year.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE W104S |Fx¢=m|tive Services & Admin Linear 186.531.50|Dollars
Factors 88200  Subcontract services 2.58772

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 66.064.64/Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 25.889.63Dollars
Factors 25889.6 Dollars
Activitv ID:  1FXXX03D10 Description: Leaal. Labor & Benefits End Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 Salaried Comp/Empblov/HRIS/Benefits/L abor Relations 0.34lea VO 0 0 (0] 64.176 (0] 64.176 0 64.176
2 Non-Labor 0.34each HC 0 0 Q 3.602 Q0 3.602 0 3.602
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 52.137 52.137 0 52.137
Total for Activity 1FXXX03D10: 0 (0] 67.778 52.137 119.916 0 119,916
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BOE

1FCAOA Rockv Flats Closure Proiect Proiect Baseline Devl
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alaried Comp/Employ/HRIS/Benefits/Labor Relations

The following estinate is based upon a review of past activities and the hours required to provide the functions as described in the line item scope

section. This includes subcontract services Sal ari ed Conpensati on/ Enpl oynment; Human Resource infornmation Systens (HRI S); Benefits and Labor Rel ations.

Sal ari ed Conpensati on/ Enpl oyment is responsible for the annual nerit and perfornance appraisal cycle, pronotion process, interface with auditors on pension
and 401(k), Voluntary Separation Progranf outsourcing/ downsi zi ng, unenpl oynent clains, Site Posting Programto include interviewi ng and hiring, salary
surveys, job evaluations, maintain job descriptions for all positions, strength report and quarterly reporting, adm nister applicable |aws (Fam |y Medical
Leave, ADA, FLSA, etc. to ensure conpliance, administer enployee awards and recognition progranms, interface with Kaiser-H |l Human Resources through
nmeetings, etc., life Insurance clainms/changes, adm nister pension for Protective Force, process Sickness and Accident reports, process Protective Force
401(k) includes enrollnents, wthdrawals, changes, etc., support for |egal actions, Equal Enploynent Opportunity Conmi ssion (EEOCC) and sexual harassnent
claims, and Enpl oyee Assistance Program adm ni stration.

Human Resource Information Systens (HRIS) is responsible for maintaining the Human Resource Dat abases, Peopl eSoft, WBLLC history system and generation of all
reports for all current and former enpl oyees, providing conpensation histories to consultants for pension valuations for Protective Force personnel of 231,
devel opi ng, inplenmenting and nmonitoring the Affirmative Action Plan and reporting to agencies and corporate, for conpensation history reporting to facilitate
IRS 401(k) testing, and to interface outside audit agencies as required by law. It also includes the Adm nistration of the Records Managenment Program
specified in Oder 1324.5A

- Analysis of Records located B-060 for inclusion in KH records nmanagenent system

- Records managenent inventory of active records in Building T-119B

- RCT and boxes for Records Managenent

- Daily records managenent issues and activities

Benefits is responsible for admnistration of the Annual Census Report, nedical and dental plans to the Protective Force, open enrollnent for the nedical and
dental plans (270) for the Protective Force and Retirees, tuition reinbursenent, administrative duties related to the new hire/term nation/leave of absence
procedures, nedical/dental, life insurance, Voluntary Accident Insurance billing statenent reconciliation fromKaiser-H 1l, hourly and sal aried
activel/inactive workforce (monthly), maintenance of personnel records for current and forner enployees and interface with OPMs, providing Wrknmen's
Conpensation interface with enpl oyees and carrier, mscellaneous duties to include enploynent verification, applicant tracking, WSLLC cl earance point of
contact for distributing and processing QNSP/submit requests for clearance for reinvestigation of clearances, process badge requests through WAS, job
postings, log and job line.

Labor/ Enpl oyee Rel ations is responsible for supporting the effort to maintain conpany and union relations. The scope of work includes providing support to
the grievance process, providing support to the arbitration process, adm nistration support for conpany litigations, support of National Labor Relations
Board, and providing support for Novenmber 1999 |abor negotiation preparation.

Vendor Nane - Corporate Allocation Services, |nc.

Vendor Quote - $86, 400

Quot e Received by - Mchelle Hernandez

I tem being quoted - Provision of Human Resources services for WBLLC, to include support for salaried conpensation/enploynment, HRI'S, Benefits and Labor
Rel ati ons.

G her Info - This work plan is based on gui dance and assunptions as currently defined.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources

Lineltem 2- N

Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS P110 |PERSONNEL AND LABOR RELATIO | W103S |Human Resources Linear 189.318.70|Dollars
Factors 86400  subcontract support 2.68110

0.81727 [SYS 0601001.9285 - Taraet Adi
on-Labor

BOE

SOURCE OF HI STORI CAL DATA:
The historical data is the FY98 actual year end cost report 002, 002a and Peopl eSoft query through Septenber 1998.

DESCRI PTI ONS OF | TEM ESTI MATED:
The historical data is for Non-Labor. The following estimate is based upon a review of past activities and the hours required to provide the functions as
described in the line item scope section. Non-Labor includes the follow ng:

Travel and Professional Organization Dues

Areri can Conpensation Association (ACA) is highly regarded as the | eader in the conpensation and benefits arena. Many conpanies now require this
certification as a condition of enploynent, because it offers the highest quality professional education which deals with current practices and issues
rel ated to enpl oyee conpensation and benefits. These progranms are held in various cities throughout the country and are | ed by nationally recognized
practitioners and educators. The courses are designed to devel op professional conpetencies and prepare participants for the battery of exam nations |eading
to designations as a Certified Conpensation professional and to maintain certification. Menbership fees are $165, Registration fees are $695/course, and
travel costs are $1500 (Airfare $800, Per Diem (5 Days X $100) = $500, Rental Car (5 Days X $40) = $200)

Subcontract Services (A5H)
Nicolletti contract for required psychol ogi cal evaluations ($2,000)
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O fice Supplies (A5C):
1 Enpl oyees x $150/ enpl oyee
Subscri ptions:
Cobra Newsletter for updates to benefits |aws $180
Hi ppa Newsletter for salary benefits/pensions $150
3.8% State Use Tax = $10
BREAKDOANN OF THE HI STORI CAL COST DATA UNI TS: UNI T COSTS:
ITEM 1) Hunan Resources non-| abor 1 Lot 9,649 Dol lars (Travel)
2,000 Dol lars (M sc. Expense)
7,040 Dol I ars (Supplies)
UNI T COST ADJUSTMENT FACTOR: REVI SED UNI TS: REVI SED UNI T COSTS:
ITEM 1) Hunman Resources non-| abor 1 Lot 2,360 Dol lars (Travel)
travel decreased by $1, 814, 0 Dollars (Msc. Expense)
M sc. Expense increased by 480 Dol | ars (Suppli es)
$1,500, Supplies decreased 2,000 Dol I ars (Subcontract)
by $2,961, and added subcontract 10 Dol lars (Use Tax)
services $10, 500.
This is an annual Basis of Estimate calculated in FYOO dollars and will be adjusted by the use of factoring in individual line items for the time periods of
nore or |ess than one year.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASC |SUPPLIES 0000 |NONE W103S |Humau£&sQuLc_es Linear 1.051.77[Dollars
Factors 480 Dollars. See Line Item BOE 2.68110
0.81727 [SYS 0601001.9285 - Ta[ﬂﬁ; ﬁﬁ
A5H |SUBCONTRACTED SRVS 0000 INONE W103S |Human Resources | Linear ‘ 4.382.38
Factors 2000 Dollars 2.68110
0.81727 [SYS 0601001.9285 - Taraet Adi
[ AsM [TRAVEL/TRAIN/RELOCAT [ o000 INONE [ w103s [Human Resources | Linear | s171.21lDollars
Factors 2360 Dollars. See Line Item BOE 2.68110
0.81727 [SYS 0601001.9285 - Target Adi
[ asT [1axes [ o000 INONE [ w103s [Human Resources | Linear \ 21.91D
Factors 10 Dollars 2.68110
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
coN_lcoNTINGENCY 0000 INONE ZDEPT [No Department Linear 37.458.20
E r S
rtment | Linear 14.679.24|Dollars
Factors 14679.2 Dollars
Activitv ID:  1FXXX05E10 Description: ESH&O end Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 Firearms Review 0.34each HC 4,207 1.426 48,260 478 0 48.739 16.795 65,533
2 Union Safety 0.34|each HC 5.425 1.839 40.136 297 0 40.433 14.071 54.503
3 Non-Labor 0.34each HC 0 0 0 1.007 0 1.007 0 1.007
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 93.111 93.111 0 93.111
Total for Activity 1IFXXX05E10: 3.265 88.396 1.783 93.111 183.289 30.865 214.155
Line Item 1 - Firearms Review
BOE SOURCE OF HI STORI CAL DATA:
he historical data is the FY98 Actual Cost Report 002 and 002A dated Septenber 1998 and Peopl eSoft query dated Septenber 1998.
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DESCRI PTI ONS OF | TEM ESTI MATED:
The historical data is for the Firearnms Review. The follow ng estimate is based upon a review of past activities and the hours required to provide the
functions as described in the line itemscope section. Firearnms Review includes the follow ng:
1. Review of all firearnms activities for conpliance with requirements (DOE Order 5480. 16A Firearns Safety) for a total of 674 hours.

Revi ew of semi-annual Pro-force weapons qualifications training plan (2 qualifications X 60 hours)

Oversi ght of semi-annual Pro-force weapons qualifications (2 qualifications X 8 sessions X 8 hours)

Maintain SPO Il certification including all ES&H and security training required of Security Police Oficers Il and Il11. = 154 hours (per the WSLLC
Trai ning Plan)
- Devel op Self Assessnments of the Firearns Safety Program (2 Assessnents X 20 hours)

Devel op agendas, prepare issues, interact with union prior to Firearns Safety Committee (FSC) neetings (8 neetings X 3 hours)

Serve as Co-Chair of the FSC (8 neetings X 3)

Conpi |l e findings and assign action itens fromFSC (8 neetings X 3 hours)

2. Review of all high risk Protective Force activities, including force-on-Force (FOF)exercises for a total of 415 hours.
- Risk analysis review of FOF scenarios (5 FOF exercises X 3 scenarios each X 9 hours)
Random over si ght weapons issue and turn-in (5 Pro-Force shifts X 2 reviews X 4 hours)
Docunent finding and issue report on weapons issuance findings (5 shifts X 2 reviews X 4 hours)
Revi ew of analysis of SRT's interaction with the Local Law Enforcenment Agencies (LLEA) (5 agencies X 2 training exercises X 10 hours)
Participate in LLEA training exercises (5 agencies X 2 training exercises X 10 hours)

3. Review and recommend safety inprovenents for all aspects of training, primarily for Special Response Team (SRT) activities for a total of 600 hours.
- Risk analysis reviews of all Limted Scope Performance Tests (LSPTs) (200 LSPTs X 3 hours)

4. Review all uses of explosives and nmunitions for conpliance with requirenments, including transportation and storage (DOE/ EV/ 06196, DCE Expl osive Safety
Manual )for a total of 116 hours.
Annual audit of the transportation and storage of munitions and expl osives

Pre-audit research (1 audit X 20 hours)

Conducting Audit (1 audit X 60 hours)

Report Witing (1 audit X 21 hours)

Track and Verify Corrective Actions (5 Corrective Actions X 3 hours)

5. Analytical Lab analysis of air filter sanpling at the firing range for various substances |.e. |ead, asbestos, etc. (approximtely 20 sanpl es/year).
Col I ect air sanples for analysis (20 Sanples X 8 hours/sanple)

BREAKDOMN OF THE HI STORI CAL COST DATA  UNITS: UNI T COSTS:
ITEM 1) Firearns review 1 Lot 1, 849 Hours
UNI T COST ADJUSTMENT FACTOR: REVI SED UNI TS: REVI SED UNI T COSTS:
ITEM 1) Firearns review decreased 1 lot 1, 805 Hours
by 44 hours. Added $644 for 644 Dol | ars

Anal ytical |ab analysis.

This is an annual Basis of Estinmate calculated in FYOO dollars and will be adjusted by the use of factoring in individual line items for the tinme periods of
nore or |ess than one year.

This estinmate includes a project productivity/efficiency factor for conmitted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P090 |INDUSTRIAL HYGIENISTS W105S |Env Safetv Health & Oualitv Linear 4,207.0
Factors 1920 Hours. See Line Item BOE 1 2.68110
0.81727 [SYS 0601001 .9285 - Tifiji ﬁﬁ
A5H |SUBCONTRACTED SRVS 0000 INONE K267S |Analvtical Laboratorv Services | Line
Factors 20 samples 32.2 dollars/sample 2.68110

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Iltem 2 - Union Safety

BOE

SOURCE OF HI STORI CAL DATA:
The historical data is the FY98 Actual Cost Report 002 and 002A dated Septenber 1998 and Peopl eSoft query dated Septenber 1998, and actual Cost Report 002A
dated January 1999.

DESCRI PTI ONS OF | TEM ESTI MATED:

The historical data is for the Union Safety. The following estinmate is based upon a review of past activities and the hours required to provide the
functions as described in the line itemscope section. Union Safety includes a UGSOA Safety Representative, which is an hourly enpl oyee whose terms of

enpl oynment are governed by the Collective Bargaining Agreement (CBA). The CBA should be consulted in conjunction with this estinate. The representative is
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SPO trained and qualified. Shift premuns are paid to all hourly enployees per the Collective Bargai ning Agreement (CBA). The annual hours are 2,200
straight tinme hours 650 over time hours.

The CBA requires that enpl oyees who work between 11:45 p.m and 7:45 a.m w |l receive 47 cents per hour. Overtime premumalso applies to these shift
prem uns after an enpl oyee has worked eight (8) hours on one shift. Hourly enployees also receive 45 cents per hour premiumfor all straight tine hours
wor ked on Saturday and 70 cents per hour for all straight tinme hours worked on Sunday. Unlike shift differential, Saturday/Sunday prem uns are not applied
to overtime hours. This activity funds 1 SPCs of the shift premium (Shift 2: ($.40 x 1.5 OT) x .8 Hrs/day x 260 work days/yr. x 1 SPGs + Shift 3: ($.47 x
1.5 OT) x 1.5 Hrs/day x 260 work days/yr. x 1 SPCs which equal s 400 hours.

BREAKDOMN OF THE HI STORI CAL COST DATA UNITS: UNI T COST:

ITEM 1) Union Safety Representative 1 Lot 1,364 Hours (Straight tine)
369 Hours (over tine)
506 Dol lars (Shift Prem um

UNI T COST ADJUSTMENT FACTOR: REVI SED UNI TS: REVI SED UNI T COSTS:

ITEM 1) Union Safety Representative
i ncreased by 462 strai ght 1 Lot 1,826 Hours (Straight tine)
time hours, 276 over tine 650 Hours (Over tine)
hours and added $400 for 400 Dol lars (Shift Premunm

shift prem um

This is an annual Basis of Estimate calculated in FYOO dollars and will be adjusted by the use of factoring in individual line items for the time periods of
nore or |ess than one year.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units

750 |STRAIGHT TIME BASE L080 |§F(‘URITY GUARDS W105H |Env Safetv Health & Ouality Linear 4.,001.11[Hours
Factors 1826 Hours. See Line Item BOE 2.68110

751 lovERTIME BASE & PRE 080 ISECURITY GUARDS w105t [y Safer Healtr & Ouaity et e P Tous ]

i | Line
Factors 650 Hours. See Line Item BOE 2.68110
0.81727 [SYS 0601001.9285 - Taraget Adi

[ 754 |OTHER PREMIUMS [ 0000 INONE [ w105H [Env Safety Health & Ouality | Linear \ 876.4
Factors 400 Dollars 2.68110

0.81727 [SYS 0601001.9285 - Taraet Adi

Line Item 3 - Non-Labor

BOE

SOURCE OF HI STORI CAL DATA:
The historical data is the FY98 Actual Cost Report 002 and 002A dated Septenber 1998 and Peopl eSoft query dated Septenber 1998.

DESCRI PTI ONS OF | TEM ESTI MATED:
The historical data is for the non-labor. The followi ng estimate is based upon a review of past activities and the hours required to provide the functions
as described in the line item scope section.
Non- | abor includes the follow ng:
O fice Supplies
3.8% State Use tax = $6
($150 x 1 Enpl oyees = $150)

A5M Tr avel

Firearns Basic Instructor Training to be held at the Central Training Acadeny (ACA)in Al buquerque, NM for a total of $1,200. Training is for oversight
purposes, to attain advanced firearminstructor certification. Travel is for one enployee. Airfare $500; Per Diem (5 Days X $100) = $500; and Rental Car (5
Days X $40) = $200

BREAKDOWN OF THE HI STORI CAL COST DATA UNITS:  UNIT COSTS:
ITEM 1) ESH&Q Non-| abor 1 Lot 1,365 Dol lars (Supplies)
13,500 Dol l ars (Subcontract Services)
9, 850 Dol l ars(Travel)
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This is an annual Basis of Estimate calculated in FYOO dollars and will be adjusted by the use of factoring in individual line items for the time periods of
nore or |ess than one year.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE w105S [Env Safetv Health & Ouality Linear 328.68
Factors 150 Dollars. See Line ltem BOE 2.68110
0.81727 [SYS 0601001.9285 - Taraet Adi
[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 [NONE [ w105s [Env Safety Health & Ouality | Linear | 2.629.43Dollars
Factors 1200 Dollars. See Line Item BOE 2.68110
0.81727 [SYS 0601001.9285 - T i
[ 5T [TAXES [ 0000 INONE [ w1oss |Env Safetv Health & Ouality | Linear \ 13.15 Dﬁ ;E;
Factors 6 Dollars 2.68110
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 [INONE ZDEPT INo Department Linear 66.895.67IDollars
Factors Is
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 26.215.29Dollars
Factors 6 Dolla
\WBS No: 1FCAOB Title: PERFORMANCE ASSURANCE
Activity ID:  1F21101F10 Description: Performance Assurance 1 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
OPNCINO01 Proaram Lead 1.00lea HC 606 606 17.815 1.854 Q0 19.670 8.694 28.363
OPNCIN002 Technical Writina Proaram 1.00ea HC 0 0 [0] 46.066 [0] 46.066 0 46.066
OPNCINO03 Compliance 1.00lea HC 303 303 7727 854 Q0 8.580 3.771 12.351
OPNCIN004 Issues Manaaement 1.00lea HC 303 303 1.727 854 [0] 8.580 3.771 12.351
Total for Activity 1F21101F10: 1.213 33.269 49,628 0 82.897 16.235 99,132

Line Item OPNCINOO1 - Program Lead

BOE Hi storical Data Source:

The historical data is the FY99 actual
Description of Item Esti mated:
The historical

This is an annual Basis of Estinmate calculated in FYOO Dollars and will

nore or |ess than one year.
Basi s for Adjustnent:
WBLLC average hours per FTE.
2) Supplies - 750 in supplies per FTE,
3) NUS Procedure Sem nar (Florida) - able to incorporate new witing nethod

year end Cost Report 002, 002A, and Peopl esoft Query for Septenber

data is for the responsibilities provided by the teamlead within Perfornmance Assurance:

of the various functions within Procedures, Conpliance, and |Issues Managenent. In adddition, this posit
portion of the docunment overload maintained by the Technical Witer group.
Br eakdown of Historical Cost Data: Units: Unit Cost:
Item 1) Perfornmance Assurance Team Lead Hours 1 Lot 1, 737 hours
2) Oifice Supplies/Publications 1 Lot $2,782.16
3) Travel 1 Lot $100. 00
Unit Cost Adjustnent Factor: Revi sed Units: Revi sed Unit Cost:
1) Increase Team Lead 68 hours | Lot 1, 805 hours
2) Supplies increased $217.84 1 Lot $3, 000. 00
3) Travel -increased 2422.00 1 sem nar $2,522. 00

be adjusted by the use of factoring in individual

S

1999.

provi des specific direction, guidance & supervision
ion currently reviews, revises and maintains a

line items for the time periods of

i ncluded 3.8% Use Tax now being charged direct to projects.
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Activity ID: 1F21101F10 : : . WBSFilter 1FCA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

fromvarious DOE and Conmercial Nuclear Sites in an effort to design cost
effective nethods.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P160 |TECHNICAL WRITERS AND EDITOR | W203S |ODeration Services Linear 606.17|Hours

Factors 1 Annuallv/Team Lead 1805 Hours 0.35965

0.93376 [SYS 0621001 0.933760889 - Fi
[_asc_ISUPPLIES [ 0000 INONE [ w203s loperation Services | Linear | 1007 481D_01I§5|:|
Factors 1 Annual Supplies/Publications 3000 Dollars 0.35965

0.93376_[SYS 0621001 0.933760889 - Fi
[ AsM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ w203s |oneration Services | Linear \ 846.95/D0
Factors 1 Annual seminar (1) 2522 Dollars 0.35965

0.93376 [SYS 0621001 0.933760889 - Final
Line Item OPNCINOO2 - Technical Writing Program

BOE Hi storical Data Source:
The historical data is the FY99 actual year end Cost Report 002, 002A, and Peopl esoft Query dated Septenber 1999.

Description of Item Estinated:

Technical Witers develop, inplenment, and naeintain in a current status, all WSLLC controlled docunents. Witers interface with all organizations, including
upper managenent, K-H, DOE, and WBLLC, essential to providing appropriate customer service relations. Witers create docunments in all formats and apply the
proper format for each situation, utilizing regulatory drivers, safety practices, and human factor el enments to provide consistent and accurate adm nistrative
and technical direction.

Br eakdown of Historical Cost Data: Units: Unit Cost:
Item 1) Technical Witers Hours 1 Lot 1,325.29 hrs
2) Subcontract Labor 1 Lot $114, 916. 70
3) Supplies/Publications 1 Lot $320. 05
4) Travel - 0- - 0-
Unit Cost Adjustment Factor: Revi sed Units: Revi sed Unit Cost:
1) Decrease Technical Witers 1,325.29 hours -0- - 0-
2) Subcontract Labor Increase $15423. 30 1 Lot $130, 340. 00
3) Supplies increased $3,991. 35 1 Lot $4, 311. 40
4) Travel 100% i ncrease 1 seminar $2,522. 00
This is an annual Basis of Estimate calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the time periods of

nore or |ess than one year.

Basi s for Adjustnent:
1) In FY99 two technical witer positions were out-sourced. Now included in A5H.
2) Subcontract Labor increase based on 1960 hours x 1 FTE x $38 per hour and 3/4 FTE for 1470 hours. Total hours 3430 @ $38.00. Quoted by Corporate
Al | ocation Services, Inc.
3) Material & Supply increase due to Y2K conpliant conputers being purchased. Use Tax now being charged direct to projects.
4) Increased NUS Procedure Seminar (Florida) - able to incorporate
new writing nethods fromvarious DOE & Comercial Nuclear Sites in an effort to
design cost effective nethods. Actual cost for FY98 Semi nar.

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity | Units
A5SC_|SUPPLIES 0000 _INONE w203s |Operation Services Linear 1.447.88

Factors 4311.4 Materials and Supplies 0.35965

0.93376 [SYS 0621001 0.933760889 - Fi
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ w203s [operation Services | Linear | 43771.60ID0 ;ii
Factors 3430 Hours- 38 Dollars Hr/Subcontract 0.35965

0.93376 [SYS 0621001 0.933760889 - Final
[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ w203s [operation Services | Linear \ 846.95/D0
Factors 1 Annual seminar (1) 2522 Dollars 0.35965

0.93376 [SYS 0621001 0.933760889 - Final
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Line Item OPNCINOO3 - Compliance

BOE

Resources

Hi storical Data Source:
The historical data is the FY99 actual year end Cost Reports 002, 002A, and Peopl esoft Query dated Septenber 1999.

Description of Item Esti mated:

The Conpliance Specialist supports the organization's need for ensuring that requisite requirenent conpliance is maintained and sustained throughout the
organi zation. This program supports all organizational functions through the review of new and revised requirenents, providing research for program managers
and seni or managenent, and conducting conpliance assessnments to published requirenents.

Breakdown of Historical Cost Data: Units: Unit Cost:
Item 1) Conpliance Specialist |abor hours 1 Lot 2,841.80 hours
2) Conpliance Specialist Training hrs. 1 Lot -0- hours
3) Supplies/software 1 Lot -0-
4) Travel -0- -0-
Unit Cost Adjustnment Factor: Revi sed Units: Revi sed Unit Cost:
1) Decrease Conpliance Specialist 1958.8 hrs. 1 Lot 883 hours
2) Training Hours - increase 20 hrs. 1 Lot 20 hours
3) Material & Supplies increased 1 Lot $155. 70
4) Travel 100% i ncrease 2 cl asses $ 2,386.00
This is an annual Basis of Estinmate calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the time periods of

nore or |ess than one year.

Basi s for Adjustnent:
1) Hours adjusted to conpany w de estimated hours and reduced workscope.

2) Training - increased for class tine
3) Supply increase - $150 per person. Included 3.8% Use Tax now being charged to projects.
4) Travel - Maintain current training for new assessnent nethods.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE P050 |COMPLIANCE INSPECTORS W203S |Onera1LQn_SgnLLc_as Linear 6.72[Hours
Factors 20 hours 1 Trainina 0.35965
0.93376_[SYS 0621001 0.933760889 - Fi
750 |STRAIGHT TIME BASE P050 |COMPLIANCE INSPECTORS W203S |Operation Services Linear \ 296.53 nglz
Factors 1 FTE Annuallv 883 Hours 0.35965
0.93376 [SYS 0621001 0.933760889 - FiZE
Factors 1 Annual Material/Supplies 155.7 Dollars 0.35965
0.93376 [SYS 0621001 0.933760889 - Fi
[ A5M_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ w203s loperation Services | Linear \ 801 palmﬁb
Factors 1 Annual trainina/2 classes 2386 Dollars 0.35965

0.93376 [SYS 0621001 0.933760889 - Final

Line Item OPNCINOO4 - Issues Management

BOE

Hi storical Data Source:
The historical data is the FY99 actual year end Cost Report 002, 002a, and Peopl esoft Query dated Septenber 1999.

Description of Item Estinated:

| ssues Managenent is responsible for the managenment of all concerns identified through external and internal surveys and surveillance, self-assessnents,
performance assessnents, internal and external audits, and spot observations. Additionally, this program supports the Quality Departrment in the conduct of
audits and ot her tasks when requested and supports the Operations Division in administrative duties. The |ssues Managenent Specialist serves as the Conduct
of Operations Program Coordi nator. The Conduct of Operations programis an established program mandated by DOE Order 5480.19, Conduct of Operations

Requi renments for DOE Facilities.

Br eakdown of Historical Cost Data: Units: Unit Cost:
Item 1) |ssues Mynt. hours 1 Lot 40 hours
2) Material & Supply Costs 1 Lot - 0-
3) Travel -0- -0-
Unit Cost Adjustnment Factor: Revi sed Units: Revi sed Unit Cost:
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1) Increase |ssues Mgnt. 863 hours 1 Lot 903 hours
2) Increased Supplies $100% 1 Lot $155. 70
3) Travel 100% i ncrease 2 O asses $ 2,386.00
This is an annual Basis of Estimate calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the tinme periods of
nore or |ess than one year.
Basis for Adjustnent:
1) WBLLC conpany wi de average hours per FTE and FTE budgeted in 2 line items work scope.
2) Material & Supply increase due to average per FTE, included 3.8% Use
Tax now being charged direct to projects.
3) Maintain current training for new assessnment nethods.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P050_|COMPLIANCE INSPECTORS w203s |Operation Services Linear 303.25/|Hours
Factors 1 annuallv/Issues Mamt 903 hours 0.35965
0.93376 [SYS 0621001 0.933760889 - Fi
[ asc IsuppLIES [ o000 INONE [ w203s loperation Services | Linear \ 52.29]Do ;i
Factors 1 Annual Material/Supblies 155.7 Dollars 0.35965
0.93376__[SYS 0621001 0.933760889 - Fi
A5M_|TRAVEL/TRAIN/RELOCAT 0000 INONE W203S |Operation Services inear \ 801.28[Do ;i
Factors 1 Annual Trainina/1 Class 2386 Dollars 0.35965
0.93376 [SYS 0621001 0.933760889 - Final
Activity ID:  1F21101F12 Description: Performance Assurance FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
OPNCINO01 Proaram Lead 1.00/ea HC 1.475 1.475 43.355 4513 0 47.868 20.681 68.549
OPNCINO002 Technical Writina Proaram 1.00/ea HC 0 0 0] 120.741 0 120.741 0 120.741
OPNCINO003 Compliance 1.00/ea HC 795 795 20.252 2.237 0 22.489 9,660 32.150
OPNCINO004 Issues Manaaement 1.00/ea HC 795 795 20.252 2.237 0] 22.489 9.660 32.150
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 13.415 13.415 0 13.415
Total for Activity 1F21101F12: 3.065 83.860 129,728 13.415 227.003 40.001 267.004

Line Item OPNCINOO1 - Program Lead

BOE

Hi storical Data Source:
The historical data is the FY99 actual year end Cost Report 002, 002A, and Peopl esoft Query for Septenber 1999.

Description of Item Esti mated:

The historical data is for the responsibilities provided by the team|ead within Performance Assurance: provides specific direction, guidance & supervision
of the various functions within Procedures, Conpliance, and Issues Managenent. In adddition, this position currently reviews, revises and naintains a
portion of the docunment overload maintai ned by the Technical Witer group.

Br eakdown of Historical Cost Data: Units: Unit Cost:
Item 1) Perfornmance Assurance Team Lead Hours 1 Lot 1, 737 hours
2) Ofice Supplies/Publications/ Conputer 1 Lot $2,782.16
3) Travel 1 Lot $100. 00
Unit Cost Adjustnent Factor: Revi sed Units: Revi sed Unit Cost:
1) Increase Team Lead 68 hour | Lot 1, 805 hours
2) Supplies increased $217.84 1 Lot $3, 000. 00
3) Travel - Increased 2,42 1 sem nar $2,522. 00
This is an annual Basis of Estinmate calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the time periods of

nmore or |ess than one year.

Basi s for Adjustnent:
1) WBLLC average hours per FTE.
2) Supplies - $750 in supplies per FTE, included 3.8% Use Tax now being charged direct to projects.
3) NUS Procedure Sem nar (Florida) - able to incorporate new witing nethods
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fromvarious DOE and Conmercial Nuclear Sites in an effort to design cost
effective nethods.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P160 |TECHNICAL WRITERS AND EDITOR | W203S |ODeration Services Linear

Factors 1 Annuallv/Team Lead 1805 Hours

0.81727 [SYS 0601001.9285 - Taraget Adi
[_asc_ISUPPLIES [ 0000 INONE [ w203s loperation Services | Linear | 2.451.810Dollars
Factors 1 Annual Supplies/Publications 3000 Dollars

0.81727 [SYS 0601001.9285 - T
[ AsM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ w203s |oneration Services | Linear \ 2.061.16 Dg ;E;
Factors 1 Annual seminar (1) 2522 Dollars

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Item OPNCINOO2 - Technical Writing Program

BOE

Resources

Hi storical Data Source:
The historical data is the FY99 actual year end Cost Report 002, 002A, and Peopl esoft Query dated Septenber 1999.

Description of Item Estinated:

Technical Witers develop, inplenment, and naeintain in a current status, all WSLLC controlled docunents. Witers interface with all organizations, including
upper managenent, K-H, DOE, and WBLLC, essential to providing appropriate customer service relations. Witers create docunments in all formats and apply the
proper format for each situation, utilizing regulatory drivers, safety practices, and human factor el enments to provide consistent and accurate adm nistrative
and technical direction.

Br eakdown of Historical Cost Data: Units: Unit Cost:
Item 1) Technical Witers Hours 1 Lot 1,325.29 hrs
2) Subcontract Labor 1 Lot $114, 916. 70
3) Supplies/Publications 1 Lot $320. 05
4) Travel - 0- - 0-
Unit Cost Adjustment Factor: Revi sed Units: Revi sed Unit Cost:
1) Decrease Technical Witers 1,325.29 hours -0- - 0-
2) Subcontract Labor Increase $15,423. 30 1 Lot $130, 340. 00
3) Supplies increased $3,991.3 1 Lot $4, 311. 40
4) Travel 100% i ncrease 1 seminar $2,522. 00
This is an annual Basis of Estimate calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the time periods of

nore or |ess than one year.

Basi s for Adjustnent:
1) In FY99 two technical witer positions were out-sourced. Now included in A5H.
2) Subcontract Labor increase based on 1960 hours x 1 FTE x $38 per hour and 3/4 FTE for 1470 hours. Total hours 3430 @ $38.00. Quoted by Corporate
Al | ocation Services, Inc.
3) Material & Supply decrease due to Y2K conpliant conputers being purchased. Use Tax now being charged direct to projects.
4) Increased NUS Procedure Seminar (Florida) - able to incorporate
new writing nethods fromvarious DOE & Comercial Nuclear Sites in an effort to
design cost effective nethods. Actual cost for FY99 Semi nar.

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Cost Element dll Department Curve Quantity Units
A5SC_|SUPPLIES 0000 _INONE w203s |Operation Services Linear 3.794.92|Dollars
Factors 4311.4 Materials and Supplies

0.88021 [SYS 0614001 .87987200 - Sv
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ w203s [operation Services Linear | 114726 10|D§ ;g

Factors 3430 Hours- 38 Dollars Hr/Subcontract

0.88021 [SYS 061 -
[ A5M_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ w203s loperation Services | Linear 2.219.88 Si 232
Factors 1 Annual seminar (1) 2522 Dollars

0.88021 [SYS 0614001 .87987200 - Svstem
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Line Item OPNCINOO3 - Compliance

BOE

Resources

Dat a Source:
data is the FY99 actual

Hi stori cal
The historical year end Cost Reports 002, 002A, and

Description of Item Esti mated:

The Conpliance Specialist supports the organization's need for ensuring that
organi zation. This program supports all organizational functions through th

Peopl esoft Query dated Septenber 1999.

requi site requirenment conpliance is maintained and sustained throughout the
e review of new and revised requirenments, providing research for program nanagers

and seni or managenent, and conducting conpliance assessnments to published requirenents.
Breakdown of Historical Cost Data: Units: Unit Cost:
Item 1) Conpliance Specialist |abor hours 1 Lot 2,841.80 hours
2) Conpliance Specialist Training hrs. 1 Lot -0- hours
3) Supplies/software 1 Lot -0-
4) Travel -0- -0-
Unit Cost Adjustnent Factor: Revi sed Units: Revi sed Unit Cost:
1) Decrease Conpliance Specialist 1,958.8 hrs. 1 Lot 883 hours
2) Training Hours - NA 1 Lot 20 hours
3) Material & Supplies increased 1 Lot $155. 70
4) Travel 100% i ncrease 2 cl asses $ 2,386.00
This is an annual Basis of Estinmate calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the time periods of
nore or |ess than one year.
Basi s for Adjustnent:
1) Hours adjusted to conpany w de estimated hours and reduced workscope.
2) Training - increased for class tine.
3) Supply induction - $150 average per FTE. Included 3.8% Use Tax now being charged to projects.
4) Travel - Maintain current training for new assessnent nethods.
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity | Units
750 |STRAIGHTTIME BASE P050 |COMPLIANCEINSPECTORS W203S |Onera1LQn_SgnLLc_as Linear 17.60)
Factors 20 hours 1 Trainina

Factors 1 Annual Material/Supplies 155.7 Dollars

0.88021 [SYS 0614001.87987200 - Sv:
[ A5M_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE W203s |Operation Services | Linear 2.100 17|D§ ;g
Factors 1 Annual trainina/2 classes 2386 Dollars

0.88021 [SYS 0614001.87987200 - Svstem

Line Item OPNCINOO4 - Issues Management

BOE

Dat a Sour ce:
data is the FY99 actual

Hi stori cal
The historical

I'tem Esti nat ed:

| ssues Managenent is responsible for the managenment of all
performance assessnents, internal and external audits,
audits and ot her tasks when requested and supports the Operations Division i
of Operations Program Coordi nator. The Conduct of Operations programis an
Requi renments for DOE Facilities.

Descri ption of
concerns identifi

and spot observations.

year end Cost Report 002, 002a, and Peopl esoft Query dated Septenber 1999.

ed through external and internal surveys and surveillance, self-assessnents,
Additional ly, this program supports the Quality Departnent in the conduct of
n admnistrative duties. The |ssues Managenent Specialist serves as the Conduct
establ i shed program nandated by DOE Order 5480.19, Conduct of Operations

Br eakdown of Historical Cost Data: Units: Unit Cost:
Item 1) |ssues Mynt. hours 1 Lot 40 hours
2) Material & Supply Costs 1 Lot - 0-
3) Travel -0- -0-
Unit Cost Adjustnment Factor: Revi sed Units: Revi sed Unit Cost:
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1) Increase |ssues Mgnt. 863 hours 1 Lot 903 hours
2) Increased Supplies 100% 1 Lot $155. 70
3) Travel 100% i ncrease 2 O asses $ 2,386.00
This is an annual Basis of Estimate calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the tinme periods of

nore or |ess than one year.

Basis for Adjustment:
1) WBLLC conpany wi de average hours per FTE and one FTE budgeted in 2 line item s workscope.
2) Material & Supply increase due to average per FTE, included 3.8% use tax.
3) Maintain current training for new assessnment nethods.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P050 |COMPLIANCE INSPECTORS W203S |Onera1LQn_SgnLLc_es Linear 794.83|Hours
Factors 1 annuallv/Issues Mamt 903 hours

Factors 1 Annual Material/Supplies 155.7 Dollars

0.88021 _[SYS 0614001 .87987200 - Sv:
[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE W203S |Operation Services | Linear \ 2.100 17|D§ 232
Factors 1 Annual Trainina/1 Class 2386 Dollars

0.88021 [SYS 0614001 .87987200 - Svstem
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 8.082.50
Factors S
ESC_|ESCALATION 0000 INONE [ zDEPT INo Department | Linear [ 5.332410Dollars
Factors 5332.41 Dollars
Activitv ID:  1F21101G10 Description: Investiaations 1 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 Investigations 1.00leach HC 645 645 16.436 353 [0] 16.789 8.021 24.809
Total for Activity 1F21101G10: 645 16.436 353 0 16.789 8.021 24.809

Line Item 1 - Investigations
BOE Hi storical Data Source:
The historical data is the FY99 actual annual Cost Report 002, 002a and Peopl esoft query dated Septenber, 1999.

Description of Item Estinated:

Hi storically the WSLLC | nvestigations Departnent has a yearly casel oad averagi ng 240. This nunber is not expected to decrease significantly when the Site
begins to decrease because of Site's increasing sub-contracting and out-sourcing efforts. Decreasing fromtwo to one investigator in FY99, cases for the sub-

contractors will be handled as a secondary priority and on a case by case basis. Cases for RFFO, Kaiser-Hi Il and WBLLC will take first priority and take
precedence over other cases.

Br eakdown of Historical Cost Data: Units: Unit Cost:
Item 1)Investigations Labor Hours 1 Lot 2,471.57 hours
2)Materials & Supply costs 1 Lot $533. 17
3) Cour ses Regi stration - 0-
4) Subcontracts 1 Lot $613. 79
Unit Cost Adjustment Factor: Revi sed Unit: Revi sed Unit Cost:
1) Investigations Labor decreased 551.57 hours4 1 Lot 1,920 Hours
2) Materials & Supply Costs decreased $263.79 1 Lot $350. 00
3) Courses -increase 100% 1 Lot $701. 00
4) Subcontracts decrease 100% - 0- - 0-
This is an annual Basis of Estimate calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the tinme periods of

nore or |ess than one year.
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Basis for Adjustnent:
1) Adj usted FTE | abor hours to WSLLC Co. average (1,920 each) and reduced 1
full FTE due to managenent directed FTE reductions. Avg. hours per FTE anticipated
to escalate as site prepares to close. Mnimal usage of "Tine Of Wth Pay"
anti ci pat ed.
2)Material & Supplies decreased for estinated requirenents.
3) Advanced course required from Reid Technique of Interviewi ng & Interrogation
4) No subcontract |abor anticipated.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P140 |SAFEGUARDS AND OTHER SECURI| W203S |Oneration Services Linear 644.79Hours
Factors 1 Invesaitor/Annuallv 1920 Hours 0.35965
0.93376 [SYS 0621001 0.933760889 - FiZE
Factors 1 FTE annually 350 Dollars 0.35965
0.93376 [SYS 0621001 0.933760889 - Fi
[ AsM_[TRAVEL/TRAIN/RELOCAT [ o000 INONE [ w203s loperation Services | Linear \ 235.41[D0
Factors 1 Classes 701 Dollars each 0.35965
0.93376 [SYS 0621001 0.933760889 - Final
Activitv ID:  1F21101G12 Description: Investiaations FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 Investigations 1.00/each HC 3.670 3.670 93,555 2.009 Q0 95.564 37.891 133.455
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 15.597 15.597 0 15.597
Total for Activity 1F21101G12: 3.670 93,555 2.009 15.597 111.162 37.891 149.052

Line Item 1 - Investigations
BOE

Hi storical Data Source:
The historical data is the FY99 actual annual Cost Report 002, 002a, and Peopl esoft query dated Septenber, 1999.

Description of Item Estinated:

Hi storically the WSLLC | nvestigations Departnent has a yearly casel oad averagi ng 240. This nunber is not expected to decrease significantly when the Site
begins to decrease because of Site's increasing sub-contracting and out-sourcing efforts. Decreasing fromtwo to one investigator in FY99, cases for the sub-
contractors will be handled as a secondary priority and on a case by case basis. Cases for RFFO, Kaiser-Hi Il and WBLLC will take first priority and take
precedence over other cases.

Breakdown of Historical Cost Data: Units: Unit Cost:
Item 1)Investigations Labor Hours 1 Lot 2,471.57 hours
2)Materials & Supply costs 1 Lot $533. 17
3) Cour ses Regi stration - 0-
4) Subcont ract Labor 1 Lot $613. 79
Unit Cost Adjustment Factor: Revi sed Unit: Revi sed Unit Cost:
1) Investigations Labor decreased 551.57 hours 1 Lot 1,920 Hours
2) Materials & Supply Costs decreased $183 1 Lot $350. 00
3) Courses - increased $87 1 Lot $701. 00
4) Subcontract Labor -0- - 0-
This is an annual Basis of Estimate calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the time periods of

nore or |ess than one year.

Basis for Adjustnent:

1) Adj usted FTE | abor hours to WSLLC Co. average (1,920 each) and reduced 1
full FTE due to managenent directed FTE reductions. Avg. hours per FTE anticipated
to escalate as site prepares to close. Mnimal usage of "Tine Of Wth Pay"
anti ci pat ed.

2)Material & Supplies decreased for estinated requirenents.

3) Advanced course required from Reid Technique of Interviewing & Interrogation

4) No subcontract |abor anticipated.
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WBSNo: 1FCAOB Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1F21101G12 Baseline Cost and Basis of Estimate WBSFilter  1FCA

Activity Filter  * SartsIn FY *

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P140 |SAFEGUARDS AND OTHER SECURI | W203S |ODeration Services Linear 3.670.27|Hours
Factors 1 Invesaitor/Annually 1920 Hours 2.339
0.81727 [SYS 0601001.9285 - Taraget Adi
[_asc_ISUPPLIES [ 0000 INONE [ w203s loperation Services | Linear \ 669.06/Do
Factors 1 FTE annuallv 350 Dollars 2.339

Factors 1 Classes 701 Dollars each 2.339

0.81727 [SYS 0601001 .9285 - Taraet Adi
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 10.352.72|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 5.24457Dollars
Factors 524458 Dollars
Activitv ID:  1F21102F10 Description: Performance Assurance 2 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
OPNCINO01 Proaram Lead 1.00lea HC 1.569 1.569 46.118 4513 0 50.631 16.280 66.910
OPNCINO02 Technical Writina Proaram 1.00/ea HC 523 523 13.327 3.823 Q0 17.150 4,705 21.855
OPNCIN003 Compliance 1.00lea HC 523 523 13.327 0 0 13.327 4,705 18.032
OPNCINO004 Issues Management 1.00/ea HC 523 523 13.327 Q0 Q0 13.327 4,705 18.032
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 18.609 18.609 0 18.609
Total for Activity 1F21102F10: 3.138 86.100 8.336 18.609 113.045 30.393 143.438

Line Item OPNCINOO1 - Program Lead

BOE Hi storical Data Source:
The historical data is the FY99 actual year end Cost Report 002, 002A, and Peopl esoft Query for Septenber 1999.

Description of Item Estinated:

nmore or |ess than one year.

Basi s for adjustnent:
Average hours per FTE anticipated to escalate as site prepares to close. Mninmal usage of "Time Of Wth Pay" anticipated.
2) Supplies - $750 in supplies per FTE.
3) NUS Procedure Sem nar (Florida) - able to incorporate new witing nethods
fromvarious DOE and Commercial Nuclear Sites in an effort to design cost
ef fective nethods.

The historical data is for the responsibilities provided by the teamlead w thin Performance Assurance: provides specific direction, guidance & supervision

of the various functions within Procedures, Conpliance, and |ssues Managenent. |In adddition, this position currently reviews, revises and nmaintains a
portion of the docunent overload naintained by the Technical Witer group.
Br eakdown of Historical Cost Data: Units: Unit Cost:
Item 1) Performance Assurance Team Lead Hours 1 Lot 1,737 hours
2) O fice Supplies/Publications/ Conputer 1 Lot $2,782. 16
3) Travel 1 Lot $100. 00
Unit Cost Adjustnent Factor: Revi sed Units: Revi sed Unit Cost:
1) Increase Team Lead 183 hours | Lot 1,920 hours
2) Supplies increased $217.84 1 Lot $3, 000. 00
3) Travel -increased $2,422.00 1 sem nar $2,522. 00
This is an annual Basis of Estinmate calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the tinme periods of
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WBS No:
Activitv | D:

Resources

1FCAOB Rockv Flats Closure Proiect Proiect Baseline Devi
1F21102F10 . . . WBSFilter 1FCA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
|Thi s estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P160 [TECHNICAL WRITERS AND EDITOR | W203S |Operation Services Linear 1.569.16lHours
Factors 1 Annuallv/Team Lead 1920 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
[ asc IsuppLIES [ o000 INONE [ w203s loperation Services | Linear | 2.451810Dollars
Factors 1 Annual Supplies/Publications 3000 Dollars

0.81727 [SYS 06010019285 - T i
ASM_|TRAVEL/TRAIN/RELOCAT 0000 _INONE w203s |Operation Services Linear \ 2.061.16Do ;E;

Factors 1 Annual seminar (1) 2522 Dollars

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Item OPNCINOO2 - Technical Writing Program

BOE

Resources

Hi storical Data Source:
The historical data is the FY99 actual year end Cost Report 002, 002A, and Peopl esoft Query dated Septenber 1999.

Description of Item Estinated:

Technical Witers develop, inplenment, and naintain in a current status, all WSLLC controlled docunents. Witers interface with all organizations, including
upper managenent, K-H, DOE, and WBLLC, essential to providing appropriate custonmer service relations. Witers create docunments in all formats and apply the
proper format for each situation, utilizing regulatory drivers, safety practices, and human factor el enments to provide consistent and accurate adm nistrative
and technical direction.

Br eakdown of Historical Cost Data: Units: Unit Cost:

Item 1) Technical Witers Hours 1 Lot 1,325.29 hrs
2) Subcontract Labor 1 Lot $114, 916. 70
3) Supplies/Publications 1 Lot $320. 05
4) Travel - 0- - 0-

Unit Cost Adjustment Factor: Revi sed Units: Revi sed Unit Cost:
1) Decrease Technical Witers 685.29 hours 1 Lot 640 hours
2) Subcontract Labor Decreased $114,916. 70 -0- -0-

3) Supplies increased $1, 835. 65 1 Lot $2, 155. 70
4) Travel 100% i ncrease 1 seninar $2,522. 00
This is an annual Basis of Estimate calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the time periods of

nore or |ess than one year.

Basi s for Adjustnent:
1) Two technical witer positions were deleted. Now 1 FTE will be spread over three line itens.
2) Subcontract Labor decrease. Reduction of 1 3/4 Subcontract FTE.
3) Material & Supply increase due to closeout estimate, included 3.8% Use Tax now being charged direct to projects.
4) Increased NUS Procedure Seminar (Florida) - able to incorporate
new writing nmethods fromvarious DOE & Comercial Nuclear Sites in an effort to
design cost effective nethods. Actual cost for FY99 Semi nar.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE P050 |COMPLIANCE INSPECTORS W203S |ODerati0n Services Linear 523.05|Hours
Factors 1 FTE Annually 640 Hours 1
0.81727 [SYS 0601001.9285 - Taraet Adi
[_asc_ISUPPLIES [ 0000 INONE [ w203s loperation Services | Linear | 1.761.79lDollars
Factors 2155.7 Materials and Supblies 1
0.81727 [SYS 0601001.9285 - T i
ASM_[TRAVEL/TRAIN/RELOCAT 0000 |INONE W203S |Operation Services Linear | 2061.16lD0 ;E;
Factors 1 Annual seminar (1) 2522 Dollars 1

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Item OPNCINOO3 - Compliance

BOE

Hi storical Data Source:
The historical data is the FY99 actual year end Cost Reports 002, 002A, and Peopl esoft Query dated Septenber 1999.
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WBS No: 1FCAOB Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1F21102F10 . . . WBSFilter 1FCA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Description of Item Estinated:
The Conpliance Specialist supports the organization's need for ensuring that requisite requirement conpliance is maintained and sustai ned throughout the
organi zation. This program supports all organizational functions through the review of new and revised requirenments, providing research for program nanagers
and seni or managenent, and conducting conpliance assessnments to published requirenents.
Br eakdown of Historical Cost Data: Units: Unit Cost:
Item 1) Conpliance Specialist |abor hours 1 Lot 2,841.80 hours
2) Conpliance Specialist Training hrs. 1 Lot -0- hours
3) Supplies/software 1 Lot - 0-
4) Travel - 0- - 0-
Unit Cost Adjustment Factor: Revi sed Units: Revi sed Unit Cost:
1) Decrease Conpliance Specialist 2,201.8 hrs. 1 Lot 640 hours
2) Training Hours N A -0- - 0-
3) Material & Supplies NA -0- - 0-
4) Travel N A -0- - 0-
This is an annual Basis of Estimate calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the time periods of
nore or |ess than one year.
Basis for Adjustnent:
1) Hours adjusted to conpany wide estinmated hours 1 FTE to cover reduced workscope.
2) Training -NA
3) Supply reduction - budgeted in other line itemof this activity
4) Travel - NA
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
P050 |[COMPLIANCE INSPECTORS i inear 523.05|Hours
Factors 1 FTE Annuallv 640 Hours
0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Item OPNCINOO4 - Issues Management

BOE Hi storical Data Source:
The historical data is the FY99 actual

Description of Item Esti mated:

| ssues Managenent is responsible for the managenent of all concerns identified through external
performance assessnents, internal and external audits, and spot observations. Additionally,
audits and other tasks when requested and supports the Operations Division in admnistrative duties.
of Operations Program Coordi nator.
Requi renents for DOE Facilities.

Breakdown of Historical Cost Data: Units: Unit Cost:
Item 1) Issues Mgnt. hours 1 Lot 40 hours
2) Material & Supply Costs 1 Lot -0-
3) Travel -0- -0-
Unit Cost Adjustnent Factor: Revi sed Units: Revi sed Unit Cost:
1) Increase |ssues Mynt. 600 hours 1 Lot 640 hours
2) Decreased Supplies N A -0- -0-
3) Travel N A -0- -0-

This is an annual Basis of Estinmate calculated in FYOO Dollars and will
nore or |ess than one year.

Basi s for Adjustnent:
1) WBLLC conpany w de average hours per FTE and reduced work scope.
2) Material & Supply NNA
3) NA

This estinmate includes a project productivity/efficiency factor for committed but

year end Cost Report 002, 002a, and Peopl esoft Query dated Septenber

and internal
this program supports the Quality Departnent

be adjusted by the use of factoring in individual

as yet undefined cost

1999.

sel f - assessnent s,
in the conduct of
The | ssues Managenent Speci alist serves as the Conduct

surveys and surveillance,

The Conduct of Operations programis an established program nandated by DOE Order 5480.19, Conduct of Operations

line items for the time periods of

reducti ons.

Page 62 of 320

6/23/00 9:59:42 AM

OFFICIAL USE ONLY



WBS No: 1FCAOB Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1F21102F10 . . . WBSFilter 1FCA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P050 |COMPLIANCE INSPECTORS W203S |Oneration Services Linear 523.05/Hours
Factors 1 annuallv/Issues Mamt 640 hours
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 12.775.871Dollars
E r S
rtment | Linear ‘ 5.833 44|D0 ars
Factors 5833.44 Dollars
Activitv ID:  1F21103F10 Description: Performance Assurance 3 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
OPNCINO01 Proaram Lead 1.00lea HC 0 0 0] 1.511 Q0 1511 0 1.511
OPNCIN002 Technical Writina Proaram 1.00lea HC 175 175 4.462 0 0 4,462 1.544 6.006
OPNCINO03 Compliance 1.00lea HC 175 175 4,462 Q0 Q0 4,462 1.544 6.006
OPNCIN004 Issues Management 1.00/ea HC 175 175 4.462 0 0 4,462 1.544 6.006
SYS Continaencv And Escalation 1.00/ea EE 0 0 0 0 5.401 5.401 0 5.401 |
Total for Activitv 1F21103F10: 525 13.386 1511 5.401 20.298 4.632 24.929

Line ltem OPNCINOO1 - Program Lead

BOE

Resources

Hi stori cal
The hi stor

The hi stor
of the var
portion of

Br eakdown
ltem 1)
2)

3)

Unit Cost
1)
2)
3)

Basis for
1)
2)
3)

Dat a Sour ce:

ical data is the FY99 actual year end Cost Report 002, 002A, and Peopl esoft Query for Septenber 1999.

Description of Item Estinated:

provi des specific direction,
revises and nmintains a

ical data is for the responsibilities provided by the team|ead w thin Performance Assurance:

ious functions within Procedures, Conpliance, and |ssues Managenent. In adddition, this position currently reviews,
the docunent overload nmintained by the Technical Witer group.

of Historical Cost Data: Units: Unit Cost:

Perf ormance Assurance Team Lead Hours 1 Lot 1,737 hours

O fice Supplies/Publications 1 Lot $2,782. 16

Travel 1 Lot $100. 00

Adj ust ment Factor: Revi sed Units: Revi sed Unit Cost:

Decrease Team Lead hours -0- -0- hours

Suppl i es increased $217.84 1 Lot $3, 000. 00

Travel - N A 1 semi nar $2,522. 00

adj ust ment: Adj ust ments have been nade according to Site closure assunptions.

This is an annual Basis of Estimate calculated in FYOO Dollars and will be adjusted by the use of factoring in individual
nore or |ess than one year.

Hours decreased due to projected work scope in outyears. Only 1 FTE divided between next 3 line itens.

Supplies - Supplies anticipated for project for outyears.

NUS Procedure Seminar (Florida) - able to incorporate new witing nethods
fromvarious DOE and Conmercial Nuclear Sites in an effort to design cost
effective nethods.

gui dance & supervi sion

line itens for the tinme periods of

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Cost Element ill Department Curve Quantity Units
ASC |SUPPLIES 0000 |NONE W203S |Onera1LQn_SgnLLc_es Linear 820.87|Dollars
Factors 1 Annual Supplies/Publications 3000 Dollars 0.3348
0.81727 [SYS 0601001.9285 - Taraget Adi
ASM_[TRAVEL/TRAIN/RELOCAT [ o000 INONE W203s |Operation Services Linear \ 690.0
Factors 1 Annual seminar (1) 2522 Dollars 0.3348

0.81727 [SYS 0601001 .9285 - Taraet Adi
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WBS No: LFCAOB Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1F21103F10 : ' . WBSFilter 1FCA
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *

Line Item OPNCINOO2 - Technical Writing Program

BOE Hi storical Data Source:
The historical data is the FY99 actual year end Cost Report 002, 002A, and Peopl esoft Query dated Septenber 1999.

Description of Item Esti mated:

Technical Witers develop, inplenent, and naintain in a current status, all WSLLC controlled docunents. Witers interface with all organizations, including
upper managenent, K-H, DOE, and WBLLC, essential to providing appropriate custoner service relations. Witers create docunents in all formats and apply the
proper format for each situation, utilizing regulatory drivers, safety practices, and hunan factor elenents to provide consistent and accurate adm nistrative
and technical direction.

Breakdown of Historical Cost Data: Units: Unit Cost:
Item 1) Technical Witers Hours 1 Lot 1,325.29 hrs
2) Subcontract Labor 1 Lot $114,916. 70
3) Supplies/Publications 1 Lot $320. 05
4) Travel -0- -0-
Unit Cost Adjustnent Factor: Revi sed Units: Revi sed Unit Cost:
1) Decrease Technical Witers 685.29 hours 1 Lot 640 hours
2) Subcontract Labor decrease $114,916. 70 1 Lot -0-
3) Supplies decreased $320.05 1 Lot - 0-
4) Travel N A
This is an annual Basis of Estinmate calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the time periods of

nore or |ess than one year.

Basi s for Adjustnent: Adjustnents have been made according to site closure assunptions.
1) Only 1 FTE anticipated in outyears. Tinme is divided between 3 line itenms workscope.
2) Subcontract Labor Reduction of all Subcontract FTE.

3) Material & Supply decrease budgeted in first line itemof this activity.

4) NA
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P050 |COMPLIANCE INSPECTORS W203S |ODera1LQn_SgnLLc_&s Linear 175.12|Hours
Factors 1 FTE Annuallv 640 Hours 0.3348

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item OPNCINOO3 - Compliance

BOE Hi storical Data Source:
The historical data is the FY99 actual year end Cost Reports 002, 002A, and Peopl esoft Query dated Septenber 1999.

Description of Item Esti mated:

The Conpliance Specialist supports the organization's need for ensuring that requisite requirenent conpliance is maintained and sustained throughout the
organi zation. This program supports all organizational functions through the review of new and revised requirenents, providing research for program managers
and seni or managenent, and conducting conpliance assessnments to published requirenents.

Breakdown of Historical Cost Data: Units: Unit Cost:
Item 1) Conpliance Specialist |abor hours 1 Lot 2,841.80 hours
2) Conpliance Specialist Training hrs. 1 Lot -0- hours
3) Supplies/software 1 Lot -0-
4) Travel -0- -0-
Unit Cost Adjustnment Factor: Revi sed Units: Revi sed Unit Cost:
1) Decrease Conpliance Specialist 2,201.80 hrs. 1 Lot 640 hours
2) Training Hours N A -0- -0-
3) Material & Supplies NA -0- -0-
4) Travel N A -0- -0-
This is an annual Basis of Estinmate calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the time periods of

nore or |ess than one year.

Basis for Adjustnment: Adjustnments have been nmade according to site closure assunptions.
1) Hours adjusted to conpany w de estimated hours and reduced workscope.

2) Training - NA

3) Supply reduction - budgeted in line 1 of this activity.
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WBSNo: 1FCAOB Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1F21103F10 : : . WBS Filter 1FCA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

4) Travel - NA

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P050 |COMPLIANCE INSPECTORS W203S |Oneration Services Linear 175.12|Hours
Factors 1 FTE Annually 640 Hours 0.3348

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Iltem OPNCINO04 - Issues Management

BOE Hi storical Data Source:
The historical data is the FY99 actual year end Cost Report 002, 002a, and Peopl esoft Query dated Septenber 1999.

Description of Item Esti mated:

| ssues Managenent is responsible for the managenent of all concerns identified through external and internal surveys and surveillance, self-assessnents,
performance assessnents, internal and external audits, and spot observations. Additionally, this program supports the Quality Departnent in the conduct of
audits and other tasks when requested and supports the Operations Division in administrative duties. The |Issues Managenent Specialist serves as the Conduct
of Operations Program Coordinator. The Conduct of COperations programis an established program nandated by DOE Order 5480.19, Conduct of Operations

Requi renents for DOE Facilities.

Breakdown of Historical Cost Data: Units: Unit Cost:
Item 1) Issues Mgnt. hours 1 Lot 40 hours
2) Material & Supply Costs -0- -0-
3) Travel -0- -0-
Unit Cost Adjustnment Factor: Revi sed Units: Revi sed Unit Cost:
1) Increase |ssues Mynt. 600 hours 1 Lot 640 hours
2) Supplies NV A -0- -0-
3) Travel N A -0- -0-
This is an annual Basis of Estinmate calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the time periods of

nore or |ess than one year.

Basis for Adjustnment: Adjustnents have been made according to site closure assunptions.
1) WBLLC conpany w de average hours per FTE and reduced work scope.
2) Material & Supply NNA

3) NA
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P050 |COMPLIANCE INSPECTORS W203S |ODera1LQn_SgnLLc_&s Linear 175.12|Hours
Factors 1 annuallv/Issues Mamt 640 hours 0.3348

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Denartment Linear 3.903.13/Dollars
E r S
rtment | Linear 1.497.55|Dollars
Factors 1497.55 Dollars
\WBS No: 1FCAOQ Title: PROTECTION PROGRAM MGMT
Activity ID:  1F21101H10 Description: Protection Proaram Manaaement 1 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 Self Assessment & Compliance Section 1.00/each EE 2.169 2.169 55,282 77.870 0 133.152 26.978 160.129
2 Vulnerability Assessment Section 1.00leach EE 1.239 1.239 31.587 146.272 0 177.860 15.415 193.274
OPNCIN3228 Securitv Plans & Proiects 1.00leach HC 1.616 1.616 56.109 134.498 0 190.607 27.381 217.988
OPNCIN3231 Acceptance & Validation Testina (AVT) 1.00/each HC 2.425 2.425 67.672 1.896 Q0 69,568 33.024 102.592
OPNCIN3234 Computer Assisted Tactical Simulations (CATS 1.00leach VO 0 0 0 37.289 0 37.289 0 37.289
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WBS No:
Activitv | D:

1FCAOC Rockv Flats Closure Proiect Proiect Baseline Devl

1F21101H10 : : . WBSFilter 1FCA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

LQBIN.QUN&Q&S_[Manmmmgm_DiLeQiQu_&_QuLdance | 1 Oo‘e_a.ch | HC | 606 606 32.400 26.828 0 59.228 15.811 75.039

o

Total for Activitv 1F21101H10: 8.055 243.050 424.653 667.703 118.608 786.311

Line Item 1 - Self Assessment & Compliance Section

BOE

Resources

Esti mators Experience:

The estimators experience consists of 6+ years previous budget experience at Rocky Flats. Figures are based on data received fromthe Manager of Protection
Program Managenent. This section was set up under the newy inplenmented K-H contractual agreenment of March 2000, which structured the site closure into six
maj or closure projects. This activity supports the Material Stewardship Project. Previous FTE hourly averages for the Safeguards & Security Program were
utilized and adjusted for the nunbers of FTE required.

Experience Item Description: This activity contains one K-H Senior S&S Assessor and four and one-half subcontracted S&S Assessors. The K-H Senior S&S
Assessor is responsible for the routine oversight and nanagenent of the K-H Sel f- Assessment Program and coordi nates assessnent activities with the K-H
Security Division Manager and the four topic Program Managers. Additionally the K-H Senior S&S Assessor is the liaison for the S& Assessnent Programwith
the DOE S&S Division. The subcontracted S&S assessors are responsible for conducting the continuous self-assessnent, ensuring appropriate corrective actions
are taken as necessary, as well as validating the conpletion and inplenentation of corrective actions.

Br eakdown of Cost Dat a: Units: Unit Cost:
1) Senior S&S Assessor 1 Lot 1, 845 hours
2) One and one-half S&S Assessors (RVRS) 1 Lot 2,768 hours
3) One S&S Assessor (WBL) 1 Lot 1, 845 hours
4) One S&S Assessor (WSS A56) 1 Lot $120, 000. 00
5) One S&S Assessof (SAIC A5H) 1 Lot $101, 750. 00
6) O fice Supplies 5.5 FTE @$750 ea 1 Lot $ 4,125.00
7) Travel & Training 1 trip per FTE Avg. $2,000 3 travel/trips $6, 000. 00
Unit Cost Adjustment Factor: This is an annual BCE calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the

time periods of nore or |ess than one year.
Revised Unit Cost: NA
Basis for adjustment: NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P140 |SAFEGUARDS AND OTHER SECURI | K150S |MaterlaLStﬂALaLd&mD Linear 619.60
Factors 1845 Hours 0.35965

0.93376 [SYS 0621001 0.933760889 - Final

750 ISTRAIGH ME BASE P140 |SAFEGUARDS AND OTHER SECURI| R100S |IRMRS Salaried | Linear ‘ 929 57|Hours

Factors 2768 Hours 0.35965

0.93376 [SYS 0621001 0.933760889 - Fi
| Linear | 619.60 HQ;JI:

Factors 1845  Hours 0.35965
0.93376 [SYS 0621001 0.933760889 - Fi
[ 56 [WORLD WIDE SERVICES [ 0000 INONE [ k150s IMaterial Stewardshio | Linear \ mmbolﬁb
Factors 120000 Dollars - Subcontract 0.35965
0.93376 [SYS 0621001 0.933760889 - Final
[ asc IsuppLIES [ 0000 INONE [ K150S IMaterial Stewardshin | Linear \ 1.385.2
Factors 5.5 FTE 750 Supplies 0.35965

| 0.93376 [SYS 0621001 0.933760889 - FiZE
A5H |SUBCONTRACTED SRVS 0000 INONE K150S |Material Stewardship Line

Factors 101750 Dollars - Subcontract 0.35965

0.93376 _[SYS 0621001 0.933760889 - Fi
[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ k150s IMaterial Stewardshio | Linear \ 2.014.96]Do ;i
Factors 3 FTE 2000 Travel 0.35965

0.93376 [SYS 0621001 0.933760889 - Final

Line ltem 2 - Vulnerability Assessment Section

BOE

Esti mat ors Experience:
The estinmators experience consists of 6+ years previous budget experience at Rocky Flats. Figures are based on data received fromthe Manager of Protection
Program Managenent. This section was set up under the newy inplenmented K-H contractual agreenent of March 2000, which structured the site closure into six
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maj or closure projects. This activity supports the Material Stewardship Project. Previous FTE hourly averages for the Safeguards & Security Program were
utilized and adjusted for the nunbers of FTE required.

Experience |Item Description: The Vulnerability Analysis Teamis responsible for the scope briefing, devel opment, staff coordination, DOE RFFO and DOE HQ
interface, and revision of all the conponents of the Site Safeguards and Security Plan (SSSP). The SSSP is the basis for coordination and approval of all
site/facility changes that inpact upon the portection of DOE critical assets. Due to the vast anpunt of changes required to support the site closure
project, vulnerability assessment activity provides the basis to assure that security concerns are mtigated in order to achieve an acceptable |evel of risk
as defined in DOE Orders and Directives.

The followi ng activities are perforned under this el enent:

ASSESS conput er nodel i ng

Target anal ysis and coordi nation

Tabl e top anal ysis processes

Facilities and S&S systens characterization

Devel opnent and anal ysis of potential adversary objectives and paths

Conduct detection and neutralization nodeling

I ncorporate nodeling results in Vulnerability Analysis Reports and Safeguards and Security

Det erm ne Probability of Neutralization of proposed scenarios

Eval uate the credibility of scenarios and adversary paths

Support Joint Tactical Simulations (JTS) operations with scenarios and adversary control input
Support Force on Force exercises as controllers/eval uators

Revi ew performance testing reports and JTS run results and extrapolate data for utilization in the SSSP process.

Br eakdown of Cost Dat a: Units: Unit Cost:

1) One WBLLC FTE P140 1 Lot 1845 hours

2) One SSCC FTE P140 1 Lot 1845 hours

3) Three Subcontractors (SAIC) 1850 hours ea 1 Lot $427, 350. 00

1850 x 3 x $77 avg. per hr.

4) Material and Supplies 5 FTE x $750 each 1 Lot $3, 750. 00

5) Travel / Trai ni ng/ Regi strations 4 trips $4, 460. 00

Unit Cost Adjustment Factor: This is an annual BCE calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the

time periods of nore or |ess than one year.
Revised Unit Cost: NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P140 |SAFEGUARDS AND OTHER SECURI | S100S |SSOC Salaried Linear 619.60
Factors 1845 Hours 0.35965
0.93376 [SYS 0621001 0.933760889 - Fi
RA A | Linear \ 619.60Ho :E
Factors 1845 Hours 0.35965
0.93376 [SYS 0621001 0.933760889 - FiZE
A5C |SUPPLIES 0000 INONE K150S |Material Stewardship | Line
Factors 5 FTE 750 Supplies 0.35965

0.93376 [SYS 0621001 0.933760889 - Fi
A5H_|SUBCONTRACTED SRVS 0000 _|NONE K150 _|Material Stewardshin | Linear | 143515300

Factors 427350 Subcontract Dollars 0.35965

0.93376 [SYS 0621001 0.933760889 - Fi
[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ k150s IMaterial Stewardshio | Linear | 1.497.78]Do ;i
Factors 4 Trins 1115 Travel 0.35965

0.93376 [SYS 0621001 0.933760889 - Final

Line Item OPNCIN3228 - Security Plans & Projects

BOE

Hi storical Data Source:

The historical data is the FY98 actual year-end Cost Reports 002, 002a, and Peopl esoft Query dated Septenber 1998.

I'n addition, historical data and verbal "Vendor Quote" from CAS, Inc. on site was used for subcontract |abor. Subcontract enpl oyees have been on site since
1998.

Description of Item Estinated:
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Security Plans and Projects (SPP) ensures that planned actions and activities which are requested of or required by the security program areas are accurately
identified, prioritized, funded, coordinated, inplenented, tracked, docurmented, and effectively integrated into overall RFETS baseline closure plans and
schedul es. Prioritization focuses on achievenent of identified RFETS mi ssion, goals, strategic objectives and their associated Perfornmance Measures, and
efficient use of limted resources and funding. Project nanagenent is perforned at a |level that supports not only inter-programmatic integration wth other
site prograns at the mmjor project and sub-project level, but equally inportant, supports the intra-programmtic integration and managenent of security
projects, activities and tasks. This not only pronptes the team concept, but al so ensures the npbst cost efficient and progranmatic effective inplenmentation
of security projects in the nost tinmely fashion.
Exanpl es are:
- Capital Projects are the Plant Fire and Security System Repl acenent (PFSR) and the
Criticality Alarm Public Address System Upgrades.
- Major Projects that effect the efforts of the the Force-on-Force activities, PA
Entry Enhancenents, MAA Closure Activities, etc.
- Long Range Pl anni ng provides budgetary and manpower requirenments input to the
Rocky Flats C osure Project.
- Near-Term Pl anning provides information to projects such as PA Reconfiguration,
Aut omat ed Portal Access Systens and other Access Control Systens, Explosive
Detection, Grenade Screens, etc.
- Internal Projects are activities; such as, consolidation of classified matter
into Protected Area (except for CAS), Fresh Pursuit Plan, Annual Procedure
Revi ews, Managenent Assessnment Program etc.
- Project Summary activities for all those nmentioned above.

SPP devel ops, prepares, and manages through closure; funded action plans to address identified security concerns.

SPP augnents the Tactical and Security Plans Organization through interactive devel opment and coordi nation of on-site security plans at the RFETS.
Devel opnental goal s include maxi num site operational efficiency and security effectiveness that is responsive to the dynanmic site closure environnment.

Tactical Security Plan Personnel devel op, prepare, review and update Specific Security Plans; review and update revisions to Site Security Manual due to D&
activities, Security Emergency Response Plan (SERP) and ancillary plans/procedures.

In addition to TSP activities, the personnel in this department are responsible for Classified Matter Control (CMC) activities. CMC ensures that
departmental personnel have adequate guidance, direction, and training to properly process, store, and control classified docunents per RFETS procedures.

Site Safeguards and Security Plan (SSSP) provides subject natter experts and conputer nodeling support for Vulnerability Analysis and Strategic Security
Pl anni ng.

Br eakdown of Historical Cost Data: Units: Unit Cost:
Item- 1) SPP Labor Hours 1 Lot 13,899.1 hours
2) SPP Training Hours 1 Lot 219 hours
3) Materials & Supply Costs 1 Lot - 0-
4) SPP travel /training 1 Trip $1, 834.76
5) Subcontract Labor 1 Lot $44,372.35
Unit Cost Adjustnent Factor: Revi sed Units: Revi sed Unit Cost:
1) SPP Labor decreased 9, 118.1 hours 1 Lot 4,781 hours
2) SPP Training -Decreased 187 hrs 1 Lot 32 hours
3) Materials & Supplies increased $2,800.00 1 Lot $2, 800. 00
4) SPP Travel /training increased 2,624 4 courses $4, 458. 56
5) Subcontract Labor increased $349K 4 Subcontractors $393, 240. 00
This is an annual BCE calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the time periods of nore or |ess

t han one year.

Basi s for Adjustnent:
1) 3 SPP FTE were out-sourced 2nd quarter of FY99. Hours budgeted for Lead
at 2/3 tinme. Conbined TSP and SSSP activities into SPP. Adjusted to WSLLC aver age
hours of 1805 per FTE.

2) Training hours decreased. Cl asses budgeted for fulltime FTE s only.

3) Materials & Supplies increased to $400.00 per FTE (7).

4) Travel/training - 3 trips increased to naintain progressive stability with
current industry standards. Unavailable for the last 2 years due to budget
constraints, these skills need to be brought current.

5) 3 FTE were out-sourced in FY99. Corporate Allocation Services, Inc. verbal

quote for this activity is 1960 hours per FTE: 1,960 x 3 FTE = 5,880 hours x
$48 per hour = $282,240. Additionally, another Subcontract was assigned by K-H
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to support this area. It is anticipated that the charge rate for this will be $60

per hour for 1850 hours. $111, 000.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) W201S |Inteura1e;j_E[annina Linear 404.00
Factors 1203 hours 1 SPP Mar. 0.35965

0.93376 [SYS 0621001 0.933760889 - Fiﬂi
| Linear ‘ 1.201.59

0.93376 [SYS 0621001 0.933760889 - Final

Factors 3578 Hours 0.35965

ME BA O ina | Linear ‘ 10 75|H0urs
Factors 32 Hours Trainina 0.35965
0.93376__[SYS 0621001 0.933760889 - Fi
AsC |SUPPLIES 0000 |NONE w2015 lintearated Plannina | Linear \ 940.31[pa
Factors 2800 Dollars 1 Lot Material & Supplies 0.35965
0.93376 [SYS 0621001 0.933760889 - Fi
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ w2015 lintearated Plannina | Linear | 132.060.30ID0 ;ii
Factors 393240 Dollars-Subcontract 0.35965
0.93376_[SYS 0621001 0.933760889 - Fi
ASM_|TRAVEL/TRAIN/RELOCAT 0000 |NONE w2015 lintearated Plannina | Linear | 1.497.30Do ;i
Factors 1 Annual courses(4) trios 4458.56 Dollars 0.35965

0.93376 [SYS 0621001 0.933760889 - Final

Line Item OPNCIN3231 - Acceptance & Validation Testing (AVT)

BOE

Hi storical Data Source:
The historical data is the FY98 actual year-end Cost Reports 002, 002a, and Peopl esoft Query dated Septenber 1998.

Description of Item Estinated:

Job tasks and responsibilities include personnel devel opment, data review, status reports, Performance Test Working Goup facilitation, Performance Test
revi sions and new devel opnent and support for the Energency Preparedness (EP) contractor for drills and exercises.

Responsibilities also include Cassified Matter Control (CMC) which ensures that departnental personnel have adequate gui dance, direction, and training to
properly process, store, and control classified docunents per RFETS procedures.

Br eakdown of Historical Cost Data: Units: Unit Cost:
Item 1) AVT Labor Hours 1 Lot 6, 597. 54 hours
2) AVT Trai ning Hours 1 Lot 125 hours
3)Material & Supplies 1 Lot $7, 029. 88
4) Travel / Regi strations -0- - 0-
5) Subcont ract -0- - 0-
Unit Cost Adjustnment Factor: Revi sed Units: Revi sed Unit Cost:
1) AVT Labor increased 558.46 hours 1 Lot 7,156 hours
2) AVT Training hours decreased 61 hours 1 Lot 64 hours
3)Material & Supplies decreased $6,017.38 1 Lot $792. 12
4)Travel / Regi strations increased $1,012.50 1 Trips/1 course $1, 012.50
5) Subcontract support for F on F planning 1 Lot $3, 840. 00
This is an annual BCE calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line itens for the tinme periods of nore or |ess

than one year.

Basi s for Adjustnent:

1) No change in FTE; no hours budgeted in the Force on Force activity. Used WBLLC
avg. of 1805 hours per FTE.

2) AVT training estimated at 16 hours (2 days each of 4 FTE)

3) Conputer Equi pnment & Supplies decreased due to funding restrictions.

4) Travel/registration increase to maintain progressive stability with current
industry standards. Unavailable for the |ast 2 years due to budget
constraints, these skills need to be brought current.

5) Subcontract planning support required for Force on Force noved to this activity.
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|Thi s estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P070_|COST ESTIMATORS PLANNERS AN | W201S |InteuraLe;j_E[annina Linear 16.12IHours
Factors 1 Annual Trainina/4 planners 48 Hours 0.35965

0.93376 [SYS 0621001 0.933760889 - Fiﬂi
| Linear ‘ 1.802.3

0.93376 [SYS 0621001 0.933760889 - Final
ina | Linear ‘ 5 37|Hours

0.93376__[SYS 0621001 0.933760889 - Fiﬂg
ina | Line

Factors 1 Annuallv/3 planners 5367 Hours 0.35965

Factors 1 Annual Trainina 16 Hours/Lead 0.35965

R % ntearated

Factors 1 Annuallv/lead 1789 Hours 0.35965

0.93376 [SYS 0621001 0.933760889 - Fi
[_asc_ISUPPLIES [ 0000 INONE [ w2015 lintearated Plannina | Linear | 266.011Do
Factors 792.12 Computers/Eauipment 1 Lot 0.35965

st ISUBCONTRACTED SRVS o000 Inone w2015 Itecrated Planrin e e o s7alars ]
ina | Line

Factors 3840 Subcontract Dollars 0.35965

0.93376 [SYS 0621001 0.933760889 - Fi
[ asM ITRAVELTRANRELOCAT [ oooo INone [ wpo1s [intearated Plannin [ Linear \ 340.02ID0
Factors 1012.5 Dollars 1 Annual Travel (1)/1 course 0.35965

0.93376 [SYS 0621001 0.933760889 - Final

Line Item OPNCIN3234 - Computer Assisted Tactical Simulations (CATS

BOE

Vendor Nane: Security Planning and Integration estinates based on quote from
E2 Sol utions

Date of Quote: February 23, 1999

Vendor Quote:
1) Technical Support Contract with Hewl ett Packard Local O fice = $1, 164.00
2) Network support supplies (specialized computer disks, printer cartridges, system
mai nt enance and cl eani ng suppl i es/equi pnent) = $10, 992. 40

Quot e Received by: Wackenhut Limted Liability Conmpany (WSLLC)

Description of Item Being Quoted:
Annual costs necessary to operate the JCATS Laboratory at RFETS.

O her Information:

Assunptions: Assunptions nay not be directly reflected in the figures, but do influence the foundati on upon which the nunbers rest.
1) The JCATS Lab will continue to function each year through the end of FY03.
2) The JCATS Lab will continue to require staff and will be staffed at levels which allowit's use. Currently this nunber is a mnimmof 6 conputer

operators, 1 Controller/operator running the control station, one Controller/Technician to operate the Server as required, and 4 to 15 Security Police Force
Personnel to direct the Security Emergency Response actions.

3) The JCATS Lab will purchase at |east one Hew ett Packard B180L network client station each year, both to enhance nodeling accuracy and realism as well as
to replace equi pment which fails for various reasons.

4) Consunebl es, such as printer cartridges, specialized conputer disks, system naintenance and cl eani ng equi pnent, etc. should remain constant each year.
Avai l ability: Upon receipt of purchase order.

Addi tional Vendor Quote for subcontract services:
Vendor Nane: Corporate Allocation Services, Inc.

Vendor Quote: $98, 880. 00
Verbal Quote: $48 per hour for 1,960 hours and additional 100 hours of O T. paid at straight tine.

Quot e Received by: Wackenhut Limted Liability Conmpany (WSLLC) (Verbal quote)
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Dat e Received: April 12, 2000
| tem Bei ng Quoted: Ongoi ng subcontractor support for CATS Program Admini strati on and Senior Planning Activities.
G her Information: NA
Avail ability: Upon receipt of purchase order.
This is an annual Basis of Estimate calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the time periods of
nore or less than 1 year.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE w2015 lintearated Planning Linear 3.691.54|Dollars
Factors 10992.4 Dollars 1 JCATS Software 0.35965
0.93376 [SYS 0621001 0.933760889 - Fi
[ A5H [SUBCONTRACTED SRVS [ o000 INONE [ w2015 lintearated Plannina | Linear | 33.206.49D0 ;i
Factors 98880  Dollars Subcontract 0.35965

[ asH IsuBconTRACTEDSRYS | oooo INoNe [ '\w201S lintearated Plannina |

0.93376 [SYS 0621001 0.933760889 - Fi
Linear | 390.90/Do ;i

Factors 1164 Dollars 1 Annual software maintenance 0.35965

0.93376

Line Item OPNCIN3938 - Management Direction & Guidance

[SYS 0621001 0.933760889 - Final

BOE Hi storical Data Source:
The historical data is the FY98 actual year-end Cost Reports 002, 002a, and Peopl esoft Query dated Septenber 1998.
I tem Descri ption:
This line itemis responsible for providing the nmanagenent, direction, guidance and admi nistrative support for the Security Planning and Integration (SP& )
Departnment, with overall responsibility for conducting security planning, integration, risk assessnent, and acceptance/validation testing and docunentation
in congruence with allowable resource |evels.
Br eakdown of Historical Cost Data: Units: Unit Cost:
Item 1) Mgnt. & Admin. Labor 1 Lot 3,125 hours
2) Subcontract |abor - 0- - 0-
3) Material & Supply Costs 1 Lot $6, 341. 39
4) Travel /Mgnt. Dev. Program - 0- - 0-
Unit Cost Adjustnment Factor: Revi sed Units: Revi sed Unit Cost:
1) Mgnt & Admin | abor decrease 1,320 hrs 1 Lot 1, 805 hours
2) Subcontract |abor 100% | ncrease 1 Subcontractor $72, 030. 00
3) Material & Supplies 5%increase 1 Lot $6, 658. 00
4) Travel 100% i ncrease 1 Trips/1 Registration $1, 200. 00
Basi s for Adjustnent:
1) Sonme nmenagenent wor kscope was previously budgeted in Force on Force (FOF)
activity. Average WSLLC 1805 hours included in this budget. Del eted from FOF.
Secretary workscope outsourced FY99.
2) Secretarial subcontract replaces 1 administrative FTE. 1960 hours x $36.75 per hour.
3) $6,358.00 for conputer equipnment and supplies at WSLLC Co. average @ $150 per FTE (2).
4) Travel - mmintain progressive stability with current industry standards.
Unavail abl e for the last 2 years due to budget constraints, these skills
need to be brought current.
This is an annual Basis of Estimate calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the tinme periods of
nore or less than | year.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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R A rated Linear ‘ 606 17|Hours |
Factors 1 Annual Mar Hours 1805 Hours 0.35965
0.93376 [SYS 0621001 0.933760889 - Final
[_asc_ISUPPLIES [ 0000 INONE [ w2015 lintearated Plannina | Linear | 2235030
Factors 6658 Dollars 1 Annual eauipment/supplies 0.35965
st [SUBCONTRACTED SRVS o000 Inone w2015 Itecrated Planrin O e e 160 seolars ]
ina | Line
Factors 72030 Dollars 1 Subcontract 0.35965
0.93376 [SYS 0621001 0.933760889 - Fi
[ A5M_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ w2015 lintearated Plannina | Linear | 402.99Do ;ii
Factors 1 Annual travel (1)/reaistration(1) 1200 Dollars 0.35965
0.93376 [SYS 0621001 0.933760889 - Final
Activitv ID:  1F21101H12 Description: Protection Proaram Management FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 Self Assessment & Compliance Section 1.00leach EE 2.523 2.523 64.317 90.597 Q0 154,914 30.679 185.593
2 Vulnerability Assessment Section 1.00/each EE 1.553 1.553 39.580 183.284 0 222.864 18.880 241,743
OPNCIN3228 Securitv Plans & Proiects 1.00leach HC 2.025 2.025 70.306 168.530 Q 238.836 33.536 272.372
OPNCIN3231 Acceptance & Validation Testina (AVT) 1.00/each HC 3.038 3.038 84.796 2.375 [0] 87.171 40.447 127.618
OPNCIN3234 Computer Assisted Tactical Simulations (CATS 1.00/each VO 0 0 Q 46.724 Q0 46.724 0 46.724
OPNCIN3938 Manaaement Direction & Guidance 1.00/each HC 760 760 40.598 33.617 (0] 74215 19.365 93.580
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 51.188 51.188 0 51.188
Total for Activity 1F21101H12: 9.899 299.596 525.127 51.188 875911 142.907 1.018.818

Line Item 1 - Self Assessment & Compliance Section
BOE

Resources

Esti mators Experience:

The estimators experience consists of 6+ years previous budget experience at Rocky Flats. Figures are based on data received fromthe Manager of Protection
Program Managenent. This section was set up under the newy inplenmented K-H contractual agreenment of March 2000, which structured the site closure into six
maj or closure projects. This activity supports the Material Stewardship Project. Previous FTE hourly averages for the Safeguards & Security Program were
utilized and adjusted for the nunbers of FTE required.

Experience Item Description: This activity contains one K-H Senior S&S Assessor and four and one-half subcontracted S&S Assessors. The K-H Senior S&S
Assessor is responsible for the routine oversight and nanagenent of the K-H Sel f- Assessment Program and coordi nates assessnent activities with the K-H
Security Division Manager and the four topic Program Managers. Additionally the K-H Senior S&S Assessor is the liaison for the S& Assessnent Programwith
the DOE S&S Division. The subcontracted S&S assessors are responsible for conducting the continuous self-assessnent, ensuring appropriate corrective actions
are taken as necessary, as well as validating the conpletion and inplenentation of corrective actions.

Br eakdown of Cost Dat a: Units: Unit Cost:
1) Senior S&S Assessor 1 Lot 1, 845 hours
2) One and one-half S&S Assessors (RVRS) 1 Lot 2,768 hours
3) One S&S Assessor (WBL) 1 Lot 1, 845 hours
4) One S&S Assessor (WSS A56) 1 Lot $120, 000. 00
5) One S&S Assessof (SAIC A5H) 1 Lot $101, 750. 00
6) O fice Supplies 5.5 FTE @$750 ea 1 Lot $ 4,125.00
7) Travel & Training 1 trip per FTE Avg. $2,000 3 travel/trips $6, 000. 00
Unit Cost Adjustment Factor: This is an annual BCE calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the

time periods of nore or |ess than one year.
Revised Unit Cost: NA
Basis for adjustment: NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P140 |SAFEGUARDS AND OTHER SECURI| K150S |MaLet'LaLSLaALaLd§hiD Linear 720.87|Hours
Factors 1845 Hours 0.47807

0.81727 [SYS 0601001.9285 - Taraet Adi
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750 |ISTRAIGH ME BASE P140 |ISAFEGUARDS AND OTHER SECURI| R100S |IRMRS Salaried | Linear ‘ 1.081 49|Hours |

Factors 2768 Hours 0.47807

0.81727 [SYS 0601001.9285 - Taraet Adi
| Linear ‘ 720 87|Hours |

Factors 1845 Hours 0.47807

0.81727 ISYS 0601001.9285 - T. i
| ase lworiDwiEsErRvices [ oooo lvone [ ki50S IMaterial Stewardshin | Linear \ 46.885.58|Do ;[;

Factors 120000 Dollars - Subcontract 0.47807

0.81727 [SYS 0601001.9285 - Taraet Adi

[ asc IsuppLIES [ 0000 INONE [ K150S IMaterial Stewardshin | Linear \ 1.611.69lD
Factors 5.5 FTE 750 Supplies 0.47807
0.81727 ISYS 0601001 .9285 - Target Adi
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ K150S IMaterial Stewardshin | Linear | 39.755.07lDollars
Factors 101750 Dollars - Subcontract 0.47807
aont [ TRAVELTRAINREL GCAT 2000 INonE 1505 Ivaterial Stenardshin e 2 e sbiboirs |
i i | Line
Factors 3 FTE 2000  Travel 0.47807

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line ltem 2 - Vulnerability Assessment Section

BOE

Esti mat ors Experience:

The estinmators experience consists of 6+ years previous budget experience at Rocky Flats. Figures are based on data received fromthe Manager of Protection
Program Managenent. This section was set up under the newy inplenmented K-H contractual agreenment of March 2000, which structured the site closure into six
maj or closure projects. This activity supports the Material Stewardship Project. Previous FTE hourly averages for the Safeguards & Security Program were
utilized and adjusted for the nunbers of FTE required.

Experience Item Description: The Vulnerability Analysis Teamis responsible for the scope briefing, devel opment, staff coordination, DOE RFFO and DCE HQ
interface, and revision of all the conmponents of the Site Safeguards and Security Plan (SSSP). The SSSP is the basis for coordination and approval of all
site/facility changes that inpact upon the portection of DCE critical assets. Due to the vast anpunt of changes required to support the site closure
project, vulnerability assessment activity provides the basis to assure that security concerns are nitigated in order to achieve an acceptable |evel of risk
as defined in DOE Orders and Directives.

The following activities are perforned under this el enent:

ASSESS conput er nodel i ng

Target anal ysis and coordi nation

Tabl e top anal ysis processes

Facilities and S&S systens characterization

Devel opnent and anal ysis of potential adversary objectives and paths

Conduct detection and neutralization nodeling

I ncorporate nodeling results in Vulnerability Analysis Reports and Safeguards and Security
Determ ne Probability of Neutralization of proposed scenarios

Evaluate the credibility of scenarios and adversary paths

Support Joint Tactical Simulations (JTS) operations with scenarios and adversary control input
Support Force on Force exercises as controllers/evaluators

Revi ew performance testing reports and JTS run results and extrapol ate data for utilization in the SSSP process.

Br eakdown of Cost Data: Units: Unit Cost:

1) One WBLLC FTE P140 1 Lot 1845 hours

2) One SSOC FTE P140 1 Lot 1845 hours

3) Three Subcontractors (SAIC) 1850 hours ea 1 Lot $427, 350. 00

1850 x 3 x $77 avg. per hr.

4) Material and Supplies 5 FTE x $750 each 1 Lot $3, 750. 00

5) Travel / Trai ni ng/ Regi strations 4 trips $4, 460. 00

Unit Cost Adjustnent Factor: This is an annual BOE calculated in FYO0 Dollars and will be adjusted by the use of factoring in individual line items for the

tinme periods of nore or less than one year.
Revi sed Unit Cost: N A

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
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WBS No: 1FCAOC Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1F21101H12 . . . WBS Filter 1FCA
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P140 |SAFEGUARDS AND OTHER SECURI | S100S |SSOC Salaried Linear 776.38
Factors 1845 Hours 0.47807
0.88021 [SYS 061 -
| Linear 776.38 EZ:;[E
Factors 1845 Hours 0.47807
0.88021 [SYS 0614001.87987200 - Sv:
[_asc_ISUPPLIES [ 0000 INONE [ k150s IMaterial Stewardshio | Linear | 157800 D; ;g
Factors 5 FTE 750 Supplies 0.47807
0.88021 [SYS 061%%? ?f?gmmf_ﬁgﬁims:l
A5H [SUBCONTRACTED SRVS 0000 [INONE K150S |Material Stewardshin | Line
Factors 427350 Subcontract Dollars 0.47807
asut_RAVELTRANRELGCAT o000 Tone (1505 aterial Stewardstin et e rplars ]
i i | Line
Factors 4 Trins 1115 Travel 0.47807
0.88021 [SYS 0614001.87987200 - Svstem

Line Item OPNCIN3228 - Security Plans & Projects

BOE Hi storical Data Source:

The historical data is the FY98 actual
In addition, historical data and verbal
1998.

year-end Cost Reports 002, 002a, and Peopl esoft Query dated Septenber 1998.
"Vendor Quote" from CAS, Inc. on site was used for subcontract I|abor.

Description of Item Esti mated:

Security Plans and Projects (SPP) ensures that
identified, prioritized, funded, coordinated, inplenmented, tracked, docurented,
schedules. Prioritization focuses on achi evenent of identified RFETS m ssion,
efficient use of limted resources and funding. Project managenent
site prograns at the mmjor project and sub-project |level, but equally inportant,
projects, activities and tasks. This not only pronotes the team concept, but also ensures the nost cost efficient
of security projects in the nost tinmely fashion.

Exanpl es are:

- Capital Projects are the Plant Fire and Security System Repl acenment
Criticality Al arnm Public Address System Upgrades.

- Major Projects that effect the efforts of the the Force-on-Force activities,
Entry Enhancenents, MAA Closure Activities, etc.

- Long Range Pl anni ng provi des budgetary and manpower
Rocky Flats Cl osure Project.

- Near-Term Pl anni ng provides information to projects such
Aut onat ed Portal Access Systens and ot her Access Control
Det ection, G enade Screens, etc.

- Internal Projects are activities; such as, consolidation
into Protected Area (except for CAS), Fresh Pursuit Plan,
Revi ews, Managenent Assessnent Program etc.

- Project Summary activities for all those mentioned above.

pl anned actions and activities which are requested of or

goal s,
is performed at a |evel

(PFSR) and the
PA
requirements input to the

as PA Reconfiguration,
Syst ems, Expl osive

of classified matter
Annual Procedure

SPP devel ops, prepares, and manages through closure; funded action plans to address identified security concerns.
SPP augnents the Tacti cal
Devel opnental goal s include maxi num site operational efficiency and security effectiveness that
Tactical Security Plan Personnel devel op, prepare, review and update Specific Security Plans;

activities, Security Emergency Response Plan (SERP) and ancillary plans/procedures.

In addition to TSP activities,
departmental personnel

the personnel in this departnent are responsible for O assified Matter Control
have adequate guidance, direction, and training to properly process, store, and control

Site Safeguards and Security Plan (SSSP) provi des subject
Pl anni ng.

Br eakdown of Historical Cost Data: Units: Unit Cost:

revi ew and update revisions to Site Security Manual

(CMC) activities.
classified docunents per RFETS procedures.

Subcontract enpl oyees have been on site since

required by the security program areas are accurately
and effectively integrated into overall
strategi c objectives and their associ ated Performance Measures,
that supports not only inter-programmatic integration with other
supports the intra-programmatic integration and nanagenent

RFETS basel i ne cl osure plans and
and

of security
and programmatic effective inplenmentation

and Security Plans Organization through interactive devel opnent and coordination of on-site security plans at the RFETS.
is responsive to the dynanic site closure environnent.

due to D&

CMC ensures that

matter experts and conputer nodeling support for Vulnerability Analysis and Strategic Security
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WBS No:
Activitv | D:

Resources

1FCAOC Rockv Flats Closure Proiect Proiect Baseline Devl

1F21101H12 . . . WBSFilter 1FCA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Item- 1) SPP Labor Hours 1 Lot 13,899.1 hours

2) SPP Training Hours 1 Lot 219 hours

3) Materials & Supply Costs 1 Lot - 0-

4) SPP travel /training 1 Trip $1, 834.76

5) Subcontract Labor 1 Lot $44, 372. 35
Unit Cost Adjustnment Factor: Revi sed Units: Revi sed Unit Cost:

1) SPP Labor decreased 9,118.1 hours 1 Lot 4,781 hours

2) SPP Training -Decreased 187 hrs 1 Lot 32 hours

3) Materials & Supplies increased $2,800.00 1 Lot $2, 800. 00

4) SPP Travel /training increased 2,624 4 courses $4, 458. 56

5) Subcontract Labor increased $349K 4 Subcontractors $393, 240. 00
This is an annual BCE calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line itens for the tinme periods of nore or |ess

than one year.

Basi s for Adjustnent:
1) 3 SPP FTE were out-sourced 2nd quarter of FY99. Hours budgeted for Lead
at 2/3 tinme. Conbined TSP and SSSP activities into SPP. Adjusted to WSLLC average
hours of 1805 per FTE.

2) Training hours decreased. Cl asses budgeted for fulltine FTE' s only.

3) Materials & Supplies increased to $400.00 per FTE (7).

4) Travel/training - 3 trips increased to maintain progressive stability with
current industry standards. Unavailable for the last 2 years due to budget
constraints, these skills need to be brought current.

5) 3 FTE were out-sourced in FY99. Corporate Allocation Services, Inc. verbal

quote for this activity is 1960 hours per FTE: 1,960 x 3 FTE = 5,880 hours x

$48 per hour = $282,240. Additionally, another Subcontract was assigned by K-H
to support this area. It is anticipated that the charge rate for this will be $60
per hour for 1850 hours. $111, 000.

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) W201S |InteuraLe;j_ELannina Linear 506.22|Hours
Factors 1203 hours 1 SPP Mar. 0.47807
0.88021 [SYS 0614001.87987200 - Svstem
750 ISTRAIGH ME BASE P0O70 ICOST ESTIMATORS PLANNERS AN | W201S lintearated Plannina | Linear 1.505 62|Hours
Factors 3578 Hours 0.47807

0.88021 [SYS 0614001 .87987200 - Sv:

13.47Hours

O Linear
Factors 32 Hours Trainina 0.47807
0.88021 [SYS 061%?% ?%?fﬁifﬁ%dﬁms:l
A5C [SUPPLIES 0000 [INONE W201S lIntearated Plannina | Line
Factors 2800 Dollars 1 Lot Material & Supplies 0.47807
0.88021 [SYS 0614001 .87987200 - Sv:
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ w2015 lintearated Plannina | Linear 165.475 60|D§ ;g
Factors 393240 Dollars-Subcontract 0.47807
0.88021 [SYS 0614001 .87987200 - Sv:
[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ w2015 lintearated Plannina | Linear 1.876 16|D§ ;g
Factors 1 Annual courses(4) trios 4458.56 Dollars 0.47807

Line Item OPNCIN3231 - Acceptance & Validation Testing (AVT)

BOE

0.88021 [SYS 0614001 .87987200 - Svstem

Hi storical Data Source:
The historical data is the FY98 actual year-end Cost Reports 002, 002a, and Peopl esoft Query dated Septenber 1998.

Description of Item Estinated:
revisions and new devel opnent and support for the Energency Preparedness (EP) contractor for drills and exercises.

properly process, store, and control classified docunents per RFETS procedures.

Responsibilities also include Cassified Matter Control (CMC) which ensures that departnental personnel have adequate gui dance,

Job tasks and responsibilities include personnel devel opment, data review, status reports, Performance Test Working Goup facilitation,

Per f or mance Test

direction, and training to

Page 75 of 320

6/23/00 9:59:46 AM

OFFICIAL USE ONLY




WBS No:
Activitv | D:

Resources

Proiect Baseline Devl
WBSFilter 1FCA
Activity Filter  *

SartsIn FY *

This is an annual
than one year.
Basi s for Adjustnent:

No change in FTE;
avg.

i ndustry standards.
constraints,

BCE cal culated in FYOO Dol lars and will

5) Subcontract planning support

no hours budgeted in the Force on Force activity. Used WSLLC
of 1805 hours per FTE.

2) AVT training estimated at 16 hours (2 days each of 4 FTE)

3) Conputer Equi prment & Supplies decreased due to funding restrictions.
4) Travel/registration increase to maintain progressive stability with current
Unavail abl e for the last 2 years due to budget
these skills need to be brought current.

required for Force on Force noved to this activity.

1FCAOC Rockv Flats Closure Proiect
1F21101H12 Baseline Cost and Basis of Estimate
Br eakdown of Historical Cost Data: Units: Unit Cost:
Item 1) AVT Labor Hours 1 Lot 6, 597. 54 hours
2) AVT Trai ning Hours 1 Lot 125 hours
3)Material & Supplies 1 Lot $7, 029. 88
4) Travel / Regi strations -0- - 0-
5) Subcont ract -0- - 0-
Unit Cost Adjustnment Factor: Revi sed Units: Revi sed Unit Cost:
1) AVT Labor increased 558.46 hours 1 Lot 7,156 hours
2) AVT Training hours decreased 61 hours 1 Lot 64 hours
3)Material & Supplies decreased $6,017.38 1 Lot $792. 12
4)Travel / Regi strations increased $1,012.50 1 Trips/1 course $1, 012.50
5) Subcontract support for F on F planning 1 Lot $3, 840. 00

be adjusted by the use of factoring in individual

line itens for the time periods of nore or |ess

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
JEQEJCQSLESLMA]LQRS_ELANMERS_A& ina Linear 2.258.44|Hours
Factors 1 Annuallv/3 planners 5367 Hours 0.47807
0.88021 [SYS 0614001.87987200 - Sv:
| Linear 20.20 I:I; ][2
0.88021

[SYS 0614()? 87987200 - ?ystem
| Linear 6.73|Hours

0.88021

[SYS 06149? 87987200 - %yslem
| Linear 752.81I1Hours

333 '%?'I')n ;g

R ntearated a
Factors 1 Annuallv/lead 1789 Hours 0.47807
0.88021 [SYS 0614001 .87987200 - Sv:
[ asc IsuppLIES [ 0000 INONE [ w2015 lintearated Plannina | Linear
Factors 792.12 Computers/Eauipment 1 Lot 0.47807
0.88021 ISYS 061 -
[ A5H |SUBCONTRACTED SRVS [ 0000 INONE [ w2015 lintearated Plannina | Linear 1.615.87 Di Zﬂi
Factors 3840 Subcontract Dollars 0.47807

0.88021

[ asm [TRAVELTRAINRELOCAT | o000 INone [ w201s lintearated Plannina

Factors 1012.5 Dollars

1 Annual Travel (1)/1 course

Line Item OPNCIN3234 - Computer Assisted Tactical Simulations (CATS

BOE

0.47807

[SYS 061 -
| Linear 426.06/Do| Zzg

0.88021

[SYS 0614001 .87987200 - Svstem

Vendor
E2 Sol utions

Dat e of Quote:

Vendor Quote:
1) Techni cal

February 23, 1999

Suppor t

Contract with Hewl ett Packard Local

Name: Security Planning and Integration estimtes based on quote from

Ofice = $1,164. 00
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WBS No:
Activitv | D:

Resources

1FCAOC Rockv Flats Closure Proiect proiect Baseline Devl
1F21101H12 : ' . WBSFilter 1FCA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

2) Network support supplies (specialized conputer disks, printer cartridges, system
nmai nt enance and cl eani ng suppl i es/ equi pnent) = $10, 992. 40

Quot e Received by: Wackenhut Limted Liability Conpany (WSLLC)

Description of Item Being Quoted:
Annual costs necessary to operate the JCATS Laboratory at RFETS.

Gt her Information:

Assunptions: Assunptions may not be directly reflected in the figures, but do influence the foundati on upon which the nunbers rest.

1) The JCATS Lab will continue to function each year through the end of FY03.

2) The JCATS Lab will continue to require staff and will be staffed at levels which allowit's use. Currently this nunber is a mninumof 6 conputer
operators, 1 Controller/operator running the control station, one Controller/Technician to operate the Server as required, and 4 to 15 Security Police Force
Personnel to direct the Security Emergency Response actions.

3) The JCATS Lab will purchase at |east one Hew ett Packard B180L network client station each year, both to enhance nodeling accuracy and realism as well as
to replace equi pnent which fails for various reasons.

4) Consumabl es, such as printer cartridges, specialized conputer disks, system naintenance and cl eani ng equi pnent, etc. should remain constant each year.
Avail ability: Upon receipt of purchase order.

Addi tional Vendor Quote for subcontract services:
Vendor Nane: Corporate Allocation Services, Inc.

Vendor Quote: $98, 880. 00
Verbal Quote: $48 per hour for 1,960 hours and additional 100 hours of O T. paid at straight tine.

Quot e Received by: Wackenhut Limited Liability Conmpany (WSLLC) (Verbal quote)

Dat e Received: April 12, 2000

| tem Bei ng Quoted: Ongoi ng subcontractor support for CATS Program Admini stration and Senior Planning Activities.
G her Information: NA

Avail ability: Upon receipt of purchase order.

This is an annual Basis of Estimate calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the time periods of
nore or less than 1 year.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity | Units
A5SC_|SUPPLIES 0000 _INONE w2015 lintearated Planning Linear
Factors 10992.4 Dollars 1 JCATS Software 0.47807
0.88021 [SYS 0614001 .87987200 - Sv:
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ w2015 lintearated Planning | Linear | 41608 73|D§ ;g
Factors 98880 Dollars Subcontract 0.47807
0.88021 ISYS 061 -
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ w2015 lintearated Plannina | Linear 489.811Do 232
Factors 1164 Dollars 1 Annual software maintenance 0.47807

0.88021 [SYS 0614001 .87987200 - Svstem

Line Item OPNCIN3938 - Management Direction & Guidance

BOE

Hi storical Data Source:
The historical data is the FY98 actual year-end Cost Reports 002, 002a, and Peopl esoft Query dated Septenber 1998.

I tem Descri ption:

This line itemis responsible for providing the nmanagenent, direction, guidance and admi nistrative support for the Security Planning and Integration (SP& )
Departnent, with overall responsibility for conducting security planning, integration, risk assessnent, and acceptance/validation testing and docunentation
in congruence with allowable resource |evels.

Br eakdown of Historical Cost Data: Uni ts: Unit Cost:
Item 1) Mgnt. & Admin. Labor 1 Lot 3,125 hours
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WBSNo: 1FCAOC Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1F21101H12 . . . WBSFilter 1FCA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
2) Subcontract |abor - 0- - 0-
3) Material & Supply Costs 1 Lot $6, 341. 39
4) Travel /Mgnt. Dev. Program - 0- - 0-
Unit Cost Adjustnment Factor: Revi sed Units: Revi sed Unit Cost:
1) Mgnt & Admin | abor decrease 1,320 hrs 1 Lot 1, 805 hours
2) Subcontract |abor 100% | ncrease 1 Subcontractor $72, 030. 00
3) Material & Supplies 5%increase 1 Lot $6, 658. 00
4) Travel 100% i ncrease 1 Trips/1l Registration $1, 200. 00
Basi s for Adjustnent:
Sonme managenent wor kscope was previously budgeted in Force on Force (FOF)
activity. Average WSLLC 1805 hours included in this budget. Del eted from FOF.
Secretary workscope outsourced FY99.
2) Secretarial subcontract replaces 1 administrative FTE. 1960 hours x $36.75 per hour.
3) $6,358.00 for conputer equi pment and supplies at WSLLC Co. average @ $150 per FTE (2).
4) Travel - mmintain progressive stability with current industry standards.
Unavail abl e for the last 2 years due to budget constraints, these skills
need to be brought current.
This is an annual Basis of Estimate calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the time periods of
nore or less than | year.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) W201S |Inteura.ted_|2[annln0 Linear 759.54|Hours
Factors 1 Annual Mar Hours 1805 Hours 0.47807
0.88021 [SYS 061. -
ASC_|SUPPLIES 0000 |NONE w2018 |intearated Plannina | Linear 2.801.69Do Zﬂi
Factors 6658 Dollars 1 Annual eauipment/supplies 0.47807
0.88021 [SYS 0614001.87987200 - Sv:
[ A5H [SUBCONTRACTED SRVS [ o000 INONE [ w2015 lintearated Plannina | Linear | 30.310.24ID0 ;g
Factors 72030  Dollars 1 Subcontract 0.47807
0.88021 [SYS 061. -
[ AsM [TRAVEL/TRAIN/RELOCAT [ o000 INONE [ w2015 lintearated Plannina | Linear 504.96 Di 232
Factors 1 Annual travel (1)/reaistration(1) 1200 Dollars 0.47807

0.88021 [SYS 0614001 .87987200 - Svstem
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 30.840.711Dallars
E r S
rtment | Linear 20.347.10IDollars
Factors 20347.1 Dollars
Activitv ID:  1F21102H10 Description: Protection Proaram Manaaement 2 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 Self Assessment & Compliance Section 1.00/each EE 2.674 2.674 68.155 53,573 0 121.728 32.510 154.238
2 Vulnerability Assessment Section 1.00/each EE 1.528 1.528 38.943 121.046 0 159.989 18.576 178.564
OPNCIN3228 Securitv Plans & Proiects 1.00leach HC 1.993 1.993 69.175 165.818 Q 234,993 32.996 267.990
OPNCIN3231 Acceptance & Validation Testina (AVT) 1.00/each HC 2.989 2.989 83.431 3.065 0 86.496 39.797 126.293
OPNCIN3234 Computer Assisted Tactical Simulations (CATS 1.00/each VO 0 0 0 45972 Q0 45,972 0 45972
OPNCIN3938 Manaaement Direction & Guidance 1.00/each HC 747 747 39.944 33.076 (0] 73.020 19.054 92.074
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 45.766 45.766 0 45.766
Total for Activity 1F21102H10: 9,931 299.649 422.550 45.766 767.965 142.932 910.897
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WBS No:
Activitv | D:

1FCAOC Rockv Flats Closure Proiect Proiect Baseline Devl

1F21102H10 : : . WBSFilter 1FCA
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *

Line Iltem 1 - Self Assessment & Compliance Section

BOE

Resources

Esti mat ors Experience:

The estinmators experience consists of 6+ years previous budget experience at Rocky Flats. Figures are based on data received fromthe Manager of Protection
Program Managenent. This section was set up under the newy inplenmented K-H contractual agreenent of March 2000, which structured the site closure into six
maj or closure projects. This activity supports the Material Stewardship Project. Previous FTE hourly averages for the Safeguards & Security Program were
utilized and adjusted for the nunbers of FTE required.

Experience Item Description: This activity contains one K-H Senior S&S Assessor and three and one-half subcontracted S&S Assessors. The K-H Senior S&S
Assessor is responsible for the routine oversight and nanagenent of the K-H Sel f- Assessnent Program and coordi nates assessnment activities with the K-H
Security Division Manager and the four topic Program Managers. Additionally the K-H Senior S&S Assessor is the liaison for the S&S Assessnent Programwith
the DOE S&S Division. The subcontracted S&S assessors are responsible for conducting the continuous self-assessnent, ensuring appropriate corrective actions
are taken as necessary, as well as validating the conpletion and inplenentation of corrective actions.

Breakdown of Cost Data: Units: Unit Cost:

1) Senior S&S Assessor 1 Lot 1, 845 hours

2) One and one-half S&S Assessors (RVRS) 1 Lot 2,768 hours

3) One S&S Assessor (WBL) 1 Lot 1, 845 hours

4) One S&S Assessor (WSS A56) 1 Lot $120, 000. 00

5) One S&S Assessor (SAIC A5H) 1 Lot -0-

6) Ofice Supplies 4.5 FTE @$750 ea 1 Lot $ 3,375.00

7) Travel & Training 1 trip per FTE Avg. $2,000 3 travel/trips $6, 000. 00

Unit Cost Adjustnent Factor: This is an annual BOE calculated in FYO0 Dollars and will be adjusted by the use of factoring in individual line items for the

tinme periods of nore or less than one year. Adjustnents have been nade according to site closure assunptions.
Revised Unit Cost: N A
Basis for adjustnment: NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE P140 |SAFEGUARDS AND OTHER SECURI | K150S |Materia| Stewardship Linear 763.89Hours
Factors 1845 Hours 0.5066

0.81727 [SYS 0601001.9285 - Taraet Adi

750 ISTRAIGH ME BASE P140 |SAFEGUARDS AND OTHER SECURI| R100S |IRMRS Salaried | Linear ‘ 1.146 ()'%|Hours |

Factors 2768 Hours 0.5066

0.81727 [SYS 060100].9285 - T:Egjit: ﬁg'
| Line

0.81727 _[SYS 0601001.9285 - Target Adi
| Linear | 49.691.42ID0

Factors 120000 Dollars - Subcontract 0.50668
0.81727 ISYS 0601001 .9285 - Taraet Adi
[ asc IsuppLIES [ 0000 INONE [ K150S IMaterial Stewardshin | Linear \ 1.397.35Dollars
Factors 45 FTE 750 Supplies 0.5066
s RAVELTRANRELGCAT 2000 Tnone PEETTN YR p——— e eibotars ]
i i | Line
Factors 3 FTE 2000  Travel 0.5066

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line ltem 2 - Vulnerability Assessment Section

BOE

Esti mat ors Experience:

The estinmators experience consists of 6+ years previous budget experience at Rocky Flats. Figures are based on data received fromthe Manager of Protection
Program Managenent. This section was set up under the newy inplenmented K-H contractual agreenment of March 2000, which structured the site closure into six
maj or closure projects. This activity supports the Material Stewardship Project. Previous FTE hourly averages for the Safeguards & Security Program were
utilized and adjusted for the nunbers of FTE required.

Experience Item Description: The Vulnerability Analysis Teamis responsible for the scope briefing, devel opment, staff coordination, DOE RFFO and DCE HQ
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interface, and revision of all the conponents of the Site Safeguards and Security Plan (SSSP). The SSSP is the basis for coordination and approval of all
site/facility changes that inpact upon the portection of DOE critical assets. Due to the vast anpunt of changes required to support the site closure
project, vulnerability assessment activity provides the basis to assure that security concerns are mtigated in order to achieve an acceptable |evel of risk
as defined in DOE Orders and Directives.

The followi ng activities are perfornmed under this el enent:

ASSESS conput er nodel i ng

Target anal ysis and coordi nation

Tabl e top anal ysis processes

Facilities and S&S systens characterization

Devel opnent and anal ysis of potential adversary objectives and paths

Conduct detection and neutralization nodeling

I ncorporate nodeling results in Vulnerability Analysis Reports and Safeguards and Security

Det erm ne Probability of Neutralization of proposed scenarios

Eval uate the credibility of scenarios and adversary paths

Support Joint Tactical Simulations (JTS) operations with scenarios and adversary control input
Support Force on Force exercises as controllers/eval uators

Revi ew performance testing reports and JTS run results and extrapolate data for utilization in the SSSP process.

Br eakdown of Cost Dat a: Units: Unit Cost:

1) One WBLLC FTE P140 1 Lot 1845 hours

2) One SSCC FTE P140 1 Lot 1845 hours

3) Two Subcontractors (SAIC) 1850 hours ea 1 Lot $284, 900. 00

1850 x 2 x $77 avg. per hr.

4) Material and Supplies 4 FTE x $750 each 1 Lot $3, 000. 00

5) Travel / Trai ni ng/ Regi strations 4 trips $4, 460. 00

Unit Cost Adjustment Factor: This is an annual BCE calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the

time periods of nore or |ess than one year.
Revised Unit Cost: NA

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P140 |SAFEGUARDS AND OTHER SECURI | S100S |SSOC Salaried Linear 763.89IHours
Factors 1845 Hours 0.5066

0.81727 [SYS 0601001 .9285 - T:Egjit: ﬁﬂ'
| Line

Factors 1845 Hours 0.5066
0.81727 [SYS 0601001.9285 - Taraget Adi
[_asc_ISUPPLIES [ 0000 INONE | k1505 IMaterial Stewardshin | Linear | 1.242.00Dollars
Factors 4 FTE 750 Supblies 0.5066
0.81727 [SYS 0601001 .9285 - Ti;ﬁji éﬁ
A5H |SUBCONTRACTED SRVS 0000 INONE K150S |Material Stewardship | Line
Factors 284900 Subcontract Dollars 0.5066
0.81727 [SYS 0601001 .9285 - Taraet Adi
A5M_|ITRAVEL/TRAIN/RELOCA 0000 INONE K150S |Material Stewardship | Line
Factors 4 Trins 1115 Travel 0.5066

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Item OPNCIN3228 - Security Plans & Projects

BOE

Hi storical Data Source:
The historical data is the FY98 actual year-end Cost Reports 002, 002a, and Peopl esoft Query dated Septenber 1998.

In addition, historical data and verbal "Vendor Quote" from CAS, Inc. on site was used for subcontract |abor. Subcontract enployees have been on site since
1998.

Description of Item Esti mated:

Security Plans and Projects (SPP) ensures that planned actions and activities which are requested of or required by the security program areas are accurately
identified, prioritized, funded, coordinated, inplenmented, tracked, docunented, and effectively integrated into overall RFETS baseline closure plans and
schedules. Prioritization focuses on achi everent of identified RFETS mission, goals, strategic objectives and their associated Perfornmance Measures, and
efficient use of limted resources and funding. Project managenment is perforned at a | evel that supports not only inter-programatic integration with other
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site prograns at the mmjor project and sub-project level, but equally inportant, supports the intra-programmatic integration and managenent of security
projects, activities and tasks. This not only pronptes the team concept, but al so ensures the npbst cost efficient and progranmatic effective inplenmentation
of security projects in the nost tinmely fashion.
Exanpl es are:
- Capital Projects are the Plant Fire and Security System Repl acenent (PFSR) and the
Criticality Alarnm Public Address System Upgrades.
- Major Projects that effect the efforts of the the Force-on-Force activities, PA
Entry Enhancenents, MAA Closure Activities, etc.
- Long Range Pl anni ng provides budgetary and manpower requirenments input to the
Rocky Flats C osure Project.
- Near-Term Pl anning provides information to projects such as PA Reconfiguration,
Aut omat ed Portal Access Systens and other Access Control Systems, Explosive
Detection, Grenade Screens, etc.
- Internal Projects are activities; such as, consolidation of classified matter
into Protected Area (except for CAS), Fresh Pursuit Plan, Annual Procedure
Revi ews, Managenent Assessnment Program etc.
- Project Summary activities for all those nmentioned above.

SPP devel ops, prepares, and manages through closure; funded action plans to address identified security concerns.

SPP augnents the Tactical and Security Plans Organization through interactive devel opment and coordi nation of on-site security plans at the RFETS.
Devel opnental goal s include maxi num site operational efficiency and security effectiveness that is responsive to the dynanmic site closure environnment.

Tactical Security Plan Personnel devel op, prepare, review and update Specific Security Plans; review and update revisions to Site Security Manual due to D&
activities, Security Emergency Response Plan (SERP) and ancillary plans/procedures.

In addition to TSP activities, the personnel in this department are responsible for Classified Matter Control (CMC) activities. CMC ensures that
departmental personnel have adequate guidance, direction, and training to properly process, store, and control classified docunents per RFETS procedures.

Site Safeguards and Security Plan (SSSP) provides subject natter experts and conputer nodeling support for Vulnerability Analysis and Strategic Security
Pl anni ng.

Br eakdown of Historical Cost Data: Units: Unit Cost:
Item- 1) SPP Labor Hours 1 Lot 13,899.1 hours
2) SPP Training Hours 1 Lot 219 hours
3) Materials & Supply Costs 1 Lot - 0-
4) SPP travel /training 1 Trip $1, 834.76
5) Subcontract Labor 1 Lot $44,372. 35
Unit Cost Adjustnment Factor: Revi sed Units: Revi sed Unit Cost:
1) SPP Labor decreased 9,118.1 hours 1 Lot 4,781 hours
2) SPP Training -Decreased 187 hrs 1 Lot 32 hours
3) Materials & Supplies increased $2,800.00 1 Lot $2, 800. 00
4) SPP Travel /training increased 2,624 4 courses $4, 458. 56
5) Subcontract Labor increased $349K 4 Subcontractors $393, 240. 00
This is an annual BCE calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the time periods of nore or |ess

t han one year.

Basi s for Adjustnent:
1) 3 SPP FTE were out-sourced 2nd quarter of FY99. Hours budgeted for Lead
at 2/3 tinme. Conbined TSP and SSSP activities into SPP. Adjusted to WSLLC aver age
hours of 1805 per FTE.

2) Training hours decreased. Cl asses budgeted for fulltime FTE s only.

3) Materials & Supplies increased to $400.00 per FTE (7).

4) Travel/training - 3 trips increased to naintain progressive stability with
current industry standards. Unavailable for the last 2 years due to budget
constraints, these skills need to be brought current.

5) 3 FTE were out-sourced in FY99. Corporate Allocation Services, Inc. verbal

quote for this activity is 1960 hours per FTE: 1,960 x 3 FTE = 5,880 hours x

$48 per hour = $282,240. Additionally, another Subcontract was assigned by K-H
to support this area. It is anticipated that the charge rate for this will be $60
per hour for 1850 hours. $111, 000.
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|Thi s estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE M020 [MANAGERS (GRADE 69 - 72) W201S |InteuraLe;j_ELannina Linear 498.08
Factors 1203 hours 1 SPP Mar. 0.5066
0.81727 [SYS 0601001.9285 - Taraet Adi
RA | Linear ‘ 1.481.40
Factors 3578 Hours 0.5066
0.81727 [SYS 0601001 .9285 - Ta[ﬂﬁl Adi
ME BA ina | Linear ‘ 13.25[Hours
Factors 32 Hours Trainina 0.5066
0.81727 [SYS 0601001 .9285 - Taraet Adi
A5C |SUPPLIES 0000 INONE W201S lintearated Plannina | Line
Factors 2800 Dollars 1 Lot Material & Supplies 0.5066
0.81727 [SYS 0601001.9285 - Taraet Adi
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ w2015 lintearated Plannina | Linear | 162.813.10lD
Factors 393240 Dollars-Subcontract 0.5066
0.81727 [SYS 0601001 .9285 - Ti;;ji éﬁ
A5M_ITRAVEL/TRAIN/RELOCA 0000 INONE W201S lintearated Plannina | Line
Factors 1 Annual courses(4) trinos 4458.56 Dollars 0.5066
0.81727 [SYS 0601001.9285 - Taraet Adi

Line Item OPNCIN3231 - Acceptance & Validation Testing (AVT)

BOE Hi storical Data Source:

The historical data is the FY98 actual year-end Cost Reports 002, 002a, and Peopl esoft Query dated Septenber 1998.
Description of Item Estinated:

Job tasks and responsibilities include personnel devel opment, data review, status reports,
revisions and new devel opnent and support for the Energency Preparedness (EP) contractor for drills and exercises.
Responsibilities also include Cassified Matter Control (CMC) which ensures that departnental personnel

properly process, store, and control classified docunents per RFETS procedures.

Br eakdown of Historical Cost Data: Units: Unit Cost:

Item 1) AVT Labor Hours 1 Lot 6, 597. 54 hours
2) AVT Trai ning Hours 1 Lot 125 hours
3)Material & Supplies 1 Lot $7, 029. 88
4) Travel / Regi strations -0- - 0-
5) Subcont ract -0- - 0-

Unit Cost Adjustnment Factor: Revi sed Units: Revi sed Unit Cost:
1) AVT Labor increased 558.46 hours 1 Lot 7,156 hours
2) AVT Training hours decreased 61 hours 1 Lot 64 hours
3)Material & Supplies decreased $6,017.38 1 Lot $792. 12
4)Travel / Regi strations increased $1,012.50 1 Trips/1 course $1, 012. 50
5) Subcontract support for F on F planning 1 Lot $3, 840. 00

This is an annual
than one year.

BCE cal culated in FYOO Dollars and will be adjusted by the use of factoring in individual

Basi s for Adjustnent:
No change in FTE; no hours budgeted in the Force on Force activity. Used WSLLC
avg. of 1805 hours per FTE.
2) AVT training estimated at 16 hours (2 days each of 4 FTE)
3) Conputer Equi prment & Supplies decreased due to funding restrictions.
4) Travel/registration increase to maintain progressive stability with current
industry standards. Unavailable for the |ast 2 years due to budget
constraints, these skills need to be brought current.
5) Subcontract planning support required for Force on Force noved to this activity.
This estimte includes a project

productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Per f ormance Test Working G oup facilitation,

have adequat e gui dance,

Per f or mance Test

direction, and training to

line itens for the time periods of nore or |ess
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750 |STRAIGHT TIME BASE P070_|COST ESTIMATORS PLANNERS AN | W201S |InteuraLe;j_ELannina Linear 2.222.10
Factors 1 Annuallv/3 planners 5367 Hours 0.5066

0.81727 [SYS 060100].9285 - Ti;gﬁit: ﬁg'
| Line

0.81727 [SYS 0601001.9285 - Taraet Adi
| Linear ‘ 6 62|Hours

0.81727 [SYS 0601001 9285 - T i
| Linear \ 740.70 ;ij;

Factors 1 Annuallv/lead 1789 Hours 0.5066
0.81727 [SYS 0601001.9285 - T i
AsC |SUPPLIES 0000 |NONE w2015 lintearated Plannina | Linear \ 647.38 152 ;E;
Factors 792.12 Computers/Eauipment 1 Lot
0.81727 [SYS 0601001.9285 - Taraet Adi
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ w2015 lintearated Plannina | Linear | 1.589.87Dollars
Factors 3840 Subcontract Dollars 0.5066
asut_RAVELTRANRELGCAT o000 Tone w2015 ltearated Placni et o adbolars ]
ina | Line
Factors 1012.5 Dollars 1 Annual Travel (1)/1 course

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Item OPNCIN3234 - Computer Assisted Tactical Simulations (CATS

BOE

Vendor Nane: Security Planning and Integration estimtes based on quote from
E2 Sol utions

Date of Quote: February 23, 1999

Vendor Quote:
1) Technical Support Contract with Hew ett Packard Local Ofice = $1,164.00
2) Network support supplies (specialized conputer disks, printer cartridges, system
nmai nt enance and cl eani ng suppl i es/ equi pnent) = $10, 992. 40

Quot e Received by: Wackenhut Limted Liability Conpany (WSLLC)

Description of Item Being Quoted:
Annual costs necessary to operate the JCATS Laboratory at RFETS.

Gt her Information:

Assunptions: Assunptions may not be directly reflected in the figures, but do influence the foundati on upon which the nunbers rest.

1) The JCATS Lab will continue to function each year through the end of FY03.

2) The JCATS Lab will continue to require staff and will be staffed at levels which allowit's use. Currently this nunber is a mninumof 6 conputer
operators, 1 Controller/operator running the control station, one Controller/Technician to operate the Server as required, and 4 to 15 Security Police Force
Personnel to direct the Security Emergency Response actions.

3) The JCATS Lab will purchase at |east one Hew ett Packard B180L network client station each year, both to enhance nodeling accuracy and realism as well as
to replace equi pnent which fails for various reasons.

4) Consumabl es, such as printer cartridges, specialized conputer disks, system naintenance and cl eaning equi pnent, etc. should remain constant each year.

Avail ability: Upon receipt of purchase order.

Addi tional Vendor Quote for subcontract services:
Vendor Nane: Corporate Allocation Services, Inc.

Vendor Quote: $98, 880. 00
Verbal Quote: $48 per hour for 1,960 hours and additional 100 hours of O T. paid at straight tine.

Quot e Received by: Wackenhut Limited Liability Conmpany (WSLLC) (Verbal quote)
Dat e Received: April 12, 2000
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| tem Bei ng Quoted: Ongoi ng subcontractor support for CATS Program Admini strati on and Senior Planning Activities.
G her Information: NA
Avail ability: Upon receipt of purchase order.
This is an annual Basis of Estimate calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the time periods of
nore or less than 1 year.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE w201S lintearated Plannina Linear
Factors 10992.4 Dollars 1 JCATS Software 0.5066
0.81727 [SYS 0601001.9285 - T i
A5H |SUBCONTRACTED SRVS 0000 INONE W201S lintearated Plannina | Line
Factors 98880 Dollars Subcontract 0.5066
0.81727 [SYS 0601001.9285 - Taraet Adi
[ A5H [SUBCONTRACTED SRVS [ o000 INONE [ w2015 lintearated Plannina | Linear \ 481.93|Dollars
Factors 1164 Dollars 1 Annual software maintenance 0.5066
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item OPNCIN3938 - Management Direction & Guidance
BOE Hi storical Data Source:
The historical data is the FY98 actual year-end Cost Reports 002, 002a, and Peopl esoft Query dated Septenber 1998.
I tem Descri ption:
This line itemis responsible for providing the nmanagenent, direction, guidance and admi nistrative support for the Security Planning and |Integration (SP&)
Departnent, with overall responsibility for conducting security planning, integration, risk assessnent, and acceptance/validation testing and docunentation
in congruence with allowable resource |evels.
Br eakdown of Historical Cost Data: Uni ts: Unit Cost:
Item 1) Mgnt. & Admin. Labor 1 Lot 3,125 hours
2) Subcontract | abor -0- -0-
3) Material & Supply Costs 1 Lot $6, 341. 39
4) Travel /Mgnt. Dev. Program - 0- - 0-
Unit Cost Adjustnent Factor: Revi sed Units: Revi sed Unit Cost:
1) Mgnt & Adm n | abor decrease 1,320 hrs 1 Lot 1, 805 hours
2) Subcontract |abor 100% | ncrease 1 Subcontractor $72, 030. 00
3) Material & Supplies 5%increase 1 Lot $6, 658. 00
4) Travel 100% i ncrease 1 Trips/1l Registration $1, 200. 00
Basi s for Adjustnent:
1) Some managenent wor kscope was previously budgeted in Force on Force (FOF)
activity. Average WBLLC 1805 hours included in this budget. Deleted from FOF.
Secretary workscope outsourced FY99.
2) Secretarial subcontract replaces 1 adnministrative FTE. 1960 hours x $36.75 per hour.
3) $6,358.00 for conputer equipnent and supplies at WSLLC Co. average @ $150 per FTE (2).
4) Travel - nmmintain progressive stability with current industry standards.
Unavail able for the last 2 years due to budget constraints, these skills
need to be brought current.
This is an annual Basis of Estinmate calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the time periods of
more or less than | year.
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHTTIME BASE MO020 |MANAGERS (GRADE 69 - 72) W201Ss |InteuraLe;j_E[annina Linear 747.32[Hours
Factors 1 Annual Mar Hours 1805 Hours 0.5066
0.81727 [SYS 0601001.9285 - Taraet Adi
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[ asc IsuppLIES [ o000 INONE [ w2015 lintearated Plannina Linear | 2756.61lDollars
Factors 6658 Dollars 1 Annual eauipment/supplies 0.5066
0.81727 [SYS 0601001.9285 - Taraet Adi
[ A5H [SUBCONTRACTED SRVS [ o000 INONE [ w2015 lintearated Plannina Linear | 2982257ID
Factors 72030 Dollars 1 Subcontract 0.5066
0.81727 [SYS 0601001.9285 - T i
L asm [tRaverTraREIOCAT [ oooo Ivone [ wp01s lintearated Plannina Linear | 486, 84l00llars
Factors 1 Annual travel (1)/reaistration(1) 1200 Dollars 0.5066
0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_[CONTINGENCY 0000 INONE ZDEPT INo Department Linear 27.573.83IDollars
E r S
rtment | Linear ‘ 18.191 78|D0 ars
Factors 18191.8 Dollars
Activity ID:  1F21102H15 Description: Final Assessment for PA Closure Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
001 Preparation for PA Closure 1.00leach EE 131 131 3.723 0 0 3.723 1.288 5.011
SYS Continaencv And Escalation 1.00lea EE 0 0 (0] (0] 1.386 1.386 0 1.386
Total for Activity 1F21102H15: 131 3.723 0 1.386 5.109 1.288 6.397
Line Item 001 - Preparation for PA Closure
BOE Source of Estimtors Experience:
Information provided by SP& , Security Plans Departrment. This departnent is designated to establish security areas and provide security plans for the Site.
Description of Item Estinated:
Devel op a Security Cl osure Plan by Security Planning and Integration.
Br eakdown of Cost Data: Units: Unit Cost:
Item 1) Security Planning & Integration 1 Lot 160 hours
Estimated to take 160 Labor hours
Unit Cost Adjustment factor: NA
Revised Unit Cost: N A
Basis for adjustment: NA
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P0O70 |COST ESTIMATORS PLANNERS AN | W201S |Inteuraled_Blannin0 Linear 130.76IHours
Factors 160 HOURS
0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
0000 [NONE | ZDEPT INo Department Linear 1.001.52|Dollars
E r S
rtment | Linear 384.27|Dollars
Factors 384.265 Dollars
Activitv ID:  1F21103H10 Description: Protection Proaram Manaaement 3 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
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1 Self Assessment & Compliance Section 1.00leach EE 3.544 3.544 90.333 4,994 0 95,327 31.888 127.214
2 Vulnerabilitv Assessment Section 1.00leach EE 1.417 1.417 36.129 112.685 0 148.814 12.754 161.568
OPNCIN3228 Security Plans & Proiects 1.00/each HC 1.582 1.582 84.244 93.034 0 177.278 29.738 207.016
OPNCIN3231 Acceptance & Validation Testina (AVT) 1.00leach HC 4,426 4,426 122.690 4,613 0 127.304 43.310 170.613
OPNCIN3234 Computer Assisted Tactical Simulations (CATS 1.00/each VO 0 0 0 90.747 0 90.747 0 90.747
OPNCIN3938 Manaaement Direction & Guidance 1.00leach HC 1.475 1.475 78.848 65.290 0 144,138 27.833 171.972
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q 138.513 138.513 0 138.513
Total for Activity 1F21103H10: 12.444 412.245 371.362 138.513 922.121 145522 1.067.643

Line Item 1 - Self Assessment & Compliance Section

BOE

Resources

Esti mators Experience:

The estimators experience consists of 6+ years previous budget experience at Rocky Flats. Figures are based on data received fromthe Manager of Protection
Program Managenent. This section was set up under the newy inplenmented K-H contractual agreenment of March 2000, which structured the site closure into six
maj or closure projects. This activity supports the Material Stewardship Project. Previous FTE hourly averages for the Safeguards & Security Program were
utilized and adjusted for the nunbers of FTE required.

Experience Item Description: This activity contains one K-H Senior S&S Assessor and three and one-half subcontracted S&S Assessors. The K-H Senior S&S
Assessor is responsible for the routine oversight and nanagenent of the K-H Sel f- Assessment Program and coordi nates assessnent activities with the K-H
Security Division Manager and the four topic Program Managers. Additionally the K-H Senior S&S Assessor is the liaison for the S& Assessnent Programwith
the DOE S&S Division. The subcontracted S&S assessors are responsible for conducting the continuous self-assessment, ensuring appropriate corrective actions
are taken as necessary, as well as validating the conpletion and inplenentation of corrective actions.

Br eakdown of Cost Dat a: Units: Unit Cost:

1) Senior S&S Assessor 1 Lot 1, 845 hours

2) One-half S&S Assessors (RWVRS) 1 Lot 923 hours

3) One S&S Assessor (WBL) 1 Lot 1, 845 hours

4) One S&S Assessor (WSS A56) 1 Lot - 0-

5) One S&S Assessor (SAIC A5H) 1 Lot - 0-

6) Ofice Supplies 4.5 FTE @ $1000 ea 1 Lot $ 2,500. 00

7) Travel & Training 1 trip per FTE Avg. $2,000 2 travel/trips $4, 000. 00

Unit Cost Adjustment Factor: This is an annual BCE calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the

time periods of nore or |ess than one year. Adjustnents have been nade according to Site closure assunptions.

There is a 6% reduction per year as directed from Program Managenent inplenmented through the use of factoring.

Revised Unit Cost: NA
Basis for adjustment: NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P140 |SAFEGUARDS AND OTHER SECURI| K150S |MaLet'LaLSLaALaLd§hiD Linear 1.417.39IHours
Factors 1845 Hours 0.94

0.81727 [SYS 0601001 .9285 - Taraet Adi
| Linear \ 709.08

Factors 923 Hours 0.94
0.81727 [SYS 0601001.9285 - Taraet Adi
| Linear \ 1.417.39Hours |

Factors 1845 Hours 0.94
0.81727 [SYS 0601001.9285 - T i
ASC_|SUPPLIES 0000 |NONE K150 _|Material Stewardshin | Linear | 192050/Do ;E;
Factors 25 FTE 1000 Supplies 0.94

0.81727 [SYS 0601001.9285 - Taraet Adi

[ asm_[TRAVELTRAINRELOCAT [ oooo INone [ ki50s IMaterial Stewardshio [ Linear | 3.072.94Dollars |

Factors 2 FTE 2000 Travel 0.94

0.81727 [SYS 0601001 .9285 - Taraet Adi
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Line ltem 2 - Vulnerability Assessment Section

BOE

Resources

Esti mat ors Experience:

The estinmators experience consists of 6+ years previous budget experience at Rocky Flats. Figures are based on data received fromthe Manager of Protection
Program Managenent. This section was set up under the newy inplenmented K-H contractual agreenent of March 2000, which structured the site closure into six
maj or closure projects. This activity supports the Material Stewardship Project. Previous FTE hourly averages for the Safeguards & Security Program were
utilized and adjusted for the nunbers of FTE required.

Experience Item Description: The Vulnerability Analysis Teamis responsible for the scope briefing, devel opment, staff coordination, DOE RFFO and DCE HQ
interface, and revision of all the conmponents of the Site Safeguards and Security Plan (SSSP). The SSSP is the basis for coordination and approval of all
site/facility changes that inpact upon the portection of DCE critical assets. Due to the vast anpunt of changes required to support the site closure
project, vulnerability assessment activity provides the basis to assure that security concerns are nitigated in order to achieve an acceptable |evel of risk
as defined in DOE Orders and Directives.

The following activities are perforned under this el enent:

ASSESS conput er nodel i ng

Target anal ysis and coordi nation

Tabl e top anal ysis processes

Facilities and S&S systens characterization

Devel opnent and anal ysis of potential adversary objectives and paths

Conduct detection and neutralization nodeling

I ncorporate nodeling results in Vulnerability Analysis Reports and Safeguards and Security
Determ ne Probability of Neutralization of proposed scenarios

Evaluate the credibility of scenarios and adversary paths

Support Joint Tactical Simulations (JTS) operations with scenarios and adversary control input
Support Force on Force exercises as controllers/evaluators

Revi ew performance testing reports and JTS run results and extrapolate data for utilization in the SSSP process.

Breakdown of Cost Data: Units: Unit Cost:
1) One WBLLC FTE P140 1 Lot -0- hours
2) One SSCC FTE P140 1 Lot 1845 hours
3) One Subcontractor (SAIC) 1850 hours ea 1 Lot $142, 450. 00
1850 x 1 x $77 avg. per hr.
4) Material and Supplies 2 FTE x $1,000 each 1 Lot $2, 000. 00
5) Travel / Trai ni ng/ Regi strations 2 trips $2, 230. 00
Unit Cost Adjustment Factor: This is an annual BCE calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the

time periods of nore or |ess than one year. Adjustnments have been nade according to Site closure assunptions.

There is a 6% reduction per year as directed from Program managenent inplinmented through the use of factoring.

Revi sed Unit Cost: N A

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE P140 |SAFEGUARDS AND OTHER SECURI | S100S |SSOC Salaried Linear 1.417.39[Hours
Factors 1845 Hours 0.94
0.81727 [SYS 0601001.9285 - Taraget Adi
[_asc_ISUPPLIES [ 0000 INONE [ k150s IMaterial Stewardshio | Linear | 1536.47D
Factors 2 FTE 1000 Supblies 0.94

0.81727 [SYS 060100].9285 - Ti;ﬁji éﬁ
A5H |SUBCONTRACTED SRVS 0000 INONE K150S |Material Stewardship | Line

Factors 142450 Subcontract Dollars 0.94

0.81727 [SYS 0601001 .9285 - Target Adi
[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ K150S IMaterial Stewardshin | Linear \ 1.713.16D
Factors 2 Trins 1115 Travel 0.94

0.81727 [SYS 0601001.9285 - Taraet Adi

Line Item OPNCIN3228 - Security Plans & Projects

BOE

Hi storical Data Source:
The historical data is the FY98 actual year-end Cost Reports 002, 002a, and Peopl esoft Query dated Septenber 1998.
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In addition, historical data and verbal "Vendor Quote" from CAS, Inc. on site was used for subcontract |abor. Subcontract enpl oyees have been on site since
1998.

Description of Item Estinated:
Security Plans and Projects (SPP) ensures that planned actions and activities which are requested of or required by the security program areas are accurately
identified, prioritized, funded, coordinated, inplenented, tracked, docunmented, and effectively integrated into overall RFETS baseline closure plans and
schedul es. Prioritization focuses on achievenent of identified RFETS mi ssion, goals, strategic objectives and their associated Perfornmance Measures, and
efficient use of limted resources and funding. Project nanagenent is perforned at a |level that supports not only inter-programmatic integration with other
site prograns at the mmjor project and sub-project level, but equally inportant, supports the intra-programmatic integration and managenment of security
projects, activities and tasks. This not only pronptes the team concept, but al so ensures the npbst cost efficient and progranmatic effective inplenmentation
of security projects in the nost tinmely fashion.
Exanpl es are:
- Capital Projects are the Plant Fire and Security System Repl acenent (PFSR) and the
Criticality Alarnm Public Address System Upgrades.
- Major Projects that effect the efforts of the the Force-on-Force activities, PA
Entry Enhancenents, MAA Closure Activities, etc.
- Long Range Pl anning provides budgetary and manpower requirenments input to the
Rocky Flats C osure Project.
- Near-Term Pl anning provides information to projects such as PA Reconfiguration,
Aut onat ed Portal Access Systens and other Access Control Systens, Explosive
Detection, Grenade Screens, etc.
- Internal Projects are activities; such as, consolidation of classified matter
into Protected Area (except for CAS), Fresh Pursuit Plan, Annual Procedure
Revi ews, Managenent Assessnment Program etc.
- Project Summary activities for all those nmentioned above.

SPP devel ops, prepares, and manages through closure; funded action plans to address identified security concerns.

SPP augnents the Tactical and Security Plans Organization through interactive devel opment and coordi nation of on-site security plans at the RFETS.
Devel opnental goal s include maxi num site operational efficiency and security effectiveness that is responsive to the dynanmic site closure environnment.

Tactical Security Plan Personnel devel op, prepare, review and update Specific Security Plans; review and update revisions to Site Security Manual due to D&
activities, Security Emergency Response Plan (SERP) and ancillary plans/procedures.

In addition to TSP activities, the personnel in this department are responsible for Classified Matter Control (CMC) activities. CMC ensures that
departmental personnel have adequate guidance, direction, and training to properly process, store, and control classified docunents per RFETS procedures.

Site Safeguards and Security Plan (SSSP) provides subject natter experts and conputer nodeling support for Vulnerability Analysis and Strategic Security
Pl anni ng.

Br eakdown of Historical Cost Data: Units: Unit Cost:
Item- 1) SPP Labor Hours 1 Lot 13,899.1 hours
2) SPP Training Hours 1 Lot 219 hours
3) Materials & Supply Costs 1 Lot -0-
4) SPP travel /training 1 Trip $1, 834.76
5) Subcontract Labor 1 Lot $44,372.35
Unit Cost Adjustnent Factor: Revi sed Units: Revi sed Unit Cost:
1) SPP Labor decreased 9, 118.1 hours 1 Lot 1, 203 hours
2) SPP Training -Decreased 203 hrs 1 Lot 16 hours
3) Materials & Supplies decreased $834.76 1 Lot $1, 000. 00
4) SPP Travel /training NV A 2 courses $1,834.76
5) Subcontract Labor increased to $111K 1 Subcontractor $111, 000. 00
This is an annual BCE calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the time periods of nore or |ess

t han one year. Adjustnents have been nade according to Site closure assunptions.

Basi s for Adjustnent:
1) 3 SPP FTE were out-sourced 2nd quarter of FY99. Hours budgeted for Lead
at 2/3 time. Adjusted to WBLLC average hours of 1805 per FTE.
2) Training hours decreased. Cl asses budgeted for fulltime FTE s only.
3) Materials & Supplies increased to $500. 00 per FTE (2).
4) Travel/training - NNA
5) 3 FTE were out-sourced in FY99. During site downsizing 3 subs were reduced. One Subcontract was assigned by K-H to support this area. It is
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anticipated that the charge rate for this will be $60 per hour for 1850 hours. $111, 000.
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) W201S |Inteura1e;j_E[annina Linear 1.569.16lHours
Factors 1920 hours 1 SPP Mar.
0.81727 [SYS 0601001.9285 - Taraet Adi
| Linear ‘ 13.0
Factors 16 Hours Trainina
0.81727

[asc Isuppes T oooo none [ w201s lintearated Plannina [

Factors 1000 Dollars 1 Lot Material & Supplies

0.81727

[SYS 0601001 .9285 - Tifgﬁi éﬁ
Line

[ asH IsuBconTRACTEDSRYS | oooo INoNe [ w2015 lintearated Plannina |

[SYS 0601001 .9285 - Tifﬂji éﬁ
Line

Factors 111000 Dollars-Subcontract
0.81727 [SYS 0601001.9285 - Taraet Adi
[ AsM [TRAVEL/TRAIN/RELOCAT [ o000 INONE [ w2015 lintearated Plannina | Linear | 149950
Factors 1 Annual courses 1834.76 Dollars
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item OPNCIN3231 - Acceptance & Validation Testing (AVT)
BOE Hi storical Data Source:
The historical data is the FY98 actual year-end Cost Reports 002, 002a, and Peopl esoft Query dated Septenber 1998.
Description of Item Estinated:
Job tasks and responsibilities include personnel devel opment, data review, status reports, Performance Test Working Goup facilitation, Performance Test
revisions and new devel opnent and support for the Energency Preparedness (EP) contractor for drills and exercises.
Responsibilities also include Cassified Matter Control (CMC) which ensures that departnental personnel have adequate gui dance, direction, and training to
properly process, store, and control classified docunents per RFETS procedures.
Br eakdown of Historical Cost Data: Units: Unit Cost:
Item 1) AVT Labor Hours 1 Lot 6, 597. 54 hours
2) AVT Trai ning Hours 1 Lot 125 hours
3)Material & Supplies 1 Lot $7, 029. 88
4) Travel / Regi strations -0- - 0-
5) Subcont ract -0- - 0-
Unit Cost Adjustnment Factor: Revi sed Units: Revi sed Unit Cost:
1) AVT Labor increased 1,230.54 hours 1 Lot 5,367 hours
2) AVT Training hours decreased 77 hours 1 Lot 48 hours
3)Material & Supplies decreased $6,017.38 1 Lot $792. 12
4)Travel / Regi strations increased $1,012.50 1 Trips/1 course $1, 012. 50
5) Subcontract support for F on F planning 1 Lot $3, 840. 00
This is an annual BCE calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line itens for the tinme periods of nore or |ess
than one year.
Basi s for Adjustnent:
1 reduction in FTE; no hours budgeted in the Force on Force activity. Used WBLLC
avg. of 1805 hours per FTE.
2) AVT training estimated at 16 hours (2 days each of 3 FTE)
3) Conputer Equi pnment & Supplies decreased due to funding restrictions.
4) Travel /registration increase to nmaintain progressive stability with current
industry standards. Unavailable for the last 2 years due to budget
constraints, these skills need to be brought current.
5) Subcontract planning support required for Force on Force noved to this activity.
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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Linear ‘

R 2.924.20
Factors 1 Annuallv/2 planners 3578 Hours
0.81727 [SYS 0601001.9285 - Target Adi
| Linear ‘ 26 15|Hours
| Line
0.81727 [SYS 0601001.9285 - Taraget Adi
R | Linear ‘ 13.0:
Factors 1 Annual Trainina 16 Hours/Lead
0.81727 [SYS 0601001.9285 - Target Adi
[_asc_ISUPPLIES [ 0000 INONE [ w2015 lintearated Plannina | Linear \ 647.3
Factors 792.12 Computers/Eauipment 1 Lot
0.81727 [SYS 0601001.9285 - T i
ASH |SUBCONTRACTED SRVS 0000 |NONE w2015 lintearated Plannina | Linear | 313832/D0 ;E;
Factors 3840 Subcontract Dollars
0.81727 [SYS 0601001.9285 - Taraget Adi
[ A5M_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ w2015 lintearated Plannina | Linear \ 827.49
Factors 1012.5 Dollars 1 Annual Travel (1)/1 course
0.81727 [SYS 0601001.9285 - Taraet Adi

Line Item OPNCIN3234 - Computer Assisted Tactical Simulations (CATS

BOE Vendor
E2 Sol utions

Dat e of Quote:

Quot e:

February 23, 1999

Vendor

1) Technical Support Contract with Hew ett Packard Local Ofice = $1,
2) Network support supplies (specialized conputer disks, printer cart
mai nt enance and cl eani ng supplies/equi pment) = $10, 992. 40

Quot e Received by: Wackenhut Limted Liability Conmpany (WSLLC)

Description of Item Being Quoted:

Annual costs necessary to operate the JCATS Laboratory at RFETS.
Gt her Information:
Assunptions: Assunptions nay not be directly reflected in the figures,

1) The JCATS Lab will
2) The JCATS Lab will continue to require staff and will
operators, 1 Controller/operator running the control station,
Personnel to direct the Security Emergency Response actions.
3) The JCATS Lab will purchase at
to replace equi pment which fails for various reasons.

4) Consunebl es, such as printer cartridges, specialized conputer disks,

be staffed at

Avai l ability: Upon receipt of purchase order.

Addi ti onal
Vendor Nane: Corporate Allocation Services,

Vendor Quote: $98, 880. 00
Verbal Quote: $48 per hour for 1,960 hours and additional

Quot e Received by: Wackenhut

Vendor Quote for subcontract services:
I nc.

Limted Liability Conpany (WSLLC) (Verbal

Dat e Received: April 12, 2000

one Controller/ Technician to operate the Server as required,

| east one Hewl ett Packard B180L network client station each year,

Name: Security Planning and Integration estimtes based on quote from

164. 00

ri dges, system

but do influence the foundati on upon which the nunbers rest.

continue to function each year through the end of FYO03.

levels which allowit's use. Currently this nunber is a mninmmof 6 conputer

and 4 to 15 Security Police Force

both to enhance nodeling accuracy and realism as well as

syst em nai nt enance and cl eani ng equi pnent, etc. should renmin constant each year.

100 hours of O T. paid at straight tine.

quot e)
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| tem Bei ng Quoted: Ongoi ng subcontractor support for CATS Program Admini strati on and Senior Planning Activities.
G her Information: NA

Avail ability: Upon receipt of purchase order.

nore or less than 1 year.

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

This is an annual Basis of Estimate calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the time periods of

Resources Cost Element ll Department Curve Quantity | Units
A5SC_|SUPPLIES 0000 _INONE w2015 lIntearated Planning Linear 8.983.78
Factors 10992.4 Dollars 1 JCATS Software
081727 ISYS 0601001.9285 - T. i
A5H_|SUBCONTRACTED SRVS 0000 _|NONE w2015 |intearated Plannina | Linear | 80.811.82D0 ;E;
Factors 98880 Dollars Subcontract 1
0.81727 _[SYS 0601001.9285 - Taraet Adi
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ w2015 lintearated Planning | Linear \ 951.30
Factors 1164 Dollars 1 Annual software maintenance

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Item OPNCIN3938 - Management Direction & Guidance

BOE Hi storical Data Source:
The historical data is the FY98 actual year-end Cost Reports 002, 002a, and Peopl esoft Query dated Septenber 1998.

I tem Descri ption:

in congruence with allowable resource |evels.

Br eakdown of Historical Cost Data: Units: Unit Cost:
Item 1) Mgnt. & Admin. Labor 1 Lot 3,125 hours
2) Subcontract |abor - 0- - 0-
3) Material & Supply Costs 1 Lot $6, 341. 39
4) Travel /Mgnt. Dev. Program - 0- - 0-
Unit Cost Adjustnment Factor: Revi sed Units: Revi sed Unit Cost:
1) Mgnt & Admin | abor decrease 1,320 hrs 1 Lot 1, 805 hours
2) Subcontract |abor 100% | ncrease 1 Subcontractor $72, 030. 00
3) Material & Supplies 5%increase 1 Lot $6, 658. 00
4) Travel 100% i ncrease 1 Trips/1l Registration $1, 200. 00

Basi s for Adjustnent:
1) Sonme nmenagenent wor kscope was previously budgeted in Force on Force (FOF)
activity. Average WSLLC 1805 hours included in this budget. Del eted from FOF.
Secretary workscope outsourced FY99.
2) Secretarial subcontract replaces 1 administrative FTE. 1960 hours x $36.75 per hour.
3) $6,358.00 for conputer equi pment and supplies at WSLLC Co. average @ $150 per FTE (2).
4) Travel - mmintain progressive stability with current industry standards.
Unavail abl e for the last 2 years due to budget constraints, these skills
need to be brought current.

more or less than | year.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

This line itemis responsible for providing the nmanagenent, direction, guidance and admi nistrative support for the Security Planning and Integration (SP&)
Departnment, with overall responsibility for conducting security planning, integration, risk assessnent, and acceptance/validation testing and docunentation

This is an annual Basis of Estinate calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the tinme periods of

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) W201S |InteuraLe;j_ELannina Linear
Factors 1 Annual Mar Hours 1805 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
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[ asc IsuppLIES [ 0000 INONE [ w2015 lintearated Plannina Linear \ 5.441.39]Dollars
Factors 6658 Dollars 1 Annual eauioment/supplies
0.81727 ISYS 0601001 .9285 - Target Adi
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ w2015 lintearated Plannina | Linear | 58.868.07D
Factors 72030 Dollars 1 Subcontract

0.81727 [SYS 0601001 9285 - T i
A5M_|TRAVEL/TRAIN/RELOCAT 0000 _|NONE W201S |intearated Plannina | Linear \ 980.73 152 ;E;

Factors 1 Annual travel (1)/reaistration(1) 1200 Dollars
0.81727 [SYS 0601001.9285 - Taraet Adi

Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 95.093.55IDollars
E r S
rtment | Linear 43.419.58|Dollars
Factors 43419.6 Dollars
Activity ID:  1F21104H10 Description: Protection Proaram Manaaement 4 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 Self Assessment & Compliance Section 1.00leach EE 1417 1417 36.129 2.305 0 38.434 12.501 50.935
2 Vulnerability Assessment Section 1.00leach EE 709 709 18.065 56.342 (0] 74.407 6.250 80.657
OPNCIN3228 Securitv Plans & Proiects 1.00/each HC 785 785 41,773 46.680 Q 88.453 14.453 102.906
OPNCIN3231 Acceptance & Validation Testina (AVT) 1.00/each HC 791 791 20.751 2.307 0 23.058 7.180 30.238
OPNCIN3234 Computer Assisted Tactical Simulations (CATS 1.00/each VO 0 0 0] 45.373 0 45,373 0 45373
OPNCIN3938 Manaagement Direction & Guidance 1.00/each HC 785 785 41.936 3.211 0 45,147 14,510 59.657
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 102.260 102.260 0 102.260
Total for Activity 1F21104H10: 4.486 158.653 156.219 102.260 417.132 54.894 472.026

Line Iltem 1 - Self Assessment & Compliance Section

BOE

Esti mat ors Experience:

The estinmators experience consists of 6+ years previous budget experience at Rocky Flats. Figures are based on data received fromthe Manager of Protection
Program Managenent. This section was set up under the newy inplenmented K-H contractual agreenment of March 2000, which structured the site closure into six
maj or closure projects. This activity supports the Material Stewardship Project. Previous FTE hourly averages for the Safeguards & Security Program were
utilized and adjusted for the nunbers of FTE required.

Experience Item Description: This activity contains one K-H Senior S&S Assessor and three and one-half subcontracted S&S Assessors. The K-H Senior S&S
Assessor is responsible for the routine oversight and nanagenent of the K-H Sel f- Assessnent Program and coordi nates assessnment activities with the K-H
Security Division Manager and the four topic Program Managers. Additionally the K-H Senior S&S Assessor is the liaison for the S&S Assessnent Programwith
the DOCE S&S Division. The subcontracted S&S assessors are responsible for conducting the continuous self-assessnent, ensuring appropriate corrective actions
are taken as necessary, as well as validating the conpletion and inplenentation of corrective actions.

Adj ust ments have been nade according to Site closure assunptions.

Breakdown of Cost Data: Units: Unit Cost:

1) Senior S&S Assessor 1 Lot 1, 845 hours

2) One and one-half S&S Assessors (RVRS) 1 Lot -0- hours

3) One S&S Assessor (WBL) 1 Lot 1, 845 hours

4) One S&S Assessor (WSS A56) 1 Lot -0-

5) One S&S Assessor (SAIC A5H) 1 Lot -0-

6) Ofice Supplies 2 FTE @ $1000 ea 1 Lot $ 2,000. 00

7) Travel & Training 1 trip per FTE Avg. $2,000 2 travel/trips $4, 000. 00

Unit Cost Adjustnent Factor: This is an annual BOE calculated in FYO0 Dollars and will be adjusted by the use of factoring in individual line items for the

tinme periods of nore or |less than one year.
There is a 6% reduction per year as directed from Program Managenent inplenented through the use of factoring.

Revised Unit Cost: NA
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Basis for adjustment: NA

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P140 |SAFEGUARDS AND OTHER SECURI| K150S |MaLet'LaLSLaALaLd§hiD Linear 708.70
Factors 1845 Hours 0.5 0.94

0.81727 [SYS 0601001.9285 - Taret Adi
| Linear \ 708.70

Factors 1845 Hours 0.5 0.94
0.81727 [SYS 0601001 .9285 - Tifgﬁi éﬁ
A5C |SUPPLIES 0000 INONE K150S |Material Stewardship | Line
Factors 2 FTE 1000 Supolies 0.5 0.94
0.81727 [SYS 0601001.9285 - T i
ASM_|TRAVEL/TRAIN/RELOCAT 0000 |NONE K150 _|Material Stewardshin | Linear | 1536.47Do ;E;
Factors 2 FTE 2000 Travel 0.5 0.94

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem 2 - Vulnerability Assessment Section

BOE Esti mat ors Experience:

The estinmators experience consists of 6+ years previous budget experience at Rocky Flats. Figures are based on data received fromthe Manager of Protection
Program Managenent. This section was set up under the newy inplenmented K-H contractual agreenment of March 2000, which structured the site closure into six
maj or closure projects. This activity supports the Material Stewardship Project. Previous FTE hourly averages for the Safeguards & Security Program were
utilized and adjusted for the nunmbers of FTE required.

Experience Item Description: The Vulnerability Analysis Teamis responsible for the scope briefing, devel opment, staff coordination, DOE RFFO and DCE
interface, and revision of all the conponents of the Site Safeguards and Security Plan (SSSP). The SSSP is the basis for coordination and approval of all
site/facility changes that inpact upon the portection of DCE critical assets. Due to the vast anpunt of changes required to support the site closure
project, vulnerability assessment activity provides the basis to assure that security concerns are nitigated in order to achieve an acceptable |evel of risk
as defined in DOE Orders and Directives.

The following activities are perforned under this el enent:

ASSESS conput er nodel i ng

Target anal ysis and coordi nation

Tabl e top anal ysis processes

Facilities and S&S systens characterization

Devel opnent and anal ysis of potential adversary objectives and paths

Conduct detection and neutralization nodeling

I ncorporate nodeling results in Vulnerability Analysis Reports and Safeguards and Security
Determ ne Probability of Neutralization of proposed scenarios

Evaluate the credibility of scenarios and adversary paths

Support Joint Tactical Simulations (JTS) operations with scenarios and adversary control input
Support Force on Force exercises as controllers/evaluators

Revi ew performance testing reports and JTS run results and extrapolate data for utilization in the SSSP process.
Adj ust ments have been nade according to Site closure assunptions.

Breakdown of Cost Data: Units: Unit Cost:
1) One WBLLC FTE P140 1 Lot -0- hours
2) One SSOC FTE P140 1 Lot 1845 hours
3) Two Subcontractors (SAIC) 1850 hours ea 1 Lot $142, 450. 00
1850 x 1 x $77 avg. per hr.
4) Material and Supplies 2 FTE x $1, 000 each 1 Lot $2, 000. 00
5) Travel / Trai ni ng/ Regi strations 2 trips $2, 230. 00
Unit Cost Adjustnent Factor: This is an annual BOE calculated in FYO0 Dollars and will be adjusted by the use of factoring in individual line items for the

tinme periods of nore or less than one year.

There is a 6% reduction per year as directed from Program nmanagenent inplinented through the use of factoring.

Revised Unit Cost: NA
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|Thi s estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P140 |SAFEGUARDS AND OTHER SECURI| S100S Issoc Salaried Linear 708.70
Factors 1845 Hours 0.94 0.5
0.81727 [SYS 0601001.9285 - Taraet Adi
[ asc IsuppLIES [ o000 INONE | k1505 IMaterial Stewardshin | Linear \ 768.24]Dollars
Factors 2 FTE 1000 Supblies 0.5 0.94
0.81727 [SYS 0601001.9285 - Ti;gj; ﬁﬁ
A5H |SUBCONTRACTED SRVS 0000 INONE K150S |Material Stewardship | Line
Factors 142450 Subcontract Dollars 0.5 0.94

0.81727 [SYS 0601001.9285 - Taraet Adi
A5M_ITRAVEL/TRAIN/RELOCA 0000 INONE K150S |Material Stewardship | Linear ‘ 856.58|Dollars
Factors 2 Trins 1115 Travel 0.5 0.94
0.81727 [SYS 0601001.9285 - Taraet Adi

Line Item OPNCIN3228 - Security Plans & Projects

BOE

Hi storical Data Source:

The historical data is the FY98 actual year-end Cost Reports 002, 002a, and Peopl esoft Query dated Septenber 1998.

In addition, historical data and verbal "Vendor Quote" from CAS, Inc. on site was used for subcontract |abor. Subcontract enployees have been on site since
1998.

Description of Item Esti mated:
Security Plans and Projects (SPP) ensures that planned actions and activities which are requested of or required by the security program areas are accurately
identified, prioritized, funded, coordinated, inplenmented, tracked, docunented, and effectively integrated into overall RFETS baseline closure plans and
schedules. Prioritization focuses on achi everent of identified RFETS mission, goals, strategic objectives and their associated Perfornmance Measures, and
efficient use of limted resources and funding. Project managenment is perforned at a | evel that supports not only inter-programatic integration with other
site prograns at the mmjor project and sub-project level, but equally inportant, supports the intra-programmatic integration and nanagenent of security
projects, activities and tasks. This not only pronotes the team concept, but also ensures the nost cost efficient and programmatic effective inplenentation
of security projects in the nost tinmely fashion.
Exanpl es are:
- Capital Projects are the Plant Fire and Security System Repl acenent (PFSR) and the
Criticality Al arn Public Address System Upgrades.
- Major Projects that effect the efforts of the the Force-on-Force activities, PA
Entry Enhancenents, MAA Closure Activities, etc.
- Long Range Pl anni ng provi des budgetary and manpower requirenents input to the
Rocky Flats Cl osure Project.
- Near-Term Pl anni ng provides information to projects such as PA Reconfiguration,
Aut onat ed Portal Access Systens and ot her Access Control Systens, Explosive
Det ection, G enade Screens, etc.
- Internal Projects are activities; such as, consolidation of classified matter
into Protected Area (except for CAS), Fresh Pursuit Plan, Annual Procedure
Revi ews, Managenent Assessnent Program etc.
- Project Summary activities for all those mentioned above.

SPP devel ops, prepares, and manages through closure; funded action plans to address identified security concerns.

SPP augnents the Tactical and Security Plans Organization through interactive devel opnent and coordination of on-site security plans at the RFETS.
Devel opnental goal s include maxi mum site operational efficiency and security effectiveness that is responsive to the dynamc site closure environnent.

Tactical Security Plan Personnel devel op, prepare, review and update Specific Security Plans; review and update revisions to Site Security Manual due to D&
activities, Security Emergency Response Plan (SERP) and ancillary plans/procedures.

In addition to TSP activities, the personnel in this departnment are responsible for Classified Matter Control (CMC) activities. CMC ensures that
departnental personnel have adequate gui dance, direction, and training to properly process, store, and control classified docunents per RFETS procedures.

Site Safeguards and Security Plan (SSSP) provides subject matter experts and conputer nodeling support for Vulnerability Analysis and Strategic Security
Pl anni ng.

Br eakdown of Historical Cost Data: Units: Unit Cost:
Item- 1) SPP Labor Hours 1 Lot 13,899.1 hours
2) SPP Training Hours 1 Lot 219 hours
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3) Materials & Supply Costs 1 Lot - 0-
4) SPP travel /training 1 Trip $1, 834.76
5) Subcontract Labor 1 Lot $44, 372. 35
Unit Cost Adjustnment Factor: Revi sed Units: Revi sed Unit Cost:
1) SPP Labor decreased 11,995.1 hours 1 Lot 1,904 hours
2) SPP Training -Decreased 203 hrs 1 Lot 16 hours
3) Materials & Supplies decreased $434.76 1 Lot $1, 400. 00
4) SPP Travel/training NV A 2 courses $1, 834.76
5) Subcontract Labor increased $111K 1 Subcontractor $111, 000. 00
This is an annual BCE calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line itens for the tinme periods of nore or |ess
than one year.
Basis for Adjustment: Adjustnments have been nade according to Site closure assunptions.
1) 3 SPP FTE were out-sourced 2nd quarter of FY99. Hours budgeted for Lead
only. Conbined TSP and SSSP activities into SPP. Average hrs. per FTE anticipated to escalate as site prepares to close. Mninal usage of "Tinme
Of Wth Pay" anticipated.
2) Training hours decreased. Cl asses budgeted for fulltine FTE' s only.
3) Materials & Supplies increased to $500.00 per FTE (2).
4) Travel/training - 2 trips increased to maintain progressive stability with
current industry standards. Unavailable for the last 2 years due to budget
constraints, these skills need to be brought current.
5) 3 FTE were out-sourced in FY99. During site downsizing 3 subs were reduced. One Subcontractoe was assigned by K-H to support this area. It is
anticipated that the charge rate for this will be $60 per hour for 1850 hours. $111, 000.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) W201S |Inteura1e;j_E[annina Linear 778.04[Hours
Factors 1904 hours 1 SPP Mar. 0.5
0.81727 [SYS 0601001.9285 - Taraet Adi
| Linear ‘ 6 54|Hours |
Factors 16 Hours Trainina 0.5
0.81727 [SYS 0601001.9285 - T; i
[ asc IsuppLIES [ 0000 INONE [ w201s lintearated Plannina | Linear \ 572 og Eﬁ ;E;
Factors 1400 Dollars 1 Lot Material & Supplies 0.5
0.81727 [SYS 0601001.9285 - T; i
ASH |SUBCONTRACTED SRVS 0000 INONE w201S lintearated Plannina | Linear [ as am57l0lars
Factors 111000 Dollars-Subcontract 0.5
0.81727 [SYS 0601001.9285 - Taraet Adi

[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ w2015 lintearated Plannina | Linear \

749.75D

Factors 1 Annual courses(4) trins 1834.76 Dollars 0.5

0.81727
Line Item OPNCIN3231 - Acceptance & Validation Testing (AVT)

[SYS 0601001 .9285 - Taraet Adi

BOE Hi storical Data Source:

The historical data is the FY98 actual year-end Cost Reports 002, 002a, and Peopl esoft Query dated Septenber 1998.

Description of Item Esti mated:

Job tasks and responsibilities include personnel devel opnent, data review, status reports, Performance Test Wirking Goup facilitation,
revi sions and new devel opment and support for the Emergency Preparedness (EP) contractor for drills and exerci ses.

Responsi bilities also include Classified Matter Control (CMC) which ensures that departnmental personnel have adequate gui dance, direction,

properly process, store, and control classified documents per RFETS procedures.
Breakdown of Historical Cost Data: Units: Unit Cost:
Item 1) AVT Labor Hours 1 Lot 6, 597. 54 hours
2) AVT Trai ning Hours 1 Lot 125 hours
3)Material & Supplies 1 Lot $7, 029. 88
4) Travel / Regi strati ons -0- -0-
5) Subcontract -0- -0-

Per f or mance Test

and training to
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Unit Cost Adjustnment Factor: Revi sed Units: Revi sed Unit Cost:
1) AVT Labor decreased 4, 693.54 hours 1 Lot 1,904 hours
2) AVT Training hours decreased 109 hours 1 Lot 16 hours
3)Material & Supplies decreased $6,237.76 1 Lot $792. 12
4) Travel / Regi strations increased $1,012.50 1 Trips/1 course $1,012. 50
5) Subcontract support for F on F planning 1 Lot $3, 840. 00
This is an annual BCE calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line itens for the tinme periods of nore or |ess

than one year.

Basis for Adjustment: Adjustments have been nade according to Site closure assunptions.
1) 3 reduction in FTE; no hours budgeted in the Force on Force activity. Average hours per FTE anticipated to escalate as Site prepares to close.
M ni mal usage of "time off Wth Pay" anticipated.
2) AVT training estimated at 16 hours (2 days for 1 FTE)
3) Conputer Equi prment & Supplies decreased due to funding restrictions.
4) Travel/registration increase to maintain progressive stability with current
industry standards. Unavailable for the |ast 2 years due to budget
constraints, these skills need to be brought current.
5) Subcontract planning support required for Force on Force noved to this activity.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | W201S |InteuraLe;j_ELannina Linear 13.08
Factors 1 Annual Trainina 16 Hours/Lead

0.81727 [SYS 0601001 .9285 - Taraet Adi
| Linear ‘ 778 O4|Hours |

Factors 1 Annuallv/lead 1904 Hours 0.5
0.81727 [SYS 0601001.9285 - Taraet Adi
[_asc_ISUPPLIES [ 0000 INONE [ w2015 lintearated Plannina | Linear \ 323.69
Factors 792.12 Computers/Eauipment 1 Lot 0.5
a5t [SURCONTRACTED SRVS o000 Tone w2015 ltearated Placni e e bolars ]
ina | Line
Factors 3840 Subcontract Dollars 1 0.5

0.81727 [SYS 0601001 .9285 - Taraet Adi
A5M_|TRAVEL/TRAIN/RELOCAT 0000 _|NONE W201S |intearated Plannina | Linear \ 413.74IDollars

Factors 1012.5 Dollars 1 Annual Travel (1)/1 course 0.5

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Item OPNCIN3234 - Computer Assisted Tactical Simulations (CATS

BOE

Vendor Nane: Security Planning and Integration estinates based on quote from
E2 Sol utions

Dat e of Quote: February 23, 1999

Vendor Quote:
1) Technical Support Contract with Hewl ett Packard Local Ofice = $1, 164.00
2) Network support supplies (specialized computer disks, printer cartridges, system
mai nt enance and cl eani ng supplies/equi pment) = $10, 992. 40

Quot e Received by: Wackenhut Limted Liability Conmpany (WSLLC)

Description of Item Being Quoted:
Annual costs necessary to operate the JCATS Laboratory at RFETS.

Gt her Information:

Assunptions: Assunptions nay not be directly reflected in the figures, but do influence the foundati on upon which the nunbers rest.

1) The JCATS Lab will continue to function each year through the end of FY03.

2) The JCATS Lab will continue to require staff and will be staffed at levels which allowit's use. Currently this nunber is a mnimmof 6 conputer
operators, 1 Controller/operator running the control station, one Controller/Technician to operate the Server as required, and 4 to 15 Security Police Force
Personnel to direct the Security Emergency Response actions.

3) The JCATS Lab will purchase at |east one Hew ett Packard B180L network client station each year, both to enhance nodeling accuracy and realism as well as
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to replace equi pnent which fails for various reasons.
4) Consumabl es, such as printer cartridges, specialized conputer disks, system naintenance and cl eaning equi pnent, etc. should remain constant each year.

Avail ability: Upon receipt of purchase order.

Addi tional Vendor Quote for subcontract services:
Vendor Nane: Corporate Allocation Services, Inc.

Vendor Quote: $98, 880. 00
Verbal Quote: $48 per hour for 1,960 hours and additional 100 hours of O T. paid at straight tine.

Quot e Received by: Wackenhut Limited Liability Conmpany (WSLLC) (Verbal quote)

Dat e Received: April 12, 2000

| tem Bei ng Quoted: Ongoi ng subcontractor support for CATS Program Admini stration and Senior Planning Activities.
G her Information: NA

Avail ability: Upon receipt of purchase order.

This is an annual Basis of Estimate calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the time periods of
nore or less than 1 year.

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
A5SC_|SUPPLIES 0000 _INONE w2015 lIntearated Planning Linear 4.491.89|Dollars
Factors 10992.4 Dollars 1 JCATS Software 0.5
0.81727 _[SYS 0601001.9285 - Taraet Adi
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ w2015 lintearated Plannina | Linear \
Factors 98880 Dollars Subcontract 1 0.5
0.81727 ISYS 0601001.9285 - T i
A5H_|SUBCONTRACTED SRVS 0000 _|NONE W201S |intearated Plannina | Linear \ 475.65/D0 ;E;
Factors 1164 Dollars 1 Annual software maintenance 0.5

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Item OPNCIN3938 - Management Direction & Guidance

BOE

Hi storical Data Source:
The historical data is the FY98 actual year-end Cost Reports 002, 002a, and Peopl esoft Query dated Septenber 1998.

I tem Descri ption:

This line itemis responsible for providing the nmanagenent, direction, and guidance for the Security Planning and Integration (SP& ) Departnent, with overall
responsi bility for conducting security planning, integration, risk assessment, and acceptance/validation testing and docunmentation in congruence wth

al | owabl e resource |evels.

Br eakdown of Historical Cost Data: Units: Unit Cost:
Item 1) Mgnt. & Admin. Labor 1 Lot 3,125 hours
2) Subcontract |abor - 0- - 0-
3) Material & Supply Costs 1 Lot $6, 341. 39
4) Travel /Mgnt. Dev. Program - 0- - 0-
Unit Cost Adjustment Factor: Revi sed Units: Revi sed Unit Cost:
1) Mgnt & Admin | abor decrease 1,320 hrs 1 Lot 1,920 hours
2) Subcontract |abor N A 1 Subcontractor - 0-
3) Material & Supplies 5%increase 1 Lot $6, 658. 00
4) Travel 100% i ncrease 1 Trips/1l Registration $1, 200. 00

Basis for Adjustment: Adjustnments have been nade according to Site closure assunptions.

1) Sonme nmenagenent wor kscope was previously budgeted in Force on Force (FOF) activity. Deleted from FOF. Average hours per FTE anticipated to
escalate as Site prepares to close. Mniml usage of "Tine Of Wth Pay" anticipated. Secretary workscope outsourced FY99.

2) Secretarial subcontract replaced 1 administrative FTE. This position was deleted in outyears.

3) $6,358.00 for conputer equi pment and supplies at WBLLC Co. average @ $300 per FTE (2).
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4) Travel - mmintain progressive stability with current industry standards. Unavail abl e for the last 2 years due to budget constraints, these
skills need to be brought current.
This is an annual Basis of Estimate calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the time periods of

nore or less than | year.

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE M020 [MANAGERS (GRADE 69 - 72) w2015 lintearated Planning Linear 784,58

Factors 1 Annual Mar Hours 1920 Hours 0.5

0.81727 [SYS 0601001 .9285 - Target Adi
[ asc IsuppLIES [ 0000 INONE [ w2015 lintearated Plannina | Linear \ 2.720.70
Factors 6658 Dollars 1 Annual equipment/supplies 0.5

0.81727 [SYS 0601001 .9285 - Target Adi
[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ w2015 lintearated Plannina | Linear \ 490.361Do
Factors 1 Annual travel (1)/reaistration(1) 1200 Dollars 0.5

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ll Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 73.904.33IDollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 28.355.62Dollars
Factors 28355.6 Dollars
Activitv ID:  1F21105H10 Description: Protection Proaram Manaaement 5 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 Self Assessment & Compliance Section 1.00/each EE 1.430 1.430 36.447 2.325 Q0 38.772 12,611 51.383
2 Vulnerability Assessment Section 1.00/each EE 715 715 18.224 56.838 0 75.062 6.305 81.367
OPNCIN3228 Security Plans & Proiects 1.00/each HC 791 791 42.305 1.169 0 43,473 14.637 58.111
OPNCIN3231 Acceptance & Validation Testina (AVT) 1.00/each HC 791 791 20.761 2.327 0] 23.088 7.183 30.271
OPNCIN3234 Computer Assisted Tactical Simulations (CATS 1.00/each VO 0 0 0 5.011 0 5.011 0 5.011
OPNCIN3938 Management Direction & Guidance 1.00/each HC 791 791 42.305 3.239 Q0 45,544 14.637 60.182
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 79.184 79.184 0 79.184
Total for Activity 1F21105H10: 4,519 160.041 70.909 79.184 310.135 55.374 365.509

Line Item 1 - Self Assessment & Compliance Section

BOE

Esti mators Experience:

The estimators experience consists of 6+ years previous budget experience at Rocky Flats. Figures are based on data received fromthe Manager of Protection
Program Managenent. This section was set up under the newy inplenmented K-H contractual agreenment of March 2000, which structured the site closure into six
maj or closure projects. This activity supports the Material Stewardship Project. Previous FTE hourly averages for the Safeguards & Security Program were
utilized and adjusted for the nunbers of FTE required.

Experience Item Description: This activity contains one K-H Senior S&S Assessor and three and one-half subcontracted S&S Assessors. The K-H Senior S&S
Assessor is responsible for the routine oversight and nanagenent of the K-H Sel f- Assessment Program and coordi nates assessnent activities with the K-H
Security Division Manager and the four topic Program Managers. Additionally the K-H Senior S&S Assessor is the liaison for the S&S Assessnent Programwith
the DOE S&S Division. The subcontracted S&S assessors are responsible for conducting the continuous self-assessment, ensuring appropriate corrective actions
are taken as necessary, as well as validating the conpletion and inplenentation of corrective actions.

Br eakdown of Cost Dat a: Units: Unit Cost:
1) Senior S&S Assessor 1 Lot 1, 845 hours
2) One and one-half S&S Assessors (RVRS) 1 Lot -0- hours
3) One S&S Assessor (WBL) 1 Lot 1, 845 hours
4) One S&S Assessor (WSS A56) 1 Lot - 0-
5) One S&S Assessor (SAIC A5H) 1 Lot - 0-
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6) O fice Supplies 2 FTE @ $1000 ea
7) Travel & Training 1 trip per FTE Avg. $2, 000

Revi sed Unit Cost: N A

Basis for adjustment: NA

1 Lot
2 travel/trips

There is a 6% reduction per year as directed from Program Managenent

This estimate includes a project productivity/efficiency factor for commtted but

$ 2,000.
$4, 000.

Unit Cost Adjustment Factor: This is an annual BCE calculated in FYOO Dollars and will
time periods of nore or |ess than one year. Adjustnments have been nade according to Site closure assunptions.

00
00

be adjusted by the use of factoring in individual line itens for the

i npl ement ed through the use of factoring.

as yet undefined cost reductions.

Quantity | Units

Cost Element ll Department Curve
750 |STRAIGHT TIME BASE P140 |SAFEGUARDS AND OTHER SECURI| K150S |MaLet'LaLSLaALaLd§hiD Linear 714.93
Factors 1845 Hours 0.5044 0.94

0.81727 [SYS 0601001.9285 - Taraet Adi

| Linear ‘

714 Q'%|Hours

0.81727 [SYS 0601001.9285 - T

: :

Factors 2 FTE 1000

Supolies

| Linear ‘

22 o0lbaters |

0.94

Factors 2 FTE 2000

Line ltem 2 - Vulnerability Assessment Section

BOE

Travel

0.81727 [SYS 0601001 .9285 - Ti;gji éﬁ
| Line

0.94

0.81727 [SYS 0601001 .9285 - Taraet Adi

Esti mat ors Experience:

utilized and adjusted for the nunbers of FTE requi

as defined in DOE Orders and Directives.

The following activities are perforned under this
ASSESS conput er nodel i ng

Target anal ysis and coordi nation

Tabl e top anal ysis processes

Facilities and S&S systens characterization

Conduct detection and neutralization nodeling

Evaluate the credibility of scenarios and adversar

Br eakdown of Cost Data:

1) One WBLLC FTE P140

2) One SSOCC FTE P140

3) Two Subcontractors (SAIC) 1850 hours ea
1850 x 1 x $77 avg. per hr.

4) Material and Supplies 2 FTE x $1,000 each

red.

el ement :

Devel opnent and anal ysis of potential adversary objectives and paths

y paths

Units:
1 Lot
1 Lot
1 Lot

1 Lot

St ewar dshi p Project.

The estinmators experience consists of 6+ years previous budget experience at Rocky Flats.
Program Managenent. This section was set up under the newy inplenmented K-H contractual
maj or closure projects. This activity supports the Material

Support Joint Tactical Simulations (JTS) operations with scenarios and adversary control
Support Force on Force exercises as controllers/evaluators
Revi ew performance testing reports and JTS run results and extrapolate data for utilization in the SSSP process.

Figures are based on data received fromthe Manager of Protection

agreerment of March 2000, which structured the site closure into six

I ncorporate nodeling results in Vulnerability Analysis Reports and Safeguards and Security
Determ ne Probability of Neutralization of proposed scenarios

i nput

Unit Cost:
-0- hours
1845 hours
$142, 450. 00

$2, 000. 00

Experience Item Description: The Vulnerability Analysis Teamis responsible for the scope briefing, devel opment, staff coordination,
interface, and revision of all the conmponents of the Site Safeguards and Security Plan (SSSP).
site/facility changes that inpact upon the portection of DCE critical assets. Due to the vast anpunt of changes required to support the site closure

project, vulnerability assessment activity provides the basis to assure that security concerns are nitigated in order to achieve an acceptable |evel of risk

Previ ous FTE hourly averages for the Safeguards & Security Program were

DCE RFFO and DCE HQ

The SSSP is the basis for coordination and approval of all
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5) Travel / Trai ni ng/ Regi strations 2 trips $2, 230. 00
Unit Cost Adjustment Factor: This is an annual BCE calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the

time periods of nore or |ess than one year. Adjustnments have been nade according to Site closure assunptions.

There is a 6% reduction per year as directed from Program managenent inplinmented through the use of factoring.

Revi sed Unit Cost: N A

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P140 |SAFEGUARDS AND OTHER SECURI | S100S |SSOC Salaried Linear 714,93
Factors 1845 Hours 0.5044 0.94
0.81727 [SYS 0601001.9285 - T i
ASC_|SUPPLIES 0000 |NONE K150 _|Material Stewardshin | Linear \ 775.00 152 ;E;
Factors 2 FTE 1000 Supplies 0.5044 0.94
0.81727 [SYS 0601001.9285 - Taraget Adi
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ k150s IMaterial Stewardshio | Linear | 55199.0
Factors 142450 Subcontract Dollars 0.5044 0.94
asut_RAVELTRANRELGCAT o000 Tone (1505 ateril Stewardstin et e olars ]
i i | Line
Factors 2 Trins 1115 Travel 0.5044 0.94

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Item OPNCIN3228 - Security Plans & Projects

BOE

Hi storical Data Source:

The historical data is the FY98 actual year-end Cost Reports 002, 002a, and Peopl esoft Query dated Septenber 1998.

In addition, historical data and verbal "Vendor Quote" from CAS, Inc. on site was used for subcontract |abor. Subcontract enpl oyees have been on site since
1998.

Description of Item Estinated:
Security Plans and Projects (SPP) ensures that planned actions and activities which are requested of or required by the security program areas are accurately
identified, prioritized, funded, coordinated, inplenented, tracked, docunmented, and effectively integrated into overall RFETS baseline closure plans and
schedul es. Prioritization focuses on achievenent of identified RFETS mi ssion, goals, strategic objectives and their associated Perfornmance Measures, and
efficient use of limted resources and funding. Project nanagenent is perforned at a |level that supports not only inter-programmatic integration with other
site prograns at the mmjor project and sub-project level, but equally inportant, supports the intra-programmatic integration and managenent of security
projects, activities and tasks. This not only pronptes the team concept, but al so ensures the npbst cost efficient and progranmatic effective inplenmentation
of security projects in the nost tinmely fashion.
Exanpl es are:
- Capital Projects are the Plant Fire and Security System Repl acenent (PFSR) and the
Criticality Alarnm Public Address System Upgrades.
- Mpjor Projects that effect the efforts of the the Force-on-Force activities, PA
Entry Enhancenents, MAA Closure Activities, etc.
- Long Range Pl anni ng provides budgetary and manpower requirenments input to the
Rocky Flats C osure Project.
- Near-Term Pl anning provides information to projects such as PA Reconfiguration,
Aut omat ed Portal Access Systens and other Access Control Systens, Explosive
Detection, Grenade Screens, etc.
- Internal Projects are activities; such as, consolidation of classified matter
into Protected Area (except for CAS), Fresh Pursuit Plan, Annual Procedure
Revi ews, Managenent Assessnment Program etc.
- Project Summary activities for all those nmentioned above.

SPP devel ops, prepares, and manages through closure; funded action plans to address identified security concerns.

SPP augnents the Tactical and Security Plans Organization through interactive devel opment and coordi nation of on-site security plans at the RFETS.
Devel opnental goal s include maxi num site operational efficiency and security effectiveness that is responsive to the dynanic site closure environnment.

Tactical Security Plan Personnel devel op, prepare, review and update Specific Security Plans; review and update revisions to Site Security Manual due to D&
activities, Security Emergency Response Plan (SERP) and ancillary plans/procedures.
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Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

In addition to TSP activities, the personnel in this department are responsible for Classified Matter Control (CMC) activities. OCMC ensures that
departmental personnel have adequate guidance, direction, and training to properly process, store, and control classified docunents per RFETS procedures.

Site Safeguards and Security Plan (SSSP) provides subject natter experts and conputer nodeling support for Vulnerability Analysis and Strategic Security
Pl anni ng.

Br eakdown of Historical Cost Data: Units: Unit Cost:
Item- 1) SPP Labor Hours 1 Lot 13,899.1 hours
2) SPP Training Hours 1 Lot 219 hours
3) Materials & Supply Costs 1 Lot - 0-
4) SPP travel /training 1 Trip $1, 834.76
5) Subcontract Labor 1 Lot $44, 372. 35
Unit Cost Adjustnment Factor: Revi sed Units: Revi sed Unit Cost:
1) SPP Labor decreased 11,995.1 hours 1 Lot 1904 hours
2) SPP Training -Decreased 203 hrs 1 Lot 16 hours
3) Materials & Supplies increased $1,000.00 1 Lot $1, 000. 00
4) SPP Travel /training NVA $1,834.76
5) Subcontract Labor decreased 100% - 0- - 0-
This is an annual BCE calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line itens for the tinme periods of nore or |ess

than one year.

Basis for Adjustment: Adjustnments have been nade according to Site closure assunptions.

1) 3 SPP FTE were out-sourced 2nd quarter of FY99. Hours budgeted for Lead.

Conbi ned TSP and SSSP activities into SPP. Average hours per FTE anticipated to escalate as site prepares to close. Mninmal usage of "Tine Of

W th Pay" anticipated.

2) Training hours decreased. Cl asses budgeted for fulltine FTE' s only.

3) Materials & Supplies increased to $1,000.00 per FTE (1).

4) Travel/training - NA

5) 3 FTE were out-sourced in FY99. Additionally, another Subcontract was assigned by K-H to support this area. During site downsizing 4 subs were
reduced.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) w2015 lintearated Plannina Linear 6.60

Factors 16 Hours Trainina 0.5044

0.81727 ISYS 0601001.9285 - Ti;;ji ﬁg'

RA ra | Line

Factors 1904  hours 1 SPP Mar. 0.5044

0.81727 _[SYS 0601001.9285 - Taraet Adi
[ asc IsuppLIES [ 0000 INONE [ w2015 lintearated Plannina | Linear \ 412.23]Dallars
Factors 1000 Dollars 1 Lot Material & Supnplies 0.5044

081727 ISYS 0601001.9285 - T
[ ASM [TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ w2015 lintearated Plannina | Linear | 756.35/Do ;E;
Factors 1 Annual courses(4) trios 1834.76 Dollars 0.5044

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Item OPNCIN3231 - Acceptance & Validation Testing (AVT)

BOE

Hi storical Data Source:
The historical data is the FY98 actual year-end Cost Reports 002, 002a, and Peopl esoft Query dated Septenber 1998.

Description of Item Estinated:

Job tasks and responsibilities include personnel devel opment, data review, status reports, Performance Test Working Goup facilitation, Performance Test
revi sions and new devel opnent and support for the Energency Preparedness (EP) contractor for drills and exercises.

Responsibilities also include Cassified Matter Control (CMC) which ensures that departnental personnel have adequate gui dance, direction, and training to
properly process, store, and control classified docunents per RFETS procedures.

Br eakdown of Historical Cost Data: Units: Unit Cost:
Item 1) AVT Labor Hours 1 Lot 6, 597. 54 hours
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2) AVT Trai ning Hours 1 Lot 125 hours
3)Material & Supplies 1 Lot $7, 029. 88
4) Travel / Regi strations -0- - 0-
5) Subcont ract -0- - 0-
Unit Cost Adjustnment Factor: Revi sed Units: Revi sed Unit Cost:
1) AVT Labor increased 4, 693.54 hours 1 Lot 1,904 hours
2) AVT Training hours decreased 109 hours 1 Lot 16 hours
3)Material & Supplies decreased $6,237.76 1 Lot $792. 12
4)Travel / Regi strations increased $1,012.50 1 Trips/1 course $1,012.50
5) Subcontract support for F on F planning 1 Lot $3, 840. 00
This is an annual BCE calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line itens for the tinme periods of nore or |ess

than one year.
Basis for Adjustment: Adjustnments have been nade according to Site closure assunptions.

escalate as Site prepares to close. Mnimal usage of "Tine Of Wth Pay" anticipated.
2) AVT training estimated at 16 hours (2 days each of 1 FTE)
3) Conputer Equiprent & Supplies decreased due to funding restrictions.
4) Travel/registration increase to maintain progressive stability with current
industry standards. Unavailable for the |ast 2 years due to budget
constraints, these skills need to be brought current.
5) Subcontract planning support required for Force on Force noved to this activity.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

1) 3 reduction in FTE; no hours budgeted in the Force on Force activity. Used WBLLC avg. of 1920 hours per FTE. Average hrs, per FTE anticipated to

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | W201S |Inteura1ed_Elannina Linear 6.60
Factors 1 Annual Trainina 16 Hours/Lead 0.5044
0.81727 [SYS 0601001.9285 - Taraget Adi
R H . ra ina | Linear \ 784.89
Factors 1 Annuallv/lead 1904 Hours 0.5044
asc_lsuppLES o000 Tone w2015 ltecrated Placni et e lolars ]
ina | Line
Factors 792.12 Computers/Eauipment 1 Lot 0.5044
0.81727 [SYS 0601001 .9285 - T%
ASH |SUBCONTRACTED SRVS 0000 |NONE w2015 lintearated Plannina | Linear | 158297Do
Factors 3840 Subcontract Dollars 1 0.5044
0.81727 [SYS 0601001.9285 - Taraget Adi
[ A5M_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ w2015 lintearated Plannina | Linear \ 417.3
Factors 1012.5 Dollars 1 Annual Travel (1)/1 course 0.5044

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Item OPNCIN3234 - Computer Assisted Tactical Simulations (CATS

BOE

Vendor Nane: Security Planning and Integration estimtes based on quote from
E2 Sol utions

Date of Quote: February 23, 1999

Vendor Quote:
1) Technical Support Contract with Hew ett Packard Local Ofice = $1,164.00
2) Network support supplies (specialized conputer disks, printer cartridges, system
nmai nt enance and cl eani ng suppl i es/ equi pnent) = $10, 992. 40

Quot e Received by: Wackenhut Limted Liability Conpany (WSLLC)

Description of Item Being Quoted:
Annual costs necessary to operate the JCATS Laboratory at RFETS.

Gt her Information:
Assunptions: Assunptions may not be directly reflected in the figures, but do influence the foundati on upon which the nunbers rest.
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1) The JCATS Lab will continue to function each year through the end of FY03.
2) The JCATS Lab will continue to require staff and will be staffed at levels which allowit's use. Currently this nunber is a mninumof 6 conputer
operators, 1 Controller/operator running the control station, one Controller/Technician to operate the Server as required, and 4 to 15 Security Police Force
Personnel to direct the Security Emergency Response actions.
3) The JCATS Lab will purchase at |east one Hew ett Packard B180L network client station each year, both to enhance nodeling accuracy and realism as well as
to replace equi pnent which fails for various reasons.
4) Consumabl es, such as printer cartridges, specialized conputer disks, system naintenance and cl eaning equi pnent, etc. should remain constant each year.

Avail ability: Upon receipt of purchase order.

This is an annual Basis of Estimate calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the tinme periods of
nore or less than 1 year. Adjustnents have been made according to Site closure assunptions.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5SC_|SUPPLIES 0000 _INONE w2015 lintearated Planning Linear 4.531.42|Dollars
Factors 10992.4 Dollars 1 JCATS Software 0.5044
0.81727 _[SYS 0601001.9285 - Taraet Adi
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ w2015 lintearated Plannina Linear \ 479.841Do
Factors 1164 Dollars 1 Annual software maintenance 0.5044

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item OPNCIN3938 - Management Direction & Guidance

BOE Hi storical Data Source:
The historical data is the FY98 actual year-end Cost Reports 002, 002a, and Peopl esoft Query dated Septenber 1998.

I tem Descri ption:

This line itemis responsible for providing the nmanagenent, direction, guidance and adm nistrative support for the Security Planning and Integration (SP&)
Departnent, with overall responsibility for conducting security planning, integration, risk assessnent, and acceptance/validation testing and docunentation
in congruence with allowable resource |evels.

Br eakdown of Historical Cost Data: Units: Unit Cost:
Item 1) Mgnt. & Admin. Labor 1 Lot 3,125 hours
2) Subcontract |abor - 0- - 0-
3) Material & Supply Costs 1 Lot $6, 341. 39
4) Travel /Mgnt. Dev. Program - 0- - 0-
Unit Cost Adjustnent Factor: Revi sed Units: Revi sed Unit Cost:
1) Mgnt & Adm n | abor decrease 1,205 hrs 1 Lot 1,920 hours
2) Subcontract |abor NA 1 Subcontract or -0-
3) Material & Supplies 5%increase 1 Lot $6, 658. 00
4) Travel 100% i ncrease 1 Trips/1l Registration $1, 200. 00

Basis for Adjustnent: Adjustnments have been made according to Site closure assunptions.
1) Some managenent wor kscope was previously budgeted in Force on Force (FOF)
activity. Average WBLLC 1,920 hours included in this budget.Hs. deleted fromFOF. Secretary workscope outsourced FY99. Average hours per FTE
anticipated to escalate as Site prepares to close. Mnimal usage of "Time Of Wth Pay" anticipated.
2) Secretarial subcontract replaced 1 adnministrative FTE. This position was del eted.
3) $6,658.00 for conputer equi prent and supplies.
4) Travel - nmmintain progressive stability with current industry standards.
Unavail able for the last 2 years due to budget constraints, these skills
need to be brought current.

This is an annual Basis of Estinmate calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the time periods of
nmore or less than | year.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) W201S |Inteura1ed_|2[anmna Linear 791.49
Factors 1 Annual Mar Hours 1920 Hours 0.5044

0.81727 [SYS 0601001.9285 - Taraet Adi
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[ asc IsuppLIES [ 0000 INONE [ w2015 lintearated Plannina Linear \ 2.744.64]Dollars
Factors 6658 Dollars 1 Annual eauioment/supplies 0.5044
0.81727 ISYS 0601001 .9285 - Target Adi
[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ w2015 lintearated Plannina | Linear \ 494.6
Factors 1 Annual travel (1)/reaistration(1) 1200 Dollars 0.5044

0.81727 [SYS 0601001.9285 - Taraet Adi

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ll Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 57.227.12|Dollars
Eactor ars
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 21.956.90Dollars
Factors 21956.9 Dollars
Activitv ID:  1F21106H10 Description: Protection Proaram Manaaement 6 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 Self Assessment & Compliance Section 1.00/each EE 3.133 3.133 79.864 5.081 Q0 84,945 28.469 113.414
2 Vulnerability Assessment Section 1.00/each EE 3.133 3.133 79.864 3.592 0 83.456 28.469 111.925
OPNCIN3231 Acceptance & Validation Testina (AVT) 1.00/each HC 3.469 3.469 90,982 Q0 Q 90,982 32.433 123.415
OPNCIN3234 Computer Assisted Tactical Simulations (CATS 1.00/each VO 0 0 0 3.909 0 3.909 0 3.909
OPNCIN3938 Manaaement Direction & Guidance 1.00/each HC 3.469 3.469 185.398 14.196 0 199,594 66.090 265.684
SYS Continaencv And Escalation 1.00lea EE 0 0 0] Q0 298.765 298.765 0 298.765
Total for Activity 1F21106H10: 13.204 436.109 26.778 298.765 761.651 155.462 917.113

Line Iltem 1 - Self Assessment & Compliance Section

BOE

Esti mat ors Experience:

The estinmators experience consists of 6+ years previous budget experience at Rocky Flats. Figures are based on data received fromthe Manager of Protection
Program Managenent. This section was set up under the newy inplenmented K-H contractual agreenment of March 2000, which structured the site closure into six
maj or closure projects. This activity supports the Material Stewardship Project. Previous FTE hourly averages for the Safeguards & Security Program were
utilized and adjusted for the nunbers of FTE required.

Experience Item Description: This activity contains one K-H Seni or S&S Assessor and subcontracted S&S Assessors. The K-H Senior S&S Assessor is responsible
for the routine oversight and nanagenent of the K-H Sel f- Assessnent Program and coordi nates assessnent activities with the K-H Security Division Manager and
the four topic Program Managers. Additionally the K-H Senior S&S Assessor is the liaison for the S&S Assessnment Programw th the DOE S&S Division. The
subcontracted S&S assessors are responsible for conducting the continuous sel f-assessnent, ensuring appropriate corrective actions are taken as necessary, as
wel | as validating the conpletion and inplenentation of corrective actions.

Adj ust ments have been nade according to Site closure assunptions.

Breakdown of Cost Data: Units: Unit Cost:

1) Senior S&S Assessor 1 Lot 1, 845 hours

2) One and one-half S&S Assessors (RVRS) 1 Lot -0- hours

3) One S&S Assessor (WBL) 1 Lot -0- hours

4) One S&S Assessor (WSS A56) 1 Lot -0-

5) One S&S Assessor (SAIC A5H) 1 Lot -0-

6) Ofice Supplies 1 FTE @ $1000 ea 1 Lot $ 1, 000. 00

7) Travel & Training 1 trip per FTE Avg. $2,000 1 travel/trips $2, 000. 00

Unit Cost Adjustnent Factor: This is an annual BOE calculated in FYO0 Dollars and will be adjusted by the use of factoring in individual line items for the

tinme periods of nore or less than one year.

There is a 6% reduction per year as directed from Program Managenent inplenented through the use of factoring.

Revised Unit Cost: NA

Basis for adjustnment: NA

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
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Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P140 |SAFEGUARDS AND OTHER SECURI | K150S |MaLet'LaLSLaALaLd§hiD Linear 3.133.15[Hours
Factors 1845 Hours 2.2105 0.94
asc_lsuppLES o000 Tone 1505 ateril Stewardstin et e abolars ]
i i | Line
Factors 1 FTE 1000 Supplies 2.2105 0.94
0.81727 [SYS 0601001.9285 - Taraget Adi
[ A5M_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ k150s IMaterial Stewardshio | Linear | 3382.54D0
Factors 1 FTE 2000 Travel 2.2015 0.94

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem 2 - Vulnerability Assessment Section

BOE Estimators Experience:

The estimators experience consists of 6+ years previous budget experience at Rocky Flats. Figures are based on data received fromthe Manager of Protection
Program Managenent. This section was set up under the newy inplenmented K-H contractual agreenment of March 2000, which structured the site closure into six
maj or closure projects. This activity supports the Material Stewardship Project. Previous FTE hourly averages for the Safeguards & Security Program were
utilized and adjusted for the nunbers of FTE required.

Experience |Item Description: The Vulnerability Analysis Teamis responsible for the scope briefing, devel opment, staff coordination, DOE RFFO and DOE HQ
interface, and revision of all the conponents of the Site Safeguards and Security Plan (SSSP). The SSSP is the basis for coordination and approval of all
site/facility changes that inpact upon the portection of DOE critical assets. Due to the vast anpunt of changes required to support the site closure
project, vulnerability assessment activity provides the basis to assure that security concerns are mtigated in order to achieve an acceptable |evel of risk
as defined in DOE Orders and Directives.

The followi ng activities are perforned under this el enent:

ASSESS conput er nodel i ng

Target anal ysis and coordi nation

Tabl e top anal ysis processes

Facilities and S&S systens characterization

Devel opnent and anal ysis of potential adversary objectives and paths

Conduct detection and neutralization nodeling

I ncorporate nodeling results in Vulnerability Analysis Reports and Safeguards and Security
Determ ne Probability of Neutralization of proposed scenarios

Evaluate the credibility of scenarios and adversary paths

Support Joint Tactical Simulations (JTS) operations with scenarios and adversary control input
Support Force on Force exercises as controllers/evaluators

Revi ew performance testing reports and JTS run results and extrapolate data for utilization in the SSSP process.
Adj ust ments have been nade according to site closure assunptions.

Br eakdown of Cost Data: Units: Unit Cost:

1) One WBLLC FTE P140 1 Lot -0- hours

2) One SSOC FTE P140 1 Lot 1845 hours

3) Two Subcontractors (SAIC) 1850 hours ea 1 Lot -0-

1850 x 1 x $77 avg. per hr.

4) Material and Supplies 1 FTE x $1, 000 each 1 Lot $1, 000. 00

5) Travel / Trai ni ng/ Regi strations 1trips $1, 115. 00

Unit Cost Adjustnent Factor: This is an annual BOE calculated in FYO0 Dollars and will be adjusted by the use of factoring in individual line items for the

time periods of nore or less than one year. Adjustnents have been nade according to Site closure assunptions.
There is a 6% reduction per year as directed from Program nmanagenent inplinented through the use of factoring.
Revi sed Unit Cost: N A

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P140 |SAFEGUARDS AND OTHER SECURI | S100S |SSOC Salaried Linear 3.133.15|Hours
Factors 1845 Hours 2.2105 0.94

0.81727 [SYS 0601001.9285 - Taraet Adi

Page 105 of 320 6/23/00 9:59:54 AM OFFICIAL USE ONLY



WBSNo: 1FCAOC Rockv Flats Closure Proiect Proiect Baseline Devl

ActivityID:  1F21106H10 ) : . WBSFilter  1FCA
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
[ asc IsuppLIES [ 0000 INONE [ k150s IMaterial Stewardshio Linear \ 1.698.1
Factors 1 FTE 1000 Supplies 2.2105 0.94
0.81727 ISYS 0601001 .9285 - Target Adi
[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ k150s IMaterial Stewardshio | Linear \ 1.893.4
Factors 1 Trins 1115 Travel 2.2105 0.94

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item OPNCIN3231 - Acceptance & Validation Testing (AVT)

BOE Hi storical Data Source:
The historical data is the FY98 actual year-end Cost Reports 002, 002a, and Peopl esoft Query dated Septenber 1998.

Description of Item Estinated:

Job tasks and responsibilities include personnel devel opment, data review, status reports, Performance Test Working Goup facilitation, Performance Test
revi sions and new devel opnent and support for the Energency Preparedness (EP) contractor for drills and exercises.

Responsibilities also include Cassified Matter Control (CMC) which ensures that departnental personnel have adequate gui dance, direction, and training to
properly process, store, and control classified docunents per RFETS procedures.

Br eakdown of Historical Cost Data: Units: Unit Cost:
Item 1) AVT Labor Hours 1 Lot 6, 597. 54 hours
2) AVT Trai ning Hours 1 Lot 125 hours
3)Material & Supplies 1 Lot $7, 029. 88
4) Travel / Regi strations - 0- - 0-
5) Subcont ract - 0- - 0-
Unit Cost Adjustnment Factor: Revi sed Units: Revi sed Unit Cost:
1) AVT Labor increased 4, 808.46 hours 1 Lot 1,904 hours
2) AVT Training hours decreased 109 hours 1 Lot 16 hours
3)Material & Supplies decreased $7,029.88  -0- -0-
4) Travel / Regi strations N A - 0- - 0-
5) Subcontract support for F on F planning - 0- - 0-
This is an annual BCE calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line itens for the tinme periods of nore or |ess

than one year.

Basis for Adjustment: Adjustnments have been nade according to Site closure assunptions.

1) 3 reduction in FTE; no hours budgeted in the Force on Force activity. Average hours per FTE anticipated to escalate as Site prepares to close.
M ni mal usage of "Time OFf Wth Pay" anticipated.

2) AVT training estimated at 16 hours (2 days each for 1 FTE)

3) Conputer Equi pnment & Supplies decreased due to funding restrictions.

4) Travel/registration NV A

5) Subcontract planning support N A

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | W201S |InteuraLe;j_ELannina Linear 3.439.73
Factors 1 Annuallv/lead 1904 Hours 2.2105

0.81727 [SYS 0601001 .9285 - Taraet Adi
Line

Factors 1 Annual Trainina 16 Hours/Lead 2.2105

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item OPNCIN3234 - Computer Assisted Tactical Simulations (CATS

BOE Vendor Nane: Security Planning and Integration estinates based on quote from
E2 Sol utions

Date of Quote: February 23, 1999

Vendor Quote:
1) Technical Support Contract with Hewl ett Packard Local Ofice = $1, 164.00
2) Network support supplies (specialized computer disks, printer cartridges, system
mai nt enance and cl eani ng suppl i es/ equi pment) = $1000. 00
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Quot e Received by: Wackenhut Limted Liability Conpany (WSLLC)

Description of Item Being Quoted:
Annual costs necessary to operate the JCATS Laboratory at RFETS.

Gt her Information:

Assunptions: Assunptions may not be directly reflected in the figures, but do influence the foundati on upon which the nunbers rest.

1) The JCATS Lab will continue to function each year through the end of FY03.

2) The JCATS Lab will continue to require staff and will be staffed at levels which allowit's use. Currently this nunber is a mninumof 6 conputer
operators, 1 Controller/operator running the control station, one Controller/Technician to operate the Server as required, and 4 to 15 Security Police Force
Personnel to direct the Security Emergency Response actions.

3) The JCATS Lab will purchase at |east one Hew ett Packard B180L network client station each year, both to enhance nodeling accuracy and realism as well as
to replace equi pnent which fails for various reasons.

4) Consumabl es, such as printer cartridges, specialized conputer disks, system naintenance and cl eaning equi pnent, etc. should remain constant each year.

Avail ability: Upon receipt of purchase order.

Adj ust ment s have been nade according to Site closure assunptions.

This is an annual Basis of Estimate calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the time periods of
nore or less than 1 year.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE w201s lintearated Plannina Linear 1.806.58
Factors 1000 Dollars 1 JCATS Software/supplies 2.2105
0.81727 [SYS 0601001.9285 - T i
ASH |SUBCONTRACTED SRVS 0000 |NONE w2015 lintearated Plannina | Linear | 210286lDo ;E;
Factors 1164 Dollars 1 Annual software maintenance 2.2105

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Item OPNCIN3938 - Management Direction & Guidance

BOE

Hi storical Data Source:
The historical data is the FY98 actual year-end Cost Reports 002, 002a, and Peopl esoft Query dated Septenber 1998.

Item Descri ption:

This line itemis responsible for providing the nanagenent, direction, guidance and administrative support for the Security Planning and Integration (SP&l)
Departnent, with overall responsibility for conducting security planning, integration, risk assessment, and acceptance/validation testing and docunentation
in congruence with allowabl e resource |evels.

Breakdown of Historical Cost Data: Units: Unit Cost:
Item 1) Mynt. & Admin. Labor 1 Lot 3,125 hours
2) Subcontract | abor -0- -0-
3) Material & Supply Costs 1 Lot $6, 341. 39
4) Travel /Mgnt. Dev. Program -0- -0-
Unit Cost Adjustnent Factor: Revi sed Units: Revi sed Unit Cost:
1) Mgnt & Adm n | abor decrease 1,320 hrs 1 Lot 1,920 hours
2) Subcontract | abor 1 Subcontract or -0-
3) Material & Supplies 5%increase 1 Lot $6, 658. 00
4) Travel 100% i ncrease 1 Trips/1l Registration $1, 200. 00

Basi s for Adjustnent: Adjustnents have been made according to Site closure assunptions.
Some managenent wor kscope was previously budgeted in Force on Force (FOF) activity. Deleted fromFOF. Average hours per FTE anticipated to
escal ate as site prepares to close. Mnimal usage of "Time Of Wth Pay" anticipated. Secretary workscope outsourced FY99.
2) Secretarial subcontract replaced 1 administrative FTE. This position was elin nated.
3) Conputer equiprent and supplies at WSLLC Co. i ncreased by 5%
4) Travel - nmmintain progressive stability with current industry standards.
Unavail able for the last 2 years due to budget constraints, these skills
need to be brought current.

This is an annual Basis of Estinmate calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the time periods of
nmore or less than | year.
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WBS No: 1FCA0C Rockv Flats Closure Proiect Proiect Baseline Devi
Activity I D: 1F21106H10 . . . WBS Filter 1FCA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
|Thi s estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) W201S |InteuraLed_Elannina Linear 3.468.63
Factors 1 Annual Mar Hours 1920 Hours 2.2105
0.81727 [SYS 0601001.9285 - Taraet Adi
[_asc_ISUPPLIES [ 0000 INONE [ w2015 lintearated Plannina | Linear | 1202820
Factors 6658 Dollars 1 Annual eauipment/supplies 2.2105
0.81727 [SYS 0601001 .9285 - Ti;gjé éﬁ
A5M_ITRAVEL/TRAIN/RELOCA 0000 INONE W201S lintearated Plannina | Line
Factors 1 Annual travel (1)/reaistration(1) 1200 Dollars 2.2105
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 199.838.50[Dollars
Factors Is
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 98.926.10Dollars
Factors 98926.1 Dollars
WBS No: 1FCAQOD Title: INFORMATION SECURITY.
Activitv ID:  1F21201A10 Description: Information Securitv 1 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
OPNCINOQQ1 Information Securitv 1.00leach VO 622 622 23.024 401.356 0 424.380 11.236 435,616
OPNCINO101 Classification Office 1.00leach VO 622 622 23.024 136.333 [0] 159.357 11.236 170.592
Total for Activity 1F21201A10: 1.245 46,048 537.688 0 583.736 22.471 606.208

Line Item OPNCINOO0O1 - Information Security

BOE In addition to the Vendor Quote listed below, this activity includes the routine oversight and managenment of the Information Security activity. Previous FTE
hourly averages for the Safeguards & Security Programwere utilized. Two managers are budgeted. One for Oversight of Information Security Program and one
for the Classification Program
Managenent Oversight: 1 nanager at 1,845 hours each
Vendor Nane: Worldw de Security Services (WBS) Date of Quote: April 12, 2000
Quot e Received by: Kaiser-H |l Conpany
Vendor Quote: WSS Firm Fixed Price Subcontract (14 Subs) $1, 101, 946. 00

A5C Materials and Supplies $21,219.78
A5H Subcontract support required (i.e.conputer support) $4, 000. 00
A5L 1 vehicle furnished by GSA $5, 280. 00
A5H Travel and training $57, 551. 76
Total subcontract $1, 189, 997. 54
This is an annual Basis of Estimate calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the time periods of
nore or |ess than one year.
Description of Item Being Quoted:
Fi xed price subcontract for the Information Security Programs and the C assification Ofice.
Avail ability: Upon acceptance of signed contract.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBS No:
Activitv | D:

1FCAOD
1F21201A10

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter 1FCA
Activity Filter  *

Baseline Devl

SartsIn FY *

\ 622.27lHours |

RA Linear
Factors 1845 Hours 0.3612
0.93376 [SYS 0621001 0.933760889 - Final
A56 [WORLD WIDE SERVICES 0000 INONE K150S |Material Stewardshin | Linear ‘ 371.658 ?0|D
Factors 1101946 Dollars 1 Annual fixed price contract 0.3612
0.93376 [SYS 0621001 0.933760889 - FiZE
A59 |IDYNCORP I&E 0000 INONE K150S |Material Stewardship | Line
Factors 4000 Dollars 0.3612
0.93376 [SYS 0621001 0.933760889 - Fi
[_asc_ISUPPLIES [ 0000 INONE [ k150s IMaterial Stewardshio | Linear | 7.156.89lD0 ;i

Factors 21219.8 Dollars Annual Material & Supblies 1

0.3612

0.93376 [SYS 0621001 0.933760889 - Final
[ asL |RENTALS [ 0000 INONE [ c106S |Business Manaaement Office | Linear \ 1.780.81/Dollars
Factors 5280 Dollars 0.3612

0.93376

[SYS 0621001 0.933760889 - FiZE
Line

0.93376

[ asm ITraveLTraNRELOcAaT [ oooo Inone [ k1505 |Material Stewardshin |

Factors 57551.8 Dollars 0.3612

[SYS 0621001 0.933760889 - Final

Line Item OPNCINO101 - Classification Office

BOE

Vendor Nane: Worldwi de Security Services (WSS) Date of Quote: April 12, 2000

I ncl uded Managenent Oversight: 1 Manager at 1, 845 hours

Quot e Received by: Kaiser-H Il Conpany L.L.C.

Vendor Quote: WSS Firm Fixed Price subcontract = $388, 910. 00
A5C Materials & Supplies $4, 346. 22
A5M Travel / trai ni ng. $10, 962. 24
Total Subcontract $404, 218. 46

This is an annual Basis of Estinmate calculated in FYOO dollars and will
nmore or |ess than one year.

be adjusted by the use of factoring in individual line items for the tinme periods of

Description of Item Being Quoted: Fixed price subcontract for Information Security, C assification/UCN
all contractors, managenent, and enpl oyees for the establishnent of prograns and tours; for the review of docunents, materials, and facilities prior to the
release to the public; and for exercises and activities in the Energency Operations Center (EOC). Estinates based on 4 |1SOO Quarterly Reports, 70
classification/UCNl gui dance nmeetings, 12 O assification exenptions issued/renewed, 145,000 pages of docunentation for classification review (including
public release), 2,000 photos for classification review, 12 Site newspapers for review, 20 Security incident reviews, 80 classification guide revisions,
Classification Guide revisions, Cassification Cuide preparation, ECC support, 1st Systematic review of 10,400 pages, 2nd Systenmtic review of 208 pages,
Systematic revi ew docunentati on of 208 pages, and Systenatic review renarking of 208 pages.

gui dance activities includes providing guidance to

Recertifications activities will not occur in FYOL.

Export Control Review Activities includes scientific and technical information reviews for control or restrictions on critical

property/information being released to the public and wal kdowns for Foreign National Tours and Visits.

technol ogy prior to

Aut hori zed Derivative O assifer (ADC) and UCNI Reviewer Briefing and sel ect classification topic update refreshers.
Q her Pertinent Information:
Del i verabl es: C assification/UCNl decisions.

I nformation/property rel ease deci sions.

The Site
The nunber

Assunptions: The | evel of guidance support will remain constant in FYOl based upon the ampbunt of support expended from 2/98 through 1/99.
newspaper and the EOC will still require support. DOE Order 475.1-1 will drive declassification requirenents and cl assification guide revisions.
of pages needing review will meet FY99's actual (155,000 pages) or exceed it as security areas close and ADCs term nate.

As D&D increases, high risk reviews for property dispositioning will increase.

DOE Order 475.1-1 requires all classifiers recertify every three years. BOCE based on 1998 | evel of effort.

Avai l ability: Upon acceptance of signed contract.
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WBS No: LFCAQD Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1F21201A10 . . . WBSFilter 1FCA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
|Thi s estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M040 [MANAGERS (GRADE 64 - 68) K150S |MaLet[a|_SLaALaLd§hin Linear 622.27[Hours
Factors 1845 Hours 0.3612
0.93376 [SYS 0621001 0.933760889 - Fi
[_As6 IWORLD WIDE SERVICES [ o000 INONE | k1505 IMaterial Stewardshin | Linear | 131.169.40lD0 ;i
Factors 388910 Dollars 1 Annual fixed price contract 0.3612
asc_ lsuppLiEs o000 Inone 1505 Iateral Stewardstin O e S #7olaes
i i | Line
Factors 4346.22 Annual Material & Supplies 0.3612
asut_ITRAVELITRANRELOCAT o000 Inone 1505 Iterial Stewardstin e ear T o7 28olaes ]
i i | Line
Factors 1 Annual travel (4 Mtas/Conf/1 Trainina) 10962.2 Dollars 0.3612
0.93376 [SYS 0621001 0.933760889 - Final
Activitv ID:  1F21202A10 Description: Information Securitvy 2 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
OPNCINOOO1 Information Security 1.00/each VO 1.508 1.508 55.791 902.069 Q0 957.860 26.612 984.473
OPNCINO0101 Classification Office 1.00leach VO 1.508 1.508 55.791 274.626 0 330.417 26.612 357.029
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 70.966 70.966 0 70.966
Total for Activitv 1F21202A10: 3.016 111.582 1.176.695 70.966 1.359.243 53.225 1.412.468

Line Item OPNCINOO0O1 - Information Security
BOE

In addition to the Vendor Quote listed below, this activity includes the routine oversight and managenment of the Information Security activity. Previous FTE
hourly averages for the Safeguards & Security Programwere utilized. Two managers are budgeted. One for Oversight of Information Security Program and one
for the Classification Program

Managenent Oversight: 1 nanager at 1,845 hours each

Vendor Nane: Worldw de Security Services (WSS) Date of Quote: April 12, 2000

Quot e Received by: Kaiser-H |l Conpany

Vendor Quote: WSS Firm Fixed Price Subcontract (14 Subs) $1, 024, 822. 28
A5C Materials and Supplies $15, 648. 40
A5H Subcontract support required (i.e.conputer support) $1, 000. 00
A5L 1 vehicle furnished by GSA $5, 280. 00
A5H Travel and training $57, 006. 30
Total subcontract $1, 103, 756. 98
This is an annual Basis of Estimate calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the time periods of

nore or |ess than one year.

Description of Item Being Quoted:
Fi xed price subcontract for the Information Security Programs and the C assification Ofice.

Gt her Pertinent Information:

Del i verabl es: Support the K-H Self Assessnment Report

Program support to Kaiser-Hll and DCE.

Conpl eted 100% nventory of accountable classified matter, all required classified docunments processed, up-to-date authorization |istings.

Edi t ed procedures/policies, walk-down reports, deviation requests, Inspection reports as required by DOE Orders and Site procedures, and Annual Read & Sign
Trai ning packet for all primary custodians.

Security incident, infraction, and | essons |earned reports.

2001 OPSEC | npl enmentation Plan, Critical & Sensitive Information Lists (CSIL) & Essential Elenments of Friendly Information (EEFI) Lists, Statement of Threat,
and Security Education Awareness |essons | earned.

Assessment reports with security recommendations.

Avail ability: Upon acceptance of signed contract.
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WBS No: LFCAOD Rockv Flats Closure Proiect Proiect Baseline Devi
Activity I D: 1F21202A10 . . . WBSFilter 1FCA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
|Thi s estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M040 |MANAGERS (GRADE 64 - 68) K150S |MaLetla|_SLaALaLd§hiD Linear 1.507.87IHours
Factors 1845 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
[_A56 _WORLD WIDE SERVICES [ 0000 INONE | k1505 IMaterial Stewardshin | Linear | 837.558.10/Dollars
Factors 1024822 Dollars 1 Annual fixed price contract
a5 pviCoRP ieT o000 Inone 1505 Iateral Stewardstin e P bolars ]
i i | Line
Factors 1000 Dollars
0.81727 [SYS 0601001 .9285 - Taraet Adi
A5C |SUPPLIES 0000 INONE K150S |Material Stewardship | Line
Factors 15648.4 Dollars Annual Material & Supplies 1
0.81727 [SYS 0601001.9285 - Taraet Adi
[ asL_|RENTALS [ 0000 INONE | c106S [Business Manaaement Office | Linear | 431519
Factors 5280 Dollars
0.81727 [SYS 0601001 .9285 - Tizji éﬁ
A5M_ITRAVEL/TRAIN/RELOCA 0000 INONE K150S |Material Stewardship | Line
Factors 57006.3 Dollars
0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Item OPNCINO101 - Classification Office

BOE Vendor Nane: Worldw de Security Services (WBS) Date of Quote: April 12, 2000

I ncl uded Managenent Oversight: 1 Manager at 1,845 hours

Quot e Received by: Kaiser-H Il Conpany L.L.C

Vendor Quote: WSS Firm Fi xed Price subcontract = $320, 251. 52
A5C Materials & Supplies $9, 917. 80
A5M Travel / trai ni ng. $5, 858. 50
Total Subcontract $336, 027. 82

This is an annual Basis of Estimate calculated in FYOO dollars and will
nore or |ess than one year.

be adjusted by the use of factoring in individual

Description of Item Being Quoted: Fixed price subcontract for Information Security, Cassification/UCN
all contractors, managenent, and enpl oyees for the establishment of progranms and tours;
rel ease to the public; and for exercises and activities in the Energency Operations Center (ECC).
cl assification/UCNl gui dance neetings, 12 Cl assification exenptions issued/renewed,
public release), 2,000 photos for classification review, 12 Site newspapers for review, 20 Security incident
Cl assification Cuide revisions, Cassification Guide preparation, EOC support, 1st Systenmtic review of 10,400 pages,
Systematic revi ew docunentation of 208 pages, and Systematic review remarking of 208 pages.

gui dance activiti
for the review of docunents, nater

2nd

Recertifications activities will not occur in FYOl.

Export Control Review Activities includes scientific and technical information reviews for control or restrictions on crit
property/infornmation being rel eased to the public and wal kdowns for Foreign National Tours and Visits.

Aut hori zed Derivative Cassifer (ADC) and UCNI Revi ewer Briefing and select classification topic update refreshers.
Gt her Pertinent Information:

Deliverabl es: Cassification/UCN decisions.

I nformation/property rel ease deci sions.

Assunptions: The |evel of guidance support will remain constant in FYOl based upon the anmpbunt of support expended from 2/
newspaper and the EOC will still require support. DCE Order 475.1-1 will drive declassification requirements and cl assifi
of pages needing review will neet FY99's actual (155,000 pages) or exceed it as security areas close and ADCs term nate.
As D&D increases, high risk reviews for property dispositioning will increase.

DCE Order 475.1-1 requires all classifiers recertify every three years. BCE based on 1998 |evel of effort.

Estimates based on 4 | SOO Quarterly Reports,
145, 000 pages of documentation for classification review (including
reviews, 80 classification guide revisions,

line itens for the tinme periods of

es includes providing guidance to
ials, and facilities prior to the
70

Systematic review of 208 pages,

ical technology prior to

The Site
The nunber

98 through 1/99.
cation guide revisions.
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WBSNo: 1FCAOD Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1F21202A10 WBSFilter  1FCA

Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Avail ability: Upon acceptance of signed contract.

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO040 |MANAGERS (GRADE 64 - 68) K150S |MaLet[aI_SLaALaLd§hiD Linear 1.507.87IHours
Factors 1845 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

[_A56 _WORLD WIDE SERVICES [ 0000 INONE | k1505 IMaterial Stewardshin | Linear | 261.732.50/Dollars
Factors 320252 Dollars 1 Annual fixed price contract
0.81727 [SYS 0601001 .9285 - Ti;zﬁi éﬁ
A5C |SUPPLIES 0000 INONE K150S |Material Stewardship | Line
Factors 9917.8 Annual Material & Supplies
0.81727 [SYS 0601001.9285 - T i
ASM_|TRAVEL/TRAIN/RELOCAT 0000 |NONE K150S |Material Stewardshin | Linear | 4787.99Do ;E;
Factors 1 Annual travel (4 Mtas/Conf/1 Trainina) 5858.5 Dollars

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 _INONE ZDEPT INo Department Linear 42.756.91IDollars
Eactor ars
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 28.208.79lDollars
Factors 28208.8 Dollars
Activitv ID:  1F21203A10 Description: Information Securitv 3 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
OPNCIN0001 Information Security 1.00/each VO 1417 1417 52.444 720.691 0 773134 18.513 791.647
OPNCINO0101 Classification Office 1.00leach VO 1.417 1.417 52.444 248.820 0 301.264 18.513 319.776
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 165.689 165.689 0 165.689
Total for Activitv 1F21203A10: 2.835 104.887 969.511 165.689 1.240.087 37.025 1.277.112

Line Item OPNCINOO0O1 - Information Security

BOE In addition to the Vendor Quote listed below, this activity includes the routine oversight and managenment of the Information Security activity. Previous FTE

hourly averages for the Safeguards & Security Programwere utilized. One manager is budgeted for oversight of the Information Security Program and one
manager for the Cassification Ofice oversight.

Managenent Oversight: 1 nanager at 1,845 hours each
Vendor Nane: Worldw de Security Services (WBS) Date of Quote: April 12, 2000
Quot e Received by: Kaiser-H |l Conpany

Vendor Quote: WSS Firm Fixed Price Subcontract (11 Subs) $865, 814. 73
A5C Materials and Supplies $16, 975. 80
A5H Subcontract support required (i.e.conputer support) $4, 000. 00
A5L 1 vehicle furnished by GSA $5, 280. 00
A5H Travel and training $46, 041. 41
Total subcontract $938, 111, 94

There is a 6% reduction per year as directed from Program Managenent inplenmented through the use of factoring.

This is an annual Basis of Estimate calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the time periods of
nore or | ess than one year. Adjustnments have been nade according to Site closure assunptions.

Description of Item Being Quoted:
Fi xed price subcontract for the Information Security Prograns
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WBS No:
Activitv | D:

Resources

1FCAOD Rockv Flats Closure Proiect Proiect Baseline Devl

1F21203A10 : : . WBSFilter 1FCA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Gt her Pertinent Information:

Del i verabl es: Support the K-H Self Assessnment Report

Program support to Kaiser-Hll and DCE.

Conpl eted 100% nventory of accountable classified matter, all required classified docunments processed, up-to-date authorization |istings.

Edi t ed procedures/policies, walk-down reports, deviation requests, Inspection reports as required by DOE Orders and Site procedures, and Annual Read & Sign
Trai ning packet for all primary custodians.

Security incident, infraction, and | essons |earned reports.

2001 OPSEC I nplenmentation Plan, Critical & Sensitive Information Lists (CSIL) & Essential Elenments of Friendly Information (EEFI) Lists, Statement of Threat,
and Security Education Awareness | essons | earned.

Assessment reports with security recomendations.

Avail ability: Upon acceptance of signed contract.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO040 |MANAGERS (GRADE 64 - 68) K150S |MaLet[aI_SLaALaLd§hiD Linear 1.417.39I1Hours
Factors 1845 Hours 0.94
0.81727 [SYS 0601001.9285 - Taraget Adi
[_A56 _WORLD WIDE SERVICES [ 0000 INONE [ k150s IMaterial Stewardshio | Linear | 665.149.40/Dollars
Factors 865815 Dollars 1 Annual fixed price contract 0.94
0.81727 [SYS 0601001 .9285 - Ti;gﬁi ﬁﬁ
A59 |DYNCORP I&E 0000 INONE K150S |Material Stewardship | Line
Factors 4000 Dollars 1 0.94
0.81727 [SYS 0601001 .9285 - Tiﬁfﬁi ﬁﬁ
A5C |SUPPLIES 0000 INONE K150S |Material Stewardship | Line
Factors 16975.8 Dollars Annual Material & Supplies 1 0.94
0.81727 [SYS 0601001.9285 - Taraget Adi
[ asL_|RENTALS [ 0000 INONE [ c106s IBusiness Management Office | Linear | 40562
Factors 5280 Dollars 0.94

0.81727 [SYS 0601001 .9285 - Ti;gﬁi éﬁ
A5M_ITRAVEL/TRAIN/RELOCA 0000 INONE K150S |Material Stewardship | Line

Factors 46041.4 Dollars 0.94

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Item OPNCIN0101 - Classification Office

BOE

Vendor Nane: Worldw de Security Services (WBS) Date of Quote: April 12, 2000
I ncl uded Managenent Oversight: 1 Manager at 1,845 hours
Quot e Received by: Kaiser-H |l Conpany L.L.C

Vendor Quote: WSS Firm Fi xed Price subcontract $311, 128. 00
A5C Materials & Supplies $3, 621. 85
A5M Travel / trai ni ng. $9, 135. 20
Total Subcontract $323, 885. 05

There is a 6% reduction per year as directed from Program Managenent inplenmented through the use of factoring.

This is an annual Basis of Estimate calculated in FYOO dollars and will be adjusted by the use of factoring in individual line items for the time periods of
nore or |ess than one year. Adjustnments have been nade according to Site closure assunptions.

Description of ItemBeing Quoted: Fixed price subcontract for Information Security, Cassification/UCNl guidance activities includes providing guidance to
all contractors, managenent, and enpl oyees for the establishment of programs and tours; for the review of docunments, materials, and facilities prior to the
rel ease to the public; and for exercises and activities in the Energency Operations Center (EOCC). Estinmtes based on 4 |1SOO Quarterly Reports, 70

cl assification/UCNl guidance neetings, 12 Cl assification exenptions issued/renewed, 145,000 pages of docunentation for classification review (including
public release), 2,000 photos for classification review, 12 Site newspapers for review, 20 Security incident reviews, 80 classification guide revisions,

Cl assification Cuide revisions, Cassification Guide preparation, EOC support, 1st Systenmtic review of 10,400 pages, 2nd Systematic revi ew of 208 pages,
Systematic revi ew docunentation of 208 pages, and Systematic review remarki ng of 208 pages.

Page 113 of 320 6/23/00 9:59:57 AM OFFICIAL USE ONLY




WBSNo: 1FCAOD Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1F21203A10 Baseline Cost and Basis of Estimate WBSFilter  1FCA

Activity Filter  * SartsIn FY *

Recertifications activities will not occur in FYOLl.

Export Control Review Activities includes scientific and technical information reviews for control or restrictions on critical technology prior to
property/infornmation being released to the public and wal kdowns for Foreign National Tours and Visits.

Aut hori zed Derivative Cassifer (ADC) and UCNI Revi ewer Briefing and select classification topic update refreshers.
Gt her Pertinent Information:

Deliverabl es: Cassification/UCN decisions.

I nformation/ property rel ease deci sions.

Assunptions: The |evel of guidance support will remain constant in FYOl based upon the ampbunt of support expended from 2/98 through 1/99. The Site

newspaper and the EOC will still require support. DCE Order 475.1-1 will drive declassification requirements and cl assification guide revisions. The nunber
of pages needing review will nmeet FY99's actual (155,000 pages) or exceed it as security areas close and ADCs term nate.
As D&D increases, high risk reviews for property dispositioning will increase.

DCE Order 475.1-1 requires all classifiers recertify every three years. BCE based on 1998 |evel of effort.
Avail ability: Upon acceptance of signed contract.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO040 |MANAGERS (GRADE 64 - 68) K150S |MaLet[a|_SLaALaLd§hiD Linear 1.417.39IHours
Factors 1845 Hours 0.94
0.81727 [SYS 0601001 .9285 - Taraet Adi
As6_[WORLD WIDE SERVICES 0000 |NONE K150 _|Material Stewardshin | Linear | 239.019.50/Dollars
Factors 311128 Dollars 1 Annual fixed price contract 0.94
0.81727 [SYS 0601001.9285 - Taraet Adi
[ asc IsuppLIES [ 0000 INONE | k1505 IMaterial Stewardshin | Linear | 2782.43Dollars
Factors 3621.85 Annual Material & Supplies 0.94
0.81727 [SYS 0601001.9285 - T i
ASM_|TRAVEL/TRAIN/RELOCAT 0000 |NONE K150 _|Material Stewardshin | Linear | 701798 Sg ;E;
Factors 1 Annual travel (4 Mtas/Conf/1 Trainina) 9135.2  Dollars 0.94

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 113.750.70IDollars
E r S
rtment | Linear | 51.938.40/Dollars
Factors 51938.4 Dollars
Activitv ID:  1F21204A10 Description: Information Securitv 4 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
OPNCINOOO1 Information Security 1.00/each VO 1.417 1417 52.444 656.188 Q0 708.632 18.145 126,777
OPNCINO0101 Classification Office 1.00/each VO 1417 1417 52.444 248.820 0 301.264 18.145 319.409
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 289.326 289,326 0 289.326
Total for Activity 1F21204A10: 2.835 104.887 905.008 289.326 1.299.221 36.291 1.335.512

Line Item OPNCINO0O1 - Information Security

BOE In addition to the Vendor Quote listed below, this activity includes the routine oversight and managenment of the Information Security activity. Previous FTE
hourly averages for the Safeguards & Security Programwere utilized. Two nanagers are budgeted for oversight of the Information Security Program

Managenent Oversight: 1 manager at 1,845 hours each
Vendor Nane: Worldwi de Security Services (WSS) Date of Quote: April 12, 2000

Quote Received by: Kaiser-H |l Conpany

Page 114 of 320 6/23/00 9:59:57 AM OFFICIAL USE ONLY



WBS No:
Activitv | D:

Resources

1FCAOD Rockv Flats Closure Proiect Proiect Baseline Devl

1F21204A10 Baseline Cost and Basis of Estimate WBSFilter 1FCA

Activity Filter  * SartsIn FY *
Vendor Quote: WSS Firm Fixed Price Subcontract (10 Subs) $787, 104. 30
A5C Materials and Supplies $15, 561. 15
A5H Subcontract support required (i.e.conputer support) $4, 000. 00
A5L 1 vehicle furnished by GSA $5, 280. 00
A5H Travel and training $42, 204. 58
Total subcontract $854, 150. 03

There is a 6% reduction per year as directed from Program Managenent inplenmented through the use of factoring.

This is an annual Basis of Estimate calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the time periods of
nore or |ess than one year. Adjustnents have been made according to Site closure assunptions.

Description of Item Being Quoted:
Fi xed price subcontract for the Information Security Program

Gt her Pertinent Information:

Del i verabl es: Support the K-H Self Assessnment Report

Program support to Kaiser-Hll and DCE.

Conpl eted 100% nventory of accountable classified matter, all required classified docunments processed, up-to-date authorization |istings.

Edi t ed procedures/policies, walk-down reports, deviation requests, Inspection reports as required by DOE Orders and Site procedures, and Annual Read & Sign
Trai ning packet for all primary custodians.

Security incident, infraction, and | essons |earned reports.

2001 OPSEC | npl enmentation Plan, Critical & Sensitive Information Lists (CSIL) & Essential El enents of Friendly Information (EEFI) Lists, Statement of Threat,
and Security Education Awareness | essons | earned.

Assessment reports with security recomendations.

Avail ability: Upon acceptance of signed contract.

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRA|GHT TIME BASE M040 |MANAGERS (GRADE 64 - 68) K150S |MaLet[a|_SLaALaLd§h'LD Linear 1.417.39Hours
Factors 1845  Hours 0.94
0.81727 [SYS 0601001.9285 - Taraet Adi
A56 |WORLD WIDE SERVICES 0000 INONE K150S [Material Stewardshin | Linear ‘ 604.681 '%0|Do ars
Factors 787104 Dollars 1 Annual fixed price contract 0.94
0.81727 [SYS 0601001.9285 - Taraget Adi
[ As9 IDYNCORP IZET [ 0000 INONE [ k150s IMaterial Stewardshio | Linear | 3.072.94D0
Factors 4000 Dollars 1 0.94
0.81727__ISYS 0601001.9285 - Tiﬁﬁi ﬁﬁ'
A5C [SUPPLIES 0000 [INONE K150S |Material Stewardshin | Line
Factors 15561.2 Dollars Annual Material & Supplies 1 0.94
0.81727 [SYS 0601001.9285 - Taraget Adi
[ asL |RENTALS [ 0000 INONE [ c106s IBusiness Management Office | Linear | 40562
Factors 5280 Dollars 0.94
0.81727 [SYS 0601001.9285 - Taraet Adi
[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ k150s IMaterial Stewardshio | Linear | 32.423.05Dollars
Factors 42204.6 Dollars 0.94

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Item OPNCIN0101 - Classification Office

BOE

Vendor Nane: Worldw de Security Services (WSS) Date of Quote: April 12, 2000
I ncl uded Managenent Oversight: 1 Manager at 1,845 hours
Quot e Received by: Kaiser-H Il Conpany L.L.C

Vendor Quote: WSS Firm Fi xed Price subcontract (4 Subs) $311, 128. 00
A5C Materials & Supplies $3, 621. 85
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WBS No:
Activitv | D:

Resources

LFCAOD Rockv Flats Closure Proiect Proiect Baseline Devi
1F21204A10 . ) . WBS Filter 1FCA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
A5M Travel / trai ni ng. $9, 135. 20
Total Subcontract $323, 885. 05

There is a 6% reduction per year as directed from Program Managenent inplenmented through the use of factoring.

This is an annual Basis of Estimate calculated in FYOO dollars and will be adjusted by the use of factoring in individual line items for the time periods of
nore or |ess than one year. Adjustnents have been made according to Site closure assunptions.

Description of Item Being Quoted: Fixed price subcontract for Information Security, Cassification/UCNl guidance activities includes providing guidance to
all contractors, managenent, and enpl oyees for the establishment of programs and tours; for the review of docunments, materials, and facilities prior to the
rel ease to the public; and for exercises and activities in the Energency Operations Center (EOCC). Estinmmtes based on 4 |1SOO Quarterly Reports, 70

cl assification/UCNl guidance neetings, 12 Classification exenptions issued/renewed, 145,000 pages of docunentation for classification review (including
public release), 2,000 photos for classification review, 12 Site newspapers for review, 20 Security incident reviews, 80 classification guide revisions,

Cl assification Cuide revisions, Cassification Guide preparation, EOC support, 1st Systenmtic review of 10,400 pages, 2nd Systemmtic revi ew of 208 pages,
Systematic revi ew docunentation of 208 pages, and Systematic review remarki ng of 208 pages.

Recertifications activities will not occur in FYOl.

Export Control Review Activities includes scientific and technical information reviews for control or restrictions on critical technology prior to
property/infornmation being rel eased to the public and wal kdowns for Foreign National Tours and Visits.

Aut hori zed Derivative Cassifer (ADC) and UCNI Revi ewer Briefing and select classification topic update refreshers.
Gt her Pertinent Information:

Deliverabl es: Cassification/UCN decisions.

I nformation/ property rel ease deci sions.

Assunptions: The |evel of guidance support will remain constant in FYOl based upon the anmpbunt of support expended from 2/98 through 1/99. The Site

newspaper and the EOC will still require support. DCE Order 475.1-1 will drive declassification requirements and cl assification guide revisions. The nunber
of pages needing review will neet FY99's actual (155,000 pages) or exceed it as security areas close and ADCs term nate.
As D&D increases, high risk reviews for property dispositioning will increase.

DCE Order 475.1-1 requires all classifiers recertify every three years. BCE based on 1998 |evel of effort.
Avail ability: Upon acceptance of signed contract.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M040 |MANAGERS (GRADE 64 - 68) K150S |Materla.|_3tﬂALa.Ld5_h'LD Linear 1.417.39[Hours
Factors 1845 Hours 0.94
0.81727 [SYS 060100].9285 - T%
AS6_|WORLD WIDE SERVICES 0000 |NONE K150S |Material Stewardshin | Linear | 239.019.50D0
Factors 311128 Dollars 1 Annual fixed price contract 0.94
0.81727 [SYS 0601001.9285 - Taraget Adi
[ asc IsuppLIES [ 0000 INONE | k1505 IMaterial Stewardshin | Linear | 2782.43Dollars
Factors 3621.85 Annual Material & Supplies 0.94
0.81727 [SYS 0601001.9285 - Taraget Adi
[ A5M_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE | k1505 IMaterial Stewardshin | Linear | 70179
Factors 1 Annual travel (4 Mtas/Conf/1 Trainina) 9135.2 Dollars 0.94

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Item SYS - Contingency And Escalation

BOE

Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 _[NONE ZDEPT INo Department Linear 209.098.90IDollars

E r S
rtment | Linear 80.227.07IDollars

Factors 80227.1 Dollars

Activitv ID:  1F21205A10 Description: Information Securitv 5 Cost Risk 1 Schedule Risk 1
Line Item | Description | Quantity | Units ‘ BOE | Labor ‘Labor Hours | Labor Cost ‘Materials/ Sub || Contingency ‘ Total Prime | Burden Cost | Total Cost ‘
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WBSNo: 1FCAOD Rockv Flats Closure Proiect Proiect Baseline Devl

Activity 1D: 1F21205A10 Baseline Cost and Basis of Estimate \A'B.S.Fme.r 1FCA
Activity Filter . * SartsInFY *
1YPE Hoursunit 1otal otal LOst & EScalaton Lost
OPNCIN0001 Information Security 1.00/each VO 2.735 2.735 101.190 643.828 0 745.018 31.722 776.740
OPNCINO0101 Classification Office 1.00leach VO 2.735 2.735 101.190 241.940 0 343.130 31.722 374.852
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 372.010 372.010 0 372.010
Total for Activity 1F21205A10: 5.470 202.380 885.768 372.010 1.460.157 63.445 1.523.602

Line Item OPNCINO0O1 - Information Security

BOE In addition to the Vendor Quote listed below, this activity includes the routine oversight and managenment of the Information Security activity. Previous FTE
hourly averages for the Safeguards & Security Programwere utilized. Ttwo nanagers are budgeted. One for oversight of Information Security Prograns and one
for the Classification Ofice.

Managenent Oversight: 1 manager at 1,845 hours each

Vendor Nane: Worldwi de Security Services (WSS) Date of Quote: April 12, 2000

Quote Received by: Kaiser-H Il Conmpany

Vendor Quote: WSS Firm Fixed Price Subcontract (5 Subs) $393, 552. 15
A5C Materials and Supplies $8, 487. 90
A5H Subcontract support required (i.e.conputer support) $4, 000. 00
A5L 1 vehicle furnished by GSA $5, 280. 00
A5H Travel and training $23, 020. 68
Total subcontract $434, 340. 73

There is a 6% reduction per year as directed from Program Managenent inplenented through the use of factoring.

This is an annual Basis of Estinmate calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the tinme periods of
nmore or |less than one year. Adjustments have been made according to Site closure assunptions.

Description of Item Being Quoted:
Fi xed price subcontract for the Information Security Prograns.

G her Pertinent Infornation:

Del i ver abl es: Support the K-H Sel f Assessnment Report

Program support to Kaiser-H Il and DCE.

Conpl et ed 100% nventory of accountable classified matter, all required classified docunents processed, up-to-date authorization listings.

Edi ted procedures/policies, wal k-down reports, deviation requests, Inspection reports as required by DOE Orders and Site procedures, and Annual Read & Sign
Trai ning packet for all prinmary custodians.

Security incident, infraction, and | essons |earned reports.

2001 OPSEC I nplenmentation Plan, Critical & Sensitive Information Lists (CSIL) & Essential Elenents of Friendly Infornmation (EEFI) Lists, Statenent of Threat,
and Security Education Awareness | essons |earned.

Assessnment reports with security recommendations.

Avai |l ability: Upon acceptance of signed contract.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M040 |MANAGERS (GRADE 64 - 68) K150S |Maletla.LSlaALa.Lds.h'LD Linear 2.734.86|Hours
Factors 1845 Hours 1.9295 0.94
0.81727 [SYS 0601001.9285 - T i
As6_[WORLD WIDE SERVICES 0000 |NONE K150 _|Material Stewardshin | Linear | 583.366.30ID0 ;E;
Factors 393552 Dollars 1.9295 Annual fixed price contract 0.94
0.81727 [SYS 0601001.9285 - Taraet Adi
[_A59 IDYNCORP IGET [ 0000 INONE | k1505 IMaterial Stewardshin | Linear | 5.929.24[Dollars
Factors 4000 Dollars 1.9295 0.94
0.81727 [SYS 0601001.9285 - T i
ASC_|SUPPLIES 0000 |NONE K150 _|Material Stewardshin | Linear | 1258170 152 ;E;
Factors 8487.9 Dollars Annual Material & Supblies 1.9295 0.94

0.81727 [SYS 0601001.9285 - Taraet Adi

Page 117 of 320 6/23/00 9:59:58 AM OFFICIAL USE ONLY



WBS No: LFCAOD Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1F21205A10 . . . WBSFilter 1FCA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ asL [RENTALS [ o000 INONE [ c106s [Business Manacement Office Linear | 7.826.60
Factors 5280 Dollars 1.9295 0.94
0.81727 [SYS 0601001.9285 - Taraet Adi
[ AsM_[TRAVEL/TRAIN/RELOCAT [ o000 INONE | K150 |Material Stewardshin Linear | 3412379D
Factors 23020.7 Dollars 1.9295 0.94
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Iltem OPNCINO0101 - Classification Office
BOE Vendor Nane: Worldw de Security Services (WSS) Date of Quote: April 12, 2000
I ncl uded Managenent Oversight: 1 Manager at 1,845 hours
Quot e Received by: Kaiser-H |l Conpany L.L.C
Vendor Quote: WSS Firm Fi xed Price subcontract (2 Subs) $155, 564. 00
A5C Materials & Supplies $2,173. 11
A5M Travel / trai ni ng. $5, 481. 12
Total Subcontract $163, 218. 23
There is a 6% reduction per year as directed from Program Managenent inplenmented through the use of factoring.
This is an annual Basis of Estimate calculated in FYOO dollars and will be adjusted by the use of factoring in individual line items for the time periods of
nore or |ess than one year. Adjustnents have been made according to Site closure assunptions.
Description of Item Being Quoted: Fixed price subcontract for Information Security, Cassification/UCNl guidance activities includes providing guidance to
all contractors, managenent, and enpl oyees for the establishment of programs and tours; for the review of docunments, materials, and facilities prior to the
rel ease to the public; and for exercises and activities in the Energency Operations Center (EOCC). Estinmmtes based on 4 |1SOO Quarterly Reports, 70
cl assification/UCNl guidance neetings, 12 C assification exenptions issued/renewed, 145,000 pages of docunentation for classification review (including
public release), 2,000 photos for classification review, 12 Site newspapers for review, 20 Security incident reviews, 80 classification guide revisions,
Cl assification Cuide revisions, Cassification Guide preparation, EOC support, 1st Systenmtic review of 10,400 pages, 2nd Systematic revi ew of 208 pages,
Systematic revi ew docunentation of 208 pages, and Systematic review remarki ng of 208 pages.
Recertifications activities will not occur in FYOl.
Export Control Review Activities includes scientific and technical information reviews for control or restrictions on critical technology prior to
property/infornmation being released to the public and wal kdowns for Foreign National Tours and Visits.
Aut hori zed Derivative Cassifer (ADC) and UCNI Revi ewer Briefing and select classification topic update refreshers.
Gt her Pertinent Information:
Deliverabl es: Cassification/UCN decisions.
I nformation/property rel ease deci sions.
Assunptions: The |evel of guidance support will remain constant in FYOl based upon the anmpbunt of support expended from 2/98 through 1/99. The Site
newspaper and the EOC will still require support. DCE Order 475.1-1 will drive declassification requirements and cl assification guide revisions. The nunber
of pages needing review will neet FY99's actual (155,000 pages) or exceed it as security areas close and ADCs term nate.
As D&D increases, high risk reviews for property dispositioning will increase.
DCE Order 475.1-1 requires all classifiers recertify every three years. BCE based on 1998 |evel of effort.
Avail ability: Upon acceptance of signed contract.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M40 |MANAGERS (GRADE 64 - 68) K150S |MaLet[a|_SLaALaLd§hiD Linear 2.734.86/Hours

Factors 1845 Hours

1.9295

0.94
0.81727 [SYS 0601001.9285 - Taraet Adi

[ As6 |WORLDWIDESERVICES | o000 INoNe [ ki150S IMaterial Stewardshin | Linear | 230.594.10[Dollars |

1 Annual fixed price contract 1.9295 0.94

Factors 155564 Dollars

0.81727 [SYS 0601001.9285 - Taraet Adi
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WBS No: 1FCAOD Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1F21205A10 . . . WBSFilter 1FCA
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
[_asc_ISUPPLIES [ 0000 INONE | k1505 IMaterial Stewardshin Linear [ 3.221.22[Dollars
Factors 2173.11 Annual Material & Supplies 1.9295 0.94
0.81727 [SYS 0601001.9285 - Target Adi
[ A5M_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE | k1505 IMaterial Stewardshin | Linear | 812472ID
Factors 1 Annual travel (4 Mtas/Conf/1 Trainina) 5481.12 Dollars 1.9295 0.94
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 228.876.30IDollars
Eactor ars
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 143.133.20Dollars
Factors 143133 Doallars
Activitv ID:  1F21206A10 Description: Information Securitv 6 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
OPNCIN0001 Information Security 1.00leach VO 412 412 15.245 40.747 Q0 55,992 6.514 62.506
OPNCINO101 Classification Office 1.00/each VO 412 412 15.245 36.451 [0] 51.696 6.514 58.210
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 88.738 88.738 0 88.738
Total for Activitv 1F21206A10: 824 30.491 77.198 88.738 196.427 13.027 209.454

Line Item OPNCINO0O1 - Information Security

BOE In addition to the Vendor Quote listed below, this activity includes the routine oversight and managenment of the Information Security activity. Previous FTE
hourly averages for the Safeguards & Security Programwere utilized. Two managers are budgeted. One for oversight of the Information Security Program and
one for the Classification Ofice.

Managenent Oversight: 1 nanager at 1,845 hours each
Vendor Nane: Worldw de Security Services (WBS) Date of Quote: April 12, 2000
Quot e Received by: Kaiser-H |l Conpany
Vendor Quote: WSS Firm Fixed Price Subcontract (2 Subs) $157, 420. 86
A5C Materials and Supplies (2 Subs & 1 FTE) $4, 243. 95
A5H Subcontract support required (i.e.conputer support) $4, 000. 00
A5L 1 vehicle furnished by GSA $5, 280. 00
A5H Travel and training $11, 510. 34
Total subcontract $182, 455. 15
There is a 6% reduction per year as directed from Program Managenent inplenmented through the use of factoring.
This is an annual Basis of Estimate calculated in FYOO Dollars and will be adjusted by the use of factoring in individual line items for the time periods of
nore or |ess than one year. Adjustnents have been made according to Site closure assunptions.
Description of Item Being Quoted:
Fi xed price subcontract for support to thelnformation Security Prograns.
Cther Pertinent Information: NA
Avail ability: Upon acceptance of signed contract.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHTTIME BASE MO040 |MANAGERS (GRADE 64 - 68) K150S |MaterlaLStﬂALaLd5.h'LD Linear 412.04[Hours
Factors 1845 Hours 0.2907 0.94
0.81727 [SYS 0601001.9285 - Taraet Adi
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WBSNo: 1FCAOD Rockv Flats Closure Proiect Proiect Baseline Devl

ActivitvID:  1F21206A10 ) : . WBSFilter  1FCA
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
[ A56 [WORLD WIDE SERVICES [ 0000 INONE [ k150s IMaterial Stewardshio Linear [ 35.156.20
Factors 157421 Dollars 0.2907 Annual fixed price contract 0.94
0.81727 ISYS 0601001 .9285 - Target Adi
[ As9 IDYNCORP IZET [ 0000 INONE [ K150S IMaterial Stewardshin | Linear \ 893.30
Factors 4000  Dollars 0.2907 0.94
0.81727 ISYS 0601001 .9285 - T. i
A5C_|SUPPLIES 0000 _|NONE K150 _|Material Stewardshin | Linear \ 947.78 Sg ;E;
Factors 4243.95 Dollars Annual Material & Supplies 0.2907 0.94
0.81727 [SYS 0601001 .9285 - Target Adi
[ asL |RENTALS [ 0000 INONE | c106S [Business Manaaement Office | Linear \ 1.179.16D
Factors 5280  Dollars 0.2907 0.94
0.81727 ISYS 0601001 .9285 - Target Adi
[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ K150S IMaterial Stewardshin | Linear \ 2.570.56|Dollars
Factors  11510.3 Dollars 0.2907 0.94

Line Item OPNCIN0101 - Classification Office

0.81727 [SYS 0601001 .9285 - Taraet Adi

BOE Vendor Nane: Worldw de Security Services (WSS) Date of Quote: April 12, 2000
I ncl uded Managenent Oversight: 1 Manager at 1,845 hours

Quot e Received by: Kaiser-H |l Conpany L.L.C

Vendor Quote: WSS Firm Fi xed Price subcontract (2 Subs) $155, 564. 00

A5C Materials & Supplies $2,173. 11
A5M Travel / trai ni ng. $5, 481. 12
Total Subcontract $163, 218. 23

There is a 6% reduction per year as directed from Program Managenent inplenmented through the use of factoring.

This is an annual Basis of Estimate calculated in FYOO dollars and will be adjusted by the use of factoring in individual line items for the time periods of
nore or |ess than one year. Adjustnents have been made according to Site closure assunptions.
Description of ItemBeing Quoted: Fixed price subcontract for the Information Security Program
Gt her Pertinent Infornmation:
Del i verabl es: O assification/UCN decisions.
I nformation/ property rel ease deci sions.
Avail ability: Upon acceptance of signed contract.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO040 |MANAGERS (GRADE 64 - 68) K150S |Materla|_3tﬂALa.Ld5.th Linear 412.04[Hours
Factors 1845 Hours 0.2907 0.94
0.81727 [SYS 0601001.9285 - Taraet Adi
[_As6 IWORLD WIDE SERVICES [ o000 INONE | K150 |Material Stewardshin | Linear | 347414
Factors 155564 Dollars 1 Annual fixed price contract 0.2907 0.94
0.81727 [SYS 0601001.9285 - T i
ASC_|SUPPLIES 0000 |NONE K150 _|Material Stewardshin | Linear \ 48531 D0llars
Factors 2173.11 Annual Material & Supplies 0.2907 0.94
0.81727 [SYS 0601001.9285 - Taraet Adi
[ AsM [TRAVEL/TRAIN/RELOCAT [ o000 INONE | k1505 IMaterial Stewardshin | Linear | 12040
Factors 1 Annual travel (4 Mtas/Conf/1 Trainina) 5481.12 Dollars 0.2907 0.94

Line ltem SYS - Contingency And Escalation
BOE

0.81727 [SYS 0601001.9285 - Taraet Adi
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WBS No: 1FCAOD Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1F21206A10 . . . WBS Filter 1FCA
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT [No Department Linear 62.842.13Dollars
Factors Is
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 25.896.27Dollars
Factors 25896.3 Dollars
WBS No: 1FCAQE Title: SECURITY & SAFEGUARDS PROGRAM
Activity ID:  1F21401A10 Description: Security & Safeauards Proaram 1 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
001 Securitv Enaineerina Manaaement 1.00/each HC 645 645 34.464 1.178 0 35.642 16.818 52.460
002 Security Svstem Administration 1.00leach HC 1.290 1.290 38.971 3.049 Q 42.020 19.018 61.037
003 Securitv Svstem Unarade Proiect 1.00/each HC 168 168 3.632 87.315 (0] 90.947 1.772 92.719
004 Enaineerina Desian 1.00leach HC 0 0 [0] 167.675 0 167.675 0 167.675
Total for Activity 1F21401A10: 2.102 77.067 259.216 Q 336.283 37.609 373.891

Line Item 001 - Security Engineering Management

BOE Hi storical Data Source:
The historical data is the FY98 actual year-end Cost Reports 002, 002a, and Peopl esoft Query through Septenber 1998.
Description of Item Estinated:
Security Engineering Managenent activities: organization, coordination, direction and other managenent activities required for operation of the engineering
department. Specific activities include, budget maintenance, evaluating budget variances, perform Contract Technical Representative (CTR) duties for support
service subcontracts, interface with custoner and other site conpanies, develop action plans and conplete tasks tracked under the Commi tnments Managenent
program Provide managenent revi ew and approval for engineering design packages perfornmed under this budget or for other projects, perform Managenment Self
Assessnments and naintain classified inventory. Travel is included to attend 2 Quality Panel Meetings as DOE designated Site Technical Representative.
Breakdown of Historical Cost Data: Units: Unit Cost:
Item 1) Engineering Mgnt. Labor Hours 1 Lot 1, 868. 37 hours
2) Engineering Training Hours 1 Lot -0- hours
3) Materials & Supply Costs 1 Lot $20, 707. 93
4) Travel / Cour se 2 Trips $2, 448. 00
Unit Cost Adjustnment Factor: Revi sed Units: Revi sed Unit Cost:
1) Engineering |abor increased 51.63 hours 1 Lot 1,920 hours
2) Engineering training hours - NA 1 Lot -0- hours
3) Materials & Supplies decreased $20,207.93 1 Lot $500. 00
4) Travel / Course increased $552.00 2 Trips $3, 000. 00
Basi s for Adjustnent:
1) Engineering | abor -Average hours per FTE anticipated to escalate as site prepares to close. Mninal usage of "Time OFf Wth Pay" anticipated.
2) Engineering Training - NA
3) Materials & Supplies - Reduced to WSLLC Co. average supplies per FTE.
4) Travel required to 4 Quality Panel Meetings (2 trips) as DOE designated Site
Techni cal Representative.
This is an annual Basis of Estimate calculated in FYOO dollars and will be adjusted by the use of factoring in individual line items for the time periods of
nore or |ess than one year.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHTTIME BASE MO020 |MANAGERS (GRADE 69 - 72) W202S |TechnigaLD_e1e|pnment Linear 644.79|Hours
Factors 1920 hours 1 Annuallv/Mar 0.35965
0.93376 [SYS 0621001 0.933760889 - Fiﬁ
A5C |SUPPLIES 0000 INONE W202S |Technical Develonment | Linear ‘ 170.43
Factors 500 Dollars 1 Annual Material & Supplies 1.015 -- FY0O Escalation -- 0.35965
0.93376

A5M_|ITRAVEL/TRAIN/RELOCA 0000 INONE W202S |Technical Development

Factors 1 Annual Travel (2) 3000 Dollars

0.35965

0.93376

[SYS 0621001 0.933760889 - Fir;i
Line

[SYS 0621001 0.933760889 - Final
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WBS No:
Activitv | D:

1FCAQE Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

1F21401A10

Line Item 002 - Security System Administration

BOE

Baseline Devl
1FCA

*

SartsIn FY *

Hi storical Data Source:

The historical data is the FY98 actual Cost Reports 002, 002a, and Peopl esoft

Description of Item Esti mated:

Security System Admi nistration activities for 6 Security Conputer Systems: Unity,

Zetron. Activities include Conputer System Security O ficer (CSSO duties; technical

Fal se Alarm and Nui sance Report (FA/ NAR); obtaining and anal yzi ng speci al request reports,
System operability/contingency plan systemtesting for the Unity, APAS, and PECOS; providing technical

end- of -year archive tapes.

Breakdown of Historical Cost Data: Units:
Item 1) Engi neering Labor Hours for P170 1 Lot
2) Engi neering Labor Hours for E130 1 Lot
3) Engineering Labor Hours for M20 1 Lot
4) Engi neering Labor Hours for EO040 1 Lot
5) Engi neering Training Hours for P170 1 Lot
6) Engi neering Training Hours for E130 1 Lot

7) Dyncorp |abor hours 1 Lot
8) Engi neering Subcontract (A52) 1 Subcontract
9) Engi neering Subcontract (AS5H) 1 Subcontract

10) Materials & Supply Costs 1 Lot

11) Subcontract Labor O her 2 Subcontracts
12) Drafting Subcontract (A58) 1 Subcontract
13) Travel /Training costs -0-

Unit Cost Adjustnent Factor: Revi sed Units:

Unit Cost:
1, 352. 43 hours
357.5 hours
28 hours
640. 25 hours
44 hours
5.35 hours
670.5 hours

-0-
$25, 062. 50
$10, 635. 97
$236. 66
$331. 38

-0-

Revi sed Unit Cost:

1) Engineering | abor P170 increased 1 Lot 1, 880 hours
527.57 hours
2) Engineering | abor E130 increased 1 Lot 1, 880 hours
1,522.5 hours
3) Engineering | abor MD20 decreased - 0- - 0-
28 hours
4) Engi neering | abor E040 decreased - 0- - 0-
640. 25 hours
5) Engineering Training P170 decreased 1 Lot 40 hours
4 hours
6) Engineering Training E130 increased 1 Lot 40 hours
34.65 hours
7) Del eted Dyncorp Services due to site subcontractor changes. Mved all
"other" engineering services to line item 004. - 0-
8) Subcontract Labor (A52)-N A - 0-
9) Engi neering Subcontract (A5H)decreased $20, 262. 50 $4, 800. 00
10) Materials & Supply Costs - decreased $9,597.97 1 Lot $1, 038. 00
11) Subcontract Labor Qther - decreased $236. 66 -0-
12) Drafting Subcontract (A58)- decreased 331.38 - 0-
13) Travel/Training costs increased $3,000.00 1 Trips/Registration 3, 000. 00

Basis for Adjustment:

1) Engineering | abor increase based on WBLLC conpany-w de average per FTE and

consol idated fromother line itens in this activity.

2) Engineering |abor increase based on WSLLC conpany-wi de average per FTE and

consol idated fromother line itens in this activity.

3) Engineering | abor decrease - all "other" required engineering support is

moved to line 004 in this activity.

4) Engineering | abor E040 decrease - all "other" required engineering support is

moved to line 004 in this activity.
5) Engineering Training estinmated P170 at 1 week cl ass.
6) Engineering Training estinmated E130 at 1 week cl ass.

7) Al "other" engineering support is estimated in line 004 of this activity.

8) Engineering subcontract (A52) - NA
9) Engi neering subcontract.

10) Material & Supply decrease based on FY99 WBLLC Co. average per FTE and
conput er supplies required, included use tax due to direct charging.

Query through Septenber

APAS, PECGCS (PI DAS),
obt ai ni ng and anal yzi ng periodic reports,
access reports through the East/West Gate

DOE and K-H system audits; and generating

such as personnel
support for

East/West Access System Bl dg. 441 Access Door and
such as the nonthly
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WBS No: LFCACE Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1F21401A10 . . . WBSFilter 1FCA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
11) Subcontract Labor OGther is estimated in line 004 of this activity.
12) Subcontract Drafting subcontract estimated in line 004 of this activity.
13) Travel increase based on FY99 estinmated training requirenents.
This is an annual Basis of Estimate calculated in FYOO dollars and will be adjusted by the use of factoring in individual line items for the time periods of
nore or |ess than one year.
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS W202S |TechnjgaLQ@LeLooment Linear 631.35[Hours
Factors 1 Annual Enaineerina 1880 hours 0.35965

Factors

0.93376 [SYS 0621001 0.933760889 - Fina

Factors 1 Annual enaineerina 1880

0.35965

0.93376 [SYS 0621001 0.933760889 - Fina
Linear ‘ 631 '%R|Hours

750 |STRAIGH ME BASE P170 |IOTHER ADMINISTRATIVE & PROFE | W202S |Technical Development |

0.93376 [SYS 0621001 0.933760889 - Fi
Linear | 13.43 nglz

Factors 1 Annual trainina 40 Hours 0.35965

0.93376 [SYS 0621001 0.933760889 - Fi
[_asc_ISUPPLIES [ 0000 INONE [ w2025 [Technical Develobment | Linear | 348.59D0 ;ii
Factors 1038 Dollars 1 Annual supplies/computer/disks 0.35965

0.93376 [SYS 0621001 0.933760889 - Fi
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ w2025 [Technical Develobment | Linear | 169256D0
Factors 5040 Enaineerina Contract 0.35965

0.93376 [SYS 06210010 9337608RQh;)_zlilza_lj-s:I

A5M_ITRAVEL/TRAIN/RELOCA 0000 INONE W202S |Technical Development | Linear ‘ 1.007.48

Factors 1 Annual travel (2)/reaistrations (2) 3000 Dollars 0.35965

0.93376 [SYS 0621001 0.933760889 - Final

Line Item 003 - Security System Upgrade Project

BOE Hi storical Data Source:
The historical data is the FY98 actual

Description of Item Esti mated:
Security System Upgrade Project activities:
Activities include: Scope definition or scope study,
Package (DES-210), generation of the |IWCP package (DCl contract
devel oprment support.
Upgr ade proj ects:
Uni ty Software/ Fi rmvare upgrade,
Proj ect C oseouts,

includes all activities required for

pl anner),

June - Sep 00 (nost
specifically BCC Stripout, June -

in Sept.)
Dec 00

year-end Cost Reports 002, 002a, and Peopl esoft Query through Septenber 1998.

installation and start-up of mgjor

purchase of new equi pnent via statement of work or specification,
contracted installation,

Vi deo Capture, June - Dec 00

Scanner Sensor Repl acenent

Propane Tank Renpval -scheduled to start 5/22/00

ASSUMPTI ON: | f PECOS needs upgrade it will be funded el sewhere.

Breakdown of Historical Cost Data: Units: Unit Cost:

Item 1) Engineering Labor (DCl) 1 Lot 141.1 hours
2) Engineering Labor (P170) 1 Lot 241 hours
3) Engineering Labor (E130) 1 Lot 148 hours
4) Engi neering Labor (M30) 1 Lot 16 hours
5) Engi neering subcontract (A52) 1 Subcontract - 0-
6) Engi neering subcontract (A5H) 1 Subcontract $15, 247. 17
7) Equi pment/ Supply Costs 1 Lot - 0-
8) Travel /Regi stration 1 Lot $75. 00
9) Docunent Control/Drafting contract -0- -0-

installation support,

upgrades to a Security System
conpl etion of an Engi neering Design
acceptance testing, and procedure
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WBS No:
Activitv | D:

Resources

Line Item 004
BOE

1FCAOCE Rockv Flats Closure Proiect Proiect Baseline Devl

1F21401A10 . . . WBSFilter 1FCA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Unit Cost Adjustment Factor: Revi sed Units: Revi sed Unit Cost:

1) Al arm Techs Labor increased 358.9 hours 1 Lot 500 hours

2) Engineering Labor (P170)decreased 241 hours -0- - 0-

3) Engineering Labor (E130)decreased 148 hours -0- - 0-

4) Engi neering Labor (M30)decreased 16 hours -0- - 0-

5) Engi neering subcontract (A52)increased $30K 1 Subcontract $30, 000. 00

6) Engi neering subcontract (A5H)i ncreased $184, 752. 83 1 Subcontract $200, 000. 00

7) Equi pnent/ Supply Costs increased $25, 000 1 Lot $25, 000. 00

8) Travel /Regi stration decreased $75. 00 - 0- - 0-

9) Docunent Ctrl/Drafting Contract increased $5,000.00 1 Lot $5, 000. 00
This is an annual Basis of Estimate calculated in FYOO dollars and will be adjusted by the use of factoring in individual line items for the time periods of

nore or |ess than one year.

Basi s for Adjustnent:
1) Engineering Labor support consolidated |abor to this line item (CSS)and increased for projected upgrades.
2) Engineering Labor consolidated |abor to line item002 in this activity.
3) Engineering Labor consolidated |abor to line item002 in this activity.
4) Engi neering Labor consolidated |abor to line item002 in this activity.
5) Engi neering subcontract(A52) consolidated fromother line itens in this
activity and increased for above upgrade estinates.
6) Engi neering subcontract(A5H) consolidated fromother line itenms in this
activity and adjusted for increased upgrade projects, also includes contracts for fire watches for 48 hours and all |WCP package devel opnent and
revi ews.
7) Equi pnent/ Supply Costs - consolidated fromother line itenms in this
activity. This is the FYOl estimate.
8) Docunent Control/Drafting Contract expected One Tine due to magnitude of BCC Stripout C oseout.

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE C020 EL ECTRICIANS KJ10H |'§unnnrt Proi Steelworkers Linear 167.911Hours

Factors 1 Annual enaineerina hours 500 Hours 0.35965

0.93376 [SYS 0621001 0.933760889 - Fi
[ as2 [TENERA [ 0000 INONE [ w202s [Technical Development | Linear | 10.074.79IDo ;i
Factors 1 Annual Tenera Enaineerina support 30000  Dollars 0.35965

0.93376 [SYS 0621001 0.933760889 - Final
[ A58 as] [ 0000 INONE [ w202s [Technical Development | Linear | 1679.13Dollars
Factors 5000 Dollars Draftina Sub 0.35965

0.93376 [SYS 0621001 0.933760889 - Fi

[asc Isuppies T oooo INoNe [ w202s [Technical Develonment | Linear | 8a395.66lD0

Factors 1 Annual Eauipment & supplv 25000 Dollars 0.35965

0.93376 [SYS 0621001 0.933760889 - Fi
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ w2025 [Technical Develobment | Linear | 67.165.26lD0
Factors 200000 Dollars 1 Annual Enaineerina subcontract 0.35965

0.93376 [SYS 0621001 0.933760889 - Final

- Engineering Design

Hi storical Data Source:
The historical data is the FY98 actual year-end Cost Reports 002, 002a, and Peopl esoft Query through Septenber 1998.

Description of Item Esti mated:

Activities include: engineering eval uations/anal yses, security equi pnent procurenent support, periodic review of procedures, generating scope and rough
estimates for new projects and devel opi ng Engi neeri ng Desi gn Packages - from wal kdown t hrough Engi neering Order and construction and installation support.
Coordi nate, track and plan engi neering resources for conpletion of engineering projects, and review of engineering packages conpl eted by other conpanies as
well as the revisions to the plant standards and guides. Hours for the actual reviews are charged to the package or standard. Engineering Docunment Control
Support for drawing retrieval, issuing interimdraw ngs (including Oassified drawi ngs), drafting, and processing Engi neering Orders (Package reviews).
Archive Drawi ng reproduction to support evaluations, audits and neetings is also included.

Breakdown of Historical Cost Data: Units Unit Cost:
Item 1) Labor for 1 Engineer (E040) 1 Lot 30.5 hours
2) Labor for 1 Engineer (E130) 1 Lot 56 hours
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WBS No: LFCACE Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1F21401A10 . . . WBSFilter 1FCA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
3) Labor for 1 Engineer (P170) 1 Lot 4 Hours
4) Labor for 1 Dyncorp Engineer 1 Lot 9 hours
5) Engi neering subcontract (Scientech) 1 Subcontract $155, 682. 51
6) Engi neering subcontract (A52) 1 Subcontract $125, 317. 47
7) Engineering subcontract ( KKCS) 1 Subcontract $83, 410. 44
8) Material & Supplies 1 Lot $20, 474. 55
9) Travel Travel $938. 48
10) Doc Control/Drafting Supt Contract (A58) 1 contract $10, 272. 97
Unit Cost Adjustnment Factor: Revi sed Units: Revi sed Unit Cost:
1) Labor for 1 Engineer (EO040)decrease 30.5 hours 1 Lot - 0-
2) Labor for 1 Engineer (E130) decrease 56 hours 1 Lot - 0-
3) Labor for 1 Engineer (P170) decrease 4 hours -0- - 0-
4) Labor for 1 Engineer (DCl) decrease 4 hours -0- - 0-
5) Engi neering subcontract (Scientech)decrease -0- - 0-
$155, 682. 51
6) Engi neering subcontract (A52)increase 1 Subcontract $162, 960. 00
includes |ine 4 above.
7) Engineering subcontract consolidated from2 Subcontractors $ 320, 880. 00
other line itenms all subcontract |abor
8) Material & Supplies decrease $20,024.55 1 Lot $450. 00
9) Travel decrease $938. 48 - 0- - 0-
10) Docurent Control/Drafting Supt(A58) 1 Subcontract $15, 000. 00
increase $4,727.03
This is an annual Basis of Estimate calculated in FYOO dollars and will be adjusted by the use of factoring in individual line items for the time periods of
nore or |ess than one year.
Basi s for Adjustnent:
1) Labor consolidated in line itenms 001 and 002.
2) Labor consolidated in line itens 001 and 002.
3) Labor consolidated in line itens 001 and 002.
4) Dyncorp Hours consolidated in line item 002 under CSS as of FY99.
5) Engi neering subcontract (Scientech) consolidated under line 7 of this
activity and reduced due to direct project charging.
6) Engi neering subcontract(A52) - consolidated fromall line itens in this
activity.
7) Engineering subcontract - consolidated all A5H into this amount.
I ncreased based on estimated decrease to direct project charging.
8) Based on WBLLC Co. average, for 4 subcontractors.
9) Travel for staff engineers budgeted in |ine 002.
10) Docunent Control/Drafting Supt(A58) - consolidated fromother lines in this
activity.
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
As2 [TENERA 0000 [NONE W202s [Technical Development Linear 54.726.25|Dollars
Factors 1 Annual Tenera subcontract support 162960 Dollars 0.35965
0.93376 [SYS 0621001 0.933760889 - Fiﬁ
A58 |AS 0000 INONE W202S |Technical Develonment | Line.
Factors 15000 Dollars 1 ASI subcontract 0.35965
0.93376 [SYS 0621001 0.933760889 - Fi
[ asc IsuppLIES [ o000 INONE [ w202s [Technical Development | Linear \ 151.12po ;ii
Factors 450 Dollars 1 Annual Supplies/eauioment 0.35965
0.93376 [SYS 0621001 0.933760889 - Fiﬁ
ASH [SUBCONTRACTED SRVS 0000 INONE W202S |Technical Develonment | Line.
Factors 1 Annual Enaineerina Subcontract 320880 Dollars 0.35965
0.93376 [SYS 0621001 0.933760889 - Final
Activity ID:  1F21401A12 Description: Security & Safeauards Proaram FYO01 Cost Risk 1 Schedule Risk 1
Line Item | Description | Quantity ‘ Units ‘ BOE | Labor ‘Labor Hours ‘ Labor Cost ‘Materials/ Sub “ Contingency ‘ Total Prime ‘ Burden Cost ‘ Total Cost ‘
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WBS No: LFCACE Rockv Flats Closure Proiect Proiect Baseline Devl
Activity 1D: 1F21401A12 Baseline Cost and Basis of Estimate WB.S.F'“e.r 1FCA
) 3 , . Activitv Filter * o SartsInFY *
1YPE Hoursunmt 10tau 10tal LOSt & EScalaton LOSt
001 Security Enaineerina Management 1.00|each HC 750 750 40.097 1.370 0] 41.467 19.126 60.593
002 Securitv Svstem Administration 1.00leach HC 1.616 1.616 48.832 3.827 0 52.658 23.293 75.951
003 Securitv System Uparade Proiect 1.00leach HC 210 210 4,551 109.408 0 113.959 2171 116.130
004 Enaineerina Desian 1.00|each HC 0 0 0] 210.101 Q 210.101 0 210.101
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 24,481 24.481 0 24,481
Total for Activity 1F21401A12: 2.576 93.479 324,707 24.481 442.667 44,590 487.256
Line Item 001 - Security Engineering Management
BOE Hi storical Data Source:
The historical data is the FY98 actual year-end Cost Reports 002, 002a, and Peopl esoft Query through Septenber 1998.
Description of Item Estinated:
Security Engineering Managenent activities: organization, coordination, direction and other managenent activities required for operation of the engineering
department. Specific activities include, budget maintenance, evaluating budget variances, perform Contract Technical Representative (CTR) duties for support
service subcontracts, interface with custoner and other site conpanies, develop action plans and conplete tasks tracked under the Commi tnments Managenent
program Provide managenent revi ew and approval for engineering design packages perfornmed under this budget or for other projects, perform Managenment Self
Assessnments and naintain classified inventory. Travel is included to attend 2 Quality Panel Meetings as DOE designated Site Technical Representative.
Br eakdown of Historical Cost Data: Units: Unit Cost:
Item 1) Engineering Mgnt. Labor Hours 1 Lot 1, 868. 37 hours
2) Engineering Training Hours 1 Lot -0- hours
3) Materials & Supply Costs 1 Lot $20, 707. 93
4) Travel / Cour se 2 Trips $2, 448. 00
Unit Cost Adjustnment Factor: Revi sed Units: Revi sed Unit Cost:
1) Engineering |abor increased 51.63 hours 1 Lot 1,920 hours
2) Engineering training hours - NA 1 Lot -0- hours
3) Materials & Supplies decreased $20,207.93 1 Lot $500. 00
4) Travel / Course increased $552.00 2 Trips $3, 000. 00
Basi s for Adjustnent:
1) Engineering | abor -Average hours per FTE anticipated to escalate as site prepares to close. Mninal usage of "Time OFf Wth Pay" anticipated.
2) Engineering Training - NA
3) Materials & Supplies - Reduced to WSLLC Co. average supplies per FTE.
4) Travel required to 4 Quality Panel Meetings (2 trips) as DOE designated Site
Techni cal Representative.
This is an annual Basis of Estimate calculated in FYOO dollars and will be adjusted by the use of factoring in individual line items for the time periods of
nore or |ess than one year.
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) W202S |TechnjgaLQaLeLooment Linear 750.17[Hours
Factors 1920 hours 1 Annuallv/Mar 0.47807

0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 500 Dollars 1 Annual Material & Supplies 1.015 -- FY00 Escalation -- 0.47807

0.81727 [SYS 0601001 .9285 - Target Adi
[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ w2025 [Technical Develobment | Linear \ 1.172.14]Dollars
Factors 1 Annual Travel (2) 3000 Dollars 0.47807

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Item 002 - Security System Administration

BOE

Hi storical Data Source:
The historical data is the FY98 actual Cost Reports 002, 002a, and Peopl esoft Query through Septenber 1998.

Description of Item Estinated:

Security System Administration activities for 6 Security Conputer Systens: Unity, APAS, PECCS (PIDAS), East/West Access System Bldg. 441 Access Door and
Zetron. Activities include Conputer System Security O ficer (CSSO) duties; technical support; obtaining and anal yzing periodic reports, such as the nonthly
Fal se Al arm and Nui sance Report (FA/NAR); obtaining and anal yzi ng speci al request reports, such as personnel access reports through the East/Wst Gate
System operability/contingency plan systemtesting for the Unity, APAS, and PECCS; providing technical support for DOE and K-H system audits; and generating
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WBS No:
Activitv | D:

1FCAQOE

1F21401A12

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect Baseline Devl

WBSFilter 1FCA
Activity Filter  *

SartsIn FY *

end- of -year archive tapes.

Br eakdown of Historical Cost Data: Units: Unit Cost:
Item 1) Engineering Labor Hours for P170 1 Lot 1, 352. 43 hours
2) Engineering Labor Hours for E130 1 Lot 357.5 hours
3) Engineering Labor Hours for MZ20 1 Lot 28 hours
4) Engi neering Labor Hours for E040 1 Lot 640. 25 hours
5) Engineering Training Hours for P170 1 Lot 44 hours
6) Engineering Training Hours for E130 1 Lot 5.35 hours
7) Dyncorp |abor hours 1 Lot 670.5 hours
8) Engi neering Subcontract (A52) 1 Subcontract - 0-
9) Engi neering Subcontract (A5H) 1 Subcontract $25, 062. 50
10) Materials & Supply Costs 1 Lot $10, 635. 97
11) Subcontract Labor O her 2 Subcontracts $236. 66
12) Drafting Subcontract (A58) 1 Subcontract $331. 38
13) Travel / Training costs -0- - 0-
Unit Cost Adjustnment Factor: Revi sed Units: Revi sed Unit Cost:
1) Engineering | abor P170 increased 1 Lot 1,880 hours
527.57 hours
2) Engineering | abor E130 increased 1 Lot 1,880 hours
1,522.5 hours
3) Engineering | abor M)20 decreased - 0- - 0-
28 hours
4) Engi neering | abor E040 decreased - 0- - 0-
640. 25 hours
5) Engineering Training P170 decreased 1 Lot 40 hours
4 hours
6) Engineering Training E130 increased 1 Lot 40 hours
34.65 hours
7) Del eted Dyncorp Services due to site subcontractor changes. Mved all
"other" engineering services to line item 004. - 0-
8) Subcontract Labor (A52)-N A - 0-
9) Engi neering Subcontract (A5H)decreased $20, 262. 50 $4, 800. 00
10) Materials & Supply Costs - decreased $9,597.97 1 Lot $1, 038. 00
11) Subcontract Labor Qther - decreased $236. 66 -0-
12) Drafting Subcontract (A58)- decreased 331.38 - 0-
13) Travel/Training costs increased $3,000.00 1 Trips/Registration 3, 000. 00
Basis for Adjustment:
1) Engineering | abor increase based on WBLLC conpany-w de average per FTE and
consolidated fromother line items in this activity.
2) Engineering | abor increase based on WELLC conpany-wi de average per FTE and
consolidated fromother line items in this activity.
3) Engineering | abor decrease - all "other" required engineering support is
moved to line 004 in this activity.
4) Engi neering | abor E0O40 decrease - all "other" required engineering support is
moved to line 004 in this activity.
5) Engineering Training estimated P170 at 1 week cl ass.
6) Engineering Training estimated E130 at 1 week cl ass.
7) Al "other" engineering support is estimated in line 004 of this activity.
8) Engi neering subcontract (A52) - NA
9) Engi neering subcontract.
10) Material & Supply decrease based on FY99 WSLLC Co. average per FTE and
conputer supplies required, included use tax due to direct charging.
11) Subcontract Labor Oher is estimated in line 004 of this activity.
12) Subcontract Drafting subcontract estimated in line 004 of this activity.
13) Travel increase based on FY99 estimated training requirenents.
This is an annual Basis of Estinate calculated in FYOO dollars and will be adjusted by the use of factoring in individual
nore or |ess than one year.

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

line items for the time periods of
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WBSNo: 1FCAOCE Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1F21401A12 . . . WBSFilter 1FCA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS W202S |TechnjgaLQ@LeLooment Linear 791.10
Factors 1 Annual Enaineerina 1880 hours 0.47807

0.88021 [SYS 06140? 8298%_
750 ISTRAIGH ME BASE E130 IOTHER ENGINEERS W202S |Technical Development | Linear 16.83

Factors 40 annual trainina 0.47807

0.88021 [SYS 0614001 .87987200 -

ical Development | Linear

Svsiﬁs
791.10

Factors 1 Annual enaineerina 1880 hours 0.47807

0.88021 [SYS 06140? 8298%_
750 ISTRAIGH ME BASE P170 |IOTHER ADMINISTRATIVE & PROFE | W202S |Technical Development | Linear 16.83

Factors 1 Annual trainina 40 Hours 0.47807

0.88021 [SYS 061. -
[asc Isuppies T oooo INoNe [ w202s [Technical Develonment | Linear 443.34lD0 gii

Factors 1038 Dollars 1 Annual supplies/computer/disks 1.015 -- FY0O0 Escalation -- 0.47807

0.88021 [SYS 0614001 .87987200 - Sv:

[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ w2025 [Technical Develobment | Linear

2.120 R'%'Dn zzi

Factors 5040 Enaineerina Contract 0.47807

0.88021 [SYS 061 -
[ AsM [TRAVEL/TRAINNRELOCAT | oooo INoNE [ w2025 [Technical Development [ Linear 1.262.40 Si e

Factors 1 Annual travel (2)/reaistrations (2) 3000 Dollars 0.47807

0.88021 [SYS 0614001 .87987200 - Svstem

Line Item 003 - Security System Upgrade Project

BOE Hi storical Data Source:
The historical data is the FY98 actual year-end Cost Reports 002, 002a, and Peopl esoft Query through Septenber 1998.

Description of Item Estinated:

devel opnent support.

Upgr ade proj ects:

Unity Sof tware/Firmware upgrade, June - Sep 00 (npst in Sept.)
Proj ect O oseouts, specifically BCC Stripout, June - Dec 00

Vi deo Capture, June - Dec 00

Scanner Sensor Repl acenent

Propane Tank Renpval -scheduled to start 5/22/00

ASSUMPTI ON: | f PECOS needs upgrade it will be funded el sewhere.

Breakdown of Historical Cost Data: Units: Unit Cost:
Item 1) Engineering Labor (DCl) 1 Lot 141.1 hours
2) Engineering Labor (P170) 1 Lot 241 hours
3) Engineering Labor (E130) 1 Lot 148 hours
4) Engi neering Labor (M30) 1 Lot 16 hours
5) Engi neering subcontract (A52) 1 Subcontract - 0-
6) Engi neering subcontract (A5H) 1 Subcontract $15, 247. 17
7) Equi pment/ Supply Costs 1 Lot - 0-
8) Travel /Regi stration 1 Lot $75. 00
9) Docunent Control/Drafting contract -0- -0-
Unit Cost Adjustnent Factor: Revi sed Units: Revi sed Unit Cost:
1) Al arm Techs Labor increased 358.9 hours 1 Lot 500 hours
2) Engineering Labor (P170)decreased 241 hours -0- - 0-
3) Engineering Labor (E130)decreased 148 hours -0- - 0-
4) Engi neering Labor (M30)decreased 16 hours -0- - 0-
5) Engi neering subcontract (A52)increased $30K 1 Subcontract $30, 000. 00
6) Engi neering subcontract (A5H)i ncreased $184, 752. 83 1 Subcontract $200, 000. 00
7) Equi pnent/ Supply Costs increased $25, 000 1 Lot $25, 000. 00
8) Travel /Regi stration decreased $75. 00 - 0- - 0-

Security System Upgrade Project activities: includes all activities required for installation and start-up of major upgrades to a Security System
Activities include: Scope definition or scope study, purchase of new equiprent via statement of work or specification, conpletion of an Engi neering Design
Package (DES-210), generation of the |IWP package (DCl contract planner), contracted installation, installation support, acceptance testing, and procedure
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WBS No:
Activitv | D:

Resources

1FCAOCE Rockv Flats Closure Proiect Proiect Baseline Devl

1F21401A12 . . . WBSFilter 1FCA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
9) Docunent Ctrl/Drafting Contract increased $5,000.00 1 Lot $5, 000. 00
This is an annual Basis of Estimate calculated in FYOO dollars and will be adjusted by the use of factoring in individual line items for the time periods of

nore or |ess than one year.

Basi s for Adjustnent:
1) Engineering Labor support consolidated |abor to this line item (CSS)and increased for projected upgrades.
2) Engineering Labor consolidated |abor to line item002 in this activity.
3) Engineering Labor consolidated |abor to line item002 in this activity.
4) Engi neering Labor consolidated |abor to line item002 in this activity.
5) Engi neering subcontract(A52) consolidated fromother line itens in this
activity and increased for above upgrade estinates.
6) Engi neering subcontract(A5H) consolidated fromother line itenms in this
activity and adjusted for increased upgrade projects, also includes contracts for fire watches for 48 hours and all |WCP package devel opnent and
revi ews.
7) Equi pnent/ Supply Costs - consolidated fromother line itenms in this
activity. This is the FYOl estimate.
8) Docunent Control/Drafting Contract expected One Tine due to magnitude of BCC Stripout C oseout.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C020 EL ECTRICIANS KJ10H |'§unnnrt Proi Steelworkers Linear
Factors 1 Annual enaineerina hours 500 Hours 0.47807
0.88021 [SYS Oﬁlil?f ??fgigﬁmﬁ:l
A52 ENERA 0000 INONE W202S |Technical Development | Line
Factors 1 Annual Tenera Enaineerina support 30000  Dollars 0.47807
0.88021 [SYS 0614001.87987200 - Sv:
[ A58 as] [ 0000 INONE [ w202s [Technical Development | Linear | 210400 D; ;g
Factors 5000 Dollars Draftina Sub 0.47807
0.88021 [SYS 061%%? ?%fgmsz_m%@ms:l
A5C |SUPPLIES 0000 INONE W202S |Technical Development | Line
Factors 1 Annual Eauipment & supplv 25000 Dollars 0.47807

0.88021

[SYS 0614001 .87987200 - Svstem

Factors 200000 Dollars 1 Annual Enaineerina subcontract 0.47807
0.88021 [SYS 0614001 .87987200 - Svstem

Line Item 004 - Engineering Design

BOE

Hi storical Data Source:
The historical data is the FY98 actual year-end Cost Reports 002, 002a, and Peopl esoft Query through Septenber 1998.

Description of Item Esti mated:

Activities include: engineering eval uations/anal yses, security equi pnent procurenent support, periodic review of procedures, generating scope and rough
estimates for new projects and devel opi ng Engi neeri ng Desi gn Packages - from wal kdown t hrough Engi neering Order and construction and installation support.
Coordi nate, track and plan engi neering resources for conpletion of engineering projects, and review of engineering packages conpl eted by other conpanies as
well as the revisions to the plant standards and guides. Hours for the actual reviews are charged to the package or standard. Engineering Docunent Control
Support for drawing retrieval, issuing interimdraw ngs (including Oassified drawi ngs), drafting, and processing Engi neering Orders (Package reviews).
Archive Drawi ng reproduction to support evaluations, audits and neetings is also included.

Breakdown of Historical Cost Data: Units Unit Cost:
Item 1) Labor for 1 Engineer (E040) 1 Lot 30.5 hours
2) Labor for 1 Engineer (E130) 1 Lot 56 hours
3) Labor for 1 Engineer (P170) 1 Lot 4 Hours
4) Labor for 1 Dyncorp Engi neer 1 Lot 9 hours
5) Engi neering subcontract (Scientech) 1 Subcontract $155, 682. 51
6) Engi neering subcontract (A52) 1 Subcontract $125, 317. 47
7) Engi neering subcontract (KKCS) 1 Subcontract $83, 410. 44
8) Material & Supplies 1 Lot $20, 474. 55
9) Travel Travel $938. 48
10) Doc Control/Drafting Supt Contract (A58) 1 contract $10, 272. 97
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WBS No:
Activitv | D:

Resources

iigﬁooElAlz Rockv Flats Closure Proiect \'7\;;“;‘;“ Esée:“e Devi
. ) . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost Adjustnment Factor: Revi sed Units: Revi sed Unit Cost:
1) Labor for 1 Engineer (E040)decrease 30.5 hours 1 Lot - 0-
2) Labor for 1 Engineer (E130) decrease 56 hours 1 Lot - 0-
3) Labor for 1 Engineer (P170) decrease 4 hours -0- - 0-
4) Labor for 1 Engineer (DCl) decrease 4 hours -0- - 0-
5) Engi neering subcontract (Scientech)decrease -0- - 0-
$155, 682. 51
6) Engi neering subcontract (A52)increase 1 Subcontract $162, 960. 00
includes |ine 4 above.
7) Engineering subcontract consolidated from2 Subcontractors $ 320, 880. 00
other line itenms all subcontract |abor
8) Material & Supplies decrease $20,024.55 1 Lot $450. 00
9) Travel decrease $938. 48 - 0- - 0-
10) Docurent Control/Drafting Supt(A58) 1 Subcontract $15, 000. 00
increase $4,727.03
This is an annual Basis of Estimate calculated in FYOO dollars and will be adjusted by the use of factoring in individual line items for the time periods of
nore or |ess than one year.

8)
9)
10)

Basi s for Adjustnent:

Labor consolidated in line itenms 001 and 002.

Labor consolidated in line itens 001 and 002.

Labor consolidated in line itenms 001 and 002.

Dyncorp Hours consolidated in line item 002 under CSS as of FY99.

Engi neering subcontract (Scientech) consolidated under line 7 of this
activity and reduced due to direct project charging.

Engi neering subcontract (A52) - consolidated fromall line itens in this
activity.
Engi neering subcontract - consolidated all A5H into this anmount.

I ncreased based on estimated decrease to direct project charging.

Based on WSLLC Co. average, for 4 subcontractors.

Travel for staff engineers budgeted in |ine 002.

Docunment Control /Drafting Supt(A58) - consolidated fromother lines in this
activity.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units

A52_|[TENERA 0000 |INONE W202S [Technical Develooment Linear 68.573.63IDollars

Factors

1 Annual Tenera subcontract suoport 162960 Dollars 0.47807

0.88021 [SYS 061. -
lasg las  Joooolnone [ w2025 ITechnical Development | Linear 6.312.01Dollars

Factors 15000 Dollars 1 ASI subcontract 0.47807

0.88021 _[SYS 0614001 .87987200 - Sv:
[ asc IsuppLIES [ 0000 INONE [ w2025 [Technical Development | Linear \ 189.361Do ;g
Factors 450 Dollars 1 Annual Supplies/eauioment 0.47807

0.88021 [SYS 061 -
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ w2025 [Technical Development | Linear 135.026.40 Di 232
Factors 1 Annual Enaineerina Subcontract 320880 Dollars 0.47807

0.88021 [SYS 0614001 .87987200 - Svstem

Line Item SYS - Contingency And Escalation

BOE

Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 _[NONE ZDEPT INo Department Linear 14.749.77\Dollars

E r S
rtment | Linear 9.731.13IDollars

Factors 9731.13 Dollars

Activitv ID:  1F21401B10 Description: Lock & Kev 1 Cost Risk 1 Schedule Risk 1
Line Item | Description | Quantity | Units ‘ BOE | Labor ‘Labor Hours | Labor Cost ‘Materials/ Sub || Contingency ‘ Total Prime | Burden Cost | Total Cost ‘
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WBSNo: 1FCAOCE Rockv Flats Closure Proiect Proiect Baseline Devl

Acivity 1D: 1F21401B10 Baseline Cost and Basis of Estimate \AB.S.F'“e.r 1FCA
Activitv Filter ~ * SartsIn FY *
| | ] | | 1YPE | Hoursunit Lotal 1otal oSt & Escalanon Lost
1 Provide Site Lock and Kev Services 1.00leach | HC | 1.886 1.886 48.196 27.989 0 76.185 23.520 99.705
Total for Activity 1F21401B10: 1.886 48.196 27.989 0 76.185 23.520 99.705
Line ltem 1 - Provide Site Lock and Key Services
BOE Hi storical Data Source:

The historical data is the FY98 actual year-end Cost Reports 002, 002A, and Peopl esoft Query through Septenber 1998.

Description of Item Esti mated:

The Lock and Key activity is responsible for administering all key and | ocking systens used at the Site, managenent of a data base systemfor all keys and

protection of SNM and classified matter, re-keying and | ock changes, conbination changes, etc.

Breakdown of Historical Cost Data: Units: Unit Cost:
Item 1) Lock & Key Labor 1 Lot 5,219 hours
2) Lock & Key Training Hours 1 Lot 188 hours
3) Subcontract Costs (US Gov Printing OFf.) 1 Lot $1, 297. 00
4) Subcontract Costs (Administrative) 1 Lot $35, 980. 27
5) Material and Supplies 1 Lot $14,110. 75
6) Vehicle |ease 2 Vehicles $5, 530. 24
7) Travel /d asses Tri ps/ Regi stration $8, 583. 17
Unit Cost Adjustnent Factor: Revi sed Units: Revi sed Unit Cost:
1) L & K Labor increase 36 hours 1 Lot 5,455 hours

and add 200 hours for Rad Worker support

2) Lock & Key Training H's decrease 28 hrs 1 Lot 160 hours
3) Subcontract Costs (US Gov Printing OFf.) 1 Subcontract $1, 297. 00
4) Subcontract Costs increase $3,534.53 1 Subcontract $39, 514. 80
5) Material & Supplies Increased 10,890 1 Lot $25, 000. 00°
6) Vehicle increase $3,419.76 2 Vehicles $8, 950. 00
7) Travel / Course Registration Cl asses/ travel $8, 583. 17

nore or |ess than one year.

Basis for Adjustnent: As plant projects change and are reduced, workload will increase for Lock and Key.
wi || be needed to conpl ete tasks.
1) Labor adjusted to conpany-w de average | abor hours in FY98 (1805 |ess
training hours estinmated).
2) Training for certification estimated at 1 class for 2 Weks and 2 cl asses at
1 week each.
3) New key request forms required. This order should last through plant
cl osure.
4) Subcontract costs (administrative). FY99 vendor quote for full tine services.
5) Material & Supplies-increased as materials are may not be directly chargable to the
proj ects.
6) Vehicle cost increase is based on GSA estimates for 2 vehicles.
7) Training to maintain required certification - Lockmaster Certification
classes for 3 locksmths (1 each).

repositories, and physical maintenance of the systems. Al so mmintains appropriate separation of conbinations for all

This is an annual Basis of Estinate calculated in FYOO dollars and will be adjusted by the use of factoring in individual

vault and vault type roons & doors for

line items for the time periods of

No consideration given to required manpower that

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantitv Units
750 |STRAIGHT TIME BASE P140 |SAFEGUARDS AND OTHER SECURI | W203S |Onera1LQn_SﬂnLLc_as Linear 1.185.47[Hours
Factors 1 Annuallv Technicians 3530 Hours 0.35965

0.93376 [SYS 0621001 0.933760889 - Fina

0.93376 [SYS 0621001 0.933760889 - Fi

| Linear

| 579.30/Ho :E

Factors 1 Annuallv/Lead 1725 Hours 0.35965

0.93376 [SYS 0621001 0.933760889 - Final
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WBS No: 1FCAOE Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1F21401B10 . . . WBSFilter 1FCA
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
! ; Linear ‘ 26 87|Hours |
Factors 80 Hours 1 Trainina Class 0.35965
0.93376 [SYS 0621001 0.933760889 - Final
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 67 17|Hours
Factors 200 Hours 0.35965
0.93376_[SYS 0621001 0.933760889 - Fi
A5C |SUPPLIES 0000 INONE W203S |Operation Services inear \ 8.395.68/Do ;i
Factors 1 Annually 25000 Dollars/Office & Lock supplies 0.35965
0.93376 [SYS 0621001 0.933760889 - Fi
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ w203s loperation Services | Linear | 13.705.71lD0 ;i
Factors 40811.8 2 subcontracts 0.35965
0.93376 [SYS 0621001 0.933760889 - Final
[ asL |RENTALS [ 0000 INONE [ c106s IBusiness Management Office | Linear | 3.005.650D
Factors 8950 2 Vehicles 1 Annual lv 0.35965
0.93376__[SYS 0621001 0.933760889 - Fi
L asm [tRaverTraREIOcAT [ oooo Ione  [woo3s loperationservices [ |inear | 2882.46lD0
Factors 8583.17 3classes 0.35965
0.93376 [SYS 0621001 0.933760889 - Final
Activitv ID:  1F21401B12 Description: Lock & Kev FYO1 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 Provide Site Lock and Kev Services 1.00/each HC 2.194 2.194 56.073 32.564 [0] 88.637 26.747 115.384
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 6.104 6.104 0 6.104
Total for Activity 1F21401B12: 2.194 56.073 32.564 6.104 94,741 26.747 121.487

Line ltem 1 - Provide Site Lock and Key Services
BOE

Hi storical Data Source:
The historical data is the FY98 actual year-end Cost Reports 002, 002A, and Peopl esoft Query through Septenber 1998.

Description of Item Esti mated:

The Lock and Key activity is responsible for administering all key and | ocking systens used at the Site, managenent of a data base systemfor all keys and
repositories, and physical maintenance of the systems. Also maintains appropriate separation of conbinations for all vault and vault type roons & doors for
protection of SNM and classified matter, re-keying and | ock changes, conbination changes, etc.

Breakdown of Historical Cost Data: Units: Unit Cost:
Item 1) Lock & Key Labor 1 Lot 5,219 hours
2) Lock & Key Training Hours 1 Lot 188 hours
3) Subcontract Costs (US Gov Printing OFf.) 1 Lot $1, 297. 00
4) Subcontract Costs (Administrative) 1 Lot $35, 980. 27
5) Material and Supplies 1 Lot $14,110. 75
6) Vehicle |ease 2 Vehicles $5, 530. 24
7) Travel /d asses Tri ps/ Regi stration $8, 583. 17
Unit Cost Adjustnent Factor: Revi sed Units: Revi sed Unit Cost:
1) L & K Labor increase 36 hours 1 Lot 5,455 hours

and add 200 hours for Rad Worker support

2) Lock & Key Training H's decrease 28 hrs 1 Lot 160 hours

3) Subcontract Costs (US Gov Printing OFf.) 1 Subcontract $1, 297. 00

4) Subcontract Costs increase $3,534.53 1 Subcontract $39, 514. 80

5) Material & Supplies Increased 10,890 1 Lot $25, 000. 00°

6) Vehicle increase $3,419.76 2 Vehicles $8, 950. 00

7) Travel / Course Registration Cl asses/ travel $8, 583. 17
This is an annual Basis of Estinmate calculated in FYOO dollars and will be adjusted by the use of factoring in individual line items for the time periods of
nore or |ess than one year.
Basis for Adjustnent: As plant projects change and are reduced, workload will increase for Lock and Key. No consideration given to required manpower that

wi || be needed to conplete tasks.
1) Labor adjusted to conpany-w de average | abor hours in FY98 (1805 |ess
training hours estinmated).
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WBSNo: 1FCAOCE Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1F21401B12

Baseline Cost and Basis of Estimate WBSFilter 1FCA

Activity Filter  * SartsIn FY *
2) Training for certification estimated at 1 class for 2 Weks and 2 cl asses at
1 week each.

3) New key request forms required. This order should |ast through plant
cl osure.

4) Subcontract costs (administrative). FY99 vendor quote for full time services.

5) Material & Supplies-increased as materials are may not be directly chargable to the
proj ects.

6) Vehicle cost increase is based on GSA estinmates for 2 vehicles.

7) Training to maintain required certification - Lockmaster Certification
classes for 3 locksmiths (1 each).

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P140 |SAFEGUARDS AND OTHER SECURI | W203S |Onera1LQn_SﬂnLLc_es Linear 1.379.22[Hours
Factors 1 Annuallv Technicians 3530 Hours 0.47807
0.81727

ISYS 0601001 .9285 - T i
. \ 31.26/Hours

0.81727 [SYS 0601001.9285 - Taret Adi
| Linear \ 673.9

0.81727 [SYS 0601001.9285 - Tamﬁl Adi
inea ‘ 31.26|Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 1 2 trainina classes 80 hours 0.47807

Factors 1 Annuallv/Lead 1725 Hours 0.47807

Factors 80 Hours 1 Trainina Class 0.47807

Factors 200  Hours 0.47807

0.81727 [SYS 0601001.9285 - Taraet Adi

A5C_|SUPPLIES 0000 INONE [ w203s loneration Services | Linear \ 9.767.83Do

Factors 1 Annuallv 25000 Dollars/Office & Lock supplies 0.47807

0.81727 [SYS 0601001
Factors 40811.8 2 subcontracts 0.47807

081727 ISYS 0601001.9285 - T i
[ as. |RENTALS | 0000 InONE [ ci06s IBusi i i \ 349:?8?&@
Factors 8950 2 Vehicles 1 Annual lv 0.47807

0.81727 _[SYS 0601001.9285 - Taraet Adi
[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ w203s [operation Services | Linear \ 3.353.56Dollars
Factors 8583.17 3 classes 0.47807

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 3.677.55|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 2.426.26lDollars
Factors 2426.26 Dollars
Activitv ID:  1F21402A10 Description: Securitv & Safeauards Proaram 2 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
001 Securitv Enaineerina Manaaement 1.00/each HC 2917 2.917 155.917 5.318 0] 161.235 60.248 221.483
002 Security Svstem Administration 1.00/each HC 5.834 5.834 176.308 13.792 Q0 190.100 68.127 258,228
004 Enaineerina Desian 1.00/each HC 0 0 [0] 271.060 [0] 271.060 0 271.060
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 102.126 102.126 0 102.126
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WBS No:
Activitv | D:

Line Item 001 -

1FCAOCE Rockv Flats Closure Proiect Proiect Baseline Devl

1F21402A10 : : . WBSFilter 1FCA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

Total for Activitv 1F21402A10: | 87511 332275 2001701 102126] 724521 128.376 852.897

Security Engineering Management

BOE

Resources

Hi storical Data Source:
The historical data is the FY98 actual year-end Cost Reports 002, 002a, and Peopl esoft Query through Septenber 1998.

Description of Item Esti mated:

Security Engi neering Managenent activities: organization, coordination, direction and other nanagenent activities required for operation of the engineering
department. Specific activities include, budget maintenance, evaluating budget variances, perform Contract Technical Representative (CTR) duties for support
servi ce subcontracts, interface with customer and other site conpanies, develop action plans and conplete tasks tracked under the Commitnents Managenent
program Provi de managenent revi ew and approval for engineering design packages perfornmed under this budget or for other projects, perform Managenent Sel f
Assessnents and naintain classified inventory. Travel is included to attend 2 Quality Panel Meetings as DOE designated Site Technical Representative.

Breakdown of Historical Cost Data: Units: Unit Cost:
Item 1) Engineering Mynt. Labor Hours 1 Lot 1, 868. 37 hours
2) Engi neering Training Hours 1 Lot -0- hours
3) Materials & Supply Costs 1 Lot $20, 707. 93
4) Travel / Cour se 2 Trips $2, 448. 00
Unit Cost Adjustnent Factor: Revi sed Units: Revi sed Unit Cost:
1) Engineering |abor increased 51.63 hours 1 Lot 1, 920 hours
2) Engineering training hours - NA 1 Lot -0- hours
3) Materials & Supplies decreased $20,207.93 1 Lot $500. 00
4) Travel / Course increased $552.00 2 Trips $3, 000. 00

Basi s for Adjustnent:
1) Engineering |abor -Average hours per FTE anticipated to escalate as site prepares to close. Mninal usage of "Tine Of Wth Pay" antici pated.
2) Engineering Training - NA
3) Materials & Supplies - Reduced to WSLLC Co. average supplies per FTE.
4) Travel required to 4 Quality Panel Meetings (2 trips) as DCE designated Site
Techni cal Representative.

This is an annual Basis of Estinmate calculated in FYOO dollars and will be adjusted by the use of factoring in individual line items for the time periods of
nore or |ess than one year.

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units

750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) W202S |TechnigaLD_e1eIpoent Linear 2.917.07|Hours
Factors 1920 hours 1 Annuallv/Mar 1.859

asc_lsuppLiES o000 Tone w2025 Itechnical Deve. et o olars ]

i opment | Line
Factors 500 Dollars 1 Annual Material & Supnplies 1.859
0.81727 [SYS 0601001.9285 - Taraget Adi

[ A5M_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ w2025 [Technical Develobment | Linear | 4557.92Dollars
Factors 1 Annual Travel (2) 3000 Dollars 1.859

0.81727 [SYS 0601001.9285 - Taraet Adi

Line Item 002 - Security System Administration

BOE

Hi storical Data Source:
The historical data is the FY98 actual Cost Reports 002, 002a, and Peopl esoft Query through Septenber 1998.

Description of Item Esti mated:

Security System Admi nistration activities for 6 Security Conputer Systens: Unity, APAS, PECOS (PIDAS), East/Wst Access System Bldg. 441 Access Door and
Zetron. Activities include Conputer System Security O ficer (CSSO) duties; technical support; obtaining and analyzing periodic reports, such as the nonthly
Fal se Alarm and Nui sance Report (FA/ NAR); obtaining and anal yzi ng special request reports, such as personnel access reports through the East/Wst Gate
System operability/contingency plan systemtesting for the Unity, APAS, and PECOS; providing technical support for DOE and K-H system audits; and generating
end- of -year archive tapes.

Breakdown of Historical Cost Data: Units: Unit Cost:
Item 1) Engi neering Labor Hours for P170 1 Lot 1, 352. 43 hours
2) Engineering Labor Hours for E130 1 Lot 357.5 hours
3) Engi neering Labor Hours for M20 1 Lot 28 hours
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WBS No:
Activitv | D:

Resources

LFCACE Rockv Flats Closure Proiect Proiect Baseline Devl
1F21402A10 . . . WBSFilter 1FCA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

4) Engi neering Labor Hours for E040 1 Lot 640. 25 hours

5) Engineering Training Hours for P170 1 Lot 44 hours

6) Engineering Training Hours for E130 1 Lot 5.35 hours

7) Dyncorp |abor hours 1 Lot 670.5 hours

8) Engi neering Subcontract (A52) 1 Subcontract - 0-

9) Engi neering Subcontract (A5H) 1 Subcontract $25, 062. 50
10) Materials & Supply Costs 1 Lot $10, 635. 97
11) Subcontract Labor O her 2 Subcontracts $236. 66
12) Drafting Subcontract (A58) 1 Subcontract $331. 38
13) Travel / Training costs -0- - 0-

Unit Cost Adjustnment Factor: Revi sed Units: Revi sed Unit Cost:
1) Engineering | abor P170 increased 1 Lot 1,880 hours
527.57 hours

2) Engineering |abor E130 increased 1 Lot 1,880 hours
1,522.5 hours

3) Engineering | abor M)20 decreased - 0- - 0-
28 hours

4) Engi neering | abor E040 decreased - 0- - 0-
640. 25 hours

5) Engineering Training P170 decreased 1 Lot 40 hours
4 hours

6) Engineering Training E130 increased 1 Lot 40 hours
34.65 hours

7) Del eted Dyncorp Services due to site subcontractor changes. Mved all
"other" engineering services to line item 004. - 0-

8) Subcontract Labor (A52)-N A - 0-

9) Engi neering Subcontract (A5H)decreased $20, 262. 50 $4, 800. 00
10) Materials & Supply Costs - decreased $9,597.97 1 Lot $1, 038. 00
11) Subcontract Labor Qther - decreased $236. 66 -0-
12) Drafting Subcontract (A58)- decreased 331.38 - 0-
13) Travel/Training costs increased $3,000.00 1 Trips/Registration 3, 000. 00

Basis for Adjustment:

1) Engineering | abor increase based on WBLLC conpany-w de average per FTE and

consol idated fromother line itens in this activity.

2) Engineering |abor increase based on WSLLC conpany-wi de average per FTE and

consol idated fromother line itens in this activity.

3) Engineering | abor decrease - all "other" required engineering support is

moved to line 004 in this activity.

4) Engineering | abor E040 decrease - all "other" required engineering support is

moved to line 004 in this activity.

5) Engineering Training estimated P170 at 1 week cl ass.

6) Engineering Training estimated E130 at 1 week cl ass.

7) Al "other" engineering support is estimated in line 004 of this activity.

8) Engi neering subcontract (A52) - NA

9) Engi neering subcontract.

10) Material & Supply decrease based on FY99 WSLLC Co. average per FTE and
conputer supplies required, included use tax due to direct charging.
11) Subcontract Labor Oher is estimated in line 004 of this activity.
12) Subcontract Drafting subcontract estimated in line 004 of this activity.
13) Travel increase based on FY99 estimated training requirenents.
This is an annual Basis of Estinmate calculated in FYOO dollars and will be adjusted by the use of factoring in individual line items for the time periods of

nore or |ess than one year.
Note: Line Item 003 Security System Upgrade Projects was del eted beginning 4/1/01, due to Site C osure Assunptions.

This estimate includes a project productivity/efficiency factor for conmitted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS W202S |Techniga.LD_e1e|poment Linear 2.856.30
Factors 1 Annual Enaineerina 1880 hours 1.859

0.81727 [SYS 0601001.9285 - Taraet Adi
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WBS No:
Activitv | D:

LFCACE Rockv Flats Closure Proiect proiect Baseline Devl
1F21402A10 : ' . WBSFilter 1FCA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

750 |ISTRAIGH ME BASE E130 |OTHER ENGINEERS W202S |Technical Develooment | Linear ‘ 60 77|Hours |

Factors 40 annual trainina 1.859

0.81727 [SYS 0601001.9285 - Taraet Adi
ical Development | Linear ‘ 2.856.30

Factors 1 Annual enaineerina 1880 hours 1.859
0.81727 [SYS 060100].9285 - Tamﬁl Adi
750 ISTRAIGH ME BASE P170 |IOTHER ADMINISTRATIVE & PROFE | W202S |Technical Development | Linear ‘ 60.77IHours
Factors 1 Annual trainina 40 Hours 1.859
0.81727 [SYS 0601001.9285 - Taraget Adi
[_asc_ISUPPLIES [ 0000 INONE [ w2025 [Technical Develobment | Linear | 1577.04lDo
Factors 1038 Dollars 1 Annual supplies/computer/disks 1.859
0.81727 [SYS 0601001.9285 - Target Adi
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ w2025 [Technical Develobment | Linear | 7657.310Dollars
Factors 5040 Enaineerina Contract 1.859
asut_RAVELTRANRELGCAT o000 Ione w2025 Itechnical Deve et 7 adbolars ]
i opment | Line
Factors 1 Annual travel (2)/reaistrations (2) 3000 Dollars 1.859

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Item 004 - Engineering Design

BOE

Hi storical Data Source:
The historical data is the FY98 actual year-end Cost Reports 002, 002a, and Peopl esoft Query through Septenber 1998.

Description of Item Esti mated:

Activities include: engineering eval uations/anal yses, security equi pnent procurenent support, periodic review of procedures, generating scope and rough
estimates for new projects and devel opi ng Engi neeri ng Desi gn Packages - from wal kdown t hrough Engi neering Order and construction and installation support.
Coordi nate, track and plan engi neering resources for conpletion of engineering projects, and review of engineering packages conpl eted by other conpanies as
well as the revisions to the plant standards and guides. Hours for the actual reviews are charged to the package or standard. Engineering Docunment Control
Support for drawing retrieval, issuing interimdraw ngs (including Oassified drawi ngs), drafting, and processing Engi neering Orders (Package reviews).
Archive Drawi ng reproduction to support evaluations, audits and neetings is also included.

Breakdown of Historical Cost Data: Units Unit Cost:
Item 1) Labor for 1 Engineer (E040) 1 Lot 30.5 hours
2) Labor for 1 Engineer (E130) 1 Lot 56 hours
3) Labor for 1 Engineer (P170) 1 Lot 4 Hours
4) Labor for 1 Dyncorp Engi neer 1 Lot 9 hours
5) Engi neering subcontract (Scientech) 1 Subcontract $155, 682. 51
6) Engi neering subcontract (A52) 1 Subcontract $125, 317. 47
7) Engi neering subcontract (KKCS) 1 Subcontract $83, 410. 44
8) Material & Supplies 1 Lot $20, 474. 55
9) Travel Travel $938. 48
10) Doc Control/Drafting Supt Contract (A58) 1 contract $10, 272. 97
Unit Cost Adjustnent Factor: Revi sed Units: Revi sed Unit Cost:
1) Labor for 1 Engineer (EO040)decrease 30.5 hours 1 Lot -0-
2) Labor for 1 Engineer (E130) decrease 56 hours 1 Lot -0-
3) Labor for 1 Engineer (P170) decrease 4 hours -0- -0-
4) Labor for 1 Engineer (DCl) decrease 4 hours -0- -0-
5) Engi neering subcontract (Scientech)decrease -0- -0-
$155, 682. 51
6) Engi neering subcontract (A52)increase 1 Subcontract $162. 960. 00
includes line 4 above.
7) Engineering subcontract decreased $83,410. 44 -0-
8) Material & Supplies decrease $20,024.55 1 Lot $450. 00
9) Travel decrease $938. 48 - 0- - 0-
10) Docunent Control/Drafting Supt(A58) 1 Subcontract $15, 000. 00

increase $4,727.03

This is an annual Basis of Estinmate calculated in FYOO dollars and will be adjusted by the use of factoring in individual line items for the tinme periods of
nmore or |less than one year. Adjustments have been made according to site closure assunptions.
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WBS No: 1FCAQE Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1F21402A10 . . . WBSFilter 1FCA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Basi s for Adjustnent:
1) Labor consolidated in line items 001 and 002.
2) Labor consolidated in line itens 001 and 002.
3) Labor consolidated in line itens 001 and 002.
4) Dyncorp Hours consolidated in line item 002 under CSS as of FY99.
5) Engi neering subcontract (Scientech) consolidated under line 7 of this
activity and reduced due to direct project charging.
6) Engineering subcontract(A52) - consolidated fromall line items in this
activity.
7) Engi nee?li ng subcontract - Adjustments have been nmade according to site closure assunptions.
8) Estimated for one subcontractor.
9) Travel for staff engineers budgeted in |ine 002.
10) Docunent Control /Drafting Supt(A58) - consolidated fromother lines in this
activity.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
As2[TENERA 0000 INONE w2025 [Technical Development Linear 247.586.40|Dollars
Factors 1 Annual Tenera subcontract support 162960 Dollars 1.859
0.81727 [SYS 0601001.9285 - Taraet Adi
[ ass Iasi [ o000 INONE [ w202s [Technical Development | Linear | 22.789.62/Dollars
Factors 15000 Dollars 1 ASI subcontract 1.859
0.81727 [SYS 0601001.9285 - T; i
[ asc_IsuppLIES | o000 InoNE | w202s [Technical Development | Linear \ m??tjﬁm
Factors 450 Dollars 1 Annual Supplies/eauipment 1.859
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 68.676.51Dollars
Factors S
ESC_|ESCALATION [ o000 INONE | zDEPT INo Department | Linear [ 33.449.92Dollars
Factors 33449.9 Dollars
Activity ID:  1F21402B10 Description: Lock & Kev 2 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 Provide Site Lock and Kev Services 1.00|each HC 7.175 7.175 184.664 52.983 0 237.647 72.996 310.643
SYS Continaency And Escalation 1.00lea EE 0 0 0 0] 34.365 34.365 0 34.365
Total for Activity 1F21402B10: 7.175 184.664 52,983 34.365 272.012 72.996 345.008
Line Iltem 1 - Provide Site Lock and Key Services
BOE Hi storical Data Source:
The historical data is the FY98 actual year-end Cost Reports 002, 002A, and Peopl esoft Query through Septenber 1998.
Description of Item Esti mated:
The Lock and Key activity is responsible for administering all key and | ocking systens used at the Site, managenent of a data base systemfor all keys and

repositories, and physical maintenance of the systems. Al so mmintains appropriate separation of conbinations for all
protection of SNM and classified matter, re-keying and | ock changes, conbination changes, etc.
Breakdown of Historical Cost Data: Units: Unit Cost:
Item 1) Lock & Key Labor 1 Lot 5,219 hours
2) Lock & Key Training Hours 1 Lot 188 hours
3) Subcontract Costs (US Gov Printing OFf.) 1 Lot $1, 297. 00
4) Subcontract Costs (Administrative) 1 Lot $35, 980. 27
5) Material and Supplies 1 Lot $14,110. 75
6) Vehicle |ease 2 Vehicles $5, 530. 24
7) Travel /d asses Tri ps/ Regi stration $8, 583. 17

vault and vault type roons & doors for
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WBS No:
Activitv | D:

Resources

iigﬁooEzBm Rockv Flats Closure Proiect \?\glsq;n Esée:“e Devi
. ) . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Unit Cost Adjustnment Factor: Revi sed Units: Revi sed Unit Cost:

1) L & K Labor increase 381 hours 1 Lot 5,600 hours

2) Lock & Key Training Hs decrease 28 hrs 1 Lot 160 hours

3) Subcontract Costs (US Gov Printing O f.)decrease 100% - 0-

4) Subcontract Costs decrease 100% 1 Subcontract - 0-

5) Material & Supplies-increase 10,890 1 Lot $25, 000. 00

6) Vehicle increase $3,419.76 2 Vehicl es $8, 950. 00

7) Travel - NA Cl asses/ Travel $8, 583. 17
Basis for Adjustment: As plant projects change and are reduced, workload will increase for Lock and Key. No consideration given to required manpower that

wi || be needed to conplete tasks.

1) Average hours per FTE anticipated to escalate as site prepares to close.
M ni mal usage of "Tinme OFf Wth Pay. (Less the training hours estimted).

2) Training for certification estimated at 1 class for 2 Weks and 2 cl asses at
1 week each.

3) New key request forms purchased in 2000. This order should |ast through
pl ant cl osure.

4) Subcontract costs (administrative).FTE reduction as site prepares to close.

5) Material & Supplies increase estimted per site shutdown and inability to charge direct.

6) Vehicle cost increase is based on GSA estinmates for 2 vehicles.

7) Training to maintain required certification - Lockmaster Certification
classes for 3 locksmiths (1 each).

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P140 |SAFEGUARDS AND OTHER SECURI | W203S |Onera1LQn_SﬂnLLc_es Linear 149.4
Factors 1 2 trainina classes 120 hours 1.5242

0.81727 [SYS 0601001 .9285 - T i
inea | 4633.95Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
| Linear ‘ 49 8'%|Hours |

0.81727 [SYS 0601001.9285 - Taraet Adi
Linear ‘ 2.341.89

Factors 1 Annuallv/Lead 1880 Hours 1.5242
Mm—Mm—mmmM—lﬂmm
Factors 1 Annually 25000 Dollars/Office & Lock supplies 1.5242

0.81727 _[SYS 0601001.9285 - Target Adi
[ asL |RENTALS [ 0000 INONE [ c106S |Business Manaaement Office Linear | 111488
Factors 1 Annual v 8950 2 Vehicles 1.5242

081727 ISYS 0601001.9285 - T.
[ ASM [TRAVEL/TRAIN/RELOCAT [ 0000 INONE | w203s loperation Services | Linear | 10691.93D0 ;E;
Factors 8583.17 3 classes 1 1.5242

0.81727 [SYS 0601001.9285 - Taraet Adi

Line Item SYS - Contingency And Escalation

BOE

Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 22.703.66IDollars

E r S
rtment | Linear | 11.661.43|Dollars

Factors 11661.4 Dollars

Activitv ID:  1F21403A10 Description: Securitv & Safeauards Proaram 3 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
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WBS No: LFCACE Rockv Flats Closure Proiect Proiect Baseline Devl
Activity | D: 1F21403A10 . . . WBSFilter 1FCA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
001 Security Enaineerina Administration 1.00leach HC 4,535 4,535 242.381 142.630 0 385.011 78.652 463,663
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 160.989 160.989 0 160.989
Total for Activity 1F21403A10: 4,535 242.381 142,630 160.989 546.000 78.652 624.651
Line ltem 001 - Security Engineering Administration
BOE Hi storical Data Source:
The historical data is the FY98 actual year-end Cost Reports 002, 002a, and Peopl esoft Query through Septenber 1998.
Description of Item Esti mated:
Security Engineering Adm nistration activities: organization, coordination, direction and other activities required. Specific activities include: Project
closure of Security Systems and other Projects D& of Security Systens, budget namintenance, perform Contract Technical Representative (CTR) duties for
support service subcontracts, interface with custonmer and other site conpanies, develop action plans and conpl ete tasks tracked under the Conmmitnents
Managenent program Provi de managenent revi ew and approval for engineering design packages perfornmed under this budget or for other projects, perform
Managenent Sel f Assessnents and maintain classified inventory. Travel is included to attend 2 Quality Panel Meetings as DOCE designated Site Technical
Represent ati ve.
Breakdown of Historical Cost Data: Units: Unit Cost:
Item 1) Engineering Mynt. Labor Hours 1 Lot 1, 868. 37 hours
2) Engi neering Training Hours 1 Lot -0- hours
3) Materials & Supply Costs 1 Lot $20, 707. 93
4) Travel / Cour se 2 Trips $2, 448. 00
Unit Cost Adjustnent Factor: Revi sed Units: Revi sed Unit Cost:
1) Engineering |abor increased 51.63 hours 1 Lot 1, 920 hours
2) Engineering training hours - NA 1 Lot -0- hours
3) Materials & Supplies decreased $19,707.93 1 Lot $1, 000. 00
4) Travel / Course increased $552.00 2 Trips $3, 000. 00
5) A5H Subcontracts Increase 1 Lot $162, 960. 00
Basi s for Adjustnent: Adjustnents have been made according to Site closure assunptions.
1) Engineering |abor -Average hours per FTE anticipated to escalate as site prepares to close. Mninal usage of "Tine OFf Wth Pay" antici pated.
2) Engineering Training - NA
3) Materials & Supplies - Reduced to WSLLC Co. average supplies per FTE.
4) Travel required to 4 Quality Panel Meetings (2 trips) as DCE designated Site
Techni cal Representative.
5) Addition of subcontractor at $84 per hr. for 1940 hrs. nust be added to performthe system adninistration for alarms required for the estinated 17
Limted Areas. Per information fromthe PA C osure Team
This is an annual Basis of Estinmate calculated in FYOO dollars and will be adjusted by the use of factoring in individual line items for the time periods of
nmore or |ess than one year.
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHTTIME BASE MO020 |MANAGERS (GRADE 69 - 72) W202S |TechnjgaLQ@LeLooment Linear 4.534.72|Hours
Factors 1920 hours 1 Annuallv/Mar 2.8899
0.81727 [SYS 0601001.9285 - Taraet Adi
Factors 1000 Dollars 1 Annual Material & Supplies 2.8899
0.81727 [SYS 0601001 .9285 - Taraet Adi
[ A5H [SUBCONTRACTED SRVS [ o000 INONE [ w2025 [Technical Development Linear | 133.182.60ID

Factors 1 subcontract 162960 Dollars

A5M_ITRAVEL/TRAIN/RELOCA 0000 INONE W202S |Technical Development |

0.81727 [SYS 0601001.9285 - T i
Linear ‘ 7.085.50 152 ;[;

Factors 1 Annual Travel (2) 3000 Dollars 2.8899
0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1FCAQE Rockv Flats Closure Proiect Proiect Baseline Devi
Activity I D: 1F21403A10 . . . WBSFilter 1FCA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[_coN_|coNTINGENCY [ 0000 INONE [ zDEPT INo Department Linear [ 104.689.80Dollars
S
Egé Egg)éﬁg 55 0000 |NONE ZDEPT |No Department | Linear | 56.209.15/Dollars
Factors 56299.2 Dollars
Activity ID:  1F21403B10 Description: Lock & Kev 3 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 Provide Site Lock and Kev Services 1.00/each HC 1.051 1.051 27.171 4.302 [0] 31.473 9.401 40.875
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 11.304 11.304 0 11.304
Total for Activitv 1F21403B10: 1.051 27.171 4.302 11.304 42,777 9.401 52.179

Line ltem 1 - Provide Site Lock and Key Services
BOE

Resources

Hi storical Data Source:
The historical data is the FY98 actual year-end Cost Reports 002, 002A, and Peopl esoft Query through Septenber 1998.

Description of Item Estinated:

The Lock and Key activity is responsible for administering all key and | ocking systens used at the Site, managenent of a data base systemfor all keys and
repositories, and physical naintenance of the systens. Also maintains appropriate separation of conbinations for all vault and vault type roons & doors for
protection of SNM and classified nmatter, re-keying and | ock changes, conbination changes, etc.

Br eakdown of Historical Cost Data: Units: Unit Cost:
Item 1) Lock & Key Labor 1 Lot 5,219 hours
2) Lock & Key Training Hours 1 Lot 188 hours
3) Subcontract Costs (US Gov Printing Of.) 1 Lot $1, 297. 00
4) Subcontract Costs (Administrative) 1 Lot $35, 980. 27
5) Material and Supplies 1 Lot $14,110. 75
6) Vehicle |ease 2 Vehicles $5, 530. 24
7) Travel /O asses Trips/ Regi stration $8, 583. 17
Unit Cost Adjustment Factor: Revi sed Units: Revi sed Unit Cost:
1) L & K Labor decrease 1,379 hours 1 Lot 3,840 hours
2) Lock & Key Training Hs decrease 188 hrs -0- - 0-
3) Subcontract Costs (US Gov Printing O f.)decrease 100% - 0-
4) Subcontract Costs decrease $35, 980. 27 - 0- - 0-
5) Material & Supplies-decrease $2,930.75 1 Lot $11, 180. 00
6) Vehicle decrease $1, 055.24 1 Vehicle $4, 475. 00
7) Travel - decrease $8,583.17 -0- -0-
Basis for Adjustment: As plant projects change and are reduced, workload will increase for Lock and Key. No consideration given to required manpower that

wi || be needed to conplete tasks.

1) Labor estinmated at 1 |less FTE. Average hours per FTE anticipated to
escalate as site prepares to close. Mninal usage of "Time OFf Wth Pay"
anti ci pat ed.

2) Training - none planned.

3) New key request forms purchased in 2000. This order should |ast through
pl ant cl osure.

4) Subcontract costs (administrative)- del eted per CPB gui dance.

5) Material & Supplies reduction estimted per site reductions.

6) Vehicle cost decreased 1 vehicle.

7) Training - None planned.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE P140 |SAFEGUARDS AND OTHER SECURI | W203S |Onera1LQn_SﬂnLLc_es Linear 525.36|Hours
Factors 1 Annuallv Technicians 1920 Hours 0.3348

0.81727 [SYS 0601001.9285 - Ta[uﬁl Adi
inea ‘ 525.36/Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 1 Annuallv/Lead 1920 Hours 0.3348
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WBS No: 1FCAOE

Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1F21403B10 WBSFilter 1FCA
Activity Filter  *

Baseline Cost and Basis of Estimate

SartsIn FY *

[ asc IsuppLIES [ 0000 INONE [ w203s [operation Services

Linear 3.059.10
Factors 1 Dollars 11180  Annuallv 0.3348 Dollars/Office & Lock supplies
0.81727 [SYS 0601001.9285 - Target Adi
[ asL_|RENTALS [ 0000 INONE [ c106s IBusiness Management Office Linear | 1242830
Factors 1 Annual lv 4475 1 Vehicles 1.015 -- FY0O Escalation -- 0.3348

Line Item SYS - Contingency And Escalation

0.81727 [SYS 0601001.9285 - Taraet Adi

BOE
Resources Cost Element ll Department Curve Quantity Units
coN_lcoNTINGENCY 0000 INONE ZDEPT [No Department Linear 8.169.51/Dollars
Eactor ars
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 313448Dollars |
Factors 3134.48 Dollars
Activitv ID:  1F21404B10 Description: Lock & Kev 4 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 Provide Site Lock and Kev Services 1.00/each HC 4,078 4,078 103.959 20.269 0] 124,228 33.461 157.689
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 48.330 48.330 0 48.330
Total for Activity 1F21404B10: 4,078 103.959 20.269 48.330 172.558 33.461 206.019

Line Item 1 - Provide Site Lock and Key Services

BOE Hi storical Data Source:

Description of Item Esti mated:
The Lock and Key activity is responsible for admi nistering all key and |ocking systens used at the Site,

protection of SNM and classified matter, re-keying and | ock changes, conbination changes, etc.

Breakdown of Historical Cost Data: Units: Unit Cost:
Item 1) Lock & Key Labor 1 Lot 5,219 hours
2) Lock & Key Training Hours 1 Lot 188 hours
3) Subcontract Costs (US Gov Printing OFf.) 1 Lot $1, 297. 00
4) Subcontract Costs (Administrative) 1 Lot $35, 980. 27
5) Material and Supplies 1 Lot $14,110. 75
6) Vehicle |ease 2 Vehicles $5, 530. 24
7) Travel /d asses Tri ps/ Regi stration $8, 583. 17
Unit Cost Adjustnent Factor: Revi sed Units: Revi sed Unit Cost:
1) L & K Labor decrease 1,379 hours 1 Lot 1.920 hours
2) Lock & Key Training H's decrease 188 hrs -0- -0-
3) Subcontract Costs (US Gov Printing Of.)decrease 100% -0-
4) Subcontract Costs decrease 100% -0- -0-
5) Material & Supplies-decrease $2,930.75 1 Lot $11, 180. 00
6) Vehicle decrease $1, 055.24 1 Vehicle $4, 475. 00
7) Travel - decrease 100% -0- -0-
Basis for Adjustnent: As plant projects change and are reduced, workload will increase for Lock and Key.

wi || be needed to conplete tasks.

1) Labor estimated at 1 FTE. Average hours per FTE anticipated to
escal ate as site prepares to close. Mninal usage of "Tine OFf Wth Pay"
anti ci pat ed.

2) Training - none planned.

3) New key request forms purchased in 2000. This order should last through
pl ant closure.

4) Subcontract costs (administrative)- deleted per CPB gui dance.

5) Material & Supplies reduction estimted per site reductions.

6) Vehicle cost decreased 1 vehicle.

7) Training - None planned.

repositories, and physical maintenance of the systems. Al so mmintains appropriate separation of conbinations for all

The historical data is the FY98 actual year-end Cost Reports 002, 002A, and Peopl esoft Query through Septenber 1998.

managenent of a data base systemfor all keys and

vault and vault type roons & doors for

No consi deration given to required manpower that
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WBS No: 1FCAOE Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1F21404B10 . . . WBSFilter 1FCA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
|Thi s estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P140 |SAFEGUARDS AND OTHER SECURI | W203S |Operation Services Linear 4.078.41|Hours
Factors 1 Annuallv Technicians 1920 Hours 2.5991
0.81727 [SYS 0601001.9285 - Taraet Adi
[_asc_ISUPPLIES [ 0000 INONE [ w203s loperation Services | Linear | 10.620.85Dollars
Factors 5000 Dollars 1 Annuallv 2.5991
0.81727 [SYS 0601001.9285 - T i
| asL |RenTALS | o000 INONE | c106s |Busi i [ o e 25ibolars
Factors 1 Annual lv 4475 1 Vehicles 1.015 -- FY0O0 Escalation -- 2.5991
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 30.6
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 17.689.61lDollars
Factors 17689.6 Dollars
Activitv ID:  1FXXX04B10 Description: Lock & Kev End Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 Provide Site Lock and Kev Services 0.34leach HC 4.078 1.383 35.240 6.871 [0] 42111 12.264 54.375
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 41.827 41.827 0 41.827
Total for Activity 1FXXX04B10: 1.383 35.240 6.871 41.827 83.938 12.264 96.202
Line Iltem 1 - Provide Site Lock and Key Services
BOE Hi storical Data Source:
The histori